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U.S. Environmental Protection Agency TDD#: 09-9602-0004
75 Hawthorne Street PAN#: 0025-SGAP-XX
San Francisco, CA 94105 START#: 099705-S-001

Attention: Karen Nelson, START Project Officer
E.J. Holler, START Contracting Officer

Subject: Monthly Status Report - Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team (START)
monthly status report for the April 1997 Reporting period which covers March 23, 1997 through
April 26, 1997. This report is a consolidated monthly report containing the monthly invoice, and
the contract mandated financial and technical monthly reports. Detailed reports of hours and dollars
expended versus TDD authorized spending levels has been (and will continue to be) provided to you
on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the enclosed report or any

other aspect of the START program.

Sincerely,

Thompson Chambers
START Program Manager
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Gerry Gallagher, E & E Buffalo
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1.0 INTRODUCTION

Executive Summary

In the accounting month of April 1997, the U.S. Environmental Protection Agency (EPA) Region
IX Superfund Technical Assessment and Response Team (START) continued with contract financial and
administrative tasks as well as project work on 69 open TDDs. The START maintained on-call readiness
and full coverage of the regional spill phone. The team was dispatched to two emergency responses this
month.

One of the emergency responses this period involved San Francisco START members using a field
X-Ray Fluorescence device to assess public walkways near a Sherwin-Williams facility in Emeryville, CA.
START members from the Long Beach office responded with the EPA to Dick’s Auto Salvage, where spent
military ordnance, including rockets, grenade launchers and mines were discovered, some intermingled with
chemical wastes. A recent fatality due to the live ordnance precipitated the response. The START is
continuing to assist the EPA and the U.S. Corps of Engineers with the disposal planning.

For the Sparks removal site in Sparks, Nevada, the START is conducting an engineering and
analytical review of a system designed to treat groundwater contaminated with the fuel additive MTBE.
Further review of system parameters and analytical data collected, along with discussions with the system
engineers, will allow the START to determine the system efficiency, and therefore understand its potential
applicability for other MTBE-contaminated groundwater sites. For the Santa Monica County, California,
MTBE site, the START, with its Ninyo and Moore subcontractor, continues its field oversight of the PRP
activities in the oil fields where groundwater has been contaminated with MTBE. The START will continue
its oversight of the assessment as the PRPs begin their tracer pipeline studies and other general
investigations.

Other major ongoing removal and removal assessment work this month included the START s air
monitoring, and surface and subsurface sampling at the Proto Metals Plating and Anodizing facility in
Belmont, CA. The START continued its PRP oversight of the West Coast Plating Removal in South El
Monte, California, and began preparations for subsurface sampling. The START mobilized to two separate
sites where methamphetamine production drug lab waste remained in site soils, the Mi-Wuk Rancheria Drug
Lab site located on the Mi-Wuk tribal lands in the Sierra Range of California, and the Torres-Martinez Drug
Lab site located in Thermal, California. For both sites, the START used air monitoring instruments to
determine the threats to the area, and sent soils samples for laboratory analyses. At the Sulphur Creek Geo-
operators site, the START assisted with gathering data for an air modeling report, and later gave a
presentation to the Sonoma County Board of Supervisors on the condition of the site. Weekly sampling of
the groundwater and vapor extraction treatment system continued at DC Metals site in Oakland. For the
Sierra Madre Mad Scientist Site, the START continued oversight of the removal and transport of radioactive
materials to an off-site location.

Major ongoing site assessment work this period was completed on the McFarland, Quality Printed
Circuits and New Idria Mercury Mine sites. For the McFarland site, the START worked in conjunction with
concerned agencies in planning for the inspecting and sampling of a damaged well. The START also
modified risk-based concentration profiles worksheets, worked on finalizing laboratory contract issues, and
continued work on the McFarland GIS. For the New Idria Mine site, the START developed a QASP for the
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XRF survey and surface water and sediment sampling work to be conducted in late May. For the QPC site,
the START produced community handouts and a six-page fact sheet for the residents, updated the mailing
list and assisted EPA with a community meeting.

The START also continued working on several CEPP projects during this month. A table-top
exercise play book was developed for the Oceania RRT and was exercised during the Samoa RRT meeting.
For the Hawaii full-scale exercise, the START continued work on the exercise scenario, completed a draft
exercise plan and made initial exercise team assignments. The START attended the exercise design team
meeting in Honolulu, and began planning the ESF-10 Hawaii tabletop exercise as well. For the Feather River
Area Plan, the START submitted chapters on ICS, SEMs and Response Basics, and continued work on a
variety of other response tools. For the Truckee River Area Plan, the START attended the planning meeting
and presented mapping, communications and phone list options. The START assisted the EPA in giving a
Cameo training at the Hazmat Training Academy in Carson City, NV. For the TOSCO Chemical Accident
Investigation, the START continued its chemical engineering support of EPA’s audit by reviewing new
documents and writing a draft of the process description involved with the accident.

The remainder of the START contract activities this reporting period involved equipment
maintenance, equipment excess and GSA vehicle procurement, health and safety program maintenance, QA
sampling plan and QC field program oversight, final project and program deliverables and overall program

QA/QC.



2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during March 23 through April 26, 1997:

TDD#: 09-9601-0001-H EPA SPILL PHONE
PAN#: 0001-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, the START answered the EPA Region IX Spill Phone Monday
through Friday from 0700 to 1700 hours at the E & E office in San Francisco. In April 1997, the START
processed 412 spill reports. The START has been successful with replicating the California Office of
Emergency Services (CA O.E.S.) Spill Report Database. Testing of this database replication will continue
until the mail-in option can be initiated.

Schedule: The EPA Region IX Spill Phone is an on-going project. The START is responsible for the Spill
Phone during business hours. No significant changes have occurred in the last reporting period nor are they
anticipated next month.

Pending Tssues: The START will have the spill data sorted and prepared for transmission to ISSI. In a few
weeks ISSI is scheduled to create a conversion program to complete the ERNS data input system. Until then,
the START will continue to transcribe CA O.E.S. spill report forms to the Emergency Response Notification
System (E.R.N.S.) format.

TDD#: 09-9601-0002-H ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

Work Progress: The START provides 24-hour on-call and emergency response capabilities out of both the
Long Beach and San Francisco offices. Two START members are always on-call in each office. There was
one emergency response call out from the San Francisco office and one from the Long Beach office this
reporting period. The sites were: Sherwin-Williams for the SF office and Dick’s Auto Salvage for the Long
Beach office . All site work was done under separate specific TDDs.

Schedule: START will continue to provide 24-hour on-call and emergency response capabilities.

Pending Issues: Training for Emergency Responses.

TDD#: 09-9601-0003-G EMERGENCY AIR MONITORING DIRECTORY
PAN#: 0003-EAPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: INTERIM CONTRA-COSTA, CALIFORNIA

Work Progress: During this reporting period, the START submitted the final report and an interim AOC.
Schedule: Not Applicable
Pending Issues: Not Applicable
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TDD#: 09-9601-0004-F EVACUATION GUIDANCE DOCUMENT
PAN#: 0004-EGPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Additional charges billed this month are for previously incurred non-labor costs (travel,
ODC, report distribution).

Schedule: The draft document is currently being reviewed by the EPA

Pending Issues: None

TDD#: 09-9601-0006-F FRONTIER FERTILIZER
PAN#: 0006-FFRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM DAYVIS, CALIFORNIA

Work Progress: No field work was conducted by the START during this reporting period.

Schedule: The START’s charter to conduct work under this TDD at this site has almost expired. The site
was turned over to the EPA’s remedial group on April 1, 1997 after which a final report will be submitted.
Pending Issues: A final summary report summarizing START s activities at the site is under preparation
and will be delivered to EPA by April 30, 1997.

TDD#: 09-9601-0009-E CENTRAL EUREKA MINE
PAN#: 0009-CERA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM SUTTER CREEK, CALIFORNIA

Work Progress: During this reporting period, the START submitted the final report and an interim AOC.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9601-0010-D DEL NORTE PESTICIDE
PAN#: 0010-DNRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CRESCENT CITY, CALIFORNIA

Work Progress: No labor charges this month. ODCs were for previously incurred costs.

Schedule: The START has been requested to schedule a site trip to conduct quarterly sampling during the
week of May 12 - May 16. The START will follow up with the EPA Task Monitor to determine a
mobilization date.

Pending Issues: None

TDD#: 09-9601-0011-H CASMALIA RESOURCES
PAN#: 0011-CRRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CASMALIA, CALIFORNIA

Work Progress: The START received all outstanding sample data and determined what data to submit for
validation to meet QA/QC requirements.

Schedule: Data validation will be completed over the next three months. The final report will be written
once the data validation is completed.

Pending Issues: None



TDD#: 09-9601-0012-D SPARKS SOLVENT FUEL/PLUME
PAN#: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

Work Progress: The START has recently written a QASP and subsequently conducted sampling to evaluate
the existing fluidized bed treatment system at the Sparks Solvent site. When the data becomes available, the
START will determine the effectiveness of the system using defined comparison parameters. The START
recently attended one of many workshops in Reno, Nevada where several presentations were given by the
PRP group's technical consultant. These presentations introduced plans for enhanced site remediation by
implementing in-situ bioremediation concurrent with soil vapor extraction in the vadose zone. Plans to
repair and retrofit several wells and associated plumbing will also be implemented to achieve planned system
design flow rates. START has recently submitted two reports to several Sparks group members written by
a geotechnical subcontractor concerning stabilization issues associated with the Helms Pit. The pit requires
slope stabilization due to undercutting and overland erosion during the January floods.

Schedule: START will continue to maintain and oversee all site issues as requested by the TM. Data is
currently being reviewed concerning the on-site treatment system and will be delivered to the TM upon
completion. START will also maintain communication with Mr. Brawner pertaining to geotechnical
planning for Helms pit.

Pending issues: Slope stabilization of the Helm's pit continues to be an issue as more rains are expected in
addition to runoff caused by snowmelt.

TDD#: 09-9601-0013-E SANDER'S AVIATION
PAN#: 0013-SASA-XX REMOVAL SUPPORT
STATUS: INTERIM TEMPE, ARIZONA

Work Progress: The START organized the data and files from this project for the archives.
Schedule: All site activities are completed. Data management activities occurred March 23 until the TDD
closed on March 31, 1997.

Pending Issues: None

TDD#: 09-9601-0014-E YAVAPAI PENTA POND
PAN#: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

Work Progress: The START has continued on-going oversight activities of site work by reviewing weekly
reports by the RP contractor and discussing issues with the EPA Task Monitor. The START met with the
OSC to review the results of the EPA ERT on-site samples collected in March, 1997.

Schedule: The START will visit the site for a week during the full-scale treatment initiation either at the end
of May or the beginning of June. Split samples of treated soils may be collected and analyzed at the OSC’s
direction at this time.

Pending Issues: The EPA ERT wishes to conduct concurrent bench-top testing of the bioremediation process
while the full-scale treatment process proceeds. The ERT is currently interpreting results from their field
sampling, and will notify the OSC and the START on their recommendations during a conference call.
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TDD#: 09-9601-0015-F OMEGA CHEMICAL
PAN#: 0015-OCRS-XX REMOVAL SUPPORT
STATUS: OPEN WHITTIER, CALIFORNIA

Work Progress: In this reporting period, START prepared a data validation for split groundwater samples

collected during the last reporting period.
Schedule: Future START work regarding this project will be contingent on EPA’s determinations regarding
further action, based on the above sampling event results.

Pending Issues: None.

TDD#: 09-9602-0002-D GIBSON ENVIRONMENTAL - BAKERSFIELD
PA N#: 0023-GBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN BAKERSFIELD, CALIFORNIA

Work Progress: No site work or office work was conducted during this reporting period. Charges billed this
period are associated with previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: START has assisted with the collection of samples for lab analysis, reviewed lab data, contacted
appropriate agencies to obtain pertinent site information, and provided oversight of site conditions. EPA
has not projected the future schedule.

Pending Issues: None.

TDD#: 09-9602-0004-E ON-GOING START PROGRAM SUPPORT
PAN#: 0025-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Program Manager and other assistant managers (key personnel) expended TDD
hours this month for overall program and office management activities, which included: project staffing,
required contract reporting, invoice development, accounting reconciliations, TDD administration, health
and safety oversight, subcontract administration, capital inventory maintenance, overall program and
deliverable QA/QC, technical training, C.O.I. determinations, and personnel/team development. Additional
program support activities in April included: receipt of contract modifications # 11 and #12, changing EPA
contract Project Officer and DPO designations, and incrementally funding the contract in the areas of Site
Assessment and CERCLA, respectively; concentrating on solving a data corruption problem with DCN
numbers in the ACME TDD computer program; replacing the departed E&E Contract/Financial Manager
in the San Francisco START office; and, starting the hiring process for two new technical FTE in the Long
Beach START office.

Schedule: Work under this TDD is ongoing and is on schedule in terms of interim deadlines, hour and dollar
ceilings specified in the TDD. No significant deviation in the burn rate of hours and dollars is anticipated
during the next reporting period.

Pending Issues: Routine management meetings were held between E&E and EPA program personnel
(including the CO, PO, DPOs, and Removal Office Chief) to discuss issues such as: contractor personnel,
cost accounting suspensions and resolutions, general operations, and contract equipment. The only
significant issue pending is the prompt correction of the DCN-ACME data corruption and the finalization

of the February, March and April invoices.



TDD#: 09-9604-0005-G START - QUALITY ASSURANCE MANAGEMENT
PAN#: 0039-QMMQ-XX QUALITY MANAGEMENT PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Program, technical, and analytical quality assurance activities were performed throughout
this reporting period. Specific work on analytical files, project files and the technical quality assurance
specification of analytical labor was continued. All lab information was installed on a database for START
use. Work on Basic Ordering Agreements contracts is partially completed

Schedule: Work on BOA contracts arrangement will continue. If time allows, the consent package for the
establishment of the analytical basic ordering agreement for air will be submitted for EPA review. File, site,
and project related quality assurance activities will continue. Work on a unified Quality Assurance Sampling
Plan for EPA site assessments and emergency responses was initiated.

Pending Issues: Need for more interaction with the USEPA Quality Assurance Program on START program
issues. Increased interaction at the program level will provide increased project efficiency and effectiveness.

TDD#: 09-9604-0006-G START - EQUIPMENT MANAGEMENT
PAN#: 0040-EMME-XX EQUIPMENT MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Equipment/maintenance for the month of April was completed. Vehicles were maintained.
All gas charges for on-call were charged to this TDD. A computer for the warehouse arrived and Eqtrak was
installed on it. The Tomes Database was moved over to the warehouse and a PAC center was also set up at
the warehouse. Excess documentation was sent to DCMC and relief of responsibility and accountability was
also requested in writing for items which are currently on the START inventory but have been sold, stolen,
lost or missing for several years.

Schedule: Equipment and vehicle maintenance are ongoing monthly tasks for both offices. Stock levels on
certain consumable inventory items are low and will be ordered at the end of the month. New maintenance
forms, to-do lists, shipping and documents, and consumable information will be entered into the Eqtrak
program next month.

Pending Issues: Still waiting for response from EPA on the 7-point justifications submitted in November of
1996. Waiting on response regarding the lease of air pumps for emergency response work.

TDD#: 09-9604-0007-E START - HEALTH & SAFETY COORDINATION
PAN#: 0041-HSMH-XX HEALTH & SAFETY PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Regional Safety Coordinator continued on-going compliance activities which
included: 1) tracking employees physicals, notifying employees and medical facility of required exams,
auditing and approving invoices, and updating computerized medical records, 2) tracking employees training
status, setting up and administering required training courses, and updating computerized training records,
3) reviewing and approving site safety plans and updates for all new and continuing sites. Planning for the
annual 8-Hr. Refresher training continued.

Schedule: START members will take a self-study DOT class over the next several months.

Pending Issues: None
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TDD#: 09-9604-0008-E START - COMPUTER SUPPORT
PAN#: 0042-CSAP-XX GENERAL PROJECT MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Under this TDD, the START provides virus prevention and elimination services, as well as
software updating, coordinating, training, purchasing, and installation. The START continues to set up and
trouble shoot the newly installed Lotus Notes server and add non-dedicated START employees to the
service. The START is researching the requirements for adding the START subcontracting resource, Ninyo
and Moore Inc., to the network.

Schedule: The START will continue to provide the above described services on an ongoing basis.

Pending Issues: None

TDD#: 09-9605-0006-D FEATHER RIVER CONTINGENCY PLAN
PAN#: 0052-FRPP-XX CONTINGENCY PLANNING
STATUS: OPEN QUINCY, CALIFORNIA

Work Progress: START continued to prepare the final versions of the response protocols, response tools,
response checklists, response scenarios, Incident Command System (ICS) and Standard Emergency
Management System (SEMS) sections of the Feather River Geographical Contingency Plans as assigned
by the task monitor. Final versions of the ICS and SEMS have been completed and presented to the Task
Monitor. The final version of the Highway response scenario has been forwarded to Butte County OES for
review. START is finalizing response protocols and response tools. START is working with the Task
Monitor to procure the supplies necessary for the construction and dissemination of the plans.

Schedule: Final versions of above are due in early May 1997.

Pending Issues: START will be requesting an amendment to the TDD for additional dollars to cover the costs
associated with production and duplication of the final plans.

TDD#: 09-9605-0008-B T.A.L.E.S. DATABASE
PAN#: 0054-TDMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALTFORNIA

Work Progress: One abstract was added to the database this month.
Schedule: The project is on schedule, as this is an on-going project.

Pending Issues: None

TDD#: 09-9606-0001-B MCFARLAND COMMUNITY RELATIONS
PAN#: 0058-MFTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN MCFARLAND, CALIFORNIA

Work Progress: No activity was performed during this reporting period.

Schedule: As of April 26, 1997, the 100% of the LOE budget and 92% of the dollar budget have been
reached. A TDD amendment is needed to increase both hours and dollars to complete this project.
Pending Issues: The START is awaiting a TDD amendment from EPA.



TDD#: 09-9606-0002-C INDIA BASIN
PAN#: 0059-IBSA-XX SITE ASSESSMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: No activities occurred this reporting period. Charges billed this month represent labor
associated with TDD management and previously incurred non-labor costs (ODC, report distribution).
Schedule: The START is awaiting further direction from the EPA.

Pending Issues: None

TDD#: 09-9607-0001-C COST SUMMARY INFORMATION SYSTEM
PAN#: 0068-CSMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: No activities occurred this reporting period. Charges billed this month represent labor
associated with TDD management and previously incurred non-labor costs (ODC, report distribution).
Schedule: The START is awaiting further direction from the EPA.

Pending Issues: None

TDD#: 09-9608-0004-A MCCORMICK & BAXTER
PAN#: 0077-MBRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN STOCKTON, CALIFORNIA

Work Progress: No START work has occurred during this reporting period. Charges billed this month are
previously incurred non-labor cost (travel, ODC, report distribution).

Schedule: The START is scheduled to complete site work in late spring.

Pending Issues: Site work has been put on hold due to rain.

TDD#: 09-9609-0004 SAN CARLOS PESTICIDE
PAN#: 0081-SCRS-XX REMOVAL SUPPORT
STATUS: INTERIM SAN CARLOS, ARIZONA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable.

Pending Issues: Not Applicable

TDD#: 09-9609-0008-D RICHMOND TERMINAL/UNITED HECKATHORN
PAN#: 0085-RTRS-XX REMOVAL SUPPORT
STATUS: OPEN RICHMOND, CALIFORNIA

Work Progress: Oversight and monitoring by Ninyo & Moore subcontractors concluded in the first week of
March. The TDD was amended to extend the completion date to June 30, 1997 and add hours to the LOE.
Schedule: No work is scheduled other than preparation of a final report.

Pending Issues: A final report will be prepared summarizing the START s activities on site.
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TDD#: 09-9609-0010-C ENVIROPURE/PRC
PAN#: 0087-EPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SIGNAL HILL, CALIFORNIA

Work Progress: All pre-removal assessment activities have been completed. Labor charges this reporting
period reflect file maintenance and report preparation activities.

Schedule: This TDD remains open for final pre-removal deliverables reporting and to accomplish any future
post-removal sub-surface investigatory activities.

Pending Issues: The Task Monitor will determine the need for future post-removal assessment activities as
the removal project progresses.

TDD#: 09-9610-0001-A DC METALS
PAN#: 0089-DCSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM OAKLAND, CALIFORNIA

Work Progress: The START continued weekly sampling of the treatment systems, with sampling events on
3/28/97, 4/4/97, 4/15/97 and 4/25/97. The START reviewed and inputted sampling data into the analytical
database. The START produced data tables and summaries for a community meeting held the week of
4/20/97.

Schedule: This TDD will be closed at the end of April 1997 and the START will continue to conduct all
project activities under TDD 09-96-11-0016 at the request of EPA.

Pending Issues: None.

TDD#: 09-9610-0003-B CAMEO TRAINING
PAN#: 0091-CTTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Two START members assisted the EPA with one scheduled training event during this
reporting period. The training was held at the State of Nevada’s Hazardous Materials Training Academy
in Carson City, Nevada and was attended by sixteen persons. Office efforts focused on preparation and
coordination for the class as well as upcoming scheduled training classes.

Schedule: The START will assist the EPA at another training class scheduled to occur during the next
reporting period. The START will provide logistical support and teaching assistance for the training. Two
START members are slated to attend. Several other trainings are reported to be pending.

Pending Issues: None.

TDD#: 09-9610-0005-A McFARLAND - PROGRAM MANAGEMENT
PAN#: 0093-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: The START continued to provide management of the nine McFarland TDDs and close
coordination with the EPA Task Monitor. The START submitted a Status Report for the previous period.
Schedule: Work is proceeding on schedule.

Pending Issues: The START is awaiting TDD amendments for the Drinking Water TDD and Community
Involvement Support TDD.
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TDD#: 09-9610-0006 McFARLAND - DRINKING WATER
PAN#: 0094-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: The START traveled to McFarland on April 14-15 to inspect Well #1 and assess the
feasibility of sampling the well. Bakersfield Well and Pump Co. inspected the well and determined that
attempts to use the existing pump to collect a water sample could damage the well. It was also determined
that the well had no port through which to sample the standing water. In consultation with Bakersfield Well
and Pump Co., the START recommended that EPA remove the well head and sample the standing water with
abailer. Late in the evening on April 15, the MMWC Board refused EPA access to allow sampling of Well
#1. The START received additional minor comments on the Field Sampling Plan from EPA on April 14;
the comments have been incorporated.

Schedule: The proposed schedule for sampling the MMWC wells has been delayed pending amendment of
the TDD, EPA consent for analytical subcontracts, final comments on the FSP and QAPP., and access to
MMWC wells.

Pending Issues: See Schedule above.

TDD#: 09-9610-0007 McFARLAND - SURFACE WATER SAMPLING
PAN#: 0095-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: The START reviewed background information regarding surface water sampling.
Schedule: Work under this TDD is ongoing and is on schedule.

Pending Issues: A sampling plan and the scope of work plan will be composed following completion of the
PA/SI by another contractor.

TDD#: 09-9610-0008 McFARLAND - RISK ASSESSMENT SUPPORT
PAN#: 0096-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During this reporting period, the START modified the risk-based concentration Excel
worksheet to incorporate additional EPA comments.

Schedule: Work is proceeding on schedule.

Pending Issues: The potential impacts of a cumulative risk assessment approach on START’s sampling and
analysis plans should be explored by EPA. More funding will be needed to address future work on the risk-
based concentration spreadsheet and the extensive list of chemicals.

TDD#: 09-9610-0009 McFARLAND - ANALYTICAL SUPPORT
PAN#: 0097-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During this reporting period, the START assisted USEPA in dealing with potential
laboratory and analytical related problems. START is addressing the final comment from the EPA regarding
the final analytical Statement of Work (SOW) that will be submitted with analytical contracts. Consent for
analytical sub-contract was requested.

Schedule: Once consent is approved, sub-contracting of the analytical work will proceed.

Pending Issues: Environmental sampling and analysis is planned for late May.
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TDD#: 09-9610-0010 McFARLAND - DATA MANAGEMENT SUPPORT
PAN#: 0098-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: Existing aerial photos have been ordered from two vendors, and we are completing
specifications for a photogrammetric flyover. We received data from EPA that defined the McFarland study
area and are expecting to receive all the GIS layers they have, as well as pesticide use data. The data
definitions and relations for the sampling have been defined. GPS base stations within a 300 mile range of
McFarland have been identified. We will begin base map development in the 2nd week of May.
Schedule: As of April 26, 1997, 11.5% of the LOE hours and 9.42% of the dollars have been used.
Pending Issues: Scheduling of the sampling and GIS activities. How to present GIS data to the public.

TDD#: 09-9610-0011-A PEMACO
PAN#: 0099-PESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN MAYWOOD, CALIFORNIA

Work Progress: Final approval of the Field Sampling Plan was granted by the EPA. The two subcontract
packages were revised and approved. Preparation for deep drilling is in progress.
Schedule: Deep drilling to begin on May 12, 1997.

Pending Issues: None.

TDD#: 09-9610-0014-B FRESNO DRUMS
PAN#: 0102-FDSF-XX REMOVAL ASSESSMENT
STATUS: OPEN FRESNO, CALIFORNIA

Work Progress: This TDD has been recently amended to cover the second assessment phase-subsurface
assessment of the project. Work performed during this reporting period involved finalization of the site
QASP and preparing for mobilization to the site in April for the subsurface assessment.

Schedule: The subsurface assessment phase will be completed in May 1997. An initial mobilization to
prepare the site for subsurface work will include: laying of grids, collection of surficial soil samples, and
XRF analysis of surficial soil samples. The final mobilization to site will include Geoprobe and photovac
analysis. A final report will be submitted to EPA in July.

Pending Issues: An additional TDD amendment may be necessary for additional hours. START
recommended an additional 250 hours and $30,000 dollars to complete this project which was not reflected
on the TDD amendment dated February 27, 1997.

TDD#: 09-9610-0015 SULPHUR BANK MERCURY MINE
PAN#: 0103-SBSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM CLEARLAKE, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable.

Pending Issues: Not Applicable
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TDD#: 09-9610-0018-B ENVIROPURE/PRC REMOVAL
PAN#: 0106-EPRZ-XX EMERGENCY RESPONSE
STATUS: OPEN SIGNAL HILL, CALIFORNIA

Work Progress: Tank sludge removal and on-site treatment system operations continued this reporting
period. The START continues to maintain an on-site presence to implement the associated sludge treatment
air monitoring plan, oversee health and safety programs, prepare pollution reports, interpret sludge laboratory
data and supervise the County sewer discharge permit.

Schedule: Sludge removal and treatment operations are projected to continue through the second week of
May. Significant removal activities remaining include the removal of an estimated 400 waste drums, lab-
packing of all remaining laboratory wastes and removal of an estimated 65 roll-off-bins of treated sludge.
START effort will increase to approximately two FTE for these remaining activities.

Pending Issues: START obtained County Sanitation District Discharge Permit modification to allow for the
discharge of an estimated 200,000 gallons of treatment system effluent. This wastewater discharge expected
to commence in late April, early May.

TDD#: 09-9610-0019 HAWAII EXERCISE
PAN#: 0107-HEPC-XX CEPP
STATUS: OPEN HONOLULU, HAWAIL

Work Progress: The START met with the EPA on 3/27/97, 4/3/97, 4/7/97, and 4/14/97 to continue work on
the exercise scenario and objectives and plan the agenda for meetings the week of 4/20/97 in Honolulu. The
START prepared a draft exercise plan template and made tentative exercise design team assignments and
roles. The START attended exercise design team meetings in Honolulu the week of 4/20/97. The START
attended RRT meetings in Honolulu to plan the ESF-10 exercise.

Schedule: The START will meet with the EPA on April 30, to discuss issues from the Honolulu meetings.
The START will attend, via conference call, an exercise meeting in Honolulu on 05/14/97.

Pending Issues: None

TDD#: 09-9610-0020 NATIVE AMERICAN TRIBES HAZMAT EXERCISE
PAN#: 0108-NAPC-XX CEPP
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: This TDD has been closed with an interim TDD. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable.

Pending Issues: Not Applicable

TDD#: 09-9610-0021-A OCEANIC ACP WORST-CASE SCENARIO
PAN#: 0109-OAPP-XX CONTINGENCY PLANNING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START completed the tabletop exercise for American Samoa and delivered it to TM
Kathleen Shimmin on April 21, 1997.

Schedule: The Worst-Case Scenarios Report for Oahu is due June, 1997.

Pending Issues: The Worst-Case Scenarios Report for Oahu and other Hawaiian Islands together with various
maps and graphics are under preparation.
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TDD#: 09-9611-0003-A WEST COAST PLATING
PAN#: 0112-WCSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM SIGNAL HILL, CALIFORNIA

Work Progress: This TDD has been closed with an interim TDD. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable.

Pending Issues: Not Applicable

TDD#: 09-9611-0004-B FRESNO DRUM SITE
PAN#: 0113-FDRS-XX REMOVAL SUPPORT
STATUS: OPEN FRESNO, CALIFORNIA

Work Progress: The START was directed to provide support during the removal activities at the Fresno
Drum site located in Fresno County, California. During this reporting period, no on site activities occurred;
however monthly invoice costs are for previous ODCs and work performed within the office. A subsurface
soil investigation phase will commence in April under the assessment TDD. This TDD will be closed with
the submission of a final deliverable to the EPA and interim AOC.

Schedule: All field activities are completed under this TDD. A final report is being prepared under an
amended TDD for period of performance only. This TDD will be completed on April 30. 1997.

Pending Issues: None

TDD#: 09-9611-0007-A THE CRUZ RANCH SITE
PAN#: 0116-CRRS-XX REMOVAL SUPPORT (PRP)
STATUS: INTERIM AUBURN, CALIFORNIA

Work Progress: This TDD has been closed with an interim TDD. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable.

Pending Issues: Not Applicable

TDD#: 09-9611-0008 PESTICIDE TRAINING - USC
PAN#: 0117-PTTN-XX TRAINING
STATUS: INTERIM LOS ANGELES, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated
with file QA and previously incutred non-labor costs (travel, ODC’s, report distribution)..
Schedule: Not Applicable

Pending Issues: Not Applicable

TDD#: 09-9611-0009 PESTICIDE TRAINING - UC RICHMOND <97
PAN#: 0118-PTTN-XX TRAINING
STATUS: INTERIM RICHMOND, CALIFORNIA

Work Progress: An AOC for this project was submitted in February. Charges to this project were due to
ODC incurred after the project was closed. There were no hours charged during this accounting period.
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Schedule: There is no work pending.
Pending Issues: There are no pending issues.

TDD#: 09-9611-06010 PESTICIDE TRAINING - UC PHOENIX ‘97
PAN#: 0119-PTTN-XX TRAINING
STATUS: INTERIM PHOENIX, ARIZONA

Work Progress: The START wrote and submitted a final report to the EPA for the Pesticide Contaminated
Hazardous Waste Site course held in Phoenix, Arizona on February 19-20, 1997. The START received the
students’ course evaluation profile from the University of California at Berkeley’s Center for Occupational
and Environmental Health. This TDD has been closed with an interim AOC.

Schedule: No additional work is scheduled for this project.

Pending Issues: The course will be taught again in September during the Continuing Challenge Workshop
in Sacramento, CA. The START will conduct this training under a separate TDD.

TDD#: 09-9611-0011-A CERCLIS COORDINATION
PAN#: 0120-CCTD-XX SITE DISCOVERY PROGRAMS
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: The START operated the regional CERCLIS program under the guidance of the U.S. EPA
Emergency Response Section. Comprehensive information management support was provided through
CERCLIS removal information forms (CRIFS). Documents regarding Superfund Removal sites were
completed for the regional and national database system. Updates and correspondence was provided by the
START to EPA on a regular basis. This TDD was closed with the submission of an interim AOC.
Schedule: Not Applicable

Pending Issues: Not Applicable

TDD#: 09-9611-0012-A NEW IDRIA MERCURY MINE
PAN#: 0121-NISA-XX SITE ASSESSMENT
STATUS: OPEN PACINES, CALIFORNIA

Work Progress: The New Idria Mercury Mine was the largest mercury producer in the U.S. from the mid
1800s through the early 1970s. Numerous tailings piles, slag and overburden material are suspected of
leaching mercury, metals, and iron sulfides to San Carlos Creek, a water body used for cattle watering and
drinking water. Acid mine drainage appears to have developed potentially threatening livestock, and human
health. START recently conducted a review of land ownership through the County Assessors office in order
to arrange for access during site sampling. In addition, START also conducted a walk through at several
planned sampling locations along San Carlos Creek. START continues to develop a QASP which will be
submitted and reviewed by the EPA QAP. Once approved, START expects to mobilize to conduct an XRF
survey, and collect surface water and sediment samples.

Schedule: The QASP will be submitted to QAP on April 16, 1997. Field work is expected to begin
approximately May 27, 1997.

Pending Issues: Permission for site access must be obtained prior to site mobilization. A subcontract is
currently being developed.
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TDD#: 09-9611-0014-B SANTA MONICA MTBE
PAN#: 0123-SMSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: In this reporting period, START conducted field oversight of PRP activities at both the
Arcadia and Chamock well fields, and attended meetings with EPA representatives, the California Regional
Water Quality Control Board (RWQCB), the City of Santa Monica, and potential responsible parties (PRPs).
In addition, START coordinated subcontracted work with Ninyo & Moore, and prepared memoranda
regarding weekly activities, which were forwarded to the EPA.

Schedule: PRP investigations will continue with START oversight, for tracer pipeline studies by Shell and
Chevron; for individual PRP subsurface studies for the Charnock well field area; and for generalized
investigations of the Charnock and Arcadia well fields.

Pending Issues: None.

TDD#: 09-9611-0016-A DC METALS
PAN#: 0125-DCRS-XX REMOVAL SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: The START continued to collect and submit weekly samples from the groundwater treatment
system. All activities previously conducted under TDD 09-9610-0001 will be conducted under this TDD
after April 1997,

Schedule: Weekly sampling of the treatment system will continue for approximately three months and then
be conducted bi-monthly. The START will continue to: conduct all treatment system sampling; conduct
quarterly groundwater sampling; conduct an additional radius of influence study; and evaluate, input, and
disseminate treatment system sampling data.

Pending Issues: None

TDD#: 09-9612-0001 TRUCKEE RIVER HAZMAT PLAN
PAN#: 0126-TRRZ-XX EMERGENCY RESPONSE
STATUS: OPEN TRUCKEE, CALIFORNIA

Work Progress: The START attended a meeting in Truckee on April 8, 1997. The START lead a work
group on resources for the Truckee River Geographic Hazardous Materials Response Plan. The START met
with EPA for a debriefing on April 24 and assisted with compiling the minutes from the meeting and mailing
them to the attendees and other interested parties. The START also is providing support for the map work
group. The START is preparing for the next meeting to take place May 8, 1997.

Schedule: The START and EPA are in the beginning stages of preparing a Hazardous Materials Response
Plan for the Truckee River Corridor. The START commitment to the project includes monthly meetings and
on-going support for all aspects of the plan.

Pending Issues: None

TDD#: 09-9612-0002-A QUALITY PRINTED CIRCUITS-COMM RELATIONS
PAN#: 0127-QPTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: During this reporting period, the START met with EPA RPM and CI Coordinator several
times to discuss future community involvement support. The START developed and produced presentation
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materials for the May 1 community meetings including 12 color slides and black & white copies for
handouts. The START also assisted EPA with preparations for the community meetings by making
arrangements for audio/visual equipment and preparing other materials such as a signs and a mailing list
request card receptacle. The START prepared a six-page fact sheet that clearly and concisely describes the
proposed sampling and answers questions that many residents may have; a camera-ready copy was delivered
to EPA. The START performed maintenance on the mailing list database and provided a set of labels to
EPA for the mailing of the fact sheet. The START also prepared a draft letter from EPA to potential control
home owners requesting their assistance during the sampling effort.

Schedule: On Schedule.

Pending Issues: Some of the charges that were made in error to this project instead of to Quality Printed
Circuits-Technical TDD (PAN 0136-QPSA-XX) have still not been corrected. They will be reversed in the
next reporting period. A TDD amendment will need to be initiated to address future work under this task.

TDD#: 09-9612-0003 SEQUOIA MINE SITE
PAN#: 0128-SMRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM SEQUOIA, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC’s, report
distribution).

Schedule: Not Applicable.

Pending Issues: Not Applicable.

TDD#: 09-9612-0004-A WEST COAST PLATING - PRP OVERSIGHT
PAN#: 0129-WCRS-XX REMOVAL SUPPORT (PRP)
STATUS: OPEN SOUTH EL MONTE, CALIFORNIA

Work Progress: START continues PRP oversight activities. Plating waste has continued to be removed from
the site, however, at a slow pace. Approximately 90% of the plating waste has been removed.

Schedule: Plating waste removal is expected to continue through May. PRP implementation of a sub-
surface and building contamination investigation is still pending.

Pending Issues: Financial negotiations between the PRP and his contractor is still strained , however,
progress in being made. The Task Monitor is closely monitoring these developments. Task Monitor is
currently evaluating a possible second Order to PRP to characterize the contaminated building. Due to PRP's
removal progressing at a slow rate, a corresponding increase to the START oversight will be necessary.

TDD#: 09-9612-0005-A HASSAYAMPA - LYNX CREEK FFR
PAN#: 0131-HLSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN PRESCOTT, ARIZONA

Work Progress: The START met with EPA to discuss mixed federal/private land, site aggregation issues.
No decision was made by EPA.

Schedule: None
Pending Issues: EPA is waiting to receive additional information from ADEQ about the watershed to help

with the site aggregation issue. The START has suspended work on the site until these issues are resolved.
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TDD#: 09-9612-0006-B BELL ORGANIZATIONAL MAINTENANCE SHOP FFR
PAN#: 0132-BOSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN BELL, CALIFORNIA

Work Progress: The START attempted to contact the California Army National Guard for updated
information on the site, but has yet been unsuccessful. The TDD was changed to reflect a new due date of
May 30, 1997. During this reporting period, the START maintained and updated the database fo reflect TDD
amendments.

Schedule: Work will continue through May.

Pending Issues: None

TDD#: 09-9612-0007-A START ANNUAL WORK PLAN
PAN#: 0133-SAAA-XX ANNUAL PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Under this TDD, START provided the second contract year (January - December 1997)
Annual Work Plan (AWP) and cost estimate in accordance with Section IV of the START contract Statement
of Work (SOW). The AWP is a narrative complemented by a detailed budget spreadsheet including: a listing
of SOW activities, work load assumptions provided by EPA, LOE required to execute the activities, and a
tabulation of overall costs. Charges billed this period are associated with previously incurred non-labor costs
(travel, ODC, report distribution).

Schedule: A draft AWP was submitted to the EPA Contracting Officer and Project Officer on Friday,
February 7, 1997, as required by the TDD. EPA’s comments and final negotiations between EPA and the
contractor are still pending. When these are received, START will submit a final AWP in both hardcopy
and electronic format. We expect this can be completed within the hours and dollars remaining in the TDD.
Pending Issues: The TDD expired on January 31, 1997, after which all work on this TDD was suspended
(except for the actual delivery of the draft AWP to EPA). EPA has been notified that contractor work on this
assignment cannot continue without a properly authorized TDD amendment extending the TDD completion
date.

TDD#: 09-9612-0008-B BARRY M. GOLDWATER AIR FORCE RANGE FFR
PAN#: 0134-BGSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: Work was performed on the Federal Facilities Compliance Checklist, HRS score sheets, and
the ST Review Report. The START contacted Air Force personnel to obtain updated information on removal
activities at the facility. The START also provided EPA with preliminary information about two of the sites
belonging to the U.S. Navy so that EPA could respond to a request by the Navy. The TDD was changed to
reflect a new due date of May 30, 1997. During this reporting period, the START maintained and updated
the database to reflect TDD amendments.

Schedule: Work will continue through May.

Pending Issues: None
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TDD#: 09-9612-0009-A RAND MINING COMPANY FFR
PAN#: 0135-RMSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN RANDSBURG, CALIFORNIA

Work Progress: No activities occurred this reporting period. Charges billed this month represent labor
associated with TDD management and previously incurred non-labor costs (ODC, report distribution).
Schedule: Work will continue through May.

Pending Issues: None

TDD#: 09-9612-0010-A MOLYCORP, INC.
PAN#: 0130-MISF-XX REMOVAL ASSESSMENT
STATUS: OPEN MOUNTAIN PASS, CALIFORNIA

Work Progress: The START conducted a site assessment for metals in soil at locations associated with mine
waste water pipeline breaks. During this reporting period, the START began the final report and compiling
analytical data.

Schedule: The START will continue to work on the final report.

Pending Issues: None

TDD#: 09-9612-0011-C QUALITY PRINTED CIRCUITS - TECHNICAL
PAN#: 0136-QPSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: The START is revising the Field Sampling Plan submitted on April 15, 1997.

Schedule: The Work Plan was completed on April 3. The final Field Sampling Plan is expected to be
completed on May 14. Sampling is expected to begin on May 19th.

Pending Issues: Subcontract procurement is complete for analytical work bids from evaporative cooler
specialists are due on May 12th.

TDD#: 09-9612-0012-A SITE SCREENING TRAINING - HIDOH
PAN#: 0137-SSTN-XX TRAINING
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: The START submitted an AQOC for this TDD on March 25. The charges for shipping the
10 Site Screening Workshop binders were posted this month.

Schedule: Not Applicable

Pending Issues: Not Applicable

TDD#: 09-9701-0001-A YUBA COUNTY FLOOD RESPONSE
PAN#: 0138-YCTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: INTERIM MARYSVILLE, CALIFORNIA

Waork Progress: Labor charges incurred this month were related to distribution of the final report and closure
of this TDD. ODCs were for previously incurred costs.
Schedule: The TDD was closed in April.

Pending Issues: None
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TDD#: 09-9701-0002 SIERRA MADRE MAD SCIENTIST
PAN#: 0139-SMRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM DUARTE/SIERRA MADRE, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Any charges billed this period are
associated with production of the final report and previously incurred non-labor costs (travel, ODC, report
distribution).

Schedule: Not Applicable

Pending Issues: Not Applicable

TDD#: 09-9701-0003-A SUTTER COUNTY FLOOD RESPONSE
PAN#: 0140-SCTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: INTERIM YUBA CITY, CALIFORNIA

Work Progress: The START continued work on the final report for this project during this reporting period.
Schedule: The project will be closed at the end of March. No additional work has been assigned. A report
is being prepared.

Pending Issues: None

TDD#: 09-9701-0005 MARIPOSA COUNTY FLOOD RESPONSE
PAN#: 0142-MCTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: INTERIM MARIPOSA, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable

Pending Issues: Not Applicable

TDD#: 09-9701-0006 SAN JOAQUIN COUNTY FLOOD RESPONSE
PAN#: 0143-SJTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: INTERIM SAN JOAQUIN, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable

Pending Issues: Not Applicable

TDD#: 09-9701-0007 STANISLAUS COUNTY FLOOD RESPONSE
PAN#: 0144-SCTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: INTERIM STANISLAUS, CALIFORNIA

Work Progress: The report for the Stanislaus County Flood Emergency Response was submitted to the EPA
PO and Task Monitor on February 27, 1997.
Schedule: The project is completed and the TDD is closed.

Pending Issues: None



TDD#: 09-9701-0008 SIERRA MADRE MAD SCIENTIST
PAN#: 0145-SMRS-XX REMOVAL SUPPORT (PRP)
STATUS: OPEN DUARTE/SIERRA MADRE, CALIFORNIA

Work Progress: STARTs efforts during this reporting period involved field oversight during removal and
transport of the radioactive materials. The radioactive material had been staged pending disposal
coordination through the U.S. Army IOC. Office activities included final report preparation and project file
closure.

Schedule: An interim AOC and final report have been submitted.

Pending Issues: None

TDD#: 09-9701-0009-A PALOS VERDES SHELF
PAN#: 0146-PVSA-XX SITE ASSESSMENT
STATUS: OPEN DUARTE, CALIFORNIA

Work Progress: The START submitted the draft HRS package to EPA on April 4. The START met with
Carolyn Douglas, EPA HQ and their contractor April 15-17 at the E & E office. The START addressed all
comments to the draft HRS package.

Schedule: The revised HRS package was submitted to EPA 4/30. The START will address any additional
comments when they arise.

Pending Issues: The HRS package is complete pending any additional comments from EPA HQ or their
contractors,

TDD#: 09-9701-0010 BAKERSFIELD CHROME & BUMPER
PAN#: 0147-BCRS-XX PRP OVERSIGHT
STATUS: OPEN BAKERSFIELD, CALIFORNIA

Work Progress: No site work was conducted during this reporting period. Charges billed are associated with
project management and previously incurred non-labor costs (travel, ODC’s).

Schedule: The current site work schedule is unknown. It is anticipated that site work will begin within the
next few weeks with START providing PRP oversight and monitoring responsibilities.

Pending Issues: None

TDD#: 09-9701-0011-B SULFUR CREEK GEOTHERMAL
PAN#: 0148-SCSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SONOMA COUNTY, CALIFORNIA

Work Progress: On March 25th, the START made a site visit to accompany Goddard & Goddard
Engineering (G&GE) to gather data for an air modeling report. On April 15th, the START made a slide
show presentation on the Unit 15 Site before the Sonoma County Board of Supervisors informing them of
the severity of the site’s conditions. The draft air modelling report by G&GE was submitted on April 21st.
Schedule: Work is underway on a contingency plan for well abandonment activities and for a bid walk at
the site in late-April.

Pending Issues: Preparation of an area contingency plan and approval of air modeling report. Mobilization
to begin field work is expected in mid-May.
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TDD#: 09-9702-0001 LAB-PACK RESEARCH NEW TECHNOLOGY
PAN#: 0149-LPTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN LONG BEACH, CALIFORNIA

Work Progress: Office efforts for this project involved preliminary research of opportunities available to
evaluate the effectiveness, cost savings and contribution of real-time databases towards facilitating lab
packing operations at removal sites. The START will evaluate vendor applications, custom programs and
in-house developed databases during this research project. Field data collection and reporting mechanisms
will also be addressed under this project.

Schedule: The project is on schedule.

Pending Issues: None.

TDD#: 09-9702-0002-B TOSCO REFINERY
PAN#: 0150-TRPA-XX CHEMICAL SAFETY AUDIT
STATUS: OPEN MARTINEZ, CALIFORNIA

Work Progress: A START chemical engineer wrote draft introduction and process description sections for
the EPA accident investigation report. Review of Tosco documents continued and the investigation is now
focussed on temperature control systems in service at the time of the accident and training received by the
employees for operation of the hydro cracker unit.

Schedule: The START work is planned to continue intermittently through July 1997.

Pending Issues: Tosco is not providing information as rapidly as EPA would like, and Tosco is requiring the
accident investigation team to review documents on site. EPA attorneys are working to force Tosco to
provide information in a timely manner and to allow EPA to make copies of information pertinent to the
investigation.

TDD#: 09-9702-0003 HAZMAT WORKSHOP - CONTINUING CHALLENGE
PAN#: 0151-HWTN-XX TRAINING
STATUS: OPEN SACRAMENTO, CALIFORNIA

Work Progress: START has prepared and presented several draft display board designs to the Task Monitor
and the Emergency Response Office Manager (EROM). START is continuing to review historical TAT,
ERO and START video footage in preparation for production of the video. START members are continuing
to prepare for their presentations.

Schedule: Final versions of the picture board and video are expected in late July.

Pending Issues: Picture Board and Video format finalizations.

TDD#: 09-9702-0004 MARLAND MARINE OIL
PAN#: 0152-MMRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM AVENAL, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated
with production of the final report and previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable.

Pending Issues: Not Applicable
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TDD#: 09-9702-0005-A ALAMEDA EXERCISE DESIGN COURSE
PAN#: 0153-AEPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN ALAMEDA, CALIFORNIA

Work Progress: During this reporting period, the START submitted the final report and an interim AOC.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9702-0006 COALINGA OILY CREEK
PAN#: 0154-CORZ-XX EMERGENCY RESPONSE
STATUS: INTERIM COALINGA, CALIFORNIA

Work Progress: The START was directed to perform a preliminary assessment of the Coalinga Oil spill site
in Coalinga, California. During this reporting period, field activities included monitoring on-site activities
of state and local agencies with EPA guidance.

Schedule: Responsible Party oversight may be involved with future field activities. A final report is being
prepared for this TDD. An amended TDD may be necessary for additional activities directed by the OSC.

Pending Issues: None

TDD#: 09-9702-0007 SPARKS SOLVENT/FUEL SITE
PAN#: 0155-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

Work Progress: During this reporting period, the START developed and implemented a Quality Assurance
Sample Plan for the site. Sampling and all analytical work was completed.

Schedule: The report for the project is currently being constructed. Data review and validation is also to be
done.

Pending Issues: None

TDD#: 09-9702-0008 MI-WUK RANCHERIA DRUG LAB
PAN#: 0156-MWSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM TUOLUMNE, CALIFORNIA

Work Progress: START attended a scoping meeting with the EPA, prepared sampling and health and safety
plans, and mobilized to the Mi-Wuk Rancheria Site in Tuolumne County for assessment activities. Lab
chemicals and contaminated materials had already been removed by Sheriff’s Investigators. The Scope of
Work was for a soil investigation only. While on site, two other suspected environmentally unsafe areas
were investigated along with the initial soil investigation. START found no evidence of any contaminated
areas and took no soil samples for laboratory analysis. The START demobilized the same day.

Schedule: All field work is complete. The report has been completed and has gone through peer review, final
approval, and has been submitted to OSC T. Dunkelman and CO K. Nelson. An AOC has been submitted.

Pending Tssues: None
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TDD#: 09-9702-0009 TORRES-MARTINEZ DRUG LAB
PAN#: 0157-TMSF-XX REMOVAL ASSESSMENT
STATUS: OPEN THERMAL, CALIFORNIA

Work Progress: During this reporting period, the START validated laboratory data obtained from the
collection of two subsurface soil samples. The START also began preparation of a final report.
Schedule: A final report is being prepared. No further site activities are anticipated.

Pending Issues: None

TDD#: 09-9703-0002-A PROTOMETALS PLATING
PAN#: 0159-PMSF-XX REMOVAL ASSESSMENT
STATUS: OPEN BELMONT, CALIFORNIA

Work Progress: START performed an initial site reconnaissance visit where air monitoring and chemical
inventory was prepared. A removal action was initiated by the OSC and during this, the START conducted
air monitoring. Samples were collected for field hazard categorization. The START tracked costs using
RCMS. Towards the end of the removal, the START collected soil samples for field X-ray fluorescence
analysis for metals. Samples were also screened using a Toxic Vapor Analyzer (TVA). Samples were also
submitted for analytical laboratory analysis.

Schedule: This data requires validation following which the final report will be prepared.

Pending Issues: The data should arrive from the laboratory at the end of May.

TDD#: 09-9703-0003-A SPCC/FRP INSPECTOR TRAINING
PAN#: 0160-SFTN-XX TRAINING
STATUS: OPEN PHILADELPHIA, PENNSYLVANIA

Work Progress: During this reporting period, START attended training in Philadelphia, Pennsylvania for
SPCC/FRP Inspector training. START concludes work on final report.
Schedule: The report is due May 15, 1997.

Pending Issues: None

TDD#: 09-9703-0005-A NEVADA COUNTY OIL SPILLS
PAN#: 0162-NCRZ-XX EMERGENCY RESPONSE
STATUS: OPEN DONNER, CALIFORNIA

Work Progress: During this reporting period, the START attended meetings with the task monitor to discuss
reports for the Nevada County oil spills which included the Santa Fe Pipeline spill and the Union Pacific
Railroad spill. START also attended meetings for the Truckee River Hazmat plan to determine how to
incorporate the spills into the plan. START began to write reports for the two spills.

Schedule: Nevada County oil spill report due June 30, 1997.

Pending Tssues: None
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TDD#: 09-9703-0006 SAN JOAQUIN COUNTY FLOOD RESPONSE
PAN#: 0163-SJTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: OPEN SAN JOAQUIN, CALIFORNIA

Work Progress: The START is preparing the letter report of all site activities at the San Joaquin County
Flood Response. Charges billed this period are associated with production of the final report and previously
incurred non-labor costs (travel, ODC, report distribution).

Schedule: The START will provide a letter report of all activities.

Pending Issues: None

TDD#: 09-9703-0007 ANAHEIM HOUSE OF HORROR CHEMICAL
PAN#: 0164-AHRZ-XX EMERGENCY RESPONSE
STATUS: OPEN ANAHEIM, CALIFORNIA

Work Progress: The START has conducted limited oversight on the PRP.

Schedule: The START has been directed to oversee the implementation of this workplan, however removal
operations have not begun yet.

Pending Issues: EPA/START is currently awaiting mobilization of the PRP’s approved contractors for the
start up of activities.

TDD#: 09-9703-0008 LAWRENCE BERKELEY LAB -FFR
PAN#: 0165-LBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN BERKELEY, CALIFORNIA

Work Progress: The START reviewed file information and provided Philip Armstrong with several HRS
scoring scenarios to determine what information would be needed to decide if the site was eligible for the
NPL.

Schedule: Philip Armstrong suspended further work on the Federal Facility Review until START receives
additional information from DOE through EPA.

Pending Issues: Philip Armstrong is awaiting more input from an interagency working group before having
the START proceed with this TDD.

TDD#: 09-9703-0009 MOORPARK METH DRUG LAB
PAN#: 0166-MMRZ-XX EMERGENCY RESPONSE
STATUS: OPEN MOORPARK, CALIFORNIA

Work Progress: All on-site investigation and cleanup activities have been completed. Charges billed this
month are for previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: The final removal report has been submitted.

Pending Issues: None.

TDD#: 09-9703-0010 SHERWIN-WILLIAMS
PAN#: 0167-SWRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM EMERYVILLE, CALIFORNIA

Work Progress: The Start was tasked by the OSC to perform an Emergency Response at the Sherwin-
Williams facility in Emeryville, Ca. The START conducted sampling of metal contaminated soils adjacent
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to public walkways. The soils were field screened with an XRF and found to contain elevated levels, above
background, of arsenic and lead.
Schedule: The START has completed all field work and is currently completing the final letter report.

Pending Issues: None

TDD#: 09-9704-0001-B AZ SITE SCREENING
PAN#: 0168-SSSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START screened 10 sites in Arizona to help EPA select possible NPL candidate sites.
The START reviewed CERCLIS files for the sites, filled out Site Screening Checklists for each, prepared
a matrix of significant information, prepared a site summary page for the four most promising candidates,
and met with EPA on several occasions to discuss the sites and the screening.

Schedule: EPA has suspended activity on this TDD until further notice.

Pending Issues: EPA needs to make internal decisions about how and if to proceed before the START
continues.

TDD#: 09-9704-0003 DICK’S AUTO SALVAGE
PAN#: 0170-DARZ-XX EMERGENCY RESPONSE
STATUS: OPEN SAN BERNARDINO, CALIFORNIA

Work Progress: In this period, the START accompanied the EPA to the site of an active U.S. Army Corps
of Engineers emergency ordnance removal action in Fontana, California. The site is a commercial scrap
metal yard with thousands of spent military ordnance pieces including rockets, grenade launchers, and mines.
The military was called in after a fatality occurred involving an actual live round. Several dozens live rounds
were discovered, in some cases, intermingled with chemical wastes. EPA and START were asked to assist
in the planning for appropriate procedures for dealing with the chemical waste.

Schedule: This is an Army Corps sponsored removal expected to last throughout the summer. The Task
Monitor has authorized further START support to the Army Corps on an as needed basis.

Pending Issues: The START is on stand-by to support the Army Corps when/if further requested.

TDD#: 09-9704-0006 UNIVERSAL RECLAMATION SITE
PAN#: 0173-URSF-XX REMOVAL ASSESSMENT
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: The START conducted a site reconnaissance at the Universal Reclamation Site in Phoenix,
AZ on April 23, 1997. The site consists of an abandoned lot with approximately 1000 tons of aluminum
dross, 90,000 tires and an area which was the site of a tire fire in 1993. The START met with the Arizona
Department of Environmental Quality, Division of Waste Programs for the history of the site and a site tour.
Photographic and written documentation was collected and historical documents were reviewed. A health
and safety plan and QASP are currently being written in case further activities are required on site.
Schedule: It is unknown whether this site will have further activities.

Pending Issues: The State of Arizona is currently locating the property owner of Universal Reclamation. Site
access issues must be addressed before site assessment work can continue. ‘
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TDD Number:
TDD Title:

Site Name:

TDD Monthly Cost Summary ( for dedicated labor)

09-8601-0001

Month Ending: 04/26/1997
TDD Activity Type: START Site General Project
EPA Region 9 Spill Phone

EPA REGION IX SPILL PHONE

Site Location:

Report Date: 05/06/1997
Completion Date: 09/30/1997

Estimated Completion Date: 09/30/1997

- Page1of117

City: SAN FRANCISCO County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: CLEMENS, ROBIN
EPA Project Monitor: WEDEN, CHRISTOPHER
Region: 9 5 Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 148.50 -149.50 .00
NO SUBTASK USED p2 .00 165.50 -165.50 .00
NO SUBTASK USED P3 .00 2,436.00 -2,436.00 .00
NO SUBTASK USED P4 .00 56.00 -58.00 .00
NO SUBTASK USED s8S .00 265.50 -265.50 .00
NO SUBTASK USED T .00 5.00 -5.00 .00
NO SUBTASK USED T2 .00 22.00 -22.00 .00
TOTAL 5,400.00 3,089.50 2,300.50 5,400.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 259,065.60 101,038.57 158,027.03 259,065.60 35.65
Other Direct Costs .00 3,618.30 -3,618.30 .00 1.28
Travel .00 227.71 -227.71 .00 .08
Equipment .00 .00 .00 .00 .00
Subcontracts 4,934.25 1,856.26 3,077.99 4,934.25 .85
Analytical .00 .00 .00 .00 .00
Equipment Usage 3,630.00 .00 3,630.00 3,630.00 .00
SGA 821.16 .29
SubHandling Charge 37.12 01
TOTAL $267,629.85 $107,599.12 $160,030.73 $267,629.85 $37.97

*** Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 05/06/1997
Site Name: EPA REGION IX SPILL PHONE Completion Date: 09/30/1997
Site Location: Estimated Completion Date: 09/30/1997
City: SAN FRANCISCO County: San Francisco State: CA
CERCLIS ID: SSiD: 00

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: WEDEN, CHRISTOPHER )
. Estimated
Region: 9

Budgeted Labor Hours HO!JI’S
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 168.00 -168.00 .00
NO SUBTASK USED P3 .00 11.00 -11.00 .00
NO SUBTASK USED SS .00 1.00 -1.00 .00
NO SUBTASK USED ™ .00 130.50 -130.50 .00
TOTAL .00 310.50 -310.50 5,400.00

Doliars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $9,546.80 $30.85
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TDD Number:

TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

08-9601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out

Site Name:

Site Location:

ON-CALL RESPONSE CALL OUT

Report Date: 05/06/1997
Completion Date: 09/30/1997

Estimated Completion Date: 09/30/1997

City: SAN FRANCISCO County: State: CA
~ CERCLIS ID: SSID: 00
Project Manager: EDWARDS, HOWARD
" EPA Project Monitor: WEDEN, CHRISTOPHER
Region: 9 Estimated
o Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
7  NO SUBTASK USED P1 .00 242.90 -242.90 .00
NO SUBTASK USED P2 .00 715.92 -715.92 .00
NO SUBTASK USED P3 .00 1,150.58 -1,150.58 .00
NO SUBTASK USED P4 .00 87.09 -87.09 .00
o NO SUBTASK USED T2 .00 29.00 -28.00 .00
— TOTAL 3,308.00 2,225.49 1,082.51 3,308.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
- - Direct Labor 144,298.20 69,672.26 74,625.94 144,298.20 31.31
Other Direct Costs 7,865.00 3,501.23 4,363.77 7,865.00 1.57
— Travel 1,210.00 1,186.61 23.39 1,210.00 53
Equipment .00 .00 .00 .00 .00
- Subcontracts 9,868.50 1,213.39 8,655.11 9,868.50 .55
Analytical .00 .00 .00 .00 .00
— Equipment Usage .00 .00 .00 .00 .00
SGA 1,000.46 45
— - SubHandling Charge 24.26 01
TOTAL $163,241.70 $76,598.21 $86,643.49 $163,241.70 $34.42
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 05/06/1997
Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 09/30/1997
Site Location: Estimated Completion Date: 09/30/1997
City: SAN FRANCISCO County: State: CA
CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD
EPA Project Monitor: WEDEN, CHRISTOPHER

Region: 9 Estimated
glon: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 . 2.00 -2.00 .00
NO SUBTASK USED P3 .00 .00 .00 .00
NO SUBTASK USED 8s .00 .25 -.25 .00
NO SUBTASK USED T .00 5.00 -5.00 .00
TOTAL .00 7.25 -7.25 3,308.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $191.74 $27.39
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TDD Number:

TDD Monthly Cost Summary ( for dedicated labor)

08-9601-0003

Month Ending: 04/26/1997
TDD Activity Type: START Site General Project

TDD Title: Emergency Air Monitoring Directory

Site Name:

Site Location:

EMERGENCY AIR MONITORING DIRECTORY

Report Date: 05/06/1997

Completion Date: 04/30/1997

Estimated Completion Date: 04/30/1997

City: SAN FRANCISCO County: SAN FRANCISCO ~ State: CA
R CERCLIS ID: SSID: 00
Project Manager: EDWARDS, HOWARD
~—-  EPA Project Monitor: ARDITO, MICHAEL
Region: 9 Estimated
Budgeted Labor Hours Hours
— Subtask Description: Labor Spent Balance required
Hours
~—— NO SUBTASK USED P1 .00 67.00 -67.00 .00
NO SUBTASK USED P2 .00 6.00 -6.00 .00
T  NOSUBTASK USED P3 .00 187.50 -187.50 .00
NO SUBTASK USED P4 .00 9.00 -8.00 .00
" NO SUBTASK USED T2 .00 11.00 -11.00 .00
—_ TOTAL 400.00 280.50 119.50 400.00
Estimated Dollars per
— Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
_ Direct Labor  18,462.44 9,792.51 8,669.93 18,462.44 34.91
Other Direct Costs 3,025.00 2,561.61 463.39 3,025.00 9.13
. Travel 605.00 6.00 599.00 605.00 .02
Equipment .00 .00 .00 .00 .00
. Subcontracts .00 774.00 -774.00 .00 2.76
Analytical .00 .00 .00 .00 .00
— Equipment Usage .00 .00 .00 .00 .00
SGA 545.46 1.94
——- SubHandling Charge 15.47 .06
TOTAL $22,092.44 $13,695.05 $8,3907.39  $22,092.44 $48.82
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0003 TDD Activity Type: START Site General Project
TDD Titie: Emergency Air Monitoring Directory Report Date: 05/06/1997
Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 04/30/1997
Site Location: Estimated Completion Date: 04/30/1997

City: SAN FRANCISCO County: SAN FRANCISCO State: CA
CERCLIS ID: S§SID: 00

Project Manager: EDWARDS, HOWARD
EPA Project Monitor: ARDITO, MICHAEL

Region: 9 Estimated
glon: Budgeted Labor Hours : Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 146.00 -146.00 .00
TOTAL .00 146.00 -146.00 400.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $9,429.23 $64.58
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TDD Number:

TDD Mohthly Cost Summary (%or dedica{;d labor)

09-9601-0004

Month Ending: 04/26/1997
TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document

Site Name:
Site Location:

EVACUATION GUIDANCE DOCUMENT

Report Date: 05/06/1997
Completion Date: 06/30/1997

Estimated Completion Date: 06/30/1997

City: SAN FRANCISCO County: State: CA
- CERCLIS ID: SSID: 00
Project Manager: ESTEY, AMY
—— EPA Project Monitor: WOCDROW, GORDON '
Region: 9 Budgeted Labor Hours Estlrgg:t]er:
T Subtask Description: Labor Spent Balance required
Hours
—— NO SUBTASK USED P3 .00 11.00 -11.00 .00
NO SUBTASK USED P4 00 13.00 -13.00 .00
T NO SUBTASK USED 8Ss .00 56.00 -56.00 .00
T NO SUBTASK USED T2 .00 8.00 - -8.00 .00
i TOTAL 76.00 88.00 -12.00 76.00
o Estimated Dollars per
Dollars Total Dollars . Dollars LOE hour
- Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 4,462.24 2,745.32 1,716.92 4,462.24 85.79 .
o Other Direct Costs 3,630.00 244.21 3,385.79 3,630.00 7.63
Travel .00 .00 .00 .00 .00
_ Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
o Analytical .00 .00 .00 .00 .00
Equipment Usage 00 00 00 00 00
. SGA 51.85 1.862
SubHandling Charge .00 .00
TOTAL $8,092.24 $3,041.38 $5,050.86 $8,092.24 $95.04
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document . Report Date: 05/06/1897
Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 06/30/1997
Site Location: Estimated Completion Date: 06/30/1997
City: SAN FRANCISCO County: State: CA
CERCLIS ID: SSID: 00

Project Manager: ESTEY, AMY
EPA Project Monitor: WOODROW, GORDON

Region: 9 Estimated
gton: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 1.00 -1.00 .00
TOTAL .00 1.00 -1.00 76.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $63.01 $63.01
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project
TDD Title: Frontier Fertilizer Report Date: 05/06/1997
Site Name: FRONTIER FERTILIZER Completion Date: 04/30/19897

Site Location: Estimated Completion Date: 04/30/1997

- Page 50f 117
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City: DAVIS County: YOLO State: CA
~ CERCLIS ID: CAD071530380 SSID: 4R
Project Manager: COLEN, TIMOTHY
" EPA Project Monitor: MANDEL, ROBERT
Region: 9 5 Estimated
I udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
. Hours
" NO SUBTASK USED P1 .00 36.00 -36.00 .00
NO SUBTASK USED P2 .00 18.00 -18.00 .00
~ NO SUBTASK USED P3 .00 711.50 -711.50 .00
L NO SUBTASK USED P4 .00 13.00 -13.00 .00
NO SUBTASK USED T1 .00 16.00 -16.00 .00
___  NOSUBTASK USED T2 .00 26.00 -26.00 .00
TOTAL 1,200.00 820.50 378.50 1,200.00
o Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
-— Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  52,394.05 32,813.23 19,580.82 52,384.05 39.99
- Other Direct Costs 3,025.00 1,501.47 1,5623.53 3,025.00 1.83
Travel 2,420.00 1,681.50 738.50 2,420.00 2.05
T Equipment .00 .00 .00 .00 .00
Subcontracts 612.00 282.00 330.00 612.00 34
— Analytical .00 .00 .00 .00 .00
Equipment Usage 2,420.00 .00 2,420.00 2,420.00 .00
T SGA 675.57 .82
N SubHandling Charge 5.64 .01
- TOTAL $60,871.05 $36,959.41 $23,911.64 $60,871.05 $45.04



TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0008 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer Report Date: 05/06/1997
Site Name: FRONTIER FERTILIZER Completion Date: 04/30/1997
Site Location: Estimated Completion Date: 04/30/1997
City: DAVIS County: YOLO State: CA
CERCLIS ID: CAD071530380 SSID: 4R

Project Manager: COLEN, TIMOTHY
EPA Project Monitor: MANDEL, ROBERT

Region: 9 Estimated
eglon: Budgeted Labor Hours Hoprs
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED SS .00 .25 -25 .00
NO SUBTASK USED T1 .00 9.50 -9.50 .00
TOTAL .00 9.75 -9.75 1,200.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $319.74 $33.66
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project
TDD Title: Central Eureke Mine Funded Removal Report Date: 05/06/1997
CENTRAL EUREKA MINE (MESA DE ORQ) Completion Date: 04/30/1997
Estimated Completion Date: 04/30/1997

Site Name:

Site Location:

City: SUTTER CREEK County: AMADOR State: CA
T CERCLIS ID: CA0000726539 SSIh: AQ
Project Manager: MCDONALD, CAMERON
T~ EPA Project Monitor: SHIPLEY, BRAD
Region: 9 5 Estimated
udgeted Labor Hours Hours
" Subtask Description: Labor Spent Balance required
Hours
— NO SUBTASK USED p2 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 450.50 -450.50 .00
T NO SUBTASK USED P4 .00 10.00 -10.00 .00
NO SUBTASK USED T2 .00 17.00 -17.00 .00
TOTAL 500.00 481.50 18.50 500.00
T Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  24,386.00 16,979.97 7.406.03 24,386.00 35.26
— Other Direct Costs 5,856.40 1,086.03 4,770.37 4,000.00 2.26
Travel 27,817.90 642.17 27,175.73 19,000.00 1.33
_— Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
— Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
—— SGA 366.41 .76
SubHandling Charge .00 . .00
S— TOTAL $58,060.30 $19,074.58 $38,985.72  $47,386.00 $39.61
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project

TDD Title: Central Eureke Mine Funded Removal Report Date: 05/06/1997
Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 04/30/1997
Site Location: Estimated Completion Date: 04/30/1997
City: SUTTER CREEK County: AMADOR State: CA
CERCLIS ID: CA0000726539 SSID: AQ

Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SHIPLEY, BRAD

Region: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 6.50 -6.50 .00
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 7.75 -7.75 500.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $455.97 $60.80
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TDD Monthly Cost'Summary ( for dedicated labor)
Month Ending: 04/26/1997

" TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 05/06/1997
Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 06/30/1997
Site Location: Estimated Completion Date: 06/30/1997
City: CRESENT CITY County: DEL NORTE State: CA
- CERCLIS ID: CAD000626176 SSID: 33

Project Manager: DUNCAN, WILL

T EPA Project Monitor: MANDEL, ROBERT

Region: 9 5 Estimated

udgeted Labor Hours Hours

Subtask Description: Labor Spent Balance required

Hours

—— NO SUBTASK USED P1 .00 24.50 -24.50 .00

NO SUBTASK USED P2 .00 41.00 -41.00 .00

NO SUBTASK USED P3 .00 285.50 -285.50 .00

NO SUBTASK USED P4 .00 12.00 -12.00 .00

NO SUBTASK USED T2 .00 10.00 -10.00 .00

— TOTAL 600.00 373.00 227.00 600.00
Estimated Dollars per
— Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
N Direct Labor 27,493.00 13,690.74 13,802.26 27,493.00 36.70
Other Direct Costs 2,420.00 2,621.73 -201.73 2,420.00 7.03
—_ Travel 6,050.00 2,327.03 3,722.97 6,050.00 6.24
Equipment .00 .00 .00 .00 .00
—_ Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
—_ Equipment Usage .00 .00 .00 .00 .00
SGA 1,053.07 2.82
—— SubHandling Charge .00 .00
TOTAL $35,963.00 $19,692.57 $16,270.43  $35,963.00 $52.80
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TDD Number:
TDD Title:
Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

09-9601-0010 TDD Activity Type: START Site Specific Project

Del Norte Pesticides Report Date: 05/06/1997

DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 06/30/1997
Estimated Completion Date: 06/30/1997

CRESENT CITY County: DEL NORTE State: CA
CADO000626176 SSID: 33

Project Manager: DUNCAN, WILL
EPA Project Monitor: MANDEL, ROBERT

Region: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NG SUBTASK USED P3 .00 30.00 -30.00 .00
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 30.25 -30.25 600.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $2,383.89 $79.46
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

——  TDD Number: 09-8601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 05/06/1997
— Site Name: CASMALIA RESOURCES Completion Date: 09/30/1997
Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 09/30/1997
City: CASAMALIA County: SANTA BARBARA ~ State: CA
— CERCLIS ID: CAD020748125 SSID: 3H

Project Manager: JONES, CYNTHIA
-~ EPA Project Monitor: ZUROSKI, DONN

Region: 9 Estimated
Budgeted Labor Hours Hours
T~ Subtask Description: Labor Spent Balance required
Hours
—— NO SUBTASK USED P1 .00 897.50 -897.50 .00
Data Validation P1 .00 17.00 -17.00 .00
T~  Data Management P1 .00 17.00 -17.00 .00
NO SUBTASK USED P2 .00 1,563.50 -1,563.50 .00
" NOSUBTASK USED P3 .00 1,886.00 -1,886.00 .00
Data Management P3 .00 191.00 -191.00 .00
T Data Validation P3 .00 1.00 -1.00 .00
___ NOSUBTASK USED P4 .00 25.00 -25.00 .00
Data Management P4 .00 2.00 -2.00 .00
——_ NO SUBTASK USED SS .00 3.50 -3.50 .00
NO SUBTASK USED T2 .00 41.00 -41.00 .00
- TOTAL 9,035.00 4,644.50 4,390.50 9,035.00
Estimated Dollars per
T Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
T Direct Labor 361,801.00 133,216.46 228,584.54 361,801.00 28.70
Other Direct Costs 3,630.30 12,430.07 -8,799.77 3,630.00 2.68
T Travel 84,700.00 61,528.94 23,171.06 84,700.00 13.26
Equipment .00 .00 .00 .00 .00
T Subcontracts .00 16,081.77 -16,081.77 .00 3.47
Analytical .00 .00 .00 .00 .00
T Equipment Usage  6,000.00 .00 6,000.00 6,000.00 .00
SGA 15,704.26 3.38
~ SubHandling Charge 321.63 .07
TOTAL $456,131.30 $239,283.13 $216,848.17 $456,131.00 $51.56
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TDD Number:
TDD Title:
Site Name:

Site Location:

CERCLIS ID:

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

09-9601-0011 TDD Activity Type: START Site Specific Project
Casmalia Resources Report Date: 05/06/1997

CASMALIA RESOURCES Completion Date: 09/30/1997
NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 09/30/1997

: CASAMALIA County: SANTA BARBARA  State: CA
CAD020748125 SSiD: 3H

Project Manager: JONES, CYNTHIA
EPA Project Monitor: ZUROSKI, DONN

Reaion: © Estimated

gion: Budgeted Labor Hours Hoyrs

Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 627.50 -627.50 .00

NO SUBTASK USED P3 .00 330.50 -330.50 .00

NO SUBTASK USED SS .00 .25 -25 00

NO SUBTASK USED T1 .00 182.75 -182.75 .00

TOTAL .00 1,141.00 -1,141.00 9,035.00

Page 8 of 77

Dollars per

Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $57,458.54 $50.37
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—  TDD Number:
TDD Title:
Site Name:

Site Location:

09-9601-0012
Sparks Solvent/Fuel site PRP Oversight
SPARKS SOLVENT/FUEL PLUME

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Activity Type: START Site Specific Project

Report Date: 05/06/1997
Completion Date; 09/30/1997

Estimated Completion Date: 09/30/1997

City: SPARKS County: WASHOE State; NV
R CERCLIS ID: NVD986768778 SSID: W6
Project Manager: FRANKEL, VICKI
"~ EPA Project Monitor: ZUROSKI, DONN .
Region: 9 Budgeted Labor Hours Esﬂn;;::erg
— Subtask Description: Labor Spent Balance required
Hours
— NO SUBTASK USED P2 .00 895.00 -95.00 .00
NO SUBTASK USED P3 .00 457.00 -457.00 .00
T NOSUBTASK USED P4 .00 11.00 -11.00 .00
NO SUBTASK USED T2 .00 12.00 -12.00 .00
TOTAL 700.00 575.00 125.00 700.00
T Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
CostElement: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  32,628.00 21,991.94 10,636.06 32,628.00 38.25
— Other Direct Costs 2,420.00 2,339.42 80.58 2,420.00 4.07
Travel 9,680.00 4,496.16 5,183.84 9,680.00 7.82
I Equipment .00 .00 .00 .00 .00
Subcontracts .00 2,000.00 -2,000.00 .00 3.48
-— Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
- SGA 1,454.60 2.53
SubHandling Charge 40.00 .07
_— TOTAL $44,728.00 $32,322.12 $12,405.88  $44,728.00 $56.21
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TDD Number:
TDD Title:
Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

09-9601-0012 TDD Activity Type: START Site Specific Project

Sparks Solvent/Fuel site PRP Oversight Report Date: 05/06/1997

SPARKS SOLVENT/FUEL PLUME Completion Date: 09/30/1997
Estimated Completion Date: 09/30/1997

SPARKS County: WASHOE State: NV
NVD986768778 SSID: W6

Project Manager: FRANKEL, VICKI
EPA Project Monitor: ZUROSKI, DONN

Region: 9 Estimated
glon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 .50 -.50 .00
NO SUBTASK USED SS .00 25 -.25 .00
TOTAL .00 75 -75 700.00

Doliars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $22.61 $45.22
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Activity Type: START Site Specific Project
Report Date: 05/06/1997
Completion Date: 03/31/1997
Estimated Completion Date: 03/31/1997

— TDD Number: 09-2601-0013
TDD Title: Sanders Aviation
SANDERS AVIATION

Site Name:

Site Location:

City: TEMPE ~ County: MARICOPA State: AZ
”"" CERCLIS ID: AZD035954114 SSID: AV
Project Manager: ESTEY, AMY
" EPA Project Monitor: DUNKELMAN, TOM
Region: © 5 Estimated
udgeted Labor Hours Hours
"7 Subtask Description: Labor Spent Balance required
Hours
— NO SUBTASK USED P1 .00 82.50 -82.50 .00
NO SUBTASK USED P1 .00 217.00 -217.00 .00
" NOSUBTASK USED P2 .00 13.00 -13.00 .00
NO SUBTASK USED P3 .00 541.00 -541.00 .00
T NO SUBTASK USED P3 .00 1,041.00 -1,041.00 .00
. NO SUBTASK USED P4 .00 11.00 -11.00 .00
NO SUBTASK USED P4 .00 16.00 -16.00 .00
. NOSUBTASKUSED T2 .00 49.00 -49.00 .00
TOTAL 2,420.00 1,970.50 449.50 2,420.00
o Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
—_— Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 120,856.60 61,173.08 59,683.52 120,856.60 31.04
- Other Direct Costs 6,050.00 18,848.71 -12,798.71 6,050.00 9.57
Travel 9,075.00 18,134.80 -9,059.80 9,075.00 9.20
"‘” Equipment .00 .00 .00 .00 .00
Subcontracts .00 52.88 -52.88 .00 .03
T Analytical 3,000.00 .00 3,000.00 3,000.00 .00
Equipment Usage .00 .00 .00 .00 .00
T SGA 7,849.27 3.98
SubHandling Charge 1.08 .00
_ TOTAL $138,981.60 $106,059.80 $32,921.80 $138,981.60 $53.82
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TDD Number:
TDD Title:
Site Name:
Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

09-9601-0013 TDD Activity Type: START Site Specific Project

Sanders Aviation Report Date: 05/06/1997

SANDERS AVIATION Completion Date: 03/31/1997
Estimated Completion Date: 03/31/1997

TEMPE County: MARICOPA State: AZ
AZD035954114 SSID: AV

Project Manager: ESTEY, AMY
EPA Project Monitor: DUNKELMAN, TOM

Region: 9 Estimated
glon: Budgeted Labor Hours Ho_urs
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 1.00 -1.00 .00
NO SUBTASK USED SSs .00 .25 -.25 .00
TOTAL .00 1.25 -1.25 2,420.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $37.80 $37.80
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

~  TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project
TDD Title: Yavapai/Stone Container site Report Date: 05/06/1997
YAVAPAI PENTA POND Completion Date: 12/31/1997
Estimated Completion Date: 12/31/1997

Site Name:

Site Location:

City: PRESCOTT County: YAVAPAI State: AZ
- CERCLIS ID: AZD008398703 SSID: 1U
Project Manager: CASTRO-WEHR, FRANK
77 EPA Project Monitor: LAWRENCE, KAY
Region: 9 5 Estimated
udgeted Labor Hours Hours
" Subtask Description: Labor Spent Balance required
Hours
—— NO SUBTASK USED P1 .00 21.00 -21.00 .00
NO SUBTASK USED P3 .00 368.00 -368.00 .00
" NOSUBTASK USED P4 .00 18.00 -18.00 .00
NO SUBTASK USED T2 .00 10.00 -10.00 .00
TOTAL 700.00 417.00 283.00 700.00
- Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  34,835.13 18,605.63 16,329.50 34,935.13 44.62
— Other Direct Costs 1,210.00 917.04 292.96 1,210.00 2.20
Travel 5,082.00 2,578.74 2,502.26 5,082.00 6.19
— Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
- Analytical 2,500.00 .00 2,500.00 2,500.00 .00
Equipment Usage .00 .00 .00 .00 .00
— SGA 741.28 1.78
SubHandling Charge .00 .00
—_— TOTAL $43,727.13 $22,843.69 $20,883.44 $43,727.13 $54.78
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 05/06/1997
Site Name: YAVAPAI PENTA POND Completion Date: 12/31/1997
Site Location: Estimated Completion Date: 12/31/1997
City: PRESCOTT County: YAVAPAI State: AZ
CERCLIS ID: AZD008398703 ssiD: 1U

Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: LAWRENGE, KAY

Region: 9 Estimated
glon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED 8s .00 .25 =25 .00
TOTAL .00 .25 -.25 700.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 08-9601-0015
TDD Title: Omega Chemical
Site Name: OMEGA RECOVERY SERVICES

Site Location:

Month Ending: 04/26/1997

TDD Activity Type: START Site Specific Project

Report Date: 05/06/1997
Completion Date: 08/31/1997

Estimated Completion Date: 08/31/1997

City: WHITTIER County: LOS ANGELES ~ State: CA
CERCLIS ID: CAD042245001 SSID: BC
Project Manager: SCHWENNESEN, MICHAEL
EPA Project Monitor: LAWRENCE, KAY
Region: 9 5 Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 22.50 -22.50 .00
NO SUBTASK USED P2 .00 146.00 -146.00 .00
NO SUBTASK USED P3 .00 273.00 -273.00 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED SS .00 .50 -.50 .00
NO SUBTASK USED T2 .00 8.00 -8.00 .00
TOTAL 820.00 456.00 364.00 820.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor  38,421.60 15,437.28 22,984.32 38,421.60 33.89

Other Direct Costs 2,420.00 1,005.82 1,414.18 2,420.00 2.21

Travel 484.00 134.64 349.36 484.00 .30

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical 840.00 .00 840.00 840.00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 241.48 .53

SubHandling Charge .00 .00

TOTAL $42,165.60 $16,819.22 $25,346.38 $42,165.60 $36.92
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 05/06/1997
Site Name: OMEGA RECOVERY SERVICES Completion Date: 08/31/19897
Site Location: Estimated Completion Date: 08/31/1997
City: WHITTIER County: LOS ANGELES State: CA
CERCLIS ID: CAD042245001 SSiD: BC

Project Manager: SCHWENNESEN, MICHAEL
EPA Project Monitor: LAWRENCE, KAY

Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 .25 -.25 820.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Number:

TDD Title

TDD Monthly Cost Summary ( for dedicated labor)

09-9602-0002
: Gibson - Bakersfield

Month Ending: 04/26/1997

Site Name:

Site Location:

GIBSON - BAKERSFIELD

TDD Activity Type: START Site Specific Project

Report Date: 05/06/1997

Completion Date: 05/31/1987

Estimated Completion Date: 05/31/1997

City: Bakersfield County: Kemn State: CA
- CERCLIS ID: SSID: ZZ
Project Manager: WALDER, STEVEN
— EPA Project Monitor: LAWRENCE, KAY
Region: 9 5 Estimated
udgeted Labor Hours Hours
" Subtask Description: Labor Spent Balance required
Hours
— NO SUBTASK USED P1 .00 60.00 -60.00 .aa
NO SUBTASK USED P3 .00 13.00 -13.00 .00
"7 NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED T2 .00 7.00 -7.00 .00
TOTAL 340.00 84.00 256.00 340.00
T Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  13,439.35 2,672.98 10,766.37 13,439.35 31.82
Other Direct Costs 242.00 168.92 73.08 242.00 2.01
) Travel 968.00 329.88 638.12 968.00 3.93
- Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
- Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
— SGA 105.49 1.26
SubHandling Charge .00 .00
. TOTAL $14,649.35 $3,277.27 $11,372.08 $14,649.35 $39.02

___Page13of117

= Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9602-0004

Site Location:

Month Ending: 04/26/1997

TDD Activity Type: START Site General Project
TDD Title: On-Going START Program Support
Site Name: ON-GOING START PROGRAM SUPPORT

Report Date: 05/06/1997
Completion Date: 06/30/1997

Estimated Completion Date: 06/30/1997

City: SAN FRANCISCO County: SAN FRANCISCO ~ State: CA
CERCLIS ID: SSID: 00
Project Manager: CHAMBERS, THOMPSON
EPA Project Monitor: NELSON, KAREN
Region: 9 5 Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 635.50 -635.50 .00
Site Assessment P1 .00 .50 -.50 .00
NO SUBTASK USED P2 .00 597.75 -597.75 .00
NO SUBTASK USED P3 .00 4,437.50 -4,437.50 .00
Site Assessment P3 .00 26.00 -26.00 .00
NO SUBTASK USED P4 .00 1,357.50 -1,357.50 .00
Site Assessment P4 .00 16.00 -16.00 .00
NO SUBTASK USED SS .00 3,155.38 -3,155.38 .00
NO SUBTASK USED T1 .00 40.00 -40.00 .00
NO SUBTASK USED T2 .00 1,265.50 -1,265.50 .00
TOTAL 10,310.00 11,531.63 -1,221.63 10,310.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor 728,585.10 426,449.03 302,136.07 728,585.10 50.91

Other Direct Costs 159,659.50 130,871.55 28,787.95  159,659.50 15.62

Travel 24,200.00 30,326.91 -6,126.91 24,200.00 3.62

Equipment .00 .00 .00 .00 .00

Subcontracts 14,144.85 10,736.05 3,408.80 14,144.85 1.28

Analytical .00 .00 .00 .00 .00

Equipment Usage 8,470.00 .00 8,470.00 8,470.00 .00

SGA 34,271.18 4,09

SubHandling Charge 214.70 .03

TOTAL $935,059.45 $632,869.42 $302,190.03 $935,059.45 $75.56
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

—— TDD Number: 08-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 05/06/1997
- Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 06/30/1997
Site Location: Estimated Completion Date: 06/30/1997
City: SAN FRANCISCO County: SAN FRANCISCO State: CA
—  CERCLISID: SSID: 00

Project Manager: CHAMBERS, THOMPSON
7 EPA Project Monitor: NELSON, KAREN

Region: 9 Estimated
egion: Budgeted Labor Hours Hours
" Subtask Description: Labor Spent Balance required
Hours

—- NO SUBTASK USED P1 .00 358.50 -358.50 .00
NO SUBTASK USED P3 .00 340.00 -340.00 .00
T Site Assessment P3 .00 62.50 -62.50 .00
NO SUBTASK USED P4 .00 16.50 -16.50 .00
~ NO SUBTASK USED SS .00 1,629.25 -1,629.25 .00
NO SUBTASK USED T1 .00 8.00 -8.00 .00
TOTAL .00 2,414.75 -2,414.75 10,310.00

Dollars per

Total Dollars LOE hour

— Spent: delivered:

TOTAL Direct Labor $104,939.46 $133.60
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TDD Monthly Cost Summary (for dedicated labor)

Month Ending: 04/26/1997

TDD Number: 09-9603-0001 TDD Activity Type: START Site Specific Project
TDD Title: Grey Eagle Mine Site Report Date: 05/06/1997
Site Name: GREY EAGLE MINE SITE Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996
City: Happy Camp County: Siskiyou State: CA
CERCLIS ID: SSID: CP
Project Manager: GUEVARRA, JAY
EPA Project Monitor; LAWRENCE, KAY
Region: 9 Estimated
Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 236.50 -236.50 .00
NO SUBTASK USED P3 .00 140.50 -140.50 .00
NO SUBTASK USED P4 .00 17.00 -17.00 .00
NO SUBTASK USED T2 .00 10.00 -10.00 .00
TOTAL 450.00 404.00 48.00 450.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  17,968.62 11,010.89 6,957.73 17,968.62 27.25
Other Direct Costs 1,815.00 2,150.23 -335.23 1,815.00 5.32
Travel 1,452.00 426.07 1,025.93 1,452.00 1.05
Equipment 484.00 .00 484.00 484.00 .00
Subcontracts .00 7,648.38 -7,648.38 .00 18.93
Analytical 6,000.00 .00 6,000.00 6,000.00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 545.13 1.35
SubHandling Charge 152.97 .38
TOTAL $27,719.62 $21,933.67 $5,785.95  $27,719.62 $54.29
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9603-0001 TDD Activity Type: START Site Specific Project

TDD Title: Grey Eagle Mine Site Report Date: 05/06/1997
- Site Name: GREY EAGLE MINE SITE Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996
City: Happy Camp County: Siskiyou State: CA
— CERCLIS ID: SSiD: CP

Project Manager: GUEVARRA, JAY
—— EPA Project Monitor: LAWRENCE, KAY

Region: © Estimated
egion: Budgeted Labor Hours Hours
—— Subtask Description: Labor Spent Balance required
Hours
—— NO SUBTASK USED P3 .00 2.00 -2.00 .00
NO SUBTASK USED T2 .00 .25 -.25 .00
TOTAL .00 2.25 -2.25 450.00
— Doliars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $148.20 $65.87
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9604-0005 TDD Activity Type: START Site General Project
TDD Title: START QA Management Report Date: 05/06/1997
Site Name: START QA MANAGEMENT Completion Date: 09/30/1997
Site Location: Estimated Completion Date: 09/30/1997

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: EDWARDS, HOWARD
EPA Project Monitor: NELSON, KAREN
Region: 9 5 Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 84.50 -84.50 .00
NO SUBTASK USED P2 © .00 L 288.00 -289.00 .00
NO SUBTASK USED P3 .00 © 52850 -528.50 .00
NO SUBTASK USED P4 .00 10.00 -10.00 .00
NO SUBTASK USED SS .00 2.00 -2.00 .00
NO SUBTASK USED T2 .00 16.00 -16.00 .00
TOTAL 1,890.00 930.00 960.00 1,890.00
Estimated Dollars per
Doliars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  81,306.60 32,105.09 49,201.51 81,306.60 34.60
Other Direct Costs 3,630.00 2,717.82 912.18 3,630.00 2.93
Travel 2,420.00 .00 2,420.00 2,420.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts 9,868.50 1,647.76 8,220.74 9,868.50 1.78
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 580.41 .63
SubHandling Charge 32.95 .04
TOTAL $97,225.10 $37,084.03 $60,141.07 $97,225.10 $39.96
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

—  TDD Number: 09-9604-0005 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 05/06/1997
— Site Name: START QA MANAGEMENT Completion Date: 09/30/1997
Site Location: Estimated Completion Date: 09/30/1997
City: San Francisco County: San Francisco State: CA
- CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD

—  EPA Project Monitor: NELSON, KAREN

Region: © Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

——  NO SUBTASK USED P1 .00 34.50 -34.50 .00
NO SUBTASK USED P2 .00 1.00 -1.00 .00
~ NOSUBTASK USED P3 .00 2.00 -2.00 .00
NO SUBTASK USED sSSs .00 1.00 -1.00 .00
TOTAL .00 38.50 -38.50 1,820.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

— TOTAL Direct Labor $1,289.55 $34.39
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9604-0006 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 05/06/1997
Site Name: START EQUIPMENT MANAGEMENT Completion Date: 06/30/1997
Site Location: Estimated Completion Date: 06/30/1997
City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager; DUNCAN, WILL
EPA Project Monitor: NELSON, KAREN

Region: 9 Estimated
Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 876.00 -876.00 .00
NO SUBTASK USED P2 .00 1,866.25 -1,866.25 .00
NO SUBTASK USED P3 .00 541.00 -541.00 .00
NO SUBTASK USED P4 .00 22.00 -22.00 .00
NO SUBTASK USED SS .00 27.00 -27.00 .00
NO SUBTASK USED T1 .00 22.00 -22.00 .00
NO SUBTASK USED T2 .00 45.00 -45.00 .00
TOTAL 4,109.00 3,399.25 709.75 4,109.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 144,022.58 98,255.20 45,767.38  144,022.58 29.14
Other Direct Costs 54,450.00 51,040.12 3,409.88 54,450.00 15.14
Travel 1,815.00 22,305.02 -20,490.02 1,815.00 6.61
Equipment .00 678.74 -678.74 .00 .20
Subcontracts 4,521.66 1,825.27 2,696.39 4,521.66 .54
Analytical .00 .00 .00 .00 .00
Equipment Usage 22,120.01 .00 22,120.01 22,120.01 .00
SGA 15,825.24 4.69
SubHandling Charge 36.49 .01
TOTAL $226,929.25 $189,966.08 $36,963.17 $226,929.25 $56.33
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/26/1997

— TDD Number: 09-9604-0006 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 05/06/1997
R Site Name: START EQUIPMENT MANAGEMENT Completion Date: 06/30/1997
Site Location: Estimated Completion Date: 06/30/1997
City: San Francisco County: San Francisco State: CA
- CERCLIS ID: SSID: 00

Project Manager: DUNCAN, WILL

~ EPA Project Monitor: NELSON, KAREN

Region: © Estimated
glon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

—— NO SUBTASK USED P1 .00 58.50 -58.50 .00
NO SUBTASK USED P3 .00 38.00 -38.00 .00
TOTAL .00 96.50 -96.50 4,109.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

— TOTAL Direct Labor $5,049.43 $52.33
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-3604-0007 TDD Activity Type: START Site General Project
TDD Title: START Health & Safety Coordination Report Date: 05/06/1997
Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 05/31/1997
Site Location: Estimated Completion Date: 05/31/1997

————

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: JONES, CYNTHIA
EPA Project Monitor: NELSON, KAREN
Region: 9 B Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 75.00 -75.00 .00
NO SUBTASK USED P2 .00 767.00 -767.00 .00
NO SUBTASK USED P3 .00 304.00 -304.00 .00
NO SUBTASK USED P4 .00 37.00 -37.00 .00
NO SUBTASK USED T .00 8.00 -8.00 .00
NO SUBTASK USED T2 .00 14.00 -14.00 .00
TOTAL 2,034.00 1,205.00 829.00 2,034.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  91,316.30 41,219.21 50,097.09 91,316.30 34.21
Other Direct Costs  15,488.00 5,770.75 9,717.25 15,488.00 4.79
Travel 1,815.00 777.65 1,087.35 1,815.00 .65
Equipment .00 .00 .00 .00 .00
Subcontracts 1,052.64 961.13 91.51 1,052.64 .80
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 1,400.86 1.16
SubHandling Charge 19.22 .02
TOTAL $109,671.94 $50,148.82 $59,523.12 $109,671.94 $41.62
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~ TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project
TDD Title: START Health & Safety Coordination Report Date: 05/06/1997
Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 05/31/1997
Site Location: Estimated Completion Date: 05/31/1987

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: JONES, CYNTHIA
EPA Project Monitor: NELSON, KAREN

Region: O Estimated
glon: Budgeted L.abor Hours Hoyrs
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P3 .00 10.00 -10.00 .00
NO SUBTASK USED P4 .00 33.50 -33.50 .00
NO SUBTASK USED 88 .00 16.00 -16.00 .00
TOTAL .00 59.50 -59.50 2,034.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $4,616.13 $106.12
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project
TDD Title: START Computer Support Report Date: 05/06/1997
Site Name: START COMPUTER SUPPORT Completion Date: 06/30/1997
Site Location: Estimated Completion Date: 06/30/1997

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: MARTIN, PAUL
EPA Project Monitor: NELSON, KAREN
Region: 9 5 Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 24.50 -24.50 .00
NO SUBTASK USED P2 .00 31.00 -31.00 .00
NO SUBTASK USED P3 .00 670.50 -670.50 .00
NO SUBTASK USED P4 .00 25.00 -25.00 .00
NO SUBTASK USED T .00 3.00 -3.00 .00
NO SUBTASK USED T2 .00 24.00 -24.00 .00
TOTAL 2,060.00 778.00 1,282.00 2,060.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  89,363.50 30,796.86 58,566.64 89,363.50 39.58
Other Direct Costs  30,250.00 16,644.33 13,605.67 30,250.00 21.39
Travel .00 318.63 -318.63 .00 .41
Equipment .00 .00 .00 .00 .00
Subcontracts 6,582.37 290.26 6,292.11 6,582.37 37
Analytical .00 .00 .00 .00 .00
Equipment Usage 9,075.00 .00 9,075.00 9,075.00 .00
SGA 3,617.79 4.65
SubHandling Charge 5.80 .01
TOTAL $135,270.87 $51,673.67 $83,597.20 $135,270.87 $66.42
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/26/1997

© = TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 05/06/1997
- Site Name: START COMPUTER SUPPORT Completion Date: 06/30/1997
Site Location: Estimated Completion Date: 06/30/1997
City: San Francisco County: San Francisco State: CA
- CERCLIS ID: SSID: 00

Project Manager: MARTIN, PAUL
77 EPA Project Monitor: NELSON, KAREN

Region: 9 Estimated
gion: Budgeted Labor Hours Hours
T Subtask Description: Labor Spent Balance required
Howrs
— NO SUBTASKUSED P1 .00 6.50 -6.50 .00
. NO SUBTASK USED P2 .00 2.00 -2.00 .00
T NOSUBTASK USED P3 : .00 665.50 -665.50 .00
NC SUBTASK USED S8 .00 3.00 -3.00 .00
~ NOSUBTASK USED T2 .00 5.00 -5.00 .00
- TOTAL .00 682.00 -682.00 2,060.00
Dollars per
- Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $43,527.46 $64.11
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TDD Number:

TDD Monthly Cost Summary ( for dedicated labor)

09-9604-0010

Month Ending: 04/26/1997
TDD Activity Type: START Site General Project

TDD Title: Training for LA Co FD HAZMAT Trng. Asst.

Site Name:

Site Location:

TRAINING FOR LA CO FD HEALTH HAZMAT TRN

Report Date: 05/06/1997

Completion Date: 11/30/1996

Estimated Completion Date: 11/30/1296

City: Los Angeles County: Los Angeles State: CA
CERCLIS ID: SSID: 00
Project Manager: WISE, ROBERT
EPA Project Monitor: LEWIS, WILLIAM
Region: 9 Estimated
Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P2 .00 78.00 -78.00 .00
NO SUBTASK USED SS .00 1.00 -1.00 .00
NO SUBTASK USED T2 .00 3.00 -3.00 .00
TOTAL 100.00 82.00 18.00 100.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 5,690.00 2,624.58 3,065.42 4,793.60 32.40
Other Direct Costs 1,210.00 169.84 1,040.16 1,210.00 2.10
Travel .00 9.92 -9.92 .00 A2
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical 00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 38.47 47
SubHandling Charge .00 .00
TOTAL $6,900.00 $2,842.81 $4,057.19 $6,003.60 $35.10
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TDD Monthly Cost Summary ( for dedicated labhor)
Month Ending: 04/26/1997

-—  TDD Number: 09-9604-0012 TDD Activity Type: START Site Specific Project

TDD Title: American Samoa Technical Assistance Report Date: 05/06/1997
- Site Name: AMERICAN SAMOA TECHNICAL ASSISTANCE Completion Date: 02/28/1997
Site Location: Estimated Completion Date: 02/28/1997
City: American Samoa County: Trust Territory State: TT
—  CERCLIS ID: SsiD: 51
Project Manager: RANDALL, RANDY
— EPA Project Monitor: LAWRENCE, KAY

Region: 9 5 Estimated
udgeted Labor Hours Hours
~— Subtask Description: Labor Spent Balance required
Hours
—~ NO SUBTASK USED P1 .00 45.00 -45.00 .00
NO SUBTASK USED P2 .00 7.00 -7.00 .00
— NO SUBTASK USED P3 .00 943.50 -943.50 .00
NO SUBTASK USED P3 .00 6.00 -6.00 .00
T NOSUBTASK USED P4 .00 8.00 -8.00 .00
NO SUBTASK USED S8 .00 8.50 -8.50 .00
"~ NOSUBTASKUSED  T{ .00 8.00 -8.00 .00
L NO SUBTASK USED T2 .00 16.00 -16.00 .00
TOTAL 1,150.00 1,042.00 108.00 1,150.00
o Estimated Dollars per
Doliars Total Dollars Dollars LOE hour
o Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  58,477.85 39,317.45 19,160.40 58,477.85 38.04
- Other Direct Costs  12,100.00 13,503.69 -1,403.69 12,100.00 13.07
Travel 9,075.00 6,817.64 2,257.36 9,075.00 6.60
Equipment .00 763.36 -763.36 .00 74
Subcontracts  20,000.00 18,802.15 1,197.85 20,000.00 18.19
- Analytical 1,500.00 .00 1,500.00 1,500.00 .00
Equipment Usage .00 .00 .00 .00 .00
- SGA 4,506.88 4.36
SubHandling Charge 376.04 .36
— TOTAL $101,152.85 $84,087.21 $17,065.64 $101,152.85 $81.36
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9605-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Report Date: 05/06/1997
Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 11/30/1996
Site Location: 1214 W. WASHINGTON STREET Estimated Completion Date: 11/30/1996
City: STOCKTON County: SAN JOAQUIN State: CA
CERCLIS ID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL
EPA Project Monitor: SUTER, DANIEL

Region: 9 5 Estimated
udgeted Labor Hours Hours
Subtask Description: . Labor Spent Balance required
Hours

NOC SUBTASK USED P1 .00 184.50 -184.50 .00
NO SUBTASK USED P2 00 239.00 -238.00 .00
NO SUBTASK USED P3 .00 298.00 -298.00 .00
NO SUBTASK USED P4 .00 14.00 -14.00 .00
NO SUBTASK USED T2 .00 23.00 -23.00 .00
TOTAL 1,000.00 758.50 241.50 1,000.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor  50,692.90 22,280.78 28,412.12 50,692.90 29.37

Other Direct Costs 2,420.00 17,805.76 -15,385.76 2,420.00 23.47

Travel 6,655.00 3,507.20 3,147.80 6,655.00 4.62

Equipment .00 .00 .00 .00 .00

Subcontracts .00 11,504.62 -11,504.62 .00 15.17

" Analytical  20,000.00 .00 20,000.00 20,000.00 .00

Equipment Usage 4,000.00 .00 4,000.00 4,000.00 .00

SGA 4,560.61 6.01

SubHandling Charge 230.08 .30

TOTAL $83,767.90 $59,889.05 $23,878.85 $83,767.90 $78.96
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TDD Number: 09-9605-0004 TDD Activity Type: START Site Specific Project
Report Date: 05/06/1997

TDD Title: McCormick and Baxter

Site Name: MCCORMICK & BAXTER CREOSOTING

Site Location: 1214 W. WASHINGTON STREET

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

Completion Date: 11/30/1996

Estimated Completion Date: 11/30/1996

City: STOCKTON County: SAN JOAQUIN State: CA
- CERCLIS ID: CAD009106527 SSID: 1E
Project Manager: MARTIN, PAUL
®
~~ EPA Project Monitor: SUTER, DANIEL
Region: 9 Estimated
glon: Budgeted Labor Hours Hours
~  Subtask Description: Labor Spent Balance required
Hours
- NO SUBTASK USED P3 .00 55.50 -55.50 .00
NO SUBTASKUSED ., P4 .00 12.00 -12.00 .00
~  NO SUBTASK USED SS .00 5.00 -5.00 .00
—_— TOTAL .00 72.50 -72.50 1,000.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $5,471.48 " $81.06
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TDD Number:

TDD Monthly Cost Summary ( for dedicated labor)

08-9605-0005

Month Ending: 04/26/1997
TDD Activity Type: START Site General Project

TDD Title: Continuing Challenge Workshop

Site Name:

Site Location:

CONTINUING CHALLENGE WORKSHOP

Report Date: 05/06/1997
Completion Date: 10/29/1996
Estimated Completion Date: 10/29/1996

City: Sacramento County: Sacramento State: CA
CERCLIS ID: SSID: 00
Project Manager: WISE, ROBERT
EPA Project Monitor: MARTYN, RICHARD .
Region: 9 Budgeted Labor Hours Estw;;;t;c;
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 3.00 -3.00 .00
NO SUBTASK USED P2 .00 222.00 -222.00 .00
NO SUBTASK USED P3 .00 47.00 -47.00 .00
NO SUBTASK USED P4 .00 5.00 -5.00 00 -
NO SUBTASK USED SS .00 2.00 -2.00 .00
NO SUBTASK USED T2 .00 7.00 -7.00 .00
TOTAL 420.00 286.00 134.00 420.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  16,578.75 9,903.22 6,675.53 16,578.75 34.87
Other Direct Costs 5,203.00 496.25 4,7086.75 5,203.00 1.75
Travel 2,420.00 688.26 1,731.74 2,420.00 242
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 253.53 .89
SubHandling Charge .00 .00
TOTAL $24,201.75 $11,341.26 $12,860.49  $24,201.75 $39.93
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TDD Monthly Cost Summary ( for dedicated labor)

— TDD Number:
TDD Title:
Site Name:

Site Location:

09-9605-0006
Feather River Contingency Plan
FEATHER RIVER CONTINGENCY PLAN

Month Ending: 04/26/1997
TDD Activity Type: START Site Specific Project

Report Date: 05/06/1997

Completion Date: 06/30/1997

Estimated Completion Date: 06/30/1997

City: QUINCY County: PLUMAS State: CA
S CERCLIS ID: SSiD: ZZ
Project Manager: WISE, ROBERT
B EPA Project Monitor: WOODROW, GORDON
Region: 9 Estimated
B Budgeted Labor Hours Hours
~ Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 40.50 -40.50 .00
NO SUBTASK USED P2 .00 455.50 -455.50 .00
~  NO SUBTASK USED P3 .00 381.00 -381.00 .00
NO SUBTASK USED P4 .00 18.00 -18.00 .00
~ NOSUBTASK USED SS .00 25.00 -25.00 .00
NO SUBTASK USED T1 .00 10.00 -10.00 .00
NO SUBTASK USED T2 .00 18.00 -18.00 .00
TOTAL 1,630.00 948.00 682.00 1,630.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor  72,970.50 35,211.91 37,758.59 72,970.50 38.15

Other Direct Costs 7,260.00 4,961.88 2,298.12 7,260.00 5.38

Travel 7,260.00 2,846.61 4,413.39 7,260.00 3.08

Equipment .00 .00 .00 .00 .00

Subcontracts 2,631.60 1,306.14 1,325.46 2,631.60 1.42

Analytical .00 .00 .00 .00 .00

N Equipment Usage .00 .00 .00 .00 .00

SGA 1,666.99 1.81

SubHandling Charge 26.12 .03

TOTAL $90,122.10 $46,019.65 $44,102.45 $90,122.10 $49.86
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TDD Monthly Cost Summary ( for NON dedicated Iabor)
Month Ending: 04/26/1997

TDD Number: 09-9605-0006 TDD Activity Type: START Site Specific Project

TDD Title: Feather River Contingency Plan Report Date: 05/06/1997
Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 06/30/1997
Site Location: Estimated Completion Date: 06/30/1887
City: QUINCY County: PLUMAS State: CA
CERCLIS ID: SSIb: Z7

Project Manager: WISE, ROBERT
EPA Project Monitor: WOODROW, GORDON

Region: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P2 .00 2.50 -2.50 .00
NO SUBTASK USED P3 .00 34.50 -34.50 .00
NO SUBTASK USED 88 .00 8.50 -8.50 .00
TOTAL .00 45.50 -45.50 1,630.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $2,876.47 $77.74
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

09-9605-0008 TDD Activity Type: START Site General Project

T.A.L.E.S. Database Report Date: 05/06/1897

T.A.L.E.S. DATABASE Completion Date: 05/31/1997
Estimated Completion Date: 05/31/1997

— TDD Number:
TDD Title:

- Site Name:
Site Location:

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: MCDONALD, CAMERCON
~  EPA Project Monitor: SUTER, DANIEL )
Region: 9 Budgeted Labor Hours Estu;"n::ﬁcs!
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 68.00 -68.00 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
~  NO SUBTASK USED T2 .00 8.00 -8.00 .00
) TOTAL 400.00 82.00 318.00 400.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
) Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  20,446.60 3,084.66 17,361.94 20,446.60 37.62
Other Direct Costs .00 89.35 -89.35 .00 1.09
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 1,600.00 .00 1,600.00 1,600.00 .00
SGA 19.13 .23
. SubHandling Charge .00 .00
TOTAL $22,046.60 $3,193.14 $18,853.46  $22,046.60 $38.94
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number:
TDD Title:
Site Name:
Site Location:

09-9605-0010
Panoche Tire Dump Fire
PANOCHE TIRE DUMP FIRE

Month Ending: 04/26/1997

TDD Activity Type: START Site Specific Project

Report Date: 05/06/1997
Completion Date: 12/31/1996

Estimated Completion Date: 12/31/1996

City: Panoche County: Fresno State: CA
CERCLIS ID: CA000140924 SSID: CU
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: MARTYN, RICHARD
Region: 9 5 Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 17.00 -17.00 .00
NO SUBTASK USED P3 .00 .00 .00 .00
NO SUBTASK USED P3 .00 633.00 -633.00 .00
NO SUBTASK USED P4 .00 29.00 -29.00 .00
NO SUBTASK USED T2 .00 24.00 -24.00 .00
TOTAL 750.00 703.00 47.00 750.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  37,985.10 25,567.62 12,417.48 37,985.10 36.37
Other Direct Costs  3,630.00 2,461.02 1,168.98 3,630.00 3.50
Travel 4,840.00 3,350.62 1,489.38 4,840.00 4.77
Equipment .00 .00 .00 .00 .00
Subcontracts .00 3,821.25 -3,821.25 .00 5.44
Analytical 6,000.00 .00 6,000.00 6,000.00 .00
Equipment Usage 605.00 .00 605.00 605.00 .00
SGA 1,237.61 1.76
SubHandling Charge 76.42 A1
TOTAL $53,060.10 $36,614.54 $16,545.56  $53,060.10 $51.94
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9605-0010 TDD Activity Type: START Site Specific Project

TDD Title: Panoche Tire Dump Fire Report Date: 05/06/1997
Site Name: PANOCHE TIRE DUMP FIRE Completion Date: 12/31/1996
Site Location: Estimated Completion Date: 12/31/1996
- . City: Panoche County: Fresno State: CA
CERCLIS ID: CA000140924 SSID: CU

Project Manager: MCDONALD, CAMERON
EPA Project Monitor: MARTYN, RICHARD

— . Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
_ Hours
NO SUBTASK USED P1 .00 50 -.50 .00
—~  NO SUBTASK USED P3 .00 46.00 -46.00 .00
_ TOTAL .00 46.50 -46.50 750.00
Doliars per
— Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $3,611.44 $77.67
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TDD Number:
TDD Title:
Site Name:

TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 04/26/1997
TDD Activity Type: START Site Specific Project
Report Date: 05/06/1997

09-9606-0001
McFarland - Community Relations
MCFARLAND KERN COUNTY

Site Location:

Completion Date: 04/30/1997

Estimated Completion Date: 04/30/1997

City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ '
Project Manager: LADD, KAREN
EPA Project Monitor: ADAMS, ELIZABETH
Region: 9 5 Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 7.00 -7.00 .00
NO SUBTASK USED P3 .00 70.00 -70.00 .00
NO SUBTASK USED P4 .00 20.00 -20.00 .00
NO SUBTASK USED 8S .00 2.00 -2.00 .00
NO SUBTASK USED T2 .00 9.00 -9.00 .00
TOTAL 800.00 108.00 692.00 800.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  57,902.30 4,535.16 53,367.14 57,902.30 42.78
Other Direct Costs 4,840.00 9,666.80 -4,826.80 4,840.00 91.20
Travel 4,235.00 1,439.12 2,795.88 4,235.00 13.58
Equipment .00 .00 .00 .00 .00
Subcontracts 1,000.00 1,253.05 -253.05 1,000.00 11.82
Analytical .00 .00 .00 .00 .00
Equipment Usage 2,000.00 .00 2,000.00 2,000.00 .00
SGA 2,375.97 22.41
SubHandling Charge 25.06 24
TOTAL $69,977.30 $19,295.16 $50,682.14 $69,977.30 $182.03
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TDD Number:
o TDD Title:

Site Name:

- City:
CERCLIS ID:
Project Manager: LADD, KAREN

Site Location:

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

09-9606-0001 TDD Activity Type: START Site Specific Project

McFarland - Community Relations Report Date: 05/06/1997

MCFARLAND KERN COUNTY Completion Date: 04/30/1997
Estimated Completion Date: 04/30/1997

McFarland County: KERN State: CA
CA0001118603 SSID: BZ

EPA Project Monitor: ADAMS, ELIZABETH

- Region: 9 Estimated
glon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
. Hours

NO SUBTASK USED P1 .00 18.00 -18.00 .00
~-  NO SUBTASK USED P2 .00 306.25 -306.25 .00
NO SUBTASK USED P3 .00 368.50 -368.50 .00
"~  NO SUBTASK USED ss .00 4.25 -4.25 .00
. TOTAL .00 697.00 -697.00 800.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $44,974.76 $64.92
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TDD Number:
TDD Title:
Site Name:
Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 04/26/1997
TDD Activity Type: START Site Specific Project

09-9606-0002
India Basin
INDIA BASIN BOATYARD SITE
894 INNES AVENUE

Report Date: 05/06/1997
Completion Date: 09/30/1997

Estimated Completion Date: 09/30/1997

City: SAN FRANCISCO County: SAN FRANCISCO ~ State: CA
CERCLIS ID: CAD000067603 SSID: 9G
Project Manager: CLEMENS, ROBIN
EPA Project Monitor: ZUROSKI, DONN .
Region: 9 Budgeted Labor Hours Es“m::ﬁ:
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 16.00 -16.00 .00
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED T2 .00 6.00 -6.00 .00
TOTAL 80.00 28.00 52.00 80.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 3,994.65 1,066.40 2,928.25 3,994.65 38.09
Other Direct Costs 363.00 23.74 339.26 363.00 .85
Travel .00 .00 .00 .00 .00
Equipment 242.00 .00 242.00 242.00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 100.00 .00 100.00 100.00 .00
SGA 5.08 .18
SubHandling Charge .00 .00
TOTAL  $4,699.65 $1,005.23 $3,604.42 $4,699.65 $39.12
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9606-0005 TDD Activity Type: START Site Specific Project
TDD Title: Verdese Carter Park Report Date: 05/06/1997
Site Name: VERDESE CARTER PARK Completion Date: 11/30/1996
Site Location: Estimated Completion Date: 11/30/1996
City: OAKLAND County: ALAMEDA State: CA
CERCLIS ID: CADS80496913 SSID: 9X
Project Manager: MARTIN, PAUL
EPA Project Monitor: SHANE, DANIEL
Region: 9 B Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 48.00 -48.00 .00
NO SUBTASK USED P2 .00 26.00 -26.00 .00
NO SUBTASK USED P3 .00 270.50 -270.50 .00
NO SUBTASK USED P4 .00 7.00 © -7.00 .00
NO SUBTASK USED T2 .00 10.00 -10.00 .00
TOTAL 530.00 361.50 168.50 530.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  28,821.70 12,093.05 16,728.65 28,821.70 33.45
Other Direct Costs 1,191.85 757.07 434.78 1,191.85 2.09
Travel 592.90 282.00 310.90 592.90 .78
Equipment 586.85 .00 586.85 586.85 .00
Subcontracts .00 1,124.97 -1,124.97 .00 3.11
Analytical .00 .00 .00 .00 .00
Equipment Usage 500.00 .00 500.00 500.00 .00
SGA 221.88 .61
SubHandling Charge 22.49 .06
TOTAL $31,693.30 $14,501.46 $17,191.84 $31,693.30 $40.11

Page 29 of 117

+** Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary ( for NON dedicated labor)

Month Ending: 04/26/1997
TDD Number: 09-9606-0005 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park
Site Name: VERDESE CARTER PARK

Report Date: 05/06/1997
Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 11/30/1996
City: OAKLAND County: ALAMEDA State: CA
CERCLIS ID: CADS80486913 SSID: 9X

Project Manager: MARTIN, PAUL
EPA Project Monitor: SHANE, DANIEL

ion: Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 3.50 -3.50 .00
NO SUBTASK USED P3 .00 144.00 -144.00 .00
NO SUBTASK USED Ss .00 4.00 -4.00 .00
TOTAL .00 151.50 -151.50 530.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $11,458.17 $77.68
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 08-9607-0001 TDD Activity Type:

— - TDD Title: Region IX Cost Summary Information Report Date: 05/06/1997
Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 06/30/1997
--— Site Location: San Francisco Estimated Completion Date: 06/30/1997
_ _ City: San Francisco County: San Francisco State: CA
CERCLIS ID: S§SID: 00

— Project Manager: CRUZ, MARIA

EPA Project Monitor: WEISS, WILLIAM

- Region: 9 Budgeted Labor Hours Estlrl'r;g:‘er:
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P4 .00 14.00 -14.00 .00
____ NOSUBTASKUSED SS .00 34.00 -34.00 .00
NO SUBTASKUSED T2 .00 22.00 -22.00 .00
— TOTAL 295.00 70.00 225.00 295.00
Estimated Dollars per
T Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
- Direct Labor  20,889.70 2,477.27 18,412.43 20,889.70 68.81
Other Direct Costs 605.00 54.38 550.62 605.00 1.51
- Travel 1,452.00 1,786.70 -334.70 1,452.00 49.63
Equipment .00 .00 .00 .00 .00
- Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
— Equipment Usage .00 .00 .00 .00 .00
SGA 394.01 10.94
— SubHandling Charge .00 .00
TOTAL $22,946.70 $4,712.36 $18,234.34  $22,946.70 $130.90
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9607-0001 TDD Activity Type:
TDD Title: Region IX Cost Summary Information Report Date: 05/06/1997
Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 06/30/1997
Site Location: San Francisco Estimated Completion Date: 06/30/1997

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00 )

Project Manager: CRUZ, MARIA
EPA Project Monitor: WEISS, WILLIAM

Region: 9 Estimated
glon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 00 14.00 -14.00 .00
TOTAL .00 14.00 -14.00 295.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $903.74 $64.55
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-3607-0004

— TDD Title: New Technology/Equipment Evaluation

Month Ending: 04/26/1997

TDD Activity Type: START Site General Project

Site Name: NEW TECHNOLOGY/EQUIPMENT EVALUATION
Estimated Completion Date: 12/31/1996

- Site Location:

Report Date: 05/06/1997
Completion Date: 12/31/1996

— City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
— Project Manager: DUNCAN, WILL
EPA Project Monitor: SUTER, DANIEL
Region: 9 B Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P2 .00 41.00 -41.00 .00
NO SUBTASK USED P3 .00 13.00 -13.00 .00
NO SUBTASK USED P4 .00 10.00 -10.00 .00
-~  NO SUBTASK USED T2 .00 8.00 -8.00 .00
TOTAL 255.00 72.00 183.00 255.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
—_ CostElement: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  11,408.50 2,255.76 9,152.74 11,408.50 31.33
T Other Direct Costs 605.00 53.27 551.73 605.00 74
Travel 2,178.00 375.32 1,802.68 2,178.00 5.21
o Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
T Analytical .00 .00 .00 .00 .00
Equipment Usage 5,106.00 .00 5,106.00 5,106.00 .00
T SGA 91.73 1.27
SubHandling Charge .00 .00
- TOTAL $19,297.50 $2,776.08 $16,521.42  $19,297.50 $38.56
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9608-0004 TDD Activity Type: START Site Specific Project
TDD Title: McCormick and Baxter Removal Report Date: 05/06/1997
Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 09/30/1997
Site Location: 1214 W. WASHINGTON STREET Estimated Completion Date: 09/30/1997

City: STOCKTON County: SAN JOAQUIN State: CA
CERCLIS ID: CAD009106527 SSID: 1E
Project Manager: MARTIN, PAUL
EPA Project Monitor: SUTER, DANIEL
Region: 9 B Estimated
udgeted Labor Hours Hours
Subtask Description; Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 85.50 -85.50 .00
NO SUBTASK USED P2 .00 98.00 -98.00 .00
NO SUBTASK USED P3 .00 323.50 -323.50 .00
NO SUBTASK USED P4 .00 13.00 -13.00 .00
NO SUBTASK USED S8 .00 2.00 -2.00 .00
NO SUBTASK USED T2 .00 13.00 -13.00 .00
TOTAL 970.00 535.00 435.00 970.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  29,076.60 17,338.00 11,738.60 29,076.60 32.53
Other Direct Costs 1,210.00 4,167.38 -2,957.38 1,210.00 7.82
Travel 9,680.00 4,670.30 5,009.70 8,680.00 8.76
Equipment .00 525.00 -525.00 .00 .98
Subcontracts  15,098.35 11,175.93 3,922.42 15,098.35 20.97
Analytical .00 .00 .00 .00 .00
Equipment Usage 4,840.00 .00 4,840.00 4,840.00 .00
SGA 2,003.58 3.76
SubHandling Charge 223.52 42
TOTAL $59,904.95 $40,103.71 $19,801.24  $59,904.95 $75.24
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-3608-0004 TDD Activity Type: START Site Specific Project

— TDD Title: McCormick and Baxier Removal Report Date: 05/06/1997
Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 09/30/1997
—-  Site Location: 1214 W. WASHINGTON STREET Estimated Completion Date: 09/30/1997
- City: STOCKTON County: SAN JOAQUIN State: CA
CERCLIS ID: CAD0039106527 SsSID ! 1E

Project Manager: MARTIN, PAUL
EPA Project Monitor: SUTER, DANIEL

P Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 2.50 -2.50 .00
NO SUBTASK USED P2 .00 121.50 -121.50 .00
NO SUBTASK USED P3 .00 7.00 -7.00 .00
TOTAL .00 131.00 -131.00 970.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $76.02 $.58
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 039-9609-0002
TDD Title: Mad River Pesticdes
Site Name: MAD RIVER PESTICIDES

Site Location:

Month Ending: 04/26/1997

TDD Activity Type: START Site Specific Project

Report Date: 05/06/1997
Completion Date: 10/31/1996

Estimated Completion Date: 00/00/0000

City: County: HUMBOLDT State: CA
CERCLIS ID: CAD082194853 SSID: DE
Project Manager: LAWRENCE, PETER
EPA Project Monitor: LEWIS, WILLIAM
Region: 9 Budgeted Labor Hours Es“mﬁg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P2 .00 64.00 -64.00 .00
NO SUBTASK USED P3 .00 12.00 -12.00 .00
NO SUBTASK USED P4 .00 3.00 -3.00 .00
NO SUBTASK USED T2 .00 8.00 -8.00 .00
TOTAL 225.00 87.00 138.00 225.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  10,742.30 2,824.24 7,918.06 10,742.30 32.46
Other Direct Costs 60.50 330.97 -270.47 60.50 3.80
Travel 726.00 459.84 266.16 726.00 5.29
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical 155.85 .00 155.85 155.85 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 169.25 1.95
SubHandling Charge .00 .00
TOTAL $11,684.65 $3,784.30 $7,900.35 $11,684.65 $43.50
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TDD Monthly Cost Summary (for NON dedicated labor)
— Month Ending: 04/26/1997

TDD Number: 08-9609-0002 TDD Activity Type: START Site Specific Project

—_ TDD Title: Mad River Pesticdes Report Date: 05/06/1997
Site Name: MAD RIVER PESTICIDES Completion Date: 10/31/1996
——  Site Location: Estimated Completion Date: 00/00/0000
_ _ City: County: HUMBOLDT State: CA
CERCLIS ID: CAD082194853 SSID: DE

— Project Manager: | AWRENCE, PETER
EPA Project Monitor: LEWIS, WILLIAM

Y Estimated
T Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 28.00 -28.00 .00
T TOTAL .00 28.00 -28.00 225.00
. Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $2,215.31 $79.12
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9609-0003 TDD Activity Type: START Site General Project

TDD Title: Brisbane Fire Department - Radiation Training Report Date: 05/06/1997
Site Name: BRISBANE FIRE DEPARTMENT - RADIATION TR/ Completion Date: 11/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Brisbane County: San Mateo State: CA
CERCLIS ID: SSiD: 00 ’

Project Manager: LAWRENCE, PETER
EPA Project Monitor: SUTER, DANIEL

Region: 9 Budgeted Labor Hours Estlr:;::;:
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P2 .00 45.00 -45.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED T2 .00 2.00 -2.00 .00
TOTAL 60.00 49.00 11.00 60.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor 2,389.80 1,467.82 921.98 2,389.80 29.96

Other Direct Costs 121.00 64.52 56.48 121.00 1.32

Travel 121.00 .00 121.00 121.00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 13.81 .28

SubHandling Charge .00 .00

TOTAL  $2,631.80 $1,546.15 $1,085.65 $2,631.80 $31.55
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 04/26/1997

TDD Number: 09-9609-0004 TDD Activity Type: START Site Specific Project
— TDD Title: San Carlos Pesticide Report Date: 05/06/1997
Site Name: SAN CARLOS PESTICIDE Completion Date: 12/31/1996
—-  Site Location: Estimated Completion Date: 00/00/0000
City: San Carlos County: Gila State: AZ
CERCLIS ID: AZ0001509819 SSID: DB
— Project Manager: COLEN, TIMOTHY
EPA Project Monitor: DUNKELMAN, TOM
o Region: 9 5 Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 80.00 -80.00 .00
. NO SUBTASK USED P3 .00 .00 .00 .00
NO SUBTASK USED P3 .00 204.00 -204.00 .00
- — NO SUBTASK USED P4 .00 5.00 -5.00 .00
NO SUBTASK USED T2 .00 6.00 -6.00 .00
o TOTAL 300.00 295.00 5.00 300.00
_ Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
o Direct Labor  12,389.90 10,317.74 2,072.16 12,389.90 34.98
Other Direct Costs 1,815.00 819.83 995.17 1,815.00 2.78
o Travel 3,630.00 2,361.85 1,268.15 3,630.00 8.01
Equipment .00 .00 .00 .00 .00
o Subcontracts .00 2,766.00 -2,766.00 .00 9.38
Analytical 3,000.00 .00 3,000.00 3,000.00 .00
i Equipment Usage 1,210.00 .00 1,210.00 1,210.00 .00
SGA 680.94 2.31
SubHandling Charge 55.32 .19
TOTAL $22,044.90 $17,001.68 $5,043.22 $22,044.90 $57.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9609-0004 TDD Activity Type: START Site Specific Project

TDD Title: San Carlos Pesticide Report Date: 05/06/1997
Site Name: SAN CARLOS PESTICIDE Completion Date: 12/31/1996
Site Location: Estimated Completion Date: 00/00/0000
City: San Carlos County: Gila State: AZ
CERCLIS ID: AZ0001509819 SSID: DB

Project Manager: COLEN, TIMOTHY
EPA Project Monitor: DUNKELMAN, TOM

. Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P3 .00 1.50 -1.50 .00
TOTAL .00 1.50 -1.50 300.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $94.52 $63.01
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:

Site— Name:

Site Location:

09-9609-0006

Month Ending: 04/26/1997

TDD Activity Type: START Site Specific Project
TDD Title: Tidelands Oil Production Company
TIDELANDS OIL PRODUCTION COMPANY

Report Date: 05/06/1997

Completion Date: 10/31/1996

Estimated Completion Date: 00/00/0000

R City: Los Angeles County: Los Angeles State: CA
CERCLIS ID: §SID: Z2Z
— Project Manager: RANDALL, RANDY
EPA Project Monitor: SHANE, DANIEL .
T Region: 9 Budgeted Labor Hours Es“ﬁ:ﬁig
Subtask Description: Labor Spent Balance required
L Hours
NO SUBTASK USED P3 .00 7.00 -7.00 .00
—— NOSUBTASK USED T2 .00 3.00 -3.00 .00
TOTAL 10.00 10.00 .00 10.00
o Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
— Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 504.16 373.33 130.83 504.16 37.33
T Other Direct Costs 60.50 19.75 40.75 50.00 1.98
Travel .00 .00 .00 .00 .00
- Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
T Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
B SGA 4.23 .42
SubHandling Charge .00 .00
- TOTAL $564.66 $397.31 $167.35 $554.16 $39.73
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-8609-0007 TDD Activity Type: START Site Specific Project

TDD Title: Paakea Road Pesticide Fire Site Report Date: 05/06/1997
Site Name: PAAKEA ROAD PESTICIDE FIRE SITE Completion Date: 12/31/1996
Site Location: Estimated Completion Date: 12/31/1996
City: Honolulu County: Oahu State:. Hi
CERCLIS ID: S§SID: Z7

Project Manager: ESTEY, AMY
EPA Project Monitor: DUNKELMAN, TOM

Region: 9 5 Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 63.50 -63.50 .00
NO SUBTASK USED P3 .00 143.50 -143.50 .00
NO SUBTASK USED P4 .00 3.00 -3.00 .00
NO SUBTASK USED T2 .00 6.00 -6.00 .00
TOTAL 220.00 216.00 4.00 220.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 9,914.60 5,049.76 4,864.84 9,914.60 23.38
Other Direct Costs 2,420.00 1,112.53 1,307.47 2,420.00 5.15
Travel 6,655.00 1,632.64 5,022.36 6,655.00 7.56
Equipment .00 .00 .00 .00 .00
Subcontracts .00 8,342.68 -8,342.68 .00 38.62
Analytical 8,000.00 .00 8,000.00 8,000.00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 587.49 272
SubHandling Charge 166.85 77
TOTAL $26,989.60 $16,891.95 $10,097.65 $26,989.60 $78.20
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

09-9609-0008 TDD Activity Type: START Site Specific Project
Richmond Terminal/United Heckathorne Co. Report Date: 05/06/1997
RICHMOND TERMINAL AKA UNITED HECKATHO Completion Date: 06/30/1997

TDD Number:
TDD Title:

Site Name:

—__  Site Location: 402 WRIGHT AVENUE Estimated Completion Date: 06/30/1997
,_ City: RICHMOND County: CONTRA COSTA ~ State: CA
- CERCLIS ID: CAD981436363 SSID: R3
—_ Project Manager: COLEN, TIMOTHY
EPA Project Monitor: SHANE, DANIEL
L Region: 9 Estimated
Budgeted Labor Hours Hours
) Subtask Description: Labor Spent Balance required
Hours
T NO SUBTASK USED P1 .00 25.00 -25.00 .00
____ NOSUBTASK USED P3 .00 333.50 -333.50 .00
NO SUBTASK USED P4 .00 27.00 -27.00 .00
——. NOSUBTASK USED T2 .00 16.00 -16.00 .00
TOTAL 1,730.00 401.50 1,328.50 1,730.00
T Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
— Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  36,126.10 16,883.45 19,242.65 36,126.10 42.05
- Other Direct Costs 6,788.10 754.48 6,033.62 6,788.10 1.88
Travel 10,067.20 914.76 9,152.44 10,067.20 2.28
- Equipment .00 .00 .00 .00 .00
Subcontracts 52,986.55 15,556.31 37,430.24 52,986.55 38.75
- Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
- SGA 357.10 .89
SubHandling Charge 311.12 77
— TOTAL $105,967.95 $34,777.22 $71,190.73 $105,967.95 $86.62
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TDD Number:
TDD Title:
Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/26/1997

09-9609-0008 TDD Activity Type: START Site Specific Project

Richmond Terminal/United Heckathorne Co. Report Date: 05/06/1997
RICHMOND TERMINAL AKA UNITED HECKATHO Completion Date: 06/30/1997
402 WRIGHT AVENUE Estimated Completion Date: 06/30/1997

RICHMOND County: CONTRA COSTA State: CA
CAD981436363 ssiD: R3 )

Project Manager: COLEN, TIMOTHY
EPA Project Monitor: SHANE, DANIEL

Region: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED p1 .00 1.50 -1.50 .00
NO SUBTASK USED P2 .00 635.50 -635.50 .00
NO SUBTASK USED P3 .00 88.50 -88.50 .00
NOC SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED T .00 214.50 -214.50 .00
TOTAL .00 942.00 -942.00 1,730.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $8,116.91 $8.62
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 08-9609-0010 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure/PRC Report Date: 05/06/1997
Site Name: ENVIROPURE WEST, INC./PRC Completion Date: 06/30/1997
~  Site Location: Estimated Completion Date: 06/30/1997
— City: Signal Hill County: Los Angeles State: CA
CERCLIS ID: CA0001562370 §SID: DF

T Project Manager: BENSON, CRAIG
EPA Project Monitor: MARTYN, RICHARD

o Region: 9 Budgeted Labor Hours Esnﬁsﬁg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 112.50 -112.50 .00
NO SUBTASK USED P2 .00 259.75 -259.75 .00
NO SUBTASK USED P3 .00 428.50 -428.50 .00
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED SS .00 16.00 -16.00 .00
NO SUBTASK USED T2 .00 7.00 -7.00 .00
o TOTAL 1,310.00 827.75 482.25 1,310.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
T Cost Element: Budgeted: Spent: Balance: Required: delivered:
. Direct Labor  55,402.30 30,929.89 24,472.41 5,540.30 38.10
Other Direct Costs 4,840.00 5,525.63 -685.63 4,840.00 6.81
. Travel 1,210.00 70.62 1,139.38 1,210.00 .09
Equipment .00 .00 .00 .00 .00
Subcontracts .00 8,125.00 -8,125.00 .00 10.01
o Analytical 12,000.00 .00 12,000.00 12,000.00 .00
Equipment Usage .00 .00 .00 .00 .00
o SGA 1,197.66 1.48
SubHandling Charge 162.50 .20
T TOTAL $73,452.30 $46,011.30 $27,441.00 $23,590.30 $56.68
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TDD Number:
TDD Title:
Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/26/1997

09-9609-0010 TDD Activity Type: START Site Specific Project

Enviropure/PRC Report Date: 05/06/1997
ENVIROPURE WEST, INC./PRC Completion Date: 06/30/1997

Estimated Completion Date: 06/30/1997

Signal Hill County: Los Angeles State: CA
CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG
EPA Project Monitor: MARTYN, RICHARD

Region; 9 Estimated
eglon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -25 .00
TOTAL .00 .25 -.25 1,310.00
Dollars per
Total Dollars LLOE hour
Spent: delivered:
TOTAL Direct Labor $7.81 $.00
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TDD Monthly Cost Summary (for dedicated labor)

Month Ending: 04/26/1997

TDD Number: 08-9609-0011 TDD Activity Type: START Site Specific Project
TDD Title: Fresno Cylinders Report Date: 05/06/1997
Site Name: FRESNO CYLINDERS Completion Date: 10/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Fresno County: Kemn State: CA
CERCLIS ID: SSiD: 27
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SHANE, DANIEL .
Region: 9 Budgeted Labor Hours Es“ﬁzﬁg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 71.00 -71.00 .00
NO SUBTASK USED P4 .00 5.00 -5.00 .00
NO SUBTASK USED T2 .00 2.00 -2.00 .00
TOTAL 100.00 78.00 22.00 100.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 4,783.80 2,772.26 2,011.54 4,783.80 35.54
Other Direct Costs 605.00 216.63 388.37 605.00 2.78
Travel 1,210.00 .00 1,210.00 1,210.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 46.35 .59
SubHandling Charge .00 .00
TOTAL  $6,598.80 $3,035.24 $3,563.56 $6,598.80 $38.91
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 04/26/1997

TDD Number: 08-9610-0001 TDD Activity Type: START Site Specific Project
TDD Title: DC Metals Report Date: 05/06/1997
Site Name: DC METALS Completion Date: 04/30/1997
Site Location: 1414 Third Street Estimated Completion Date: 04/30/1997
City: Oakland County: Alameda State:’ CA
CERCLIS ID: SSID: DJ
Project Manager: JONES, CYNTHIA
EPA Project Monitor: MANDEL, ROBERT
Region: 9 B Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 22.00 -22.00 .00
NO SUBTASK USED p2 .00 544.00 -544.00 .00
NO SUBTASK USED P3 .00 230.00 -230.00 .00
NO SUBTASK USED P4 .00 8.00 -8.00 .00
NO SUBTASK USED Ss .00 1.50 -1.50 .00
NO SUBTASK USED T2 .00 16.00 -16.00 .00
TOTAL 2,400.00 821.50 1,578.50 2,400.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 114,854.00 28,633.40 86,220.60 114,854.00 34.92
Other Direct Costs  1,815.00 3,030.86 -1,215.86 1,815.00 3.70
Trave!l 363.00 1,385.50 -1,032.50 363.00 1.70
Equipment .00 .00 .00 .00 .00
Subcontracts .00 246.75 -246.75 .00 .30
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 8947.24 1.16
SubHandling Charge 4.93 .01
TOTAL $117,032.00 $34,258.68 $82,773.32 $117,032.00 $41.78
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TDD Number:

— TDD Title:
Site Name:

- Site Location:

—_ _ City:
CERCLIS ID:

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

09-9610-0001 TDD Activity Type: START Site Specific Project

DC Metals Report Date: 05/06/1997
DC METALS Completion Date: 04/30/1997
1414 Third Street Estimated Completion Date: 04/30/1997
Oakland County: Alameda State: CA

SSID: DJ

— Project Manager: JONES, CYNTHIA
EPA Project Monitor: MANDEL, ROBERT

Region: 9 Estimated
- gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 8.00 -8.00 .00
NO SUBTASK USED T1 .00 15.50 -15.50 .00
TOTAL .00 23.50 -23.50 2,400.00
Dollars per
Total Dollars LOE hour
T Spent: delivered:
B TOTAL Direct Labor $646.53 $27.51
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TDD Monthly Cost Summary ( for dedicated labor)

TOD Number: 09-9610-0002
TDD Title: The Cruz Ranch/Inspection Plating
Site Name: THE CRUZ RANCH/INSPECTION PLATING

Site Location:

Month Ending: 04/26/1997
TDD Activity Type: START Site Specific Project

Report Date: 05/06/1997
Completion Date: 01/31/1997

Estimated Completion Date: 01/30/1997

City: Auburn County: Placer State: CA
CERCLIS ID: SSID: DF '
Project Manager: MAHONY, KAREN
EPA Project Monitor: LEWIS, WILLIAM
Regiori: 9 B Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 257.50 -257.50 .00
NO SUBTASK USED P3 .00 58.50 -58.50 .00
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED T2 .00 9.00 -9.00 .00
TOTAL 410.00 329.00 81.00 410.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element; Budgeted: Spent: Balance: Required: delivered:
Direct Labor  14,288.85 6,448.84 7,850.01 14,298.85 19.60
Other Direct Costs 1,210.00 1,284.03 -74.03 1,210.00 3.90
Travel 3,630.00 784.67 2,845.33 3,630.00 2.39
Equipment .00 .00 .00 .00 .00
Subcontracts 3,283.13 4,087.13 -804.00 3,283.13 12.42
Analytical 3,000.00 1,340.00 1,660.00 3,000.00 4.07
Equipment Usage 4,900.50 .00 4,900.50 4,900.50 .00
SGA 442 .67 1.35
SubHandling Charge 81.73 .25
TOTAL $30,322.48 $14,469.07 $15,853.41 $30,322.48 $43.98
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TDD Number:
— TDD Title:
Site Name:

—=  Site Location:

- - City:
CERCLIS ID:

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

08-9610-0002 TDD Activity Type: START Site Specific Project

The Cruz Ranch/Inspection Plating Report Date: 05/06/1997

THE CRUZ RANCH/INSPECTION PLATING Completion Date: 01/31/1997
Estimated Completion Date: 01/30/1997

Auburn County: Placer State: CA
S§SID: DF

— Project Manager: MAHONY, KAREN
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Estimated
B gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 14.00 -14.00 .00
o TOTAL .00 14.00 -14.00 410.00
_ Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $1,107.65 $79.12
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TDD Number:
TDD Title
Site Name:

TDD Monthly Cost Summary ( for dedicated iabor)

09-9610-0003

Month Ending: 04/26/1997
TDD Activity Type: START Site General Project

: CAMEO Training Program
CAMEO TRAINING PROGRAM

Site Location:

Report Date: 05/06/1997
Completion Date: 09/30/1997

Estimated Completion Date: 09/30/1997

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: RANDALL, RANDY
EPA Project Monitor: WOODROW, GORDON
Region: 9 5 Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 144,50 -144.50 .00
NO SUBTASK USED P3 .00 211.00 -211.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED S$S .00 3.50 -3.50 .00
NO SUBTASK USED T2 .00 6.00 -6.00 .00
TOTAL 496.00 367.00 128.00 496.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  20,304.82 12,273.11 8,031.71 20,304.82 33.76
Other Direct Costs 121.00 842.63 -721.63 121.00 2.32
Travel 2,5631.32 3,203.66 -672.34 2,531.32 8.81
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 865.89 2.38
SubHandling Charge .00 .00
TOTAL $22,957.14 $17,185.29 $5,771.85 $22,957.14 $47.28
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TDD Number:
TDD Title:
Site Name:
Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9610-0004

Month Ending: 04/26/1997
TDD Activity Type: START Site Specific Project

North American Resources
NORTH AMERICAN RESQURCES

Report Date: 05/06/1997
Completion Date: 11/15/1996

Estimated Completion Date: 00/00/0000

City: Chandler County: Maricopa State: AZ
CERCLIS ID: SSID: ZZ
Project Manager: DUNCAN, WILL
EPA Project Monitor: SUTER, DANIEL
Region: 9 Bud Estimated
geted {.abor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P2 .00 38.00 -38.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED T2 .00 4.00 -4.00 .00
TOTAL 50.00 44.00 6.00 50.00
Estimated Doliars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 2,005.20 1,204.48 800.72 2,005.20 27.37
Other Direct Costs 695.75 295.60 400.15 695.75 6.72
Travel 605.00 547.81 57.19 605.00 12.45
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 605.00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 180.48 4.10
SubHandling Charge .00 .00
TOTAL  $3,305.95 $2,228.37 $1,077.58 $3,910.95 $50.64

~—— Paged44of 117

++ Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project
TDD Title: McFarland - Program Management Report Date: 05/06/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1997
Site Location: Estimated Completion Date: 12/31/1997
City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ
Project Manager: JAMES, JAMES
EPA Project Monitor: ADAMS, ELIZABETH
Region: 9 Budgeted Labor Hours Estn;{'n::‘ercs!
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P2 .00 18.00 -18.00 .00
NO SUBTASK USED P4 .00 8.00 -8.00 .00
NO SUBTASK USED T2 .00 4.00 -4.00 .00
TOTAL 650.00 30.00 620.00 650.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  50,399.70 1,230.99 49,168.71 50,399.70 41.03
Other Direct Costs  6,050.00 271.79 5,778.21 6,050.00 9.06
Travel  48,400.00 .00 48,400.00 48,400.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts  61,200.00 .00 61,200.00 61,200.00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 2,027.96 .00 2,027.96 2,027.96 .00
SGA 58.17 1.94
SubHandling Charge .00 .00
TOTAL $168,077.66 $1,560.95 $166,516.71 $168,077.66 $52.03
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TDD Number:
TDD Title:
Site Name:

Site Location:

. City:
CERCLIS ID:

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

09-9610-0005 TDD Activity Type: START Site Specific Project
McFarland - Program Management Report Date: 05/06/1997
MCFARLAND KERN COUNTY Completion Date: 12/31/1997

Estimated Completion Date: 12/31/1997

McFarland County: KERN State: CA
CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES
EPA Project Monitor: ADAMS, ELIZABETH

Region: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 22.00 -22.00 .00
NO SUBTASK USED p2 .00 30.00 -30.00 .00
NO SUBTASK USED P3 .00 136.00 -136.00 .00
NO SUBTASK USED SSs .00 14.00 -14.00 .00
TOTAL .00 202.00 -202.00 650.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $11,244.35 $59.81
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TDD Number:
TDD Title:
Site Name:

TDD Monthly Cost Summary ( for dedicated labor)

09-9610-0006

Month Ending: 04/26/1997
TDD Activity Type: START Site Specific Project
McFarland - Drinking Water

MCFARLAND KERN COUNTY

Site Location:

Report Date: 05/06/1997
Completion Date: 12/20/1997

Estimated Completion Date: 12/20/1997

City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ ‘
Project Manager: JAMES, JAMES
EPA Project Monitor: ADAMS, ELIZABETH -
Region: 9 Budgeted Labor Hours ESt"l-'l‘grxel':
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 10.00 -10.00 .00
NO SUBTASK USED P2 .00 00 .00 .00
NO SUBTASK USED P3 .00 43.00 -43.00 .00
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED SS .00 16.00 -16.00 .00
NO SUBTASK USED T2 .00 4.00 -4.00 .00
TOTAL 520.00 77.00 443.00 520.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor  36,552.84 2,5695.88 33,956.96 36,552.84 42.56

Other Direct Costs .00 3,045.66 -3,045.66 .00 49.93

‘ Travel .00 1,059.94 -1,059.94 .00 17.38

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 878.63 14.40

SubHandling Charge .00 .00

TOTAL $36,552.84 $7,580.11 $28,972.73 $36,552.84 $124.26
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TDD Monthly Cost Summary (for NON dedicated labor)
- Month Ending: 04/26/1997

TDD Number: 09-9610-0006 TDD Activity Type: START Site Specific Project

- TDD Title: McFarland - Drinking Water Report Date: 05/06/1997
Site Name: MCFARLAND KERN COUNTY Completion Date: 12/20/1997
Site Location: Estimated Completion Date: 12/20/1997
- City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ

- Project Manager: JAMES, JAMES
EPA Project Monitor: ADAMS, ELIZABETH

. i Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 4.00 -4.00 .00
-—— NO SUBTASK USED P2 .00 38.50 -38.50 .00
NO SUBTASK USED P3 .00 348.50 -348.50 .00
—— NO SUBTASK USED 8S .00 92.25 -92.25 .00
NO SUBTASK USED T1 .00 2.00 -2.00 .00
TOTAL .00 485.25 -485.25 520.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

L TOTAL Direct Labor $29,285.73 $74.52
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9610-0007

Site Location:

Month Ending: 04/26/1997

TDD Activity Type: START Site Specific Project
TDD Title: McFarland - Surface Water Sampling
Site Name: MCFARLAND KERN COUNTY

Report Date: 05/06/1997
Completion Date: 06/30/1997

Estimated Completion Date: 00/00/0000

City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 S§SID: BZ
Project Manager: SHAEFFER, KRISTIN
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 B Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 1.00 -1.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED T2 .00 2.00 -2.00 .00
TOTAL 430.00 5.00 425.00 430.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  30,085.25 210.94 29,874.31 30,085.25 42.19
Other Direct Cosis .00 457 -4.57 .00 Rel
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA .98 .20
SubHandling Charge .00 .00
TOTAL $30,085.25 $216.49 $20,868.76  $30,085.25 $43.30
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0007 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling
Site Name: MCFARLAND KERN COUNTY

Site Location:

Report Date: 05/06/1997
Completion Date: 06/30/1997

Estimated Completion Date: 00/00/0000

— City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSiD: BZ
— Project Manager: SHAEFFER, KRISTIN
EPA Project Monitor: MITGUARD, MATTHEW
T Estimated
T Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
. Hours
NO SUBTASK USED P1 .00 8.50 -8.50 .00
—— NO SUBTASK USED P3 .00 1.00 -1.00 .00
NO SUBTASK USED SS .00 .00 .00 .00
TOTAL .00 9.50 -9.50 430.00
— Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $318.36 $33.51
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 04/26/1997

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project
TDD Title: McFarland - Risk Assessment Support Report Date: 05/06/1997
Site Name: MCFARLAND KERN COUNTY Completion Date: 07/30/1997
Site Location: Estimated Completion Date: 00/00/0000
City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ
Project Manager: JAMES, JAMES
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Budgeted Labor Hours Estlm‘a,\:ﬁ:
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 3.00 -3.00 .00
NO SUBTASK USED P2 .00 35.50 -35.50 .00
NO SUBTASK USED P3 .00 .00 .00 .00
NO SUBTASK USED T2 .00 2.00 -2.00 .00
TOTAL 350.00 40.50 309.50 350.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  24,096.20 1,294.56 22,801.64 24,096.20 31.96
Other Direct Costs .00 83.85 -83.85 .00 2.07
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 449.25 -449.25 .00 11.09
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 17.94 44
SubHandling Charge 8.98 .22
TOTAL $24,096.20 $1,854.58 $22,241.62 $24,096.20 $45.79
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project
- TDD Title: McFarland - Risk Assessment Support
Site Name: MCFARLAND KERN COUNTY
Site Location:

Report Date: 05/06/1997
Completion Date: 07/30/1997
Estimated Completion Date: 00/00/0000

. City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES
EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Estimated
glon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P2 .00 146.00 -146.00 .00
NO SUBTASK USED P3 .00 144,50 -144.50 .00
TOTAL .00 290.50 -290.50 350.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $18,275.84 $62.91
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-3610-0009 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Analytical Support

Site Name: MCFARLAND KERN COUNTY
Site Location:

Report Date: 05/06/1997
Completion Date: 09/30/1997
Estimated Completion Date: 00/00/0000

I

City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ )
Project Manager: EDWARDS, HOWARD
EPA Project Monitor: MITGUARD, MATTHEW .
Region: 9 Budgeted Labor Hours Esuﬁ::ﬁ':
Subtask Description; Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 7.00 -7.00 .00
NO SUBTASK USED P2 .00 38.50 -38.50 .00
NO SUBTASK USED P3 .00 302.50 -302.50 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED SS .00 78.50 -78.50 .00
NO SUBTASK USED T2 .00 2.00 -2.00 .00
TOTAL 1,500.00 430.50 1,069.50 1,500.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor 105,619.10 16,300.71 89,318.39  105,619.10 46.31

Other Direct Costs .00 2,124.99 -2,124.99 .00 6.04

Travel .00 .00 .00 .00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 3,514.60 -3,514.60 .00 9.98

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 454.70 1.29

SubHandling Charge 70.29 .20

TOTAL $105,619.10 $22,465.29 $83,153.81 $105,619.10 $63.82
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TDD Monthly Cost Summary (for NON dedicated labor)

TDD Number: 09-9610-0009

TDD Title: McFarland - Analytical Support
Site Name: MCFARLAND KERN COUNTY

Site Location:

City: McFarland
CERCLIS ID: CA0001118603

Project Manager:

Month Ending: 04/26/1997
TDD Activity Type: START Site Specific Project
Report Date: 05/06/1997
Completion Date: 09/30/1997
Estimated Completion Date: 00/00/0000

County: KERN State: CA
SSID: BZ

EDWARDS, HOWARD

EPA Project Monitor: MITGUARD, MATTHEW
. Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 22.50 -22.50 .00
NO SUBTASK USED P2 .00 92.75 -92.75 .00
NO SUBTASK USED P3 .00 252.50 -252.50 .00
NO SUBTASK USED SS .00 58.00 -59.00 .00
NO SUBTASK USED T1 .00 5.00 -5.00 .00
TOTAL .00 431.75 -431.75 1,500.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $25,654.34 $68.82
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 04/26/1997 —
TDD Number: 09-9610-0010 TDD Activity Type: START Site Specific Project
TDD Title: McFarland - Data Management Support Report Date: 05/06/1997 _—
Site Name: MCFARLAND KERN COUNTY Compietion Date: 09/30/1997
Site Location: Estimated Completion Date: 00/00/0000 —
City: McFarland County: KERN State: CA —
CERCLIS ID: CA0001118603 SSID: BZ
Project Manager: CHADWICK, PATRICIA —
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Budgeted Labor Hours Esml:::;g _
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P4 .00 11.00 -11.00 .00 -
NO SUBTASK USED T2 .00 2.00 -2.00 .00 —
TOTAL 1,000.00 13.00 987.00 1,000.00
Estimated Dollars per -
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered: —_—
Direct Labor  74,560.90 718.23 73,842.67 74,560.90 55.25
Other Direct Costs .00 133.55 -133.55 .00 10.27 —_—
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00 —
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00 —
Equipment Usage .00 .00 .00 .00 .00
SGA 28.58 2.20 —
SubHandling Charge .00 .00
TOTAL $74,560.90 $880.36 $73,680.54 $74,560.90 $67.72 —

[

——
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TDD Number:
TDD Title:

Site' Name:

Site Location:

City:
CERCLIS ID:
Project Manager: CHADWICK, PATRICIA

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

09-9610-0010 TDD Activity Type: START Site Specific Project

McFarland - Data Management Support Report Date: 05/06/1997

MCFARLAND KERN COUNTY Completion Date: 09/30/1997
Estimated Completion Date: 00/00/0000

McFarland County: KERN State: CA
CA0001118603 S§SID: BZ

EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Estimated
gion: : Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 82.00 -82.00 .00
NO SUBTASK USED T2 .00 20.00 -20.00 .00
TOTAL .00 102.00 -102.00 1,000.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $6,050.39 $59.32

- Page 37 of 77

+* Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0011 TDD Activity Type: START Site Specific Project

TDD Title: PEMACO Report Date: 05/06/1997
Site Name: PEMACO INC. Completion Date: 06/30/1997
Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 06/30/1997
City: MAYWOOD County: LOS ANGELES State: CA
CERCLIS ID: CAD980737092 SSID: 9K

Project Manager: HERBST, JULIE
EPA Project Monitor;  WOODROW, GORDON

Region: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED p1 .00 1.25 -1.25 .00
NO SUBTASK USED P2 .00 515.25 -515.25 .00
NO SUBTASK USED P3 .00 233.00 -233.00 .00
NO SUBTASK USED SS .00 102.00 -102.00 .00
NO SUBTASK USED T1 .00 129.00 -129.00 .00
TOTAL .00 980.50 -980.50 1,355.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $46,676.31 $53.13
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 04/26/1997

TDD Number: 09-9610-0011 TDD Activity Type: START Site Specific Project
TDD Title: PEMACO Report Date: 05/06/1997
Site Name: PEMACO INC. Completion Date: 06/30/1997
Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 06/30/1997
. City: MAYWOOD County: LOS ANGELES State: CA
CERCLIS ID: CAD980737092 SSiD: 9K
Project Manager: HERBST, JULIE
EPA Project Monitor: WOODROW, GORDON
Region: 9 5 Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 14.00 -14.00 .00
NO SUBTASK USED P2 .00 11.00 -11.00 .00
NO SUBTASK USED P3 .00 27.50 -27.50 .00
NO SUBTASK USED P4 .00 13.00 -13.00 .00
NO SUBTASK USED SS .00 59.00 -59.00 .00
NO SUBTASK USED T2 .00 8.00 -8.00 .00
TOTAL 1,355.00 132.50 1,222.50 1,355.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  53,867.30 4,436.39 49,430.91 53,867.30 60.36
Other Direct Costs  3,450.92 2,269.19 1,181.73 3,450.92 30.87
Travel 16,160.76 4,234.24 11,926.52 16,160.76 57.61
Equipment .00 .00 .00 .00 .00
Subcontracts 66,419.75 1,335.11 65,084.64 66,419.75 18.16
Analytical .00 .00 .00 .00 .00
Equipment Usage 242.00 .00 242.00 242.00 .00
SGA 1,391.73 18.94
SubHandling Charge 26.70 .36
TOTAL $140,140.73 $13,693.36 $126,447.37 $140,140.73 $186.30
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0014 TDD Activity Type: START Site Specific Project

TDD Title: Fresno Drum Site Report Date: 05/06/1997
Site Name: FRESNO DRUM SITE Completion Date: 08/15/1997
Site Location: Estimated Completion Date: 08/15/1997
City: Fresno County: Fresno State: CA
CERCLIS ID: CA0001576511 SSID: DG

Project Manager: LAWRENCE, PETER
EPA Project Monitor: SHANE, DANIEL

Region: 9 Budgeted Labor Hours ESt"III‘zL?':
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED pi .00 186.50 -186.50 .00
NO SUBTASK USED P2 .00 667.25 -667.25 .00
NO SUBTASK USED P3 .00 299.00 -299.00 .00
NO SUBTASK USED P4 .00 7.00 -7.00 .00
NO SUBTASK USED T2 .00 15.00 -15.00 .00
TOTAL 1,700.00 1,174.75 525.25 1,700.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  53,467.70 30,280.93 23,186.77 .53 25.78
Other Direct Costs 968.00 4,624.34 -3,656.34 968.00 3.94
Travel 10,880.00 6,539.50 4,350.50 10,890.00 5.57
Equipment .00 .00 .00 .00 .00
Subcontracts 12,298.14 4,915.35 7,382.79 12,298.14 4.18
Analytical 5,280.87 .00 5,280.87 5,280.87 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 2,389.11 2.03
SubHandling Charge 98.30 .08
TOTAL $82,904.71 $48,847.53 $34,057.18  $29,437.54 $41.58
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

09-9610-0015
Sulphur Bank Mercury Mine

SULPHUR BANK MERCURY MINE

E. SHORE OF CLEAR LAKE

TDD Activity Type: START Site Specific Project

Report Date: 05/06/1997
Completion Date: 03/31/1997

Estimated Completion Date: 00/00/0000

— City: CLEARLAKE OAKS County: LAKE State: CA
CERCLIS ID: CAD980893275 SSID: K2
T Project Manager: MAHONY, KAREN
EPA Project Monitor: LAWRENCE, KAY
Region: 9 5 Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED p1 .00 52.50 -52.50 .00
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED T2 .00 3.00 -3.00 .00
o TOTAL 450.00 59.50 390.50 450.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 11,237.15 326.90 10,910.25 11,237.15 5.49
Other Direct Costs 2,383.70 224.51 2,159.19 2,383.70 3.77
) Travel 1,815.00 .00 1,815.00 1,815.00 .00
Equipment .00 .00 .00 .00 .00
T Subcontracts 6,579.00 1,885.93 4,693.07 6,579.00 31.70
Analytical 2,500.00 .00 2,500.00 2,500.00 .00
~ Equipment Usage .00 .00 .00 .00 .00
SGA 48.04 .81
" subHandling Charge 37.72 63
TOTAL $24,514.85 $2,523.10 $21,991.75 $24,514.85 $42.41
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9610-0016
TDD Title: Cardenas Bros.
Site Name: CARDENAS BROS.

Site Location:

Month Ending: 04/26/1997

TDD Activity Type: START Site Specific Project

Report Date: 05/06/1997
Completion Date: 01/31/1997

Estimated Completion Date: 01/31/1997

City: SANTA MARIA County: SANTA BARBARA  State: CA
CERCLIS ID: S§sib: Z7
Project Manager: RANDALL, RANDY
EPA Project Monitor: LEWIS, WILLIAM
Region: 9 B : Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 2.00 -2.00 .00
NO SUBTASK USED P2 .00 151.50 -151.50 .00
NO SUBTASK USED P3 .00 59.00 -59.00 .00
NO SUBTASK USED SS .00 2.00 -2.00 .00
NO SUBTASK USED T2 .00 6.00 -6.00 .00
TOTAL 220.00 220.50 -.50 220.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 9,764.40 7,097.23 2,667.17 9,764.40 32.48
Other Direct Costs ~ 605.00 480.25 124.75 605.00 2.20
Travel 605.00 743.28 -138.28 605.00 3.40
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 605.00 .00 605.00 605.00 .00
SGA 261.83 1.20
SubHandling Charge .00 .00
TOTAL $11,579.40 $8,582.59 $2,996.81 $11,579.40 $39.28
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TDD Number:
TDD Title:
Site' Name:

09-9610-0018
Enviropure West, Inc./PRC

ENVIROPURE WEST, INC./PRC

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Activity Type: START Site Specific Project

Report Date: 05/06/1997
Completion Date: 09/30/1997

Estimated Completion Date: 09/30/1997

— City: Signal Hill County: Los Angeles State: CA
CERCLIS ID: CA0001562370 SSID: DF
— Project Manager: BENSON, CRAIG
EPA Project Monitor: MARTYN, RICHARD
-— Region: 9 Estimated
Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
. Hours
NO SUBTASK USED P1 .00 91.00 -91.00 .00
——— NO SUBTASK USED P2 .00 759.50 -759.50 .00
NO SUBTASK USED P3 .00 296.50 -296.50 .00
—— NO SUBTASK USED SS .00 12.00 -12.00 .00
NO SUBTASK USED T2 .00 4.00 -4.00 .00
o TOTAL 1,760.00 1,163.00 597.00 1,760.00
—_ Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
o Direct Labor  75,842.40 42,528.34 33,314.06 75,842.40 36.95
Other Direct Costs 4,840.00 3,070.10 1,769.90 4,840.00 2.67
Y—— Travel 242.00 96.10 145.90 242.00 .08
Equipment .00 .00 .00 .00 .00
- Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
T Equipment Usage .00 .00 .00 .00 .00
SGA 677.57 .59
" subHandling Charge .00 .00
TOTAL $80,924.40 $46,372.11 $34,552.29 $80,924.40 $40.29
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TDD Number:
TDD Title:
Site Name:
Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-8610-0019
Hawaii Exercises FY '97
HAWAIlI EXERCISES FY '97

Month Ending: 04/26/1997

TDD Activity Type: START Site General Project

Report Date: 05/06/1997
Completion Date: 11/30/1997

Estimated Completion Date: 00/00/0000

City: Honolulu County: Oahu State: H
CERCLIS ID: SSID: 00
Project Manager: JONES, CYNTHIA
EPA Project Monitor: ARDITO, MICHAEL
Region: 9 Budgeted Labor Hour.s Es"wzﬁg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P2 .00 140.50 -140.50 .00
NO SUBTASK USED P3 .00 4,00 -4.00 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED T2 .00 4.00 -4.00 .00
TOTAL 500.00 154.50 345.50 500.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  22,495.84 5,733.76 16,762.08 22,495.84 37.11
Other Direct Costs 689.70 254.90 434.80 689.70 1.65
Travel 13,993.65 2,126.93 11,866.72 13,993.65 13.77
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 509.71 3.30
SubHandling Charge .00 .00
TOTAL $37,179.19 $8,625.30 $28,553.89 $37,179.19 $55.83

Page 56 of 117

++* Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary (for NON dedicated labor)
T Month Ending: 04/26/1997

TDD Number: 09-9610-0019 TDD Activity Type: START Site General Project

- TDD Title: Hawaii Exercises FY '97 Report Date: 05/06/1997
Site Name: HAWAII EXERCISES FY '97 Completion Date: 11/30/1997
- Site Location: Estimated Completion Date: 00/00/0000
- - City: Honolulu County: Oahu State: Hi
CERCLIS ID: SSID: 00

T Project Manager: JONES, CYNTHIA
EPA Project Monitor: ARDITO, MICHAEL

- Region: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
_ Hours
NO SUBTASK USED P1 .00 10.50 -10.50 .00
——  NO SUBTASK USED P3 .00 137.00 -137.00 .00
—_— TOTAL .00 147.50 -147.50 500.00
Dollars per
—_— Total Doliars LOE hour
Spent: delivered:
TOTAL Direct Labor $13,320.47 $90.31
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 04/26/1997
TDD Number: 09-9610-0020 TDD Activity Type: START Site General Project

TDD Title: Native American Tribes Hazmat Exercise Report Date: 05/06/1997
Site Name: NATIVE AMERICAN TRIBES HAZMAT EXERCISE Completion Date: 12/31/1996
Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco State:

CERCLIS ID: SSID: 00
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: DOUGLAS, CAROLYN

CA

Region: 9 Budgeted Labor Hours Es“mg:ﬁg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 136.00 -136.00 .00
NO SUBTASK USED T2 .00 2.00 -2.00 .00
TOTAL 150.00 138.00 12.00 150.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 7,788.00 5,048.36 2,739.64 7,788.00 36.58
Other Direct Costs 242.00 1,206.72 -8964.72 242.00 8.74
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts 328.95 .00 328.95 328.95 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 258.25 1.87
SubHandling Charge .00 .00
TOTAL  $8,358.95 $6,513.33 $1,845.62 $8,358.95 $47.20
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TDD Monthly Cost Summary ( for NON dedicated labor)

TDD Number: 09-9610-0020
TDD Title: Native American Tribes Hazmat Exercise Report Date: 05/06/1997
Site Name: NATIVE AMERICAN TRIBES HAZMAT EXERCISE Completion Date: 12/31/1996

Site Location:

City: San Francisco
CERCLIS ID:
Project Manager: MCDONALD, CAMERON

Month Ending: 04/26/1997
TDD Activity Type: START Site General Project

Estimated Completion Date: 00/00/0000

County: San Francisco State: CA
SSID: 00

EPA Project Monitor: DOUGLAS, CAROLYN
i Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 .50 -.50 .00
NO SUBTASK USED P3 .00 11.50 -11.50 .00
TOTAL .00 12.00 -12.00 150.00
Doliars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $884.79 $73.73
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e

. TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0021 TDD Activity Type: START Site General Project

TDD Title: Ocegnic ACP Worst-Case Scenarios Report Date: 05/06/1997

Site Name: OCﬁAN!C ACP WORST-CASE SCENARIOS Completion Date: 09/30/1997
Site Location: Estimated Completion Date: 09/30/1957
City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: COLEN, TIMOTHY

EPA Project Monitor; NELSON, KAREN

Region: 9 Estimated
Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASKUSED  P3 .00 111.50 -111.50 .00
NO SUBTASK USED P4 .00 8.00 -8.00 .00
NO SUBTASK USED T2 .00 5.00 -5.00 .00
r TOTAL 125.00 124.50 50 125.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 6,178.70 5,5670.27 608.43 6,178.70 44.74
Other Direct Costs 363.00 391.46 -28.46 363.00 3.14
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 83.80 67
SubHandling Charge .00 .00
TOTAL  $6,541.70 $6,045.53 $496.17 $6,541.70 $48.56
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9610-0021 TDD Activity Type: START Site General Project
TDD Title: Oceanic ACP Worst-Case Scenarios Report Date: 05/06/1997
Site Name: OCEANIC ACP WORST-CASE SCENARIOS Completion Date: 09/30/1997
Site Location: Estimated Completion Date: 09/30/1997

City: San Francisco County: San Francisco State: CA
CERCLIS ID: S§SID: 00

Project Manager: COLEN, TIMOTHY
EPA Project Monitor: NELSON, KAREN

. Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 11.00 -11.00 .00
NO SUBTASK USED P2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 10.00 -10.00 .00
TOTAL .00 23.00 -23.00 125.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $1,094.20 $47.57
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 08-9611-0001 TDD Activity Type: START Site Specific Project

TDD Title: Texaco Report Date: 05/06/1997
Site Name: TEXACO ) Completion Date: 11/15/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Wilmington County: Los Angeles State:_ CA
CERCLIS ID: SSiD: ZZ

Project Manager: RANDALL, RANDY
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 B Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 7.50 -7.50 .00
NO SUBTASK USED P3 .00 5.00 -5.00 .00
NO SUBTASK USED T2 .00 2.00 -2.00 .00
TOTAL 20.00 14.50 5.50 20.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 906.92 482.49 424.43 906.92 33.28
Other Direct Costs 121.00 31.75 89.25 121.00 2.19
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 6.80 A7
SubHandling Charge .00 .00
TOTAL  §1,027.92 $521.04 $506.88 $1,027.92 $35.93
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TDD Monthly Cost Summary ( for dedicated labor)
- Month Ending: 04/26/1997

TDD Number: 09-9611-0002 TDD Activity Type: START Site Specific Project

- TDD Title: Bakersfield Chrome & Bumper Report Date: 05/06/1997
Site Name: BAKERSFIELD CHROME & BUMPER Completion Date: 02/28/1997
- —-  Site Location: 231 Sumner Street Estimated Completion Date: 00/00/0000
_City: Bakersfield County: Kern State: CA
CERCLIS ID: CA001709302 SSID: DN

Project Manager: WALDER, STEVEN
EPA Project Monitor: LAWRENCE, KAY

Region: 9 5 Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 95.00 -95.00 .00
_ NO SUBTASK USED P2 .00 1.50 -1.50 .00
NO SUBTASK USED P3 .00 46.50 -46.50 .00
NO SUBTASK USED SS .00 2.00 -2.00 .00
NO SUBTASK USED T2 .00 2.00 -2.00 .00
TOTAL 150.00 147.00 3.00 150.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 5,637.14 4,459.04 1,178.10 5,637.14 30.75
Other Direct Costs 907.50 554.13 353.37 907.50 3.82
Travel 605.00 541.83 63.17 605.00 3.74
Equipment .00 .00 .00 .00 .00
Subcontracts .00 2,600.00 -2,600.00 .00 17.93
Analytical .00 .00 .00 2,600.00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 234.46 1.62
SubHandling Charge 52.00 .36
TOTAL  $7,149.64 $8,441.46 $-1,291.82 $9,749.64 $58.22
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9611-0003 TDD Activity Type: START Site Specific Project

TDD Title: West Coast Plating/Metal Report Date: 05/06/1997
Site Name: WEST COAST PLATING/METAL FIRE Completion Date: 01/31/1997
Site Location: Estimated Completion Date: 01/31/1997
City: South El Monte County: Los An_geles . State: CA
CERCLIS ID: CA0001611482 SSID: DL

Project Manager: RANDALL, RANDY
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 5 Estimated
udgeted Labor Hours Hours
Subtask Description; Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 6.00 -6.00 .00
NO SUBTASK USED P2 .00 4.50 -4.50 .00
NO SUBTASK USED P3 .00 84.00 -84.00 .00
NO SUBTASK USED 88 .00 1.50 -1.50 .00
NO SUBTASK USED T2 .00 4.00 -4.00 .00
TOTAL 100.00 100.00 .00 100.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 4,582.04 3,546.32 1,035.72 4,582.04 36.00
Other Direct Costs 605.00 549.17 55.83 605.00 5.58
Travel 36.30 30.00 6.30 36.30 .30
Equipment .00 .00 .00 .00 .00
Subcontracts 00 727.50 -727.50 .00 7.39
Analytical 1,750.00 .00 1,750.00 1,750.00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 123.92 1.26
SubHandling Charge 14.55 .15
TOTAL  $6,973.34 $4,991.46 $1,981.88 $6,973.34 $50.67

i
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-8611-0004 TDD Activity Type: START Site Specific Project

TDD Title: Fresno Drum Site Report Date: 05/06/1997
Site Name: FRESNO DRUM SITE Completion Date: 04/30/1997
Site Location: Estimated Completion Date: 04/30/1997
City: Fresno County: Fresno State: CA
CERCLIS ID: CA0001576511 SSID: DG

- Project Manager: LAWRENCE, PETER
EPA Project Monitor: SHANE, DANIEL

Region: 9 B Estimated

udgeted Labor Hours Hours

Subtask Description: Labor Spent Balance required

Hours

NO SUBTASK USED P1 .00 272.00 -272.00 .00

— NO SUBTASK USED P2 .00 447.00 -447.00 .00

NO SUBTASK USED P3 .00 17.50 -17.50 .00

NO SUBTASK USED P4 .00 6.00 -6.00 .00

NO SUBTASK USED T2 .00 11.00 -11.00 .00

- TOTAL 930.00 753.50 176.50 930.00
— Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
T Direct Labor  28,124.10 14,255.59 13,868.51 28,124.10 18.92
. Other Direct Costs  1,875.50 1,306.28 569.22 1,875.50 1.73
o Travel  4,114.00 2,611.59 1502.41  4,114.00 3.47
Equipment .00 .00 .00 .00 .00
T Subcontracts  5,921.00 11,021.17 510017  5,921.00 14.63
Analytical 2,607.58 .00 2,607.58 2,607.58 .00
T Equipment Usage .00 .00 .00 .00 .00
SGA 838.44 1.1
" SubHandling Charge 220.42 29
TOTAL $42,642.18 $30,253.49 $12,388.69 $42,642.18 $40.15
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9611-0004 TDD Activity Type: START Site Specific Project

TDD Title: Fresno Drum Site Report Date: 05/06/1997
Site Name: FRESNO DRUM SITE Completion Date: 04/30/1997
Site Location: Estimated Completion Date: 04/30/1997
City: Fresno County: Fresno State: CA
CERCLIS ID: CA0001576511 SSID: DG

Project Manager: | AWRENCE, PETER
EPA Project Monitor; SHANE, DANIEL

I Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 2.00 -2.00 .00
TOTAL .00 2.00 -2.00 930.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $126.01 $63.01
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TDD Number:
TDD Title:

Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

09-9611-0005

Brown and Bryant
BROWN & BRYANT - ARVIN

600 S. DERBY ROAD

TDD Activity Type: START Site Specific Project

Report Date: 05/06/1997
Completion Date: 11/15/1996
Estimated Completion Date: 00/00/0000

City: ARVIN County: KERN State: CA
CERCLIS ID: CAD052384021 SSID: H2
Project Manager: RANDALL, RANDY
EPA Project Monitor: WEDEN, CHRISTOPHER
Region: 9 Estimated
eglon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 8.00 -8.00 .00
NO SUBTASK USED P3 .00 10.00 -10.00 .00
TOTAL 200.00 18.00 182.00 200.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 846.08 585.89 260.19 846.08 32.55
Other Direct Costs .00 22,67 -22.67 .00 1.26
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 4.85 .27
SubHandling Charge .00 .00
TOTAL $846.08 $613.41 $232.67 $846.08 $34.08
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9611-0006
Site Screening Training - DTSC
SITE SCREENING TRAINING -DTSC

Month Ending: 04/26/1997

TDD Activity Type: START Site General Project

Report Date: 05/06/1997
Completion Date: 12/03/1996

Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: JOHNSON, KAREN
EPA Project Monitor: LOFTIN, RACHEL -
Region: 9 Budgeted Labor Hours Esnﬁ:ﬁ:
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
TOTAL 30.00 2.00 28.00 30.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 2,355.70 58.33 2,297.37 2,355.70 29.17
Other Direct Costs 605.00 1,071.95 -466.95 605.00 535.98
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 229.39 114.70
SubHandling Charge .00 .00
TOTAL  $2,960.70 $1,359.67 $1,601.03 $2,960.70 $679.84
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9611-0006 TDD Activity Type: START Site General Project

TDD Title: Site Screening Training - DTSC Report Date: 05/06/1997
Site Name: SITE SCREENING TRAINING -DTSC Completion Date: 12/03/1996
Site Location: Estimated Completion Date: 00/00/0000
City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN
EPA Project Monitor: LOFTIN, RACHEL

Reaion: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 2.00 -2.00 .00
NO SUBTASK USED P2 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 28.00 -28.00 .00
TOTAL .00 31.00 -31.00 30.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $1,889.59 $60.95
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9611-0007 TDD Activity Type: START Site Specific Project

TDD Title: The Cruz Ranch Site Report Date: 05/06/1997
Site Name: THE CRUZ RANCH/INSPECTION PLATING Completion Date: 03/31/1997
Site Location: ' Estimated Completion Date: 03/31/1997
City: Auburn County: Placer State: CA
CERCLIS ID: SSID: DF

Project Manager: MAHONY, KAREN
EPA Project Monitor; LEWIS, WILLIAM

Region: 9 5 Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 98.50 -98.50 .00
NO SUBTASK USED P2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 41.50 -41.50 .00
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED T2 .00 6.00 -6.00 .00
TOTAL 210.00 152.00 58.00 210.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor 6,093.30 1,577.91 4,515.39 6,093.00 10.38

Other Direct Costs 544.50 491.50 53.00 544.50 3.23

Travel 1,815.00 422.46 1,392.54 1,815.00 2.78

Equipment .00 .00 .00 .00 .00

Subcontracts 3,289.50 3,469.21 -179.71 3,289.50 22.82

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 195.56 1.29

SubHandling Charge 69.37 .46

TOTAL $11,742.30 $6,226.01 $5,516.29  $11,742.00 $40.96
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9611-0008 TDD Activity Type: START Site General Project

T TDD Title: USC Pesticide Training Lecture Report Date: 05/06/1997
Site Name: USC PESTICIDE TRAINING LECTURE Completion Date: 02/28/1997
Site Location: Estimated Completion Date: 00/00/0000
- City: Los Angeles County: Los Angeles State: CA
CERCLIS ID: SSID: 00

Project Manager: WISE, ROBERT
EPA Project Monitor: MARTYN, RICHARD

Region: 9 Budgeted Labor Hours Esuﬂ::xercs’
Subtask Description: Labor Spent Balance required
i Hours
NO SUBTASK USED P2 00 19.50 -19.50 .00
-~ NO SUBTASK USED P3 .00 1.00 -1.00 .00
NO SUBTASK USED T2 .00 2.00 -2.00 .00
o TOTAL 64.00 22.50 41.50 64.00
S Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
T Direct Labor 2,494.32 747.15 1,747.17 2,494.32 33.21
Other Direct Costs 242.00 _ 556.23 -314.23 242.00 24.72
o Travel 00 .00 00 .00 .00
Equipment .00 .00 .00 .00 .00
T Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
" Equipment Usage 363.00 .00 363.00 363.00 .00
SGA 119.03 5.29
" SubHandling Charge .00 .00
TOTAL $3,099.32 $1,422.41 $1,676.91 $3,099.32 $63.22
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9611-0009 TDD Activity Type: START Site General Project
TDD Title: Pesticide Training - UC Richmond '97 Report Date: 05/06/1997
Site Name: PESTICIDE TRAINING - UC RICHMOND '97 Completion Date: 02/28/1997
Site Location: Estimated Completion Date: 00/00/0000
City: Richmond County: Contra Costa State: CA
CERCLIS ID: ssiD: 00 '
Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: MARTYN, RICHARD

Region: 9 Budgeted Labor Hours Estlﬁzﬁg
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P3 .00 59.00 -59.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED T2 .00 2.00 -2.00 .00
TOTAL 100.00 63.00 37.00 100.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor 5,895.60 3,005.85 2,880.75 5,895.60 47.71

Other Direct Costs 181.50 88.56 92.94 181.50 1.41

Travel 60.50 22.49 38.01 60.50 .36

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 23.77 .38

SubHandling Charge .00 .00

TOTAL  $6,137.60 $3,140.67 $2,996.93 $6,137.60 $49.85
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TDD Monthly Cost Summary (for NON dedicated labor)

TDD Number: 09-9611-0009

Month Ending: 04/26/1997
TDD Activity Type: START Site General Project

T TDD Title: Pesticide Training - UC Richmond '97 Report Date: 05/06/1997
Site Name: PESTICIDE TRAINING - UC RICHMOND '97 Completion Date: 02/28/1997

Site Location:

- City: Richmond
T CERCLIS ID:

Estimated Completion Date: 00/00/0000

County: Contra Costa State: CA
SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MARTYN, RICHARD

—_— Fap. Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
— Hours
NO SUBTASK USED P1 .00 10.50 -10.50 .00
B TOTAL .00 10.50 -10.50 100.00
- Dollars per
Total Dollars LOE hour
o Spent: delivered:
TOTAL Direct Labor $319.40 $30.42
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9611-0010
TDD Title: Pesticide Training - UC Phoenix '97
Site Name: PESTICIDE TRAINING - UC PHOENIX, AZ '97

Site Location:

Month Ending: 04/26/1997
TDD Activity Type: START Site General Project

Report Date: 05/06/1997

Completion Date: 04/30/1997

Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa State: AZ
CERCLIS ID: SSID: 00
Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: MARTYN; RICHARD
Region: 9 Bud Estimated
geted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 101.00 -101.00 .00
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED T2 .00 4.00 -4.00 .00
TOTAL 120.00 109.00 11.00 120.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 7,191.70 4,850.67 2,341.03 7,191.70 44,50
Other Direct Costs 302.50 208.54 93.96 302.50 1.91
Travel 1,936.00 1,481.12 45488 1,936.00 13.59
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 361.57 3.32
SubHandling Charge .00 .00
TOTAL  $9,430.20 $6,901.90 $2,528.30 $9,430.20 $63.32
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TDD Number:

TDD Title
Site 'Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9611-0011

Month Ending: 04/26/1997
TDD Activity Type: START Site General Project
: CERCLIS Coordination

CERCLIS COORDINATION

Report Date: 05/06/1997
Completion Date: 02/15/1997

Estimated Completion Date: 02/15/1997

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: LAWRENCE, PETER
EPA Project Monitor: NELSON, KAREN ‘
Region: 9 Budgeted Labor Hours Estnr;g;:cs!
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED p2 .00 42.00 -42.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED T2 .00 4.00 -4.00 .00
TOTAL 100.00 48.00 52.00 100.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 3,399.82 1,448.25 1,951.57 3,399.82 30.17
Other Direct Costs .00 65.11 -65.11 .00 1.36
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 13.93 .29
SubHandling Charge .00 .00
TOTAL  $3,399.82 $1,527.29 $1,872.53 $3,399.82 $31.82
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9611-0011 TDD Activity Type: START Site General Project

TDD Title: CERCLIS Coordination Report Date: 05/06/1997
Site Name: CERCLIS COORDINATION Completion Date: 02/15/1997
Site Location: Estimated Completion Date: 02/15/1997
City: San Francisco County: San Francisco State: CA
CERCLIS ID: S§SID: 00

Project Manager: |AWRENCE, PETER
EPA Project Monitor: NELSON, KAREN

Region: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 8.50 -8.50 .00
TOTAL .00 8.50 -8.50 100.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $258.52 $30.41
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TDD Monthly Cost Summary ( for dedicated labor)
- — Month Ending: 04/26/1997

TDD Number: 09-9611-0012 TDD Activity Type: START Site Specific Project

— TDD Title: New idria Mercury Mine Report Date: 05/06/1997
Site Name: NEW IDRIA MERCURY MINE Completion Date: 07/31/1997
—— Site Location: Estimated Completion Date: 07/31/1997
—_ _ City: Pacines County: Fresno State: CA
CERCLIS ID: SSID: K7

— Project Manager: FRANKEL, VICKI
EPA Project Monitor: WOODROW, GORDON

— Region: 9 Budgeted Labor Hours Estu;::ﬁg
_ Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED p2 .00 180.50 -180.50 .00
. NOSUBTASKUSED P3 .00 4.00 -4.00 .00
____ NOSUBTASKUSED P4 .00 5.00 -5.00 .00
—— NO SUBTASK USED T2 .00 6.00 -6.00 .00
TOTAL 450.00 195.50 254.50 450.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
- Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  17,330.40 8,155.99 9,174.41 17,330.40 41.72
~ Other Direct Costs 302.50 813.84 -511.34 302.50 4.16
Travel 2,117.50 76.60 2,040.90 2,117.50 .39
T Equipment .00 .00 .00 .00 .00
Subcontracts 4,342.65 .00 4,342.65 4,342.65 .00
T Analytical 2,500.00 .00 2,500.00 2,500.00 .00
Equipment Usage .00 .00 .00 .00 .00
T SGA 190.55 .97
SubHandling Charge .00 .00
— TOTAL $26,593.05 $9,236.98 $17,356.07 $26,593.05 $47.25
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TDD Monthly Cost Summary (for NON dedicated labor)

TDD Title: New Idria Mercury Mine

Month Ending: 04/26/1997
TDD Number: 09-9611-0012 TDD Activity Type: START Site Specific Project

Site Name: NEW IDRIA MERCURY MINE

Site Location:

Report Date: 05/06/1997
Completion Date: 07/31/1997

Estimated Completion Date: 07/31/1997

City: Pacines County: Fresno State: CA
CERCLIS ID: S§SID: K7
Project Manager: FRANKEL, VICKI
EPA Project Monitor: WOODROW, GORDON
Region: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 7.50 -7.50 .00
NO SUBTASK USED P3 00 51.50 -51.50 .00
NO SUBTASK USED 8S .00 3.25 -3.25 .00
TOTAL .00 62.25 -62.25 450.00
Doliars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $3,559.47 $60.33
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TDD Number:
TDD Title:
Site Name:
Site Location:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

09-9611-0013

Iron Mountain Mine

IRON MOUNTAIN MINE

TDD Activity Type: START Site Specific Project

Report Date: 05/06/1997
Completion Date: 01/31/1997

Estimated Completion Date: 00/00/0000

City: Redding County: Shasta State: CA
" CERCLIS ID: CAD980498612 SSID: 17
Project Manager: COLEN, TIMOTHY
EPA Project Monitor: DUNKELMAN, TOM
Region: 9 5 Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 54.50 -54.50 .00
NO SUBTASK USED P4 .00 3.00 -3.00 .00
NO SUBTASK USED T2 .00 3.00 -3.00 .00
TOTAL 200.00 60.50 139.50 200.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 8,000.00 2,686.68 5,313.32 8,000.00 44.41
Other Direct Costs .00 101.40 -101.40 .00 1.68
Travel .00 805.99 -805.99 .00 13.32
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 194.18 3.21
~ SubHandling Charge .00 .00
TOTAL  $8,000.00 $3,788.25 $4,211.75 $8,000.00 $62.62
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TDD Number:
TDD Title:
Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

09-9611-0013 TDD Activity Type: START Site Specific Project

ron Mountain Mine Report Date: 05/06/1997

IRON MOUNTAIN MINE Completion Date: 01/31/1997
Estimated Completion Date: 00/00/0000

Redding County: Shasta State: CA
CADP80498612 SSiD: 17

Project Manager: COLEN, TIMOTHY
EPA Project Monitor: DUNKELMAN, TOM

Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description; Labor Spent Balance required
Hours
NO SUBTASK USED 8S .00 .25 -.25 .00
TOTAL .00 .25 -.25 200.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.81 $.00
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TDD Number:
TDD Title:
Site Name:

TDD Monthly Cost Summary ( for dedicated labor)

09-9611-0014
Santa Monica MTBE
SANTA MONICA MTBE

Site Location:

Month Ending: 04/26/1997
TDD Activity Type: START Site Specific Project

Report Date: 05/06/1997
Completion Date: 08/30/1997
Estimated Completion Date: 08/30/1997

City: Santa Monica County: Los Angeles State: CA
CERCLIS ID: CA0001757887 SSID: DP
Project Manager: SCHWENNESEN, MICHAEL
EPA Project Monitor: ZUROSKI, DONN ‘
Region: 9 Budgeted Labor Hours Esuﬂ::?':
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 1.50 -1.50 .00
NO SUBTASK USED P2 .00 79.50 -79.50 .00
NO SUBTASK USED P3 .00 803.00 -803.00 .00
NO SUBTASK USED P4 .00 8.00 -8.00 .00
NO SUBTASK USED Ss .00 20.00 -20.00 .00
NO SUBTASK USED T2 .00 4.00 -4.00 .00
TOTAL 2,740.00 916.00 1,824.00 2,740.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  53,481.70 33,706.89 19,774.81 53,481.70 37.62
Other Direct Costs 6,050.00 1,648.96 4,401.04 6,050.00 1.84
Travel 6,050.00 650.00 5,400.00 6,050.00 .73
Equipment .00 .00 .00 .00 .00
Subcontracts 77,627.10 .00 77,627.10 77,627.10 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 491.94 .55
SubHandling Charge .00 .00
TOTAL $143,208.80 $36,497.79 $106,711.01 $143,208.80 $40.73

Page 72 of 117

*** Confidential Business Information - Not for Release ***




TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9611-0014 TDD Activity Type: START Site Specific Project

TDD Title: Santa Monica MTBE Report Date: 05/06/1997
Site Name: SANTA MONICA_MTBE Completion Date: 08/30/1997
Site Location: Estimated Completion Date: 08/30/1997
City: Santa Monica County: Los Angeles State: CA
CERCLIS ID: CA0001757897 SSID: DP

Project Manager: SCHWENNESEN, MICHAEL
EPA Project Monitor: ZUROSKI, DONN

Region: 9 Estimated
eglon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED p1 .00 930.00 -930.00 .00
NO SUBTASK USED P2 .00 150.00 -150.00 .00
NO SUBTASK USED P3 .00 312.00 -312.00 .00
TOTAL .00 1,392.00 -1,392.00 2,740.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $.00 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9611-0015 TDD Activity Type: START Site Specific Project

TDD Titie: Chemical Safety Audit Training @ EPA Lab Report Date: 05/06/1997
Site Name: CHEMICAL SAFETY AUDIT TRAINING @ EPA LAE Completion Date: 06/30/1997
h Site Location: Estimated Completion Date: 00/00/0000
- City: Richmond County: Alameda State: CA
CERCLIS ID: S§SID: 00

Project Manager: EDWARDS, HOWARD
EPA Project Monitor: CARROLL, SANDRA

Region: 9 Budgeted Labor Hours Estn'_rll::le":
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 29.00 -29.00 .00
- NO SUBTASK USED P3 .00 29.00 -29.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED T2 .00 2.00 -2.00 .00
TOTAL 90.00 62.00 28.00 90.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
e Direct Labor 4,528.10 1,417.12 3,110.98 4,528.10 22.86
Other Direct Costs .00 55.11 -55.11 .00 .89
L Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 935.25 -935.25 .00 15.08
o Analytical .00 .00 .00 .00 .00
_ Equipment Usage .00 .00 .00 .00 .00
o SGA 11.79 19
~ SubHandling Charge 18.70 30
T TOTAL  $4,528.10 $2,437.97 $2,090.13 $4,528.10 $39.32
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 04/26/1997

TDD Number: 09-9611-0016 TDD Activity Type: START Site Specific Project
TDD Title: DC Metals Report Date: 05/06/1997
Site Name: DC METALS Completion Date: 12/31/1997
Site Location: 1414 Third Street Estimated Completion Date: 12/31/1997
City: Oakland County: Alameda State: CA
CERCLIS ID: SSID: DJ '
Project Manager: JONES, CYNTHIA
EPA Project Monitor: MANDEL, ROBERT _
Region: 9 Budgeted Labor Hours Esnﬁzﬁg
Subtask Description; Labor Spent Balance required
Hours
NO SUBTASK USED P2 .00 230.00 -230.00 .00
NO SUBTASK USED P3 .00 78.50 -78.50 .00
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED T2 .00 6.00 -6.00 .00
TOTAL 700.00 318.50 381.50 700.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Eilement: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  29,456.60 11,051.66 18,404.94 29,456.80 34.70
Other Direct Costs 968.00 981.47 -13.47 968.00 3.08
Travel 1,815.00 302.87 1,512.13 1,815.00 .95
Equipment .00 .00 .00 .00 .00
Subcontracts 1,315.00 .00 1,315.00 1,315.80 .00
Analytical 8,000.00 .00 8,000.00 8,000.00 .00
Equipment Usage 3,267.00 .00 3,267.00 3,267.00 .00
SGA 274.80 .86
SubHandling Charge .00 .00
TOTAL $44,821.60 $12,610.80 $32,210.80 $44,822.40 $39.59
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TDD Monthly Cost Summary (for NON dedicated labor)

TDD Number: 09-9611-0016
- TDD Title: DC Metals
Site Name: DC METALS
—  Site Location: 1414 Third Street

Month Ending: 04/26/1997

TDD Activity Type: START Site Specific Project

Report Date: 05/06/1997
Compietion Date: 12/31/1997
Estimated Completion Date: 12/31/1997

City: Oakland County: Alameda State: CA
CERCLIS ID: SSID: DJ
Project Manager: JONES, CYNTHIA
EPA Project Monitor: MANDEL, ROBERT
. Region: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
L Hours
NO SUBTASK USED P2 .00 13.00 -13.00 .00
-~ NO SUBTASK USED P3 .00 11.00 -11.00 .00
L TOTAL .00 24.00 -24.00 700.00
Dollars per
Total Dollars LOE hour
T Spent: delivered:
TOTAL Direct Labor $1,487.43 $61.98

— Page48o0f77

*** Confidentlal Business Information - Not for Release ***



-

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9612-0001 TDD Activity Type: START Site Specific Project

TDD Title: Truckee River Hazmat Plan Report Date: 05/06/1997
Site Name: TRUCKEE RIVER HAZMAT PLAN Completion Date: 06/01/1997
Site Location: Estimated Completion Date: 00/00/0000
City: Truckee County: Nevada State: CA
CERCLIS ID: SSID: Z2Z

Project Manager: ESTEY, AMY
EPA Project Monitor: SHIPLEY, BRAD

Region: 9 ) Budgeted Labor Hours Es"m:ﬁ:
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 34.50 -34.50 .00 A
NO SUBTASK USED P3 .00 194.00 -194.00 .00
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED T2 .00 6.00 -6.00 .00
TOTAL 500.00 238.50 261.50 500.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  29,685.20 6,331.37 23,363.83 29,695.20 26.55
Other Direct Costs 181.50 388.87 -207.37 181.50 1.63
Travel 1,684.00 476.30 1,217.70 1,694.00 2.00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 1,262.03 -1,262.03 .00 5.29
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 185.10 .78
SubHandling Charge 2524 A1
TOTAL $31,570.70 $8,668.91 $22,901.79  $31,570.70 $36.35
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TDD Number:
TDD Title:

Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/26/1997

09-9612-0001 TDD Activity Type: START Site Specific Project

Truckee River Hazmat Plan Report Date: 05/06/1997

TRUCKEE RIVER HAZMAT PLAN Completion Date: 06/01/1997
Estimated Completion Date: 00/00/0000

Truckee County: Nevada State: CA
SSID: Z7Z

Project Manager: ESTEY, AMY
EPA Project Monitor: SHIPLEY, BRAD

. Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 18.00 -18.00 .00
TOTAL .00 18.00 -18.00 500.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $535.07 $29.73
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 04/26/1997

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Community Relation
Site Name: QUALITY PRINTED CIRCUITS

Site Location: Estimated Completion Date: 12/31/1997
City: Phoenix County: Maricopa State:_ AZ
CERCLIS ID: AZD074440470 SSID: DM

Project Manager: LADD, KAREN
EPA Project Monitor: ROSEN, VICKI

Report Date: 05/06/1997
Completion Date: 12/31/1997

Region: 9 Budgeted Labor Hours Esmlfl]::ﬁ'g
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED ‘ p2 .00 .00 .00 .00
NO SUBTASK USED P3 .00 2.50 -2.50 .00
NO SUBTASK USED P4 .00 8.00 -8.00 .00
NO SUBTASK USED SS .00 2.50 -2.50 .00
NO SUBTASK USED T2 .00 6.00 -6.00 .00
TOTAL 1,030.00 19.00 1,011.00 1,030.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
CostElement: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  77,434.90 801.02 76,633.88 77,434.90 48.55
Other Direct Costs  9,559.00 1,5681.33 7.977.67 9,559.00 85.84
Travel 6,655.00 498.41 6,156.59 6,655.00 30.21
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 445.04 26.97
SubHandling Charge .00 .00
TOTAL $93,648.90 $3,325.80 $90,323.10  $93,648.90 $201.56

Page 76 of 117 *** Confidential Business Information - Not for Release ***

|

|



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project
TDD Title: Quality Printed Circuits - Community Relation
Site Name: QUALITY PRINTED CIRCUITS
Site Location:

Report Date: 05/06/1997
Completion Date: 12/31/1997
Estimated Completion Date: 12/31/1997

_ City: Phoenix County: Maricopa State: AZ
CERCLIS ID: AZD074440470 SSID: DM

Project Manager: LADD, KAREN
EPA Project Monitor: ROSEN, VICKI

I Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 11.00 -11.00 .00
NO SUBTASK USED p2 .00 81.25 -81.25 .00
NO SUBTASK USED P3 .00 145.00 -145.00 .00
NO SUBTASK USED Ss .00 1.25 -1.25 .00
TOTAL .00 238.50 -238.50 1,030.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $15,203.78 $64.46
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-8612-0003 TDD Activity Type: START Site Specific Project

TDD Title: Sequoia Mine Site Report Date: 05/06/1997
Site Name: SEQUOIA MINE SITE Completion Date: 01/31/1997
Site Location: Estimated Completion Date: 00/00/0000
City: Sequoia National For County: Sequoia State: CA
CERCLIS ID: SSID: 2z '

Project Manager: HAMRICK, ERIC
EPA Project Monitor; LAWRENCE, KAY

Region: 9 5 Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED ' P1 .00 1.00 -1.00 .00
NO SUBTASK USED P2 .00 34.00 -34.00 .00
NO SUBTASK USED P3 .00 1.00 -1.00 .00
NO SUBTASK USED SS .00 1.00 -1.00 .00
NO SUBTASK USED T2 .00 2.00 -2.00 .00
TOTAL 40.00 33.00 1.00 40.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 1,635.73 1,199.29 436.44 1,635.73 31.56
Other Direct Costs 302.50 238.01 64.49 302.50 6.26
Travel 605.00 38.00 567.00 605.00 1.00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 59.05 1.55
SubHandling Charge .00 .00
TOTAL  $2,543.23 $1,634.35 $1,008.88 $2,543.23 $40.38
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9612-0004 TDD Activity Type: START Site Specific Project

TDD Title: West Coast Plating - PRP Oversight Report Date: 05/06/1997
Site Name: WEST COAST PLATING/METAL FIRE Completion Date: 05/31/1997
" Site Location: Estimated Completion Date: 05/31/1997
T City: South El Monte County: Los Angeles State: CA
CERCLIS ID: CA0001611482 SSID: DL

Project Manager: SCHWENNESEN, MICHAEL
EPA Project Monitor: LEWIS, WILLIAM

o Region: 9 Budgeted Labor Hours Estu:::ler:
Subtask Description: Labor Spent Balance required
—_ Hours
NO SUBTASK USED P1 .00 10.00 -10.00 .00
T NO SUBTASK USED p2 .00 157.50 -157.50 .00
NO SUBTASK USED P3 .00 74.50 -74.50 .00
" NOSUBTASK USED Ss .00 3.00 -3.00 .00
NO SUBTASK USED T2 .00 4.00 -4.00 .00
TOTAL 444.00 249.00 195.00 444.00
- Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  18,767.45 8,197.15 10,570.30 18,767.45 33.32
L Other Direct Costs 605.00 465.62 139.38 605.00 1.89
Travel 605.00 54.75 550.25 605.00 .22
- Equipment 605.00 .00 605.00 605.00 .00
Subcontracts .00 .00 .00 .00 .00
. Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
. SGA 111.35 45
SubHandling Charge .00 .00
TOTAL $20,582.45 $8,828.87 $11,753.58 $20,582.45 $35.89
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Activity Type: START Site Specific Project
Report Date: 05/06/1997
Completion Date: 04/30/1997
Estimated Completion Date: 04/30/1997

TDD Number: 09-9612-0010
TDD Titie: Molycorp, inc.
Site Name: MOLYCORP INC
Site Location: 67750 Bailey Road

City: MOUNTAIN PASS County: SAN BERNARDINO  State: CA
CERCLIS ID: CAD980695795 SSID: 27
Project Manager: MARTIN, PAUL
EPA Project Monitor: LEWIS, WILLIAM
Region: 9 8 Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 89.50 -89.50 .00
NO SUBTASK USED P2 .00 13.50 -13.50 .00
NO SUBTASK USED P3 .00 232.00 -232.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED T2 .00 9.00 -9.00 .00
TOTAL 450.00 346.00 104.00 450.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  20,987.20 10,633.34 10,353.86 20,987.20 30.73
Other Direct Costs 3,636.00 777.13 2,858.87 3,630.00 2.25
Travel 2,420.00 2,586.81 -166.81 2,420.00 7.48
Equipment .00 .00 .00 .00 .00
Subcontracts .00 3,213.24 -3,213.24 .00 9.29
Analytical 6,000.00 4,180.00 1,820.00 6,000.00 12.08
Equipment Usage .00 .00 .00 .00 .00
SGA 719.84 2.08
SubHandling Charge 64.26 19
TOTAL $33,043.20 $22,174.62 $10,868.58  $33,037.20 $64.09
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9612-0010 TDD Activity Type: START Site Specific Project

TDD Title: Molycorp, Inc. Report Date: 05/06/1997
Site Name: MOLYCORP INC Completion Date: 04/30/1997
Site Location: 67750 Bailey Road Estimated Completion Date: 04/30/1997
City: MOUNTAIN PASS County: SAN BERNARDINO State: CA
CERCLIS ID: CAD980695795 SSID: ZZ

Project Manager: MARTIN, PAUL
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Estimated
glon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 79.00 -79.00 .00
o TOTAL .00 79.00 -79.00 450.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $2,295.16 $29.05
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TDD Number:
TDD Title:
Site Name:
Site Location:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

09-9612-0005 TDD Activity Type: START Site Specific Project

Hassayampa - Lynx Creek FFR Report Date: 05/06/1997
HASSAYAMPA - LYNX CREEK FFR Completion Date: 06/01/1997
5 mi S.E. of Prescott Estimated Completion Date: 06/01/1997

Prescott Ntl. Forest

City: Yavapai County: Prescott State:. AZ
CERCLIS ID: AZ5120090068 SSID: B8
Project Manager; JOHNSON, KAREN
EPA Project Monitor: ARMSTRONG, PHILIP
Region: © Estimated
glon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 4.00 -4.00 .00
TOTAL 82.00 4.00 78.00 82.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 6,125.26 119.28 6,005.98 6,125.26 29.82
Other Direct Costs 121.00 1.22 119.78 121.00 31
Travel .00 00 .00 .00 .00
Equipment .00 .00 .00 . .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 ‘ .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA .26 07
SubHandling Charge .00 .00
TOTAL  $6,246.26 $120.76 $6,125.50 $6,246.26 $30.19
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TDD Number:
TDD Title:
Site Name:
Site Location:

_ City:
CERCLIS ID:

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

09-9612-0005 TDD Activity Type: START Site Specific Project

Hassayampa - Lynx Creek FFR Report Date: 05/06/1997
HASSAYAMPA - LYNX CREEK FFR Completion Date: 06/01/1997
5 mi S.E. of Prescott Estimated Completion Date: 06/01/1997
Prescott Ntl. Forest

Yavapai County: Prescott State: AZ
AZ5120090068 SSID: B8

Project Manager: JOHNSON, KAREN
EPA Project Monitor: ARMSTRONG, PHILIP

Region: 9 Estimated
- gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 19.00 -18.00 .00
____  NOSUBTASK USED S8Ss .00 .25 -.25 .00
TOTAL .00 19.25 -19.25 82.00
Dollars per
Total Dollars LOE hour
- Spent: delivered:
T TOTAL Direct Labor $1,158.68 $60.98
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TDD Number:
TDD Title:
Site Name:
Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

09-9612-0006 TDD Activity Type: START Site Specific Project

Bell Organizational Maintenance Shop (OMS) #6 Report Date: 05/06/1997
BELL ORGANIZATIONAL MAINTENANCE SHOP (¢ Completion Date: 05/30/1997
5300 Bandini Boulevard Estimated Completion Date: 05/30/1997
Bell County: Los Angeles 4 State: CA
CAD981368913 ssID: 7z '

Project Manager: JOHNSON, KAREN
EPA Project Monitor: ARMSTRONG, PHILIP

Region: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NOSUBTASKUSED T2 .00 4.00 -4.00 .00
TOTAL 82.00 4.00 78.00 82.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 6,125.26 119.28 6,005.98 6,125.26 29.82
Other Direct Costs 121.00 60.60 60.40 121.00 15.15
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00‘ .00 .00 .00 .00
SGA 12.96 3.24
SubHandling Charge .00 .00
TOTAL  $6,246.26 $192.84 $6,053.42 $6,246.26 $48.21
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9612-0006 TDD Activity Type: START Site Specific Project
TDD Title: Bell Organizational Maintenance Shop (OMS) #6 Report Date: 05/06/1997
Site Name: BELL ORGANIZATIONAL MAINTENANCE SHOP (t Completion Date: 05/30/1997

Site Location: 5300 Bandini Boulevard Estimated Completion Date: 05/30/1997

City: Bell County: Los Angeles State: CA
CERCLIS ID: CAD981368913 SSID: ZZ
Project Manager: JOHNSON, KAREN
EPA Project Monitor: ARMSTRONG, PHILIP
I Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 23.00 -23.00 .00
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 23.25 -23.25 82.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $1,459.92 $63.47
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9612-0007

Month Ending: 04/26/1997
TDD Activity Type: START Site General Project

TDD Title: START Annual Workplan 1997

Site Name:

Site Location:

START ANNUAL WORKPLAN 1997

Report Date: 05/06/1997
Completion Date: 04/15/1997
Estimated Completion Date: 04/15/1997

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: CHAMBERS, THOMPSON
EPA Project Monitor: MITGUARD, MATTHEW
Region: O Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P4 .00 64.00 -64.00 .00
NO SUBTASK USED T2 .00 6.00 -6.00 .00
TOTAL 120.00 70.00 50.00 120.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 6,948.80 3,968.22 2,980.58 6,948.80 56.69
Other Direct Costs 121.00 96.37 24.63 121.00 1.38
Travel .00 .00 .00 .00 .00
Equipment .00 00 .00 .00 Q0
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 20.62 .29
SubHandling Charge .00 .00
TOTAL  $7,069.80 $4,085.21 $2,984.59 $7,069.80 $58.36
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-9612

TDD Title: Barry M. Goldwater Air Force Range FFR

-0008

Month Ending: 04/26/1997

TDD Activity Type: START Site Specific Project
Report Date: 05/06/1997

Site Name: BARRY M. GOLDWATER AIR FORCE RANGE FFF
Site Location: LGTIC 832 Transport Squad

Completion Date: 05/31/1997
Estimated Completion Date: 05/31/1997

Luke AFB
City: Phoenix County: Maricopa State: AZ
CERCLIS ID: AZ5572124514 SSID: ZZ
Project Manager: JOHNSON, KAREN
EPA Project Monitor: ARMSTRONG, PHILIP
Region: 9 Budgeted Labor Houts Estlﬂzﬁg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 8.00 -8.00 .00
NO SUBTASK USED T2 .00 4.00 -4.00 .00
TOTAL 82.00 12.00 70.00 82.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 6,125.26 334.41 5,790.85 6,125.26 83.60
Other Direct Costs 121.00 50.29 70.71 121.00 12.57
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 10.77 2.69
SubHandling Charge .00 .00
TOTAL  $6,246.26 $395.47 $5,850.79 $6,246.26 $98.87
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9612-0008 TDD Activity Type: START Site Specific Project

TDD Title: Barry M. Goldwater Air Force Range FFR Report Date: 05/06/1997
Site Name: BARRY M. GOLDWATER AIR FORCE RANGE FFF Completion Date: 05/31/1997
Site Location: LGTIC 832 Transbort Squad Estimated Completion Date: 05/31/1997
Luke AFB
City: Phoenix County: Maricopa State: AZ
CERCLIS ID: AZ5572124514 SSID: ZZ

Project Manager: JOHNSON, KAREN
EPA Project Monitor: ARMSTRONG, PHILIP

TR Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P2 .00 39.00 -39.00 .00
NO SUBTASK USED P3 .00 6.00 -6.00 .00
NO SUBTASK USED S8 .00 6.25 -6.25 .00
TOTAL .00 51.25 -51.25 82.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $2,614.06 $58.09
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9612-0009 TDD Activity Type: START Site Specific Project

T TDD Title: Rand Miining Company FFR Report Date: 05/06/1997
Site Name: RAND MINING COMPANY FFR Completion Date: 06/01/1997
" Site Location: 86 Rand Avenue Estimated Completion Date: 06/01/1997
1m S of Randsburg
T - City: Randsburg County: Kern State: CA
CERCLIS ID: CAD981437346 SSID: 727

- Project Manager: JOHNSON, KAREN
EPA Project Monitor: ARMSTRONG, PHILIP

o Region: 9 Budgeted Labor Hours Estlm:ﬁ:
Subtask Description: Labor Spent Balance required
— Hours
——— NO SUBTASK USED T2 .00 4.00 -4.00 .00
T TOTAL 82.00 4.00 78.00 82.00
. Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
o Direct Labor 6,125.26 119.28 6,005.98 6,125.26 29.82
Other Direct Costs 121.00 .00 121.00 121.00 .00
T Travel .00 .00 .00 .00 .00
) Equipment .00 .00 .00 .00 .00
T Subcontracts .00 .00 .00 .00 .00
) Analytical .00 .00 .00 .00 .00
" Equipment Usage .00 .00 .00 .00 .00
SGA .00 .00
T SubHandling Charge .00 .00
TOTAL $6,246.26 $119.28 $6,126.98 $6,246.26 $29.82
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TDD Number:
TDD Title:
Site Name:
Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

09-9612-0009 TDD Activity Type: START Site Specific Project

Rand Miining Company FFR Report Date: 05/06/1997
RAND MINING COMPANY FFR Completion Date: 06/01/1997
86 Rand Avenue Estimated Completion Date: 06/01/1997
1m S of Randsburg

Randsburg County: Kern State: CA
CAD981437346 SsiD: 27

Project Manager: JOHNSON, KAREN
EPA Project Monitor: ARMSTRONG, PHILIP

I Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P3 .00 4.00 -4.00 .00
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 4.25 -4.25 82.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $261.38 $65.35
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:

09-9612-0011
TDD Title: Quality Printed Circuits - Technical

Month Ending: 04/26/1997

TDD Activity Type: START Site Specific Project
Report Date: 05/06/1997

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 12/31/1997
" Site Location: Estimated Completion Date: 12/31/1997
T City: Phoenix County: Maricopa State: AZ
CERCLIS ID: AZD074440470 SSID: DM
T Project Manager: LICHENS, CHRIS
) EPA Project Monitor: RIVELAND, NANCY
— Region: 9 5 Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
— Hours
NO SUBTASK USED P2 .00 88.00 -88.00 .00
— NO SUBTASK USED P3 .00 22.50 -22.50 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
T NOSUBTASK USED 8SS .00 53.50 -53.50 .00
NO SUBTASK USED T2 .00 7.00 -7.00 .00
TOTAL 2,640.00 177.00 2,463.00 2,640.00
—_ Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 191,778.20 5,5670.45 186,207.75 191,778.20 45.10
. Other Direct Costs  24,200.00 1,918.05 22,281.95 24,200.00 15.53
Travel 24,200.00 .00 24,200.00 24,200.00 .00
- Equipment .00 .00 .00 .00 .00
Subcontracts 5,100.00 .00 5,100.00 5,100.00 .00
o Analytical 185,000.00 .00 185,000.00 185,000.00 .00
Equipment Usage 6,196.99 .00 6,196.99 6,196.99 .00
. SGA 410.44 3.32
SubHandling Charge .00 .00
TOTAL $436,475.19 $7,898.94 $428,576.25 $436,475.19 $63.96
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TDD Number:
TDD Title:
Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/26/1997

09-9612-0011 TDD Activity Type: START Site Specific Project

Quality Printed Circuits - Technical Report Date: 05/06/1997

QUALITY PRINTED CIRCUITS Completion Date: 12/31/1997
Estimated Completion Date: 12/31/1997

Phoenix County: Maricopa State: AZ
AZD074440470 SSID: DM

Project Manager: LICHENS, CHRIS
EPA Project Monitor: RIVELAND, NANCY

Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 27.50 -27.50 .00
NO SUBTASK USED P2 .00 46.75 -46.75 .00
NO SUBTASK USED P3 .00 644.50 -644.50 .00
NO SUBTASK USED SS .00 79.00 -79.00 .00
NO SUBTASK USED T2 .00 25.50 -25.50 .00
TOTAL .00 823.25 -823.25 2,640.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $56,681.24 $76.16
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9612-0012 TDD Activity Type: START Site General Project

- TDD Title: Site Screening Training - Hl DOH Report Date: 05/06/1997
Site Name: SITE SCREENING TRAINING - HI DOH Completion Date: 03/30/1997
. Site Location: Estimated Completion Date: 03/30/1987
- City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN
EPA Project Monitor: MITGUARD, MATTHEW

— Region: 9 Budgeted Labor Hours Estlrl_r;g:?g
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 2.00 -2.00 .00
. NO SUBTASK USED S8 .00 2.00 -2.00 .00
NO SUBTASK USED T2 .00 5.00 -5.00 .00
- TOTAL 120.00 9.00 111.00 120.00
Estimated Dollars per
—_— Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
I Direct Labor 8,926.68 292.33 8,634.35 8,926.68 41.76
Other Direct Costs 1,210.00 296.01 913.99 1,210.00 42.29
_— Travel 1,815.00 1,142.49 672.51 1,815.00 163.21
Equipment .00 .00 .00 .00 .00
— Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
—_— Equipment Usage .00 .00 .00 .00 .00
SGA 307.84 43.98
—— SubHandling Charge .00 .00
TOTAL $11,951.68 $2,038.67 $9,913.01 $11,951.68 $291.24
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9612-0012 TDD Activity Type: START Site General Project

TDD Title: Site Screening Training - Hl DOH Report Date: 05/06/1997
Site Name: SITE SCREENING TRAINING - HI DOH Completion Date: 03/30/1997
Site Location: Estimated Completion Date: 03/30/1997
City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN
EPA Project Monitor: MITGUARD, MATTHEW

ian: Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 111.50 -111.50 .00
TOTAL .00 111.50 -111.50 120.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7,168.63 $64.29
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9701-0001

TDD Title: Yuba County Flood Response

Site Name: YUBA COUNTRY FLOOD RESPONSE

Site Location:

TDD Activity Type: START Site Specific Project

Report Date: 05/06/1997
Completion Date: 04/15/1997

Estimated Completion Date: 04/15/1997

City: Marysvilie County: Yuba State: CA
CERCLIS ID: ssD: zz
Project Manager: DUNCAN, WILL
EPA Project Monitor: WEDEN, CHRISTOPHER
Region: 9 5 _ Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P2 .00 65.00 -65.00 .00
NO SUBTASK USED P3 .00 55.00 -55.00 .00
NO SUBTASK USED P4 .00 12.00 -12.00 .00
NO SUBTASK USED T2 .00 7.00 -7.00 .00
TOTAL 250.00 139.00 111.00 250.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  10,349.80 4,915.81 5,434.09 10,349.90 35.37
Other Direct Costs 242.00 417.27 -175.27 242.00 3.00
Travel 1,815.00 1,028.93 786.07 1,815.00 7.40
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 181.50 .00 181.50 181.50 .00
SGA 309.44 2.23
SubHandling Charge .00 .00
TOTAL $12,588.40 $6,671.45 $5,916.95 $12,588.40 $48.00
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9701-0001 TDD Activity Type: START Site Specific Project

TDD Title: Yuba County Flood Response Report Date: 05/06/1997
Site Name: YUBA COUNTRY FLOOD RESPONSE Completion Date: 04/15/1997
Site Location: Estimated Completion Date: 04/15/1997
City: Marysville County: Yuba ) State: CA
CERCLIS ID; SSID: ZZ )

Project Manager: DUNCAN, WILL
EPA Project Monitor: WEDEN, CHRISTOPHER

Region: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NC SUBTASK USED P1 .00 45.50 -45.50 .00
TOTAL .00 45.50 -45.50 250.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $1,328.02 $29.19
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9701-0002 TDD Activity Type: START Site Specific Project
TDD Title: Sierra Madre Mad Scientist Report Date: 05/06/1997
Site Name: SIERRA MADRE MAD SCIENTIST Completion Date: 05/31/1997
Site Location: Estimated Completion Date: 00/00/0000
City: Duarte/Sierra Madre County: Los Angeles State: CA
CERCLIS ID: CA0001766062 SSID: DS
Project Manager: RANDALL, RANDY
EPA Project Monitor: ZUROSKI, DONN .
Region: 9 Budgeted Labor Hours Est:r;z:ﬁ:
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 12.50 -12.50 .00
NO SUBTASK USED P2 .00 5.50 -5.50 .00
NO SUBTASK USED P3 .00 18.50 -18.50 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED T2 .00 1.50 -1.50 .00
TOTAL 40.00 40.00 .00 40.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 1,673.89 1,294.34 379.55 1,673.89 32.36
Other Direct Costs 181.50 61.52 119.98 181.50 1.54
Travel 90.75 .00 90.75 90.75 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 13.15 .33
SubHandling Charge .00 .00
TOTAL  $1,946.14 $1,369.01 $577.13 $1,946.14 $34.23
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TDD Number:

TDD Title

Site Name:

TDD Mdnthly Cost Summary (for dedicated labor)

09-9701-0003

: Sutter County Flood Response
SUTTER COUNTY FLOOD RESPONSE

Site Location:

Month Ending: 04/26/1997
TDD Activity Type: START Site Specific Project

Report Date: 05/06/1997
Completion Date: 03/31/1997

Estimated Completion Date: 03/31/1997

City: Yuba City County: Sutter State: CA
CERCLIS ID: SSID: ZZ
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: LAWRENCE, KAY
Region: 9 5 Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P2 .00 4.00 ~4.00 .00
NO SUBTASK USED P3 .00 258.50 -258.50 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED T2 .00 7.00 -7.00 .00
TOTAL 290.00 275.50 14.50 290.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element;: Budgeted: Spent: Balance: Required: delivered:

Direct Labor  13,448.40 10,376.23 3,072.17 13,448.40 37.66

Other Direct Costs 242.00 993.94 -751.94 242.00 3.61

Travel 1,815.00 2,902.99 -1,087.99 1,815.00 10.54

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage 121.00 .00 121.00 121.00 .00

SGA 833.86 3.08

SubHandling Charge .00 .00

TOTAL $15,626.40 $15,107.02 $519.38 $15,626.40 $54.83

Page 89 of 117

*+ Confidential Business Information - Not for Release ***

|



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 08-9701-0003 TDD Activity Type: START Site Specific Project

TDD Title: Sutter County Flood Response Report Date: 05/06/1997
Site Name: SUTTER COUNTY FLOOD RESPONSE Completion Date: 03/31/1997
Site Location: Estimated Completion Date: 03/31/1997
City: Yuba City County: Sutter State: CA
CERCLIS ID: SSID: Z7Z

Project Manager: MCDONALD, CAMERON
EPA Project Monitor: LAWRENCE, KAY

—-— Estimated

Region: 9 Budgeted Labor Hours Hours

Subtask Description: Labor Spent Balance required

Hours

NO SUBTASK USED P1 .00 12.00 -12.00 .00

TOTAL .00 12.00 -12.00 290.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $365.03 $30.42
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 08-9701-0004 TDD Activity Type: START Site General Project

TDD Title: Tri-Counties/Diablo Training Report Date: 05/06/1997
Site Name: TRI-COUNTIES/DIABLO TRAINING Completion Date: 02/28/1997
Site Location: Estimated Completion Date: 00/00/0000
City: Avila Beach County: San Luis Obispo State:_ CA
CERCLIS ID: SSiD: 00

Project Manager: BENSON, CRAIG
EPA Project Monitor: MARTYN, RICHARD

Region: 9 Budgeted Labor Hours Esml-‘l]zttjer:
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 18.00 -18.00 .00
TOTAL 19.00 18.00 1.00 19.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 940.30 918.14 22.16 8940.30 51.01
Other Direct Costs 60.50 80.24 -19.74 60.50 4.46
Travel 66.55 .00 66.55 66.55 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 17.17 .95
SubHandling Charge .00 .00
TOTAL  $1,067.35 $1,015.55 $51.80 $1,067.35 $56.42
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TDD Number:
TDD Title:

Site Name:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

Site Location:

09-9701-0005
Mariposa County Flood Response
MARIPOSA COUNTY FLOOD RESPONSE

TDD Activity Type: START Site Specific Project

Report Date: 05/06/1997
Completion Date: 02/28/1997
Estimated Completion Date: 00/00/0000

. City: County: Mariposa State: CA
CERCLIS ID: SSID: Z7
Project Manager: ESTEY, AMY
EPA Project Monitor: MANDEL, ROBERT .
Region: 9 Budgeted Labor Hours Esnﬁzﬁfs’
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P2 .00 .00 .00 .00
NO SUBTASK USED P3 .00 51.50 -51.50 .00
NO SUBTASK USED P4 .00 9.00 -9.00 .00
NO SUBTASK USED T2 .00 6.00 -6.00 .00
TOTAL 250.00 66.50 183.50 250.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  11,252.20 2,051.63 9,200.57 11,252.20 30.85
Other Direct Costs 242.00 357.65 -115.65 242.00 5.38
Travel 1,815.00 793.07 1,021.93 1,815.00 11.93
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 181.50 .00 181.50 181.50 .00
SGA 246.26 3.70
SubHandling Charge .00 .00
TOTAL $13,490.70 $3,448.61 $10,042.09 $13,490.70 $51.86
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9701-0005

TDD Title: Mariposa County Flood Response
Site Name: MARIPOSA COUNTY FLOOD RESPONSE

Site Location:

TDD Activity Type: START Site Specific Project

Report Date: 05/06/1997
Completion Date: 02/28/1997

Estimated Completion Date: 00/00/0000

City: County: Mariposa State: CA
CERCLIS ID: SSID: ZZ
Project Manager: ESTEY, AMY
EPA Project Monitor: MANDEL, ROBERT
_— Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T1 .00 27.00 -27.00 .00
TOTAL .00 27.00 -27.00 250.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $625.48 $23.17
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TDD Number:

TDD Title

Site Name:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

09-9701-0006

: San Joaguin County Flood Response

Site Location:

SAN JOAQUIN COUNTY FLOOD RESPONSE

TDD Activity Type: START Site Specific Project

Report Date: 05/06/1997
Completion Date: 02/28/1997
Estimated Completion Date: 00/00/0000

City: County: San Joaquin State: CA
CERCLIS ID: SSID: Z7Z
Project Manager: ESTEY, AMY
EPA Project Monitor: MANDEL, ROBERT
Region: 9 5 Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 118.00 -118.00 .00
NO SUBTASK USED P4 .00 11.00 -11.00 .00
NO SUBTASK USED T2 .00 4.00 -4.00 .00
TOTAL 250.00 133.00 117.00 250.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  11,252.20 4,074.32 7,177.88 11,252.00 30.63
Other Direct Costs 242.00 291.07 -49.07 242.00 2.19
Travel 1,815.00 1,582.19 232.81 1,815.00 11.90
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 181.50 .00 181.50 181.50 .00
SGA 400.91 3.01
SubHandling Charge .00 .00
TOTAL $13,490.70 $6,348.49 $7,142.21  $13,490.50 $47.73
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-8701-0006 TDD Activity Type: START Site Specific Project

TDD Title: San Joaquin County Flood Response

Site Name: SAN JOAQUIN COUNTY FLOOD RESPONSE

Site Location:

Report Date: 05/06/1997
Completion Date: 02/28/1997
Estimated Completion Date: 00/00/0000

City: County: San Joaquin State: CA
CERCLIS ID: SSID: ZZ
Project Manager: ESTEY, AMY
EPA Project Monitor: MANDEL, ROBERT
. Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 3.50 -3.50 .00
NO SUBTASK USED T1 .00 41.50 -41.50 .00
TOTAL .00 45.00 -45.00 250.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $1,162.69 $25.84
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TDD Number:
TDD Title:

Site Name:

TDD Monthly Cost Summary ( for dedicated labor)

09-9701-0007

Month Ending: 04/26/1997
TDD Activity Type: START Site Specific Project

Stanislaus County Flood Response
STANISLAUS COUNTY FLOOD RESPONSE

Site Location:

Report Date: 05/06/1997
Completion Date: 02/28/1997
Estimated Completion Date: 00/00/0000

City: Modesto County: Stanislaus State: CA
CERCLIS ID: SSID: Z7Z
Project Manager: SHAEFFER, KRISTIN
EPA Project Monitor: DUNKELMAN, TOM
Region: 9° 5 Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 67.00 -67.00 .00
NO SUBTASK USED P4 .00 9.00 -9.00 .00
NO SUBTASK USED T2 .00 4.00 -4.00 .00
TOTAL 250.00 80.00 170.00 250.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  11,252.20 3,366.85 7,885.35 11,252.20 42.09
Other Direct Costs 242.00 440.45 -198.45 242.00 5.51
Travel 1,815.00 1,066.36 748.64 1,815.00 13.33
Equipment .00 .00 00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 181.50 .00 181.50 181.50 .00
SGA 322.43 4,03
SubHandling Charge .00 .00
TOTAL $13,490.70 $5,196.09 $8,294.61 $13,490.70 $64.95
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9701-0007 TDD Activity Type: START Site Specific Project

TDD Title: Stanislaus County Flood Response
Site Name: STANISLAUS COUNTY FLOOD RESPONSE

Report Date: 05/06/1997
Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000
City: Modesto County: Stanislaus State: CA
CERCLIS ID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN
EPA Project Monitor: DUNKELMAN, TOM

Region: 9 Estimated
glon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 79.50 -79.50 .00
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 79.75 -79.75 250.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $2,356.73 $29.64
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TDD Monthly Cost Summary ( for dedicated labor)
— Month Ending: 04/26/1997

TDD Number: 09-9701-0008 TDD Activity Type: START Site Specific Project

T TDD Title: Sierra Madre Mad Scientist Report Date: 05/06/1997
Site Name: SIERRA MADRE MAD SCIENTIST Completion Date: 05/31/1997
—— Site Location: Estimated Completion Date: 00/00/0000
- . City: Duarte/Sierra Madre County: Los Angeles State: CA
CERCLIS ID: CA0001766062 SSID: DS

- Project Manager: RANDALL, RANDY
EPA Project Monitor: ZUROSKI, DONN

T Reglon: 9 Budgeted Labor Hours Esm:::?:
- Subtask Description: Labor Spent Balance required
— Hours
NO SUBTASK USED P1 .00 177.50 -177.50 .00
-— NO SUBTASK USED P2 .00 55.50 -55.50 .00
-—  NO SUBTASK USED P3 .00 227.50 -227.50 .00
——— NO SUBTASK USED P4 .00 5.00 -5.00 .00
NO SUBTASK USED 8S .00 5.00 -5.00 .00
T NO SUBTASK USED T2 .00 4.00 -4.00 .00
. TOTAL 860.00 474.50 385.50 860.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
T Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  37,999.24 16,274.43 21,724.81 37,999.24 34.66
o Other Direct Costs 605.00 1,846.05 -1,241.05 605.00 3.93
Travel 1,210.00 2,529.20 -1,319.20 1,210.00 5.39
o Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
o Analytical 2,000.00 .00 2,000.00 2,000.00 .00
Equipment Usage .00 .00 .00 .00 .00
o SGA 936.29 1.99
SubHandling Charge .00 .00
T TOTAL $41,814.24 $21,585.97 $20,228.27 $41,814.24 $45.98
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9701-0008 TDD Activity Type: START Site Specific Project

TDD Title: Sierra Madre Mad Scientist Report Date: 05/06/1997
Site Name: SIERRA MADRE MAD SCIENTIST Completion Date: 05/31/1997
Site Location: Estimated Completion Date: 00/00/0000
City: Duarte/Sierra Madre County: Los Angeles State: CA
CERCLIS ID: CA0001766062 SSID: DS i

Project Manager: RANDALL, RANDY
EPA Project Monitor: ZUROSKI, DONN

Region: 9 Estimated
glon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 58.00 -58.00 .00
TOTAL .00 58.00 -58.00 860.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $3,022.93 $52.12
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TDD Monthly Cost Summary ( for dedicated labor)
— Month Ending: 04/26/1997

TDD Number: 09-9701-0008 TDD Activity Type: START Site Specific Project

- TDD Title: Palos Verdes Shelf Report Date: 05/06/1997

PALOS VERDES SHELF. Completion Date: 06/20/1997
Estimated Completion Date: 06/20/1997

Site Name:

Site Location:

- City: San Pedro County: Los Angeles State: CA
CERCLIS ID: SSID: ZZ
— Project Manager: JOHNSON, KAREN
EPA Project Monitor: ARMSTRONG, PHILIP .
T Region: 9 Budgeted Labor Hours Esﬂm;:ig
Subtask Description: Labor Spent Balance required
_— Hours
NO SUBTASK USED SS .00 8.50 -8.50 .00
— NO SUBTASK USED T2 .00 4.00 -4.00 .00
TOTAL 438.00 12.50 425.50 438.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
- Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  26,806.35 350.47 26,455.88 26,806.35 87.62
T Other Direct Costs  1,210.00 581.11 628.89 1,210.00 145.28
Travel .00 .00 .00 .00 .00
T Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
T Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
e SGA 124.39 31.10
SubHandling Charge .00 .00
o TOTAL $28,016.35 $1,055.97 $26,960.38  $28,016.35 $263.99
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TDD Monthly Cost Summary (for NON dedicated labor)

TDD Number: 09-9701-0009
TDD Title: Palos Verdes Shelf
Site Name: PALOS VERDES SHELF.

Site Location:

Month Ending: 04/26/1997
TDD Activity Type: START Site Specific Project

Report Date: 05/06/1997
Completion Date: 06/20/1997

Estimated Completion Date: 06/20/1997

City: San Pedro County: Los Angeles State: CA
CERCLIS ID: S§Sib: ZZ
Project Manager: JOHNSON, KAREN
EPA Project Monitor: ARMSTRONG, PHILIP
Region: 9 Estimated
glon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 1.00 -1.00 .00
NO SUBTASK USED P2 .00 4.50 -4.50 .00
NO SUBTASK USED P3 .00 315.00 -315.00 .00
NO SUBTASK USED SS .00 16.00 -16.00 .00
TOTAL .00 336.50 -336.50 438.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $21,306.83 $66.48
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TDD Monthly Cost Summary ( for dedicated labor)
T Month Ending: 04/26/1997

TDD Number: 08-9701-0010 TDD Activity Type: START Site Specific Project

D TDD Title: Bakersfield Chrome & Bumper - PRP Oversight Report Date: 05/06/1997
Site Name: BAKERSFIELD CHROME & BUMPER Completion Date: 05/31/1997
— Site Location: 231 Sumner Street Estimated Completion Date: 05/31/1997
— City: Bakersfield County: Kern State:- CA
CERCLIS ID: CA001709302 SSID: DN

- Project Manager: WALDER, STEVEN
EPA Project Monitor: LAWRENCE, KAY

T Region: 9 Budgeted Labor Hours Estn:::ﬁ:
Subtask Description: Labor Spent Balance required
. Hours
NO SUBTASK USED P1 00 5.00 -5.00 .00
~—  NO SUBTASK USED T2 .00 2.00 -2.00 .00
TOTAL 150.00 7.00 143.00 150.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
— Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 4,995.62 197.95 4,797.67 4,9985.62 28.28
o Other Direct Costs 302.50 6.81 295.69 302.50 .97
Travel 1,452.00 .00 1,452.00 1,452.00 .00
T Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
T Analytical .00 .00 .00 .00 .00
) Equipment Usage .00 .00 .00 .00 .00
T SGA 1.46 21
SubHandling Charge .00 .00
T TOTAL $6,750.12 $206.22 $6,543.90 $6,750.12 $29.46
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-8701-0011 TDD Activity Type: START Site Specific Project

TDD Title: Sulfur Creek Geothermal Report Date: 05/06/1997
Site Name: SULFUR CREEK GEOTHERMAL Completion Date: 05/31/1997
Site Location: Estimated Completion Date: 05/31/1997
City: Geyserville County: Sonoma State: CA
CERCLIS ID: SSID: ZZ

Project Manager: COLEN, TIMOTHY
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Budgeted Labor Hours Estn:g:ﬁg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P2 .00 13.00 -13.00 00
NO SUBTASK USED P3 .00 252.50 -252.50 .00
NO SUBTASK USED P4 .00 13.00 -13.00 .00
NO SUBTASK USED T2 .00 7.00 -7.00 .00
TOTAL 365.00 285.50 79.50 365.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  20,433.50 12,911.26 7,522.24 20,433.50 45,22
Other Direct Costs 1,210.00 619.74 590.26 1,210.00 217
Travel 2,420.00 445.64 1,974.36 2,420.00 1.56
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 227.99 .80
SubHandling Charge .00 .00
TOTAL $24,063.50 $14,204.63 $9,858.87 $24,063.50 $49.75
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TDD Monthly Cost Summary (for NON dedicated labor)

TDD Number: 09-9701-0011
TDD Title: Sulfur Creek Geothermal
Site Name: SULFUR CREEK GEOTHERMAL

Site Location:

City: Geyserville

CERCLIS ID:

Project Manager:
EPA Project Monitor:

Region:

Subtask Description:

Month Ending: 04/26/1997
TDD Activity Type: START Site Specific Project
Report Date: 05/06/1997
Completion Date: 05/31/1997
Estimated Completion Date: 05/31/1997

County: Sonoma

COLEN, TIMOTHY
LEWIS, WILLIAM

Labor Hours

NO SUBTASK USED

State: CA
Estimated
Hours
Balance required
-6.00 .00
-6.00 365.00

TOTAL Direct Labor
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9702-0001 TDD Activity Type: START Site General Project
TDD Title: Lab-Pack Research New Technology Report Date: 05/06/1997
Site- Name: LAB-PACK RESEARCH NEW TECHNOLOGY Completion Date: 07/15/1997
Site Location: Estimated Completion Date: 00/00/0000
City: San Francisco County: San Francisco State: CA
CERCLIS ID: S§SID: 00
Project Manager: RANDALL, RANDY
EPA Project Monitor: SUTER, DANIEL

Region: 9 Budgeted Labor Hours Estu;g:icsl
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P2 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 46.00 -46.00 .00
NO SUBTASK USED T2 .00 2.00 -2.00 .00
TOTAL 320.00 49.00 271.00 320.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 16,876.80 2,025.30 14,851.50 16,876.80 41.33
Other Direct Costs 423.50 60.07 363.43 423.50 1.23
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 12.86 .26
SubHandling Charge .00 .00
TOTAL $17,300.30 $2,098.23 $15,202.07 $17,300.30 $42.82
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

038-9702-0002 TDD Activity Type: START Site Specific Project
Tosco Refinery - Chemical Safety Audit Report Date: 05/06/1997
TOSCO REFINERY Completion Date: 07/31/1997

Estimated Completion Date: 07/31/1997

City: Martinez County: Contra Costa State: CA
CERCLIS ID: S§SID: Z7
Project Manager: ANDERSON, RON
EPA Project Monitor: WOODROW, GORDON
Region: 9 Budgeted Labor Hours Estlr;::ﬁcsl
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 61.00 -61.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED T2 .00 5.00 -5.00 .00
TOTAL 580.00 68.00 512.00 580.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  41,845.00 3,357.88 38,487.12 41,845.80 49.38
Other Direct Costs 1,058.75 281.36 777.39 1,058.75 4.14
Travel 1,210.00 152.80 1,057.20 1,210.00 2.25
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 92.89 1.37
SubHandling Charge .00 .00
TOTAL $44,113.75 $3,884.93 $40,228.82 $44,114.55 $57.13
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9702-0002 TDD Activity Type: START Site Specific Project

TDD Title: Tosco Refinery - Chemical Safety Audit Report Date: 05/06/1997
Site Name: TOSCO REFINERY Completion Date: 07/31/1997
Site Location: Estimated Completion Date: 07/31/1997
. City: Martinez County: Contra Costa State: CA
CERCLIS ID: SSID: Z7Z

Project Manager: ANDERSON, RON
EPA Project Monitor: WOODROW, GORDON

Region: 9 Estimated
glon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 262.00 -262.00 .00
TOTAL .00 262.00 -262.00 580.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct L.abor $23,903.58 $91.24
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-8702-0003

Month Ending: 04/26/1997
TDD Activity Type: START Site General Project

Continuing Challenge HAZMAT Workshop
CONTINUING CHALLENGE WORKSHOP

Report Date: 05/06/1997
Completion Date: 09/30/1997

Estimated Completion Date: 00/00/0000

—_— City: Sacramento County: Sacramento State:' CA
CERCLIS ID: SSiD: 00
— Project Manager: WISE, ROBERT
EPA Project Monitor: MARTYN, RICHARD
- Region: 9 5 Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
. Hours
NO SUBTASK USED P1 .00 1.00 -1.00 .00
—— NO SUBTASK USED P2 .00 16.00 -16.00 .00
NO SUBTASK USED P3 .00 13.00 -13.00 .00
—— NO SUBTASK USED T2 .00 2.00 -2.00 .00
TOTAL 332.00 32.00 300.00 332.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
— Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  13,499.40 1,322.58 12,176.82 13,498.40 41.33
T Other Direct Costs 2,420.00 41.10 2,378.90 2,420.00 1.28
Travel 1,815.00 .00 1,815.00 1,815.00 .00
T Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
T Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
o SGA 8.80 28
SubHandling Charge .00 .00
o TOTAL $17,734.40 $1,372.48 $16,361.92 $17,734.40 $42.89
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Activity Type: START Site Specific Project
Report Date: 05/06/1997
Completion Date: 03/31/1997
Estimated Completion Date: 00/00/0000

TDD Number:
TDD Title:
Site Name:

09-9702-0004
Marland Marine Qil
MARLAND MARINE OIL

Site Location:

City: Avenal County: Kings State: CA
CERCLIS ID: SSID: ZZ
Project Manager: MAHONY, KAREN
EPA Project Monitor: SHANE, DANIEL
Region: 9 B Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 34.00 -34.00 .00
NO SUBTASK USED P2 .00 38.75 -38.75 .00
NO SUBTASK USED P3 .00 1.50 -1.50 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED T2 .00 4.00 -4.00 .00
TOTAL 250.00 80.25 169.75 .00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
CostElement: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 5,677.70 1,615.58 4,062.12 .00 20.13
Other Direct Costs 242.00 242.88 -.88 .00 3.03
Travel 605.00 119.00 486.00 .00 1.48
Equipment .00 .00 .00 .00 .00
Subcontracts 3,618.45 1,410.15 2,208.30 .00 17.57
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 77.42 .96
SubHandling Charge 28.20 .35
TOTAL $10,143.15 $3,493.23 $6,649.92 $.00 $43.53
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TDD Number:

TDD Title

Site Name:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

09-9702-0005

: Alameda Exercise Design Course
ALAMEDA EXERCISE DESIGN COURSE

Site Location:

TDD Activity Type: START Site General Project

Report Date: 05/06/1997
Completion Date: 06/30/1997
Estimated Completion Date: 06/30/1997

City: Oakland County: Alameda State: CA
CERCLIS ID: SSID: 00 )
Project Manager: FRANKEL, VICKI
EPA Project Monitor: WOODROW, GORDON
Region: 9 B Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P2 .00 61.00 -61.00 .00
NO SUBTASK USED P3 .00 35.00 -35.00 .00
NO SUBTASK USED T2 .00 8.00 -8.00 .00
TOTAL 200.00 104.00 96.00 200.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  10,268.50 3,992.74 6,275.76 10,268.50 38.39
Other Direct Costs 363.00 232.39 130.61 363.00 2.23
Travel 1,815.00 822.14 992.86 1,815.00 7.91
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 225.64 217
SubHandling Charge .00 .00
TOTAL $12,446.50 $5,272.91 $7,173.59 $12,446.50 $50.70
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-39702-0005 TDD Activity Type: START Site General Project

TDD Title: Alameda Exercise Design Course Report Date: 05/06/1997
Site Name: ALAMEDA EXERCISE DESIGN COURSE Completion Date: 06/30/1997
Site Location: Estimated Completion Date: 06/30/1997
City: Oakland County: Alameda State: CA
CERCLIS ID: SSiD: 00

Project Manager: FRANKEL, VICK!
EPA Project Monitor: WOODROW, GORDON

. Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P3 .00 32.00 -32.00 .00
TOTAL .00 32.00 -32.00 200.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $3,096.27 $96.76
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TDD Monthly Cost Summary ( for dedicated labor)
- Month Ending: 04/26/1997

TDD Number: 09-8702-0006 TDD Activity Type: START Site Specific Project

"‘“ TDD Title: Coalinga Oily Creek Report Date: 05/06/1997
Site Name: COALINGA OILY CREEK Completion Date: 04/15/1997
— Site Location: Estimated Completion Date: 00/00/0000
- City: Coalinga County: Fresno State: CA
CERCLIS ID: SSID: ZZ

- Project Manager: LAWRENCE, PETER
EPA Project Monitor: LAWRENCE, KAY

T Region: 9 Budgeted Labor Hours Esu::z:ﬁ:
Subtask Description: Labor Spent Balance required
- Hours

NO SUBTASK USED P2 .00 73.00 -73.00 .00
—— NO SUBTASK USED P3 .00 2.00 -2.00 .00
~ - NOSUBTASK USED P4 .00 4.00 -4.00 .00
— NO SUBTASK USED T2 .00 4.00 -4.00 .00
. TOTAL 150.00 83.00 67.00 150.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

T Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor 5,933.40 2,570.99 3,362.41 5,933.40 30.98

T Other Direct Costs 242.00 120.11 121.89 242,00 1.45

Travel 605.00 134.08 470.92 605.00 1.62

T Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

T Analytical .00 00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

o SGA 54.42 66

SubHandling Charge .00 .00

o TOTAL  $6,780.40 $2,879.60 $3,900.80 $6,780.40 $34.69
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TDD Number:
TDD Title:
Site Name:
Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

08-9702-0007

Month Ending: 04/26/1997
TDD Activity Type: START Site Specific Project

Sparks Solvent/Fue! Site/Evaluation
SPARKS SOLVENT/FUEL PLUME

Report Date: 05/06/1997
Completion Date: 07/31/1997

Estimated Completion Date: 00/00/0000

_City: SPARKS County: WASHOE State: NV
CERCLIS ID: NVD986768778 SSID: W6
Project Manager: EDWARDS, HOWARD
EPA Project Monitor: ZUROSKI, DONN
Region: 9 5 Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P2 .00 17.50 -17.50 .00
NO SUBTASK USED P3 .00 81.50 -81.50 .00
NO SUBTASK USED T2 .00 3.00 -3.00 .00
TOTAL 370.00 102.00 268.00 370.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  18,906.10 4,261.30 14,644.80 18,906.10 41.78
Other Direct Costs 1,815.00 138.07 1,676.93 1,815.00 1.35
Travel 2,420.00 500.93 1,919.07 2,420.00 4.91
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical 8,000.00 .00 8,000.00 8,000.00 .00
Equipment Usage 2,420.00 .00 2,420.00 2,420.00 .00
SGA 136.71 1.34
SubHandling Charge .00 .00
TOTAL $33,561.10 $5,037.01 $28,524.09 $33,561.10 $49.38
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TDD Monthly Cost Summary (for NON dedicated labor)
— Month Ending: 04/26/1997

TDD Number: 09-9702-0007 TDD Activity Type: START Site Specific Project

_— TDD Title: Sparks Solvent/Fuel Site/Evaluation Report Date: 05/06/1997
Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 07/31/1997
——  Site Location: Estimated Completion Date: 00/00/0000
—_— City: SPARKS County: WASHOE State: NV
CERCLIS ID: NVD986768778 SSID: W6

e Project Manager: EDWARDS, HOWARD
EPA Project Monitor: ZUROSKI, DONN

Region: 9 Estimated
- gion: Budgeted Labor Hours Hours
_ Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 6.00 -6.00 .00
T TOTAL .00 6.00 -6.00 370.00
. Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $182.50 $30.42
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TDD Number:
TDD Title:
Site Name:
Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9702-0008

Month Ending: 04/26/1997
TDD Activity Type: START Site Specific Project

Mi-Wuk Rancheria Drug Lab Site

MI-WUK RANCHERIA DRUG LAB SITE

Report Date: 05/06/1997
Completion Date: 04/30/1997

Estimated Completion Date: 00/00/0000

City: Tuolumne County: Tuolumne State: CA
CERCLIS ID: SSID: DW
Project Manager: GREGORY, JOHN
EPA Project Monitor: DUNKELMAN, TOM
Region: 9 B Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 33.50 -33.50 .00
NO SUBTASK USED P2 .00 43.75 -43.75 .00
NO SUBTASK USED P3 .00 9.50 -9.50 .00
NO SUBTASK USED P4 .00 5.00 -5.00 .00
NO SUBTASK USED T2 .00 4.00 -4.00 .00
TOTAL 100.00 95.75 4.25 100.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 4,386.98 2,371.78 2,015.20 4,386.98 24.77
Other Direct Costs 605.00 152.00 453.00 605.00 1.59
Travel 907.50 .00 907.50 907.50 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 1,253.32 -1,253.32 .00 13.08
Analytical 3,500.00 .00 3,500.00 3,500.00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 32.53 34
SubHandling Charge 25.07 .26
TOTAL  $9,399.48 $3,834.70 $5,564.78 $9,399.48 $40.05
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TDD Monthly Cost Summary (for NON dedicated labor)
— Month Ending: 04/26/1997

TDD Number: 09-9702-0008 TDD Activity Type: START Site Specific Project

-— TDD Title: Mi-Wuk Rancheria Drug Lab Site Report Date: 05/06/1997
Site Name: MI-WUK RANCHERIA DRUG LAB SITE Completion Date: 04/30/1997
—~—- Site Location: Estimated Completion Date: 00/00/0000
_— City: Tuolumne County: Tuolumne State: CA
CERCLIS ID: SSID: DW )

—_— Project Manager: GREGORY, JOHN
EPA Project Monitor: DUNKELMAN, TOM

. Estimated

- Region: 9 Budgeted Labor Hours Hours

Subtask Description: Labor Spent Balance required

Hours

NO SUBTASK USED P1 .00 1.00 -1.00 .00

T TOTAL 00 1.00 -1.00 100.00
_— Dollars per
Total Dollars LOE hour
. Spent: delivered:
T TOTAL Direct Labor $30.40 $30.40
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9702-0009 TDD Activity Type: START Site Specific Project

TDD Title: Torres-Martinez Drug Lab Site Report Date: 05/06/1997
Site Name: TORRES-MARTINEZ DRUG LAB SITE Completion Date: 05/31/1997
Site Location: 82881 Avenue 62 Estimated Completion Date: 00/00/0000
City: Thermal County: Riverside State: CA
CERCLIS ID: SSID: DV

Project Manager: WALDER, STEVEN
EPA Project Monitor: DUNKELMAN, TOM

Region: 9 Budgeted Labor Hours Estlr;lrgae;csl
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 34.50 -34.50 .00
NO SUBTASK USED P2 .00 23.00 -23.00 .00
NO SUBTASK USED P3 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED SS .00 .50 -.50 .00
NO SUBTASK USED T2 .00 3.00 -3.00 .00
TOTAL 100.00 65.00 35.00 100.00
Estimated Dollars per
Doliars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 4,314.90 2,051.03 2,263.87 4,314.90 31.80
Other Direct Costs 605.00 161.39 443.61 605.00 2.50
Travel 1,996.50 311.38 1,685.12 1,996.50 4.83
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical 2,500.00 .00 2,500.00 2,500.00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 101.17 1.57
SubHandling Charge .00 .00
TOTAL  $9,416.40 $2,624.97 $6,791.43 $9,416.40 $40.70
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9703-0002 TDD Activity Type: START Site Specific Project

— TDD Title: ProtoMetals Plating Report Date: 05/06/1997
S Site Name: PROTOMETALS Completion Date: 12/31/1997
— Site Location: 1565 Old County Road Estimated Completion Date: 12/31/1997
- City: Belmont County: San Mateo State: CA

CERCLIS ID: SSID: EA

-— Project Manager: MAHONY, KAREN
EPA Project Monitor: DUNKELMAN, TOM

— Region: 9 B Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
o Hours
NO SUBTASK USED P1 .00 70.00 -70.00 .00
-—_ NO SUBTASK USED P2 .00 14.00 -14.00 .00
NO SUBTASKUSED  P3 00 6450 -64.50 .00
- — NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED T2 .00 4.00 -4.00 .00
o TOTAL 310.00 154.50 155.50 310.00
— . Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
T Direct Labor 6,063.70 3,485.40 2,578.30 6,063.70 22.56
Other Direct Costs 1,331.00 107.92 1,223.08 1,331.00 .70
o Travel 1,210.00 .00 1,210.00 1,210.00 .00
Equipment .00 .00 .00 .00 .00
T Subcontracts 5,921.10 .00 5,921.10 5,821.10 .00
Analytical 3,000.00 .00 3,000.00 3,000.00 .00
"~ Equipment Usage .00 .00 .00 .00 .00
SGA 23.11 .15
o SubHandling Charge .00 .00
TOTAL $17,525.80 $3,616.43 $13,909.37 $17,525.80 $23.41
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TDD Number:
TDD Title:
Site Name:

Site Location:

. City:
CERCLIS ID:

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/26/1997

09-9703-0002 TDD Activity Type: START Site Specific Project

ProtoMetals Plating Report Date: 05/06/1997
PROTOMETALS Completion Date: 12/31/1997
1565 Old County Road Estimated Completion Date: 12/31/1997
Beimont County: San Mateo State: CA

SSID: EA

Project Manager: MAHONY, KAREN
EPA Project Monitor: DUNKELMAN, TOM

Reaion: 9 Estimated
eglon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 13.00 -13.00 .00
TOTAL .00 13.00 -13.00 310.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $395.42 $30.42
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9703-0003

Site Location:

Month Ending: 04/26/1997

TDD Activity Type: START Site General Project
TDD Title: SPCC/FRP Inspector Training
Site Name: SPCC/FRP INSPECTOR TRAINING

Report Date: 05/06/1997
Completion Date: 05/15/1997

Estimated Completion Date: 05/15/1997

City: Philadelphia County: State: PA
CERCLIS ID: SSID: 00
Project Manager: COHN, HOWARD
EPA Project Monitor: CALANOG, STEVE '
Region: 9 Budgeted Labor Hours Estnr;g:ig
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P2 .00 51.00 -51.00 .00
NO SUBTASK USED P3 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED T2 .00 4.00 -4.00 .00
TOTAL 140.00 59.00 81.00 140.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 5,808.20 1,921.66 3,986.54 5,908.20 32.57
Other Direct Costs 302.50 82.79 219.71 302.50 1.40
Travel 3,630.00 .00 3,630.00 3,630.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 17.72 .30
SubHandling Charge .00 .00
TOTAL  $9,840.70 $2,022.17 $7,818.53 $9,840.70 $34.27
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TDD Monthly Cost Summary ( for NON dedicated labor)

Month Ending: 04/26/1997
TDD Number: 09-9703-0003 TDD Activity Type: START Site General Project

TDD Title: SPCC/FRP Inspector Training
Site Name: SPCC/FRP INSPECTOR TRAINING
Site Location:

Report Date: 05/06/1997
Completion Date: 05/15/1997

Estimated Completion Date: 05/15/1997

City: Philadelphia County: State: PA
CERCLIS ID: SSID: 00
Project Manager: COHN, HOWARD
EPA Project Monitor: CALANOG, STEVE
I Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P1 .00 42.50 -42.50 .00
TOTAL .00 42.50 -42.50 140.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $1,292.74 $30.42
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

09-9703-0005 TDD Activity Type: START Site Specific Project
Nevada County Oil Spills Report Date: 05/06/1997

TDD Number:
TDD Title:
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B Site Name: NEVADA COUNTY OIL SPILLS Completion Date: 06/20/1997
" Site Location: Estimated Completion Date: 06/20/1997
T City: Donner County: Nevada State: CA
. CERCLIS ID: SSID: ZZ
T Project Manager: COHN, HOWARD
EPA Project Monitor: LEWIS, WILLIAM
—_— Region: 9 5 Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
—_ Hours
NO SUBTASK USED P4 .00 4.00 -4,00 .00
— NO SUBTASKUSED T2 .00 3.00 -3.00 .00
TOTAL 630.00 7.00 623.00 630.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
- Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  15,429.90 336.93 15,092.97 15,429.90 48.13
T Other Direct Costs 2,420.27 213.82 2,206.45 2,420.27 30.55
Travel 2,420.00 657.34 1,762.66 2,420.00 93.91
o Equipment .00 .00 00 00 .00
Subcontracts .00 .00 .00 .00 .00
T Analytical .00 .00 00 00 00
) Equipment Usage .00 .00 .00 .00 .00
o SGA 186.44 26.63
SubHandling Charge .00 .00
T TOTAL $20,270.17 $1,394.53 $18,875.64 $20,270.17 $199.22



TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-8703-0005 TDD Activity Type: START Site Specific Project

TDD Title: Nevada County Oil Spills Report Date: 05/06/1997
Site Name: NEVADA COUNTY OIL SPILLS Completion Date: 06/20/1997
Site Location: Estimated Completion Date: 06/20/1997
City: Donner County: Nevada State: CA
CERCLIS ID: SSID: ZZ

Project Manager: COHN, HOWARD
EPA Project Monitor: LEWIS, WILLIAM

. Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 91.00 -91.00 .00
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 91.25 -91.25 630.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $2,731.44 $30.02

Page 73 of 77 *** Confidential Business Information - Not for Release ***

|

|



TDD Monthly Cost Summary ( for dedicated labor)
T Month Ending: 04/26/1997

TDD Number: 09-9703-0006 TDD Activity Type: START Site Specific Project

R TDD Title: San Joaquin County Flood Response Report Date: 05/06/1997
Site Name: SAN JOAQUIN COUNTY FLOOD RESPONSE Completion Date: 05/31/1997
—— Site Location: Estimated Completion Date: 00/00/0000
-— City: County: San Joaguin State: CA
CERCLIS ID: SSID: ZZ

- Project Manager: ESTEY, AMY

EPA Project Monitor: MANDEL, ROBERT

T Region: 9 Budgeted Labor Hours Esumfrg
Subtask Description: Labor Spent Balance required
- Hours
_ NO SUBTASK USED P2 .00 10.00 -10.00 .00
—— NO SUBTASK USED P3 .00 149.00 -149.00 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
— NO SUBTASK USED T2 .00 6.00 -6.00 .00
TOTAL 250.00 171.00 79.00 250.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
I Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  11,252.20 6,092.06 5,160.14 11,252.20 35.63
" OtherDirectCosts  242.00 479.13 -237.13 242.00 2.80
Travel 1,815.00 851.17 963.83 1,815.00 4.98
T Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
T Analytical .00 .00 .00 .00 .00
Equipment Usage 181.50 .00 181.50 181.50 .00
T SGA 284.69 1.66
SubHandling Charge .00 .00
T TOTAL $13,490.70 $7,707.05 $5,783.65 $13,490.70 $45.07
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9703-0006 TDD Activity Type: START Site Specific Project
TDD Title: San Joaquin County Flood Response Report Date: 05/06/1997
Site Name: SAN JOAQUIN COUNTY FLOOD RESPONSE Completion Date: 05/31/1997
Site Location: Estimated Completion Date: 00/00/0000

_ City: County: San Joaquin State: CA
CERCLIS ID: SSID: ZZ
Project Manager: ESTEY, AMY
EPA Project Monitor: MANDEL, ROBERT

. Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 1.00 -1.00 .00
TOTAL .00 1.00 -1.00 250.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $30.40 $30.40
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Activity Type: START Site Specific Project

TDD Number:
TDD Title:
Site Name:
Site Location:

09-9703-0007
Anaheim House of Horror Chemical Storage

ANAHEIM HOUSE OF HORROR CHEMICAL STOF
10651 Brookhurst Street

Report Date: 05/06/1997
Completion Date: 05/15/1997

Estimated Completion Date: 00/00/0000

—_— City: Anaheim County: Orange State:‘ CA
CERCLIS ID: SSID: DY
— Project Manager: WISE, ROBERT
EPA Project Monitor: SUTER, DANIEL
- Region: 9 5 Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
L Hours
NO SUBTASK USED P2 .00 12.00 -12.00 .00
—— NO SUBTASK USED P3 .00 26.50 -26.50 .00
NO SUBTASK USED P4 .00 4.00 -4.00 .00
—— NO SUBTASK USED 8S .00 2.50 -2.50 .00
NO SUBTASK USED T2 .00 2.00 -2.00 .00
T TOTAL 220.00 47.00 173.00 220.00
— Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
T Direct Labor 9,914.60 2,231.63 7,682.97 9,014.60 50.15
Other Direct Costs 1,210.00 58.46 1,151.54 1,210.00 1.31
T Travel 302.50 .00 302.50 302.50 .00
Equipment .00 .00 .00 .00 .00
T Subcontracts .00 .00 .00 .00 .00
Analytical 5,000.00 .00 5,000.00 5,000.00 .00
T Equipment Usage .00 .00 .00 .00 .00
SGA 12.52 .28
" SubHandling Charge .00 .00
TOTAL $16,427.10 $2,302.61 $14,124.49 $16,427.10 $51.74
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9703-0008 TDD Activity Type: START Site Specific Project

TDD Title: Lawrence Berkeley Lab - FFR Report Date: 05/06/1997
Site Name: LAWRENCE BERKELEY LAB - FFR Completion Date: 07/31/1997
Site Location: 1 Cyclotron Road Estimated Completion Date: 00/00/0000
City: Berkeley County: Alameda State: CA
CERCLIS ID: CA4890008986 S§SID; ZZ

Project Manager: JOHNSON, KAREN
EPA Project Monitor: ARMSTRONG, PHILIP

Region: 9 Budgeted Labor Hours Estlr'_r;:‘t‘erg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED T2 .00 2.00 -2.00 .00
TOTAL 80.00 4.00 76.00 80.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 6,132.27 183.70 5,948.57 6,132.27 45.93
Other Direct Costs 121.00 28.67 92.33 121.00 7.17
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 6.14 1.54
SubHandling Charge .00 .00
TOTAL  $6,253.27 $218.51 $6,034.76 $6,253.27 $54.63
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TDD Number:
TDD Title:

Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)

Month Ending: 04/26/1997

09-9703-0008 TDD Activity Type: START Site Specific Project

Lawrence Berkeley Lab - FFR
LAWRENCE BERKELEY LAB - FFR

Report Date: 05/06/1997
Completion Date: 07/31/1997

1 Cyclotron Road Estimated Completion Date: 00/00/0000
Berkeley County: Alameda State: CA
CA4890008986 SSID: 2Z '

Project Manager: JOHNSON, KAREN
EPA Project Monitor: ARMSTRONG, PHILIP

Region: 9 Estimated
glon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 10.00 -10.00 .00
TOTAL .00 10.00 -10.00 80.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $644.17 $64.42
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-8703-0009 TDD Activity Type: START Site Specific Project

TD_D Title: Moorparkk Meth Drug Lab . Report Date: 05/06/1997
Site Name: MOORPARK METH DRUG LAB Completion Date: 07/31/1997
Site Location: 8201 Bixby Road Estimated Completion Date: 00/00/0000
City: Moorpark County: Ventura State: CA
CERCLIS ID: SSID: DX

Project Manager: HAMRICK, ERIC
EPA Project Monitor: SUTER, DANIEL

Region: 9 5 Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P2 .00 126.00 -126.00 .00
NO SUBTASK USED P3 .00 10.00 -10.00 00
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED SS .00 2.50 -2.50 .00
NO SUBTASK USED T2 .00 3.00 -3.00 .00
TOTAL .00 145.50 -145.50 .00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
CostElement: Budgeted: Spent: Balance: Required: delivered:
Direct Labor .00 4,972.23 -4,972.23 .00 3477
Other Direct Costs .00 242,76 -242.76 .00 1.70
Travel .00 1,576.56 -1,576.56 .00 11.02
Equipment .00 00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 389.31 272
SubHandling Charge .00 .00
TOTAL $.00 $7,180.86 $-7,180.86 $.00 $50.22
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TDD Number:
TDD Title:

Site Name:

Site Location:

TDD Monthly Cost Summary (for NON dedicated labor)

Month Ending: 04/26/1997

09-9703-00089 TDD Activity Type: START Site Specific Project

Moorparkk Meth Drug Lab
MOORPARK METH DRUG LAB
8201 Bixby Road

Report Date: 05/06/1997
Completion Date: 07/31/1997

Estimated Completion Date: 00/00/0000

City: Moorpark County: Ventura State: CA
CERCLIS ID: $SID: DX
T Project Manager: HAMRICK, ERIC
EPA Project Monitor: SUTER, DANIEL
—_— Redion: 9 Estimated
glon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
_ Hours
NO SUBTASK USED P1 .00 39.00 -39.00 .00
=~ NO SUBTASK USED P2 .00 30.50 -30.50 .00
NO SUBTASK USED P3 .00 3.00 -3.00 .00
TOTAL .00 72.50 -72.50 .00
- Dollars per
Total Dollars LOE hour
Spent: delivered:
— TOTAL Direct Labor $1,135.16 $15.66
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TDD Monthly Cost Summary (for dedicated labor)

Month Ending: 04/26/1997

TDD Number: 09-9703-0010 TDD Activity Type: START Site Specific Project
TDD Title: Sherwin-Williams Report Date: 05/06/1997
Site Name: SHERWIN-WILLIAMS Completion Date: 05/01/1997
Site Location: HortonStreet Estimated Completion Date: 00/00/0000
- City: Emeryville County: Alameda State: CA
CERCLIS ID: SSID: ZZ
Project Manager: MARTIN, PAUL
EPA Project Monitor: DUNKELMAN, TOM
Region: 9 8 Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P2 .00 10.00 -10.00 .00
NO SUBTASK USED P3 .00 36.00 -36.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED T2 .00 2.00 -2.00 .00
TOTAL 80.00 50.00 30.00 80.00
Estimated Dollars per
Doliars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 2,715.60 2,063.31 652.29 2,715.60 41.27
Other Direct Costs .00 78.39 -78.38 .00 1.57
Travel 9.33 36.50 -27.17 9.33 73
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 24.59 49
SubHandling Charge .00 .00
TOTAL  $2,724.93 $2,202.79 $522.14 $2,724.93 $44.06
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/26/1997

TDD Number: 08-9704-0001 TDD Activity Type: START Site General Project

TDD Title: AZ Site Screening Report Date: 05/06/1997
Site Name: AZ SITE SCREENING Completion Date: 06/30/1997
Site Location: Estimated Completion Date: 06/30/1997
City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN
EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Budgeted Labor Hours Estur'\;gtjerg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P4 .00 2.00 -2.00 .00
TOTAL 255.00 2.00 253.00 255.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  19,441.78 122.756 19,319.03 19,441.78 61.38
Other Direct Costs 2,069.10 69.77 1,999.33 2,069.10 34.89
Travel 1,210.00 .00 1,210.00 1,210.00 .00
Equipment .00 .00 .00 - .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 14,94 7.47
SubHandling Charge .00 .00
TOTAL $22,720.88 $207.46 $22,513.42 $22,720.88 $103.73
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/26/1997

TDD Number: 09-9704-0001 TDD Activity Type: START Site General Project

TDD Title: AZ Site Screening Report Date: 05/06/1997
Site Name: AZ SITE SCREENING Completion Date: 06/30/1997
Site Location: Estimated Completion Date: 06/30/1997
City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN
EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P2 .00 20.50 -20.50 .00
NO SUBTASK USED P3 .00 61.00 -61.00 .00
TOTAL .00 81.50 -81.50 255.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $4,970.23 $60.98
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TDD Monthly Cost Summary (for dedicated labor)
— Month Ending: 04/26/1997

TDD Number: 09-9704-0003 TDD Activity Type: START Site Specific Project

— TDD Title: Dick's Auto Salvage Report Date: 05/06/1997
Site Name: DICK'S AUTO SALVAGE Completion Date: 07/30/1997
——  Site Location: Estimated Completion Date: 00/00/0000
—_ City: Fontana County: San Bernardino State: CA
CERCLIS ID: SSID: ZZ

—_— Project Manager: BENSON, CRAIG
EPA Project Monitor: MARTYN, RICHARD

T Region: 9 Budgeted Labor Hours Esum::ﬁ:
Subtask Description: Labor Spent Balance required
_ Hours
NO SUBTASK USED P4 .00 2.00 -2.00 .00
— TOTAL 80.00 2.00 78.00 80.00
Estimated Doliars per
I Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
N Direct Labor 3,589.24 122.75 3,466.49 3,589.24 61.38
Other Direct Costs 242.00 247 239.53 242.00 1.24
o Travel 484.00 .00 484.00 484.00 .00
Equipment .00 .00 .00 .00 .00
- Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
— Equipment Usage .00 .00 .00 .00 .00
SGA .53 27
— SubHandling Charge .00 .00
TOTAL  $4,315.24 $125.75 $4,189.49 $4,315.24 $62.88
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

08-9704-0006

Month Ending: 04/26/1997
TDD Activity Type: START Site Specific Project

Universal Reclamation Site
UNIVERSAL RECLAMATION SITE
5900 W. Southern Avenue

Report Date: 05/06/1997
Completion Date: 06/30/1997

Estimated Completion Date: 00/00/0000
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City: Phoenix County: Maricopa State: CA
CERCLIS ID: S8SID: ZZ
Project Manager: ESTEY, AMY
EPA Project Monitor: LEWIS, WILLIAM
Region: 9 B Estimated
udgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P2 .00 12.00 -12.00 .00
NO SUBTASK USED P3 .00 15.00 -15.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
TOTAL 300.00 29.00 271.00 300.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor 17,613.60 867.52 16,746.08 17,613.60 29.91

Other Direct Costs 3,630.00 41.38 3,588.62 3,630.00 1.43

Travel 6,655.00 .00 6,655.00 6,655.00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 8.85 31

SubHandling Charge .00 .00

TOTAL $27,898.60 $917.75 $26,980.85 $27,898.60 $31.65
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5/6/1997
SUMMARY OF LOE HOURS Ecology and
BY Environment
CLASSIFICATION and ACTIVITY
MONTH ENDING: 4/26/1997
Region: 9 YEAR ENDING:  12/17/1997
CONTRACT #: 68-W6-0010
PERCENT OF PERCENT OF
PERCENT OF ACTIVITY TOTAL PERCENT ACTIVITY
TOTAL LOE HOURS LOE OF TOTAL HOURS
CLASSIFICATION ACTIVITY TYPE LOE HOURS HOURS SITE-SPECIFIC HOURS LOE SITE-SPECIFIC
CEPP s
Chemical Safety Audits 87.00 1.26% 48.97% 348.00 0.52% 7.09%
Chemical Emergency Preparedness & P 19.50 0.06% 48.97% 828.25 1.23% 7.09%
Contingency Planning 98.50 0.00% 48.97% 1,071.00 1.59% 7.09%
Training 182.00 0.00% 48.97% 42550 0.63% 7.09%
SUBTOTAL CEPP 387.00  5.62% 0.00% 2,67275 3.97%  0.00%
FEMA
Federal Disaster Assistance 73.00 0.70% 100.00% 1,075.00 1.60% 6.79%
SUBTOTAL FEMA 73.00 1.06% 0.00% 1,075.00  1.60% 0.00%
Oil Program
Chemical Emergency Preparedness & Pr 129.00 1.87% 33.25% 302.00 0.45% 11.50%
Contingency Planning 51.00 0.74% 33.25% 147.50 0.22% 11.50%
Removal Action/Investigation/Monitoring .00 0.00% 33.25% 109.50 0.16% 11.50%
Qil Spill Response .00 0.00% 33.25% 39.50 0.06% 11.50%
Emergency Response 140.00 1.10% 33.25% 517.75 0.77% 11.50%
Training 101.00 1.47% 33.25% 101.50 0.15% 11.50%
SUBTOTAL Oil Program 421.00  6.11% 0.00% 121775  181%  0.00%
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5/6/1997 TABLE T- 1 @
SUMMARY OF LOE HOURS  Ecology and

Environment
BY

CLASSIFICATION and ACTIVITY
MONTH ENDING:  4/26/1997
Region: 9 YEAR ENDING:  12/17/1997
CONTRACT #:  68-W6-0010

PERCENT OF PERCENT OF
PERCENT OF ACTIVITY TOTAL PERCENT ACTIVITY
TOTAL LOE HOURS LOE OFTOTAL HOURS
CLASSIFICATION ACTIVITY TYPE LOE Hours HOURS SITE-SPECIFIC HOURS LOE SITE-SPECIFIC
Removal ee
Annual Plan 1.00 0.01% 90.14% 35.00 0.05% 7.35%
Data/Info Management Plan 26.00 0.03% 90.14% 204.00 0.30% 7.35%
Removal Action/Investigation/Monitoring 129.00 0.00% 90.14% 10,259.75 15.23% 7.35%
Regional Response Center Support 402.28 3.49% 90.14% 5,375.99 7.98% 7.35%
Removal Support (PRP/State) 309.00 0.00% 90.14% 6,138.00 9.11% 7.35%
Emergency Response 297.50 1.55% 90.14% 3,603.50 5.35% 7.35%
Preliminary Assessments 23.00 0.00% 980.14% 4,046.25 6.01% 7.35%
Removal Assessment 2,028.00 0.00% 90.14% 7,399.25 10.99% 7.35%
Expanded Site Inspection/Remedial Inves .00 0.00% 90.14% 647.50 0.96% 7.35%
Analytical Services .00 0.00% 90.14% 11.00 0.02% 7.35%
Site Discovery Programs .00 0.00% 90.14% 56.50 0.08% 7.35%
General Technical Support 24.00 0.00% 90.14% 1,231.00 1.83% 7.35%
Multi-Media Surveys & Inspections .00 0.00% 90.14% 34.00 0.05% 7.35%
Training 31.00 0.00% 90.14% 1,093.00 1.62% 7.35%
SUBTOTAL Removal 3,270.78  47.47% 0.00% 40,134.74 59.59%  0.00%
Site Assessment
Annual Plan 1.00 0.01% 94.07% 35.00 0.05% 23.82%
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216/199¢ IABLE T-'1
SUMMARY OF LOE HOURS  Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING: 4/26/1997
Region: 9 YEAR ENDING:  12/17/1997
CONTRACT #: 68-W6-0010
PERCENT OF PERCENT OF
PERCENT OF ACTIVITY TOTAL PERCENT ACTIVITY
TOTAL LOE HOURS LOE OF TOTAL HOURS
CLASSIFICATION ACTIVITY TYPE LOEHOURS HOURS SITE-SPECIFIC HOURS LOE SITE-SPECIFIC
umniog
Site Assessment

General Project Management .00 0.00% 94.07% .00 0.00% 23.82%

Data/Info Management Plan .00 0.00% 94.07% .00 0.00%  23.82%

Preliminary Assessments 1,337.25 1.21% 94.07% 4,517.50 6.71% 23.82%

Analytical Services .00 0.00% 94.07% .00 0.00% 23.82%

Muiti-Media Surveys & Inspections .00 0.00% 94.07% .00 0.00%  23.82%

Training 2.00 0.00% 94.07% 151.50 0.22%  23.82%

Public Participation Support 117.25 0.00% 94.07% 1,052.50 1.56%  23.82%

Risk Assessments (Human/Ecological) .00 0.00% 94.07% .00 0.00% 23.82%

SUBTOTAL Site Assessment 1,457.50 21.15% 0.00% 5,756.50  8.55% 0.00%

Program Support

General Project Management 840.50 9.33% 0.00% 10,618.75 15.77% 0.00%

Equipment Management Plan 300.75 4.37% 0.00% 3,468.75 5.15% 0.00%

Health & Safety Plan Activities 68.25 0.99% 0.00% 1,248.50 1.85% 0.00%

Mobilization Plan Implementation .00 0.00% 0.00% 198.00 0.29% 0.00%
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5/6/1997 TABLE T- 1 5
SUMMARY OF LOE HOURS  Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING:  4/26/1997
Region: 9 YEAR ENDING:  12/17/1997
CONTRACT #:  68-W6-0010
PERCENT OF PERCENT OF
PERCENT OF ACTIVITY TOTAL PERCENT ACTIVITY
TOTAL LOE HOURS LOE OFTOTAL HOURS
CLASSIFICATION ACTIVITY TYPE LOE HOURS HOURS SITE-SPECIFIC HOURS LOE SITE-SPECIFIC
uniipe
Program Support l
Quality Management Plan Activities 71.00 1.03% 0.00% 965.50 1.43% 0.00%
SUBTOTAL Program Support 1,280.50 18.59% 0.00% 16,499.50 24.50% 0.00%
TOTAL 6,889.78 100.00% 67,356.24 100.00%
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SUMMARY OF COSTS Ecology and

Environment
BY

CLASSIFICATION and ACTIVITY
MONTH ENDING:  4/26/1997

Region: 9 YEAR ENDING:  12/17/1997
CONTRACT #:  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT OF PERCENT OF
PERCENT ACTIVITY TOTAL PERCENT ACTIVITY
. COSTS OF TOTAL COSTS COSTS OF TOTAL COSTS
CLASSIFICATION ACTIVITY TYPE (DOLLARS) COSTS SITE-SPECIFIC (DOLLARS) COSTS SITE-SPECIFIC
CEPP
Chemical Safety Audits 8,081.39 2.28% 57.43% 28,953.66 0.81% 9.53%
Chemical Emergency Preparedness & | 2,209.62 0.62% 57.43% 45,417.48 1.26% 9.53%
Contingency Planning 5,775.25 1.63% 57.43% 54,039.45 1.50% 9.53%
Training 8,500.00 2.40% 57.43% 19,623.26 0.55% 9.53%
SUBTOTAL CEFPP 24,566.26 6.94% 0.00% 148,033.85 4.12% 0.00%
FEMA
Federal Disaster Assistance 4,705.91 1.33% {00.00% 50,347.06 1.40% 9.35%
SUBTOTAL FEMA 4,705.91 1.33% 0.00% 50,347.06 1.40% 0.00%
Oil Program
Chemical Emergency Preparedness & | 8,272.37 2.34% 33.82% 21,945.77 0.61% 12.26%
Contingency Planning 2,514.05 0.71% 33.82% 7,139.73 0.20% 12.26%
Removal Action/Investigation/Monitorin .00 0.00% 33.82% 4,961.96 0.14% 12.26%
Qil Spill Response .00 0.00% 33.82% 1,662.26 0.05% 12.26%
Emergency Response 7,199.38 2.03% 33.82% 19,702.78 0.55% 12.26%
Training 3,299.70 0.93% 33.82% 3,314.91 0.09% 12.26%
SUBTOTAL Oil Program 21,285.50 6.01% 0.00% 58,727.41 1.63% 0.00%
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5/6/1997 TABLE T- 2 @
SUMMARY OF COSTS Ecology and
BY Environment

CLASSIFICATION and ACTIVITY
MONTH ENDING:  4/26/1997

Region: 9 YEAR ENDING:  12/17/1997
CONTRACT #:  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT OF PERCENT OF
PERCENT ACTIVITY TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS COSTS OF TOTAL COSTS
CLASSIFICATION ACTIVITY TYPE (DOLLARS) COSTS  SITE-SPECIFIC | (DOLLARS) COSTS SITE-SPECIFIC
Removal
Annual Plan 75.15 0.02% 85.75% 2,042.61 0.06% 4.78%
Data/Info Management Plan 1,066.87 0.30% 85.75% 11,585.32 0.32% 4.78%
Removal Action/Investigation/Monitorin: 5,803.91 1.64% 85.75% 504,881.26 14.04% 4.78%
Regional Response Center Support 16,098.07 4.55% 85.75% 193,935.87 5.39% 4.78%
Removal Support (PRP/State) 13,764.68 3.89% 85.75% 259,968.25 7.23% 4.78%
Emergency Response 13,077.56 3.69% 85.75% 143,905.10 4.00% 4.78%
Preliminary Assessments 1,000.93 0.28% 85.75% 210,396.88 5.85% 4.78%
Removal Assessment 47,202.81 13.33% 85.75% 261,095.72 7.26% 4.78%
Expanded Site Inspection/Remedial Inv .00 0.00% 85.75% 31,046.57 0.86% 4.78%
Analytical Services .00 0.00% 85.75% 45,235.44 1.26% 4.78%
Site Discovery Programs 8.27 0.00% 85.75% 1,785.81 0.05% 4.78%
General Technical Support 1,067.78 0.30% 85.75% 89,362.70 2.49% 4.78%
Multi-Media Surveys & Inspections .00 0.00% 85.75% 1,590.59 0.04% 4.78%
Training 1,748.87 0.49% 85.75% 54,737.56 1.52% 4.78%
SUBTOTAL Removal 100,914.90 28.50% 0.00% 1,811,569.68 50.38% 0.00%
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' 216/199¢ IABLE T-'2
SUMMARY OF COSTS Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING: 4/26/1997
Region: 9 YEAR ENDING:  12/17/1997
CONTRACT #:  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT OF PERCENT OF
PERCENT ACTIVITY TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS COSTS OF TOTAL COSTS
CLASSIFICATION ACTIVITY TYPE (DOLLARS) COSTS SITE-SPECIFIC (DOLLARS) COSTS SITE-SPECIFIC
Site Assessment

Annual Plan 75.15 0.02% 94.85% 2,042.61 0.06% 25.72%

General Project Management .00 0.00% 94.85% .00 0.00% 25.72%

Data/Info Management Plan .00 0.00% 94.85% .00 0.00% 25.72%

Preliminary Assessments 94,296.75  26.63% 94.85% 297,234.35 8.27% 25.72%

Analytical Services 3,612.98 0.99% 94.85% 3,512.98 0.10% 25.72%

Multi-Media Surveys & Inspections .00 0.00% 94.85% .00 0.00% 25.72%

Training 309.14 0.09% 94.85% 12,456.56 0.35% 25.72%

Public Participation Support 9,773.16 2.76% 94.85% 82,889.50 2.31% 25.72%

Risk Assessments (Human/Ecological) .00 0.00% 94.85% .00 0.00% 25.72%

SUBTOTAL Site Assessment 107,967.18  30.49% 0.00% 398,136.00 11.07% 0.00%
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5/6/1997 TABLE T-2
SUMMARY OF COSTS Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING:  4/26/1997
Region: 9 YEAR ENDING:  12/17/1997
CONTRACT #: 68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT OF PERCENT OF
PERCENT ACTIVITY TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS COSTS OF TOTAL COSTS
CLASSIFICATION ACTIVITY TYPE (DOLLARS) COSTS SITE-SPECIFIC (DOLLARS) COSTS SITE-SPECIFIC
Program Support
General Project Management 70,576.33  19.93% 0.00% 833,010.02 23.17% 0.00%
Equipment Management Plan 16,988.83 4.80% 0.00% 195,015.51 5.42% 0.00%
Health & Safety Plan Activities 4,318.74 1.22% 0.00% 54,764.95 1.52% 0.00%
Mobilization Plan implementation .00 0.00% 0.00% 7,971.10 0.22% 0.00%
Quality Management Plan Activities 2,753.88 0.78% 0.00% 38,373.58 1.07% 0.00%
SUBTOTAL Program Support 94,637.78 26.73% 0.00% 1,129,135.16 31.40% 0.00%
TOTAL 354,077.53 100.00% 3,595,949.16 0.00%
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TDD BUDGETS
BY
SOW ACTIVITY

START Region: 9 MONTH ENDING: 04/26/1997

CUMULATIVE TDD

CURRENT MONTH CUMULATIVETO PERCENT LOE LOE PERCENTCOMPLETION

TDD # DESCRIPTION COSTS DATE COSTS EXPENDED SPENT BUDGETEXPENDED DATE
09-9601-0001 EPA Region 9 Spill Phone 10,413.56 117,145.92 39.1% 3,143.50 5,400.00 58.2% 09/30/1997
09-9601-0002 On-Call Response Call Out 5,684.51 76,789.95 42.0% 2,232.49  3,308.00 67.5% 09/30/1997
09-9601-0003 Emergency Air Monitoring Directory 357.15 23,124.28 92.5% 426.50 470.00 90.7% 04/30/1997
09-9601-0004 Evacuation Guidance Document 252.81 3,104.39 36.3% 33.00 76.00 43.4% 06/30/1997
09-9601-0005 Southern Pacific Railroad Safety Audit .00 1,165.15 50.9% 18.00 40.00 45.0% 03/31/1996
09-9601-0006 Frontier Fertilizer 2,252.43 37,279.15 54.7% 830.00 1,200.00 69.2% 04/30/1997
09-9601-0007 Navajo Toxaphane .00 10,781.45 60.7% 222.50 317.00 70.2% 09/30/1996
09-9601-0008 Dodson Brothers Oil Company .00 5,793.72 71.9% 147.00 150.00 98.0% 05/31/1996
09-9601-0009 Central Eureke Mine Funded Removal 2,891.86 19,530.55 35.3% 489.00 500.00 97.8% 04/30/1997
09-9601-0010 Del Norte Pesticides 128.37 22,076.46 55.7% 391.00 600.00 65.2% 06/30/1997
09-9601-0011 Casmalia Resources 525.14 296,741.67 58.0% 5,781.75 9,035.00 64.0% 09/30/1997
09-9601-0012 Sparks Solvent/Fuel site PRP Oversight 1,859.45 32,344.73 66.0% 575.50 700.00 82.2% 09/30/1997
09-9601-0013 Sanders Aviation 687.09 106,097.60 69.2% 1,971.50 2,420.00 81.5% 03/31/1997
09-9601-0014 Yavapai/Stone Container site 222.23 22,851.09 47 7% 417.00 700.00 59.6% 12/31/1997
09-9601-0015 Omega Chemical 476.53 16,826.62 35.8% 455.50 820.00 55.5% 08/31/1997
09-9601-0016 Verdese Carter Park .00 2,327.82 38.8% 62.50 80.00 78.1% 04/30/1996
09-9601-0017 American Chrome Engineering Inc. .00 4,791.77 51.3% 150.00 150.00 100.0% 06/30/1996
09-9601-0018 Superchrome Plating Site .00 2,317.20 61.6% 57.00 60.00 95.0% 03/31/1996
09-9601-0019 Superchrome Funded Removal .00 21,604.92 63.5% 547.00 604.00 90.6% 06/30/1996
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5/6/1997

TABLE T-3

TDD BUDGETS
BY
SOW ACTIVITY

START Region: 9 MONTH ENDING: 04/26/1997

Page 2 of 9

CUMULATIVE TDD

CURRENT MONTH CUMULATIVETO PERCENT LOE LOE PERCENTCOMPLETION

TDD # DESCRIPTION COSTS DATE COSTS EXPENDED SPENT BUDGETEXPENDED DATE
09-9601-0020 Hawaii Technical Assistance .00 1,590.59 46.8% 34.00 35.00 97.1% 04/30/1996
09-9601-0021 Gabbs Abandoned Drums .00 6,026.13 67.0% 189.75 300.00 63.3% 04/15/1996
09-9602-0001 START Mobilization .00 7,971.10 76.3% 198.00 200.00 99.0% 04/01/1996
09-9602-0002 Gibson - Bakersfield 125.75 3,277.27 19.7% 84.00 340.00 24.7% 05/31/1997
09-9602-0003 Santa Fe Derailmen - El Cajon .00 53,998.35 73.0% 1,321.50 1,322.00 100.0% 06/30/1996
09-9602-0004 On-Going START Program Support 59,681.46 737,808.89 73.8% 9,161.75 10,310.00 88.9% 06/30/1997
09-9602-0005 Gabbs Abandoned Drums - BLM .00 6,565.84 16.4% 199.00 650.00 30.6% 04/30/1996
09-9602-0006 Electrite Assessment .00 3,050.79 77.9% 79.00 90.00 87.8% 04/30/1996
09-9602-0007 Duck Valley Indian Reservation .00 19,275.37 55.1% 42425 500.00 84.9% 05/31/1996
09-9603-0001 Grey Eagle Mine Site .00 22,081.87 72.5% 406.25 450.00 90.3% 09/30/1996
09-9603-0002 Oahu Exercise - Report .00 684.35 41.5% 18.00 18.00 100.0% 04/26/1996
09-9603-0003 Puna Geothermal Venture Response .00 2,737.16 22.6% 64.75 135.00 48.0% 07/31/1996
09-9603-0004 SIMS/RIMS Coordination w/OES/CAL-EPA .00 2,5637.33 50.7% 60.00 80.00 75.0% 07/31/1996
09-9603-0005 Wilmington Site(s) Review .00 1,993.03 58.9% 45.50 64.00 71.1% 04/30/1996
09-9603-0006 California Regulation Applicability Research .00 368.62 3.1% 11.50 200.00 5.8% 08/30/1996
09-9604-0001 Shell Refinery Fire/Explosion - Martinez .00 1,662.26 75.6% 39.50 40.00 98.8% 05/15/1996
09-9604-0002 Montgomery Pass .00 6,017.71 57.9% 150.00 180.00 83.3% 06/01/1996
09-9604-0003 Celtor Chemical .00 9,261.99 46.3% 216.50 270.00 80.2% 09/30/1996
P9-9604-0004 Asylum Slough - Emerg. Resp. .00 8,694.65 48.3% 256.50 300.00 85.5% 06/01/1996
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TDD BUDGETS

BY

SOW ACTIVITY

START Region: 9

MONTH ENDING: 04/26/1997

CUMULATIVE TDD

CURRENT MONTH CUMULATIVETO PERCENT LOE LOE PERCENTCOMPLETION

TDD # DESCRIPTION COSTS DATE COSTS EXPENDED SPENT BUDGETEXPENDED DATE
09-9604-0005 START QA Management 2,753.88 38,373.58 35.4% 965.50 1,890.00 51.1% 09/30/1997
09-9604-0006 START Equipment Management 16,988.83 195,015.51 77.6% 3,468.75 4,109.00 84.4% 06/30/1997
09-9604-0007 START Health & Safety Coordination 4,318.74 54,764.95 45.0% 1,248.50 2,034.00 61.4% 05/31/1997
09-9604-0008 START Computer Support 10,894.87 95,201.13 64.5% 1,457.00 2,060.00 70.7% 06/30/1997
09-9604-0010 Training for LA Co FD HAZMAT Trng. Asst. .00 2,842.81 41.2% 81.00 100.00 81.0% 11/30/1996
09-9604-0011 Sulfur Creek Geothermal .00 1,078.23 25.4% 26.00 72.00 36.1% 06/30/1996
09-9604-0012 American Samoa Technical Assistance .00 84,087.21 77.9% 1,033.50 1,150.00 89.9% 02/28/1997
09-9605-0001 R.C. Baxter .00 8,095.73 39.0% 173.00 350.00 49.4% 08/30/1996
09-8605-0002 NGWA - Outdoor Workshop .00 10,591.42 53.0% 171.00 250.00 68.4% 06/30/1996
09-9605-0003 PCHW Training Courses .00 5,423.19 76.1% 119.50 120.00 99.6% 07/31/1996
09-9605-0004 McCormick and Baxter .00 65,360.53 72.7% 826.00 1,000.00 82.6% 11/30/1996
09-9605-0005 Continuing Challenge Workshop .00 11,341.26 42.4% 273.50 420.00 65.1% 10/29/1996
p9-9605~0006 Feather River Contingency Plan 5,775.25 48,896.12 49.0% 960.00 1,630.00 58.9% 06/30/1997
09-9605-0007 Dodson Brothers QOil Company .00 4,140.58 35.7% 105.50 200.00 52.8% 09/30/1996
09-9605-0008 T.A.L.E.S. Database 938.50 3,193.14 10.6% 82.00 400.00 20.5% 05/31/1997
09-9605-0009 Unocal Rodeo Refinery Fire .00 1,724.07 78.4% 40.00 40.00 100.0% 06/21/1996
09-9605-0010 Panoche Tire Dump Fire .00 40,125.98 69.8% 749.50 750.00 99.9% 12/31/1996
09-9605-0011 Treasure Island .00 2,990.94 49.5% 83.00 150.00 55.3% 08/30/1996
09-9606-0001 McFarland - Community Relations 1,864.41 64,269.92 85.9% 798.75 800.00 99.8% 04/30/1997
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5/6/1997

TABLE T-3

TDD BUDGETS
BY
SOW ACTIVITY

START Region: 9 MONTH ENDING: 04/26/1997

Page 4 of 9

CUMULATIVE TDD

CURRENT MONTH CUMULATIVETO PERCENT LOE LOE PERCENTCOMPLETION

TDD # DESCRIPTION COSTS DATE COSTS EXPENDED SPENT BUDGETEXPENDED DATE
09-9606-0002 India Basin 188.09 1,095.23 21.0% 9.00 80.00 11.3% 09/30/1997
09-9606-0003 Hard Chrome Product .00 3,164.56 40.4% 85.00 130.00 65.4% 08/31/1996
09-9606-0004 Soboba Indian Reservation .00 3,903.86 78.9% 75.00 80.00 93.8% 07/30/1996
09-9606-0005 Verdese Carter Park .00 25,959.63 75.6% 509.00 530.00 96.0% 11/30/1996
09-9606-0006 West Coast Metal Fire .00 3,269.80 68.1% 99.50 100.00 99.5% 08/31/1996
09-9606-0007 Duck Valley Indian Reservation .00 4,713.29 32.9% 111.00 200.00 55.5% 09/30/1996
09-9606-0008 Ralph Gray Trucking .00 406.24 97.4% 7.50 8.00 93.8% 07/31/1996
09-9606-0010 Soboba Indian Reservation Drug Lab - Removal .00 2,986.62 59.0% 69.00 70.00 98.6% 08/30/1996
09-9607-0001 Region IX Cost Summary Information 128.37 5,616.10 22.5% 50.00 300.00 16.7% 06/30/1997
09-9607-0002 R.C. Baxter .00 3,602.78 65.5% 74.50 105.00 71.0% 09/30/1996
09-9607-0003 Tri City Oil .00 4,961.96 56.4% 109.50 170.00 64.4% 09/30/1996
09-9607-0004 New Technology/Equipment Evaluation .00 2,776.08 13.3% 72.00 255.00 28.2% 12/31/1996
09-9607-0005 BIA ER Overview .00 5,024.26 89.7% 73.00 80.00 91.3% 09/30/1996
09-9607-0006 Oregon Formaldehyde Spill .00 2,188.42 61.4% 50.00 60.00 83.3% 08/20/1996
09-9607-0007 Hazmat Exercise Preparation for FY '96 .00 5,143.33 39.3% 111.00 185.00 60.0% 09/30/1996
09-9608-0001 Lorentz Barrel and Drum Site .00 1,207.71 22.0% 26.00 100.00 26.0% 09/30/1996
09-9608-0003 Wrights Terminal Corp. .00 2,423.31 12.8% 63.50 240.00 26.5% 09/30/1996
09-9608-0004 McCormick and Baxter Removal 6.11 40,179.73 61.2% 664.00 970.00 68.5% 09/30/1997
09-9609-0002 Mad River Pesticdes .00 5,999.61 46.1% 115.00 225.00 51.1% 10/31/1996
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TDD BUDGETS
BY
SOW ACTIVITY

START Region: 9 MONTH ENDING: 04/26/1997

CUMULATIVE TDD

CURRENT MONTH CUMULATIVETO PERCENT LOE LOE PERCENTCOMPLETION

TDD # DESCRIPTION COSTS DATE COSTS EXPENDED SPENT BUDGETEXPENDED DATE
09-9609-0003 Brisbane Fire Department - Radiation Training .00 1,546.15 51.7% 49.00 60.00 81.7% 11/30/1996
09-9609-0004 San Carlos Pesticide 45.18 17,096.20 71.2% 296.50 300.00 98.8% 12/31/1996
09-9609-0006 Tidelands Oil Production Company .00 397.31 61.1% 10.00 10.00 100.0% 10/31/1996
09-9609-0007 Paakea Road Pesticide Fire Site .00 16,891.95 59.7% 216.00 220.00 98.2% 12/31/1996
09-9609-0008 Richmond Terminal/United Heckathorne Co. 68.36 42,894.13 36.9% 1,343.50 1,730.00 77.7% 06/30/1997
09-9609-0009 Ralph Gray House Assessment/Westminster Seep .00 640.89 21.4% 16.00 48.00 33.3% 09/15/1996
09-9609-0010 Enviropure/PRC 2,601.06 46,019.11 56.7% 811.75 1,310.00 62.0% 06/30/1997
09-9609-0011 Fresno Cylinders .00 3,035.24 42.2% 78.00 100.00 78.0% 10/30/1996
09-9610-0001 DC Metals 7,295.91 34,905.21 26.6% 843.50 2,400.00 35.1% 04/30/1997
09-9610-0002 The Cruz Ranch/Inspection Plating .00 15,576.72 47.5% 343.00 410.00 83.7% 01/30/1997
09-9610-0003 CAMEQ Training Program 8,500.00 17,185.29 66.3% 363.50 496.00 73.3% 09/30/1997
09-9610-0004 North American Resources .00 2,228.37 61.9% 44.00 50.00 88.0% 11/15/1996
09-9610-0005 McFarland - Program Management 3,216.60 12,805.30 7.4% 218.00 650.00 33.5% 12/31/1997
09-9610-0006 McFarland - Drinking Water 6,142.25 36,865.84 7.5% 45400 1,355.00 33.5% 12/20/1997
09-9610-0007 McFarland - Surface Water Sampling 13.90 534.85 1.6% 14.50 430.00 3.4% 06/30/1997
09-9610-0008 McFarland - Risk Assessment Support -54.88 20,130.42 76.9% 331.00 350.00 94.6% 07/30/1997
09-9610-0009 McFarland - Analytical Support 7,238.58 48,119.63 42.0% 72475 1,500.00 48.3% 09/30/1997
09-9610-0010 McFarland - Data Management Support 3,310.98 6,930.75 8.6% 115.00 1,000.00 11.5% 09/30/1997
09-9610-0011 PEMACO 12,518.36 60,369.67 40.7% 952.00 1,355.00 70.3% 06/30/1997

* Confidential Business Informatlon - Not for Release ***
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TABLE T-3
TDD BUDGETS

BY

SOW ACTIVITY

START Region: 9

MONTH ENDING: 04/26/1997

Page 6 of 9

CUMULATIVE TDD

CURRENT MONTH CUMULATIVETO PERCENT LOE LOE PERCENTCOMPLETION

TDD & DESCRIPTION COSTS DATE COSTS EXPENDED SPENT BUDGETEXPENDED DATE
09-9610-0012 McFarland - Soil 7.70 120.78 0.1% 3.00 1,210.00 0.2% 12/31/1997
09-9610-0013 McFarland - Air 97.94 539.53 0.5% 10.00 1,450.00 0.7% 12/31/1997
09-8610-0014 Fresno Drum Site 9,346.97 48,847.53 52.5% 1,174.75 1,700.00 69.1% 08/15/1997
09-9610-0015 Sulphur Bank Mercury Mine 455.55 2,523.10 9.3% 59.50 450.00 13.2% 03/31/1997
09-9610-0016 Cardenas Bros. .00 8,582.59 66.6% 218.50 220.00 99.3% 01/31/1997
09-9610-0018 Enviropure West, Inc./PRC 5,359.00 46,372.11 50.7% 1,151.00 1,760.00 65.4% 09/30/1997
09-9610-0019 Hawaii Exercises FY '97 8,272.37 21,945.77 56.3% 302.00 500.00 60.4% 11/30/1997
09-9610-0020 Native American Tribes Hazmat Exercise 38.48 7,398.12 80.1% 150.00 1560.00 100.0% 12/31/1996
09-9610-0021 Oceanic ACP Worst-Case Scenarios 2,514.05 7,139.73 72.9% 147.50 175.00 84.3% 09/30/1997
09-9611-0001 Texaco .00 521.04 52.1% 14.50 20.00 72.5% 11/15/1996
09-9611-0002 Bakersfield Chrome & Bumper .00 8,441.46 79.3% 145.00 150.00 96.7% 02/28/1997
09-9611-0003 West Coast Plating/Metal 415 4,991.46 66.0% 98.50 100.00 98.5% 01/31/1997
09-9611-0004 Fresno Drum Site 2,871.80 30,379.50 63.1% 755.50 930.00 81.2% 04/30/1997
09-9611-0005 Brown and Bryant .00 613.41 76.7% 18.00 20.00 90.0% 11/15/1996
09-9611-0006 Site Screening Training - DTSC .00 3,249.26 103.2% 33.00 30.00 110.0% 12/03/1996
09-9611-0007 The Cruz Ranch Site 691.87 6,226.01 47.9% 152.00 210.00 72.4% 03/31/1997
09-9611-0008 USC Pesticide Training Lecture 86.84 1,422.41 40.9% 22.50 60.00 37.5% 02/28/1997
09-9611-0009 Pesticide Training - UC Richmond '97 29.89 3,460.07 51.4% 73.50 100.00 73.5% 02/28/1997
09-9611-0010 Pesticide Training - UC Phoenix ‘97 677.12 6,901.90 68.0% 109.00 120.00 90.8% 04/30/1997
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TDD BUDGETS
BY
SOW ACTIVITY
START Region: 9 MONTH ENDING: 04/26/1997

CUMULATIVE TDD

CURRENT MONTH CUMULATIVETO PERCENT LOE LOE PERCENTCOMPLETION

TDD # DESCRIPTION COSTS DATE COSTS EXPENDED SPENT BUDGETEXPENDED DATE
09-9611-0011 CERCLIS Coordination 8.27 1,785.81 44.6% 56.50 100.00 56.5% 02/15/1997
09-9611-0012 New ldria Mercury Mine 7,892.89 12,796.45 43.8% 254.50 450.00 56.6% 07/31/1997
09-9611-0013 Iron Mountain Mine .00 3,796.06 47.5% 60.50 200.00 30.3% 01/31/1997
09-9611-0014 Santa Monica MTBE 12,164.86 36,497.79 22.9% 2,288.00 2,740.00 83.5% 08/30/1997
09-9611-0015 Chemical Safety Audit Training @ EPA Lab .00 2,437.97 48.2% 62.00 90.00 68.9% 06/30/1997
09-9611-0016 DC Metals 88.38 14,098.23 28.8% 342.50 700.00 48.9% 12/31/1997
09-9612-0001 Truckee River Hazmat Plan 3,610.69 9,203.98 26.3% 256.50 500.00 51.3% 06/01/1997
09-9612-0002 Quality Printed Circuits - Community Relation 7,908.75 18,619.58 18.5% 253.75 1,030.00 24.6% 12/31/1997
09-9612-0003 Sequoia Mine Site 12.42 1,534.35 61.4% 38.00 40.00 95.0% 01/31/1997
09-9612-0004 West Coast Plating - PRP Oversight 1,678.49 8,828.87 38.0% 246.00 444.00 55.4% 05/31/1997
09-9612-0005 Hassayampa - Lynx Creek FFR 78.68 1,279.44 19.0% 23.00 80.00 28.8% 06/01/1997
09-9612-0006 Bell Organizational Maintenance Shop (OMS) #6 3.32 1,652.76 24.5% 27.00 80.00 33.8% 05/30/1997
09-9612-0007 START Annual Workplan 1997 150.29 4,085.21 55.8% 70.00 120.00 58.3% 04/15/1997
09-9612-0008 Barry M. Goldwater Air Force Range FFR 2,479.13 3,009.53 44.7% 49.00 80.00 61.3% 05/31/1997
09-9612-0009 Rand Miining Company FFR 2.62 380.66 5.7% 8.00 80.00 10.0% 06/01/1997
09-9612-0010 Molycorp, Inc. 2,857.75 24,469.78 60.0% 425.00 450.00 94.4% 04/30/1997
09-9612-0011 Quality Printed Circuits - Technical 36,225.28 64,580.18 14.3% 867.75 2,640.00 32.9% 12/31/1997
09-9612-0012 Site Screening Training - HI DOH 309.14 9,207.30 72.7% 118.50 120.00 98.8% 03/30/1997
09-9701-0001 Yuba County Flood Response 244.51 7,999.47 56.8% 184.50 250.00 73.8% 04/15/1997

*+ Confidentlal Business Information - Not for Release ***
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TABLE T-3
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BY
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Page 8 of 9

CUMULATIVE TDD

CURRENT MONTH CUMULATIVETO PERCENT LOE LOE PERCENTCOMPLETION

TDD # DESCRIPTION COSTS DATE COSTS EXPENDED SPENT BUDGETEXPENDED DATE
09-9701-0002 Sierra Madre Mad Scientist 1.96 1,369.01 62.7% 40.00 40.00 100.0% 05/31/1997
09-9701-0003 Sutter County Flood Response 1,058.39 15,472.05 89.0% 287.50 290.00 99.1% 03/31/1997
09-9701-0004 Tri-Counties/Diablo Training .00 1,015.55 86.1% 18.00 19.00 94.7% 02/28/1997
09-9701-0005 Mariposa County Flood Response 37.08 4,074.09 27.2% 93.50 250.00 37.4% 02/28/1997
09-9701-0006 San Joaquin County Flood Response 57.66 7,511.18 50.2% 178.00 250.00 71.2% 02/28/1997
09-9701-0007 Stanislaus County Flood Response 10.48 7,652.82 50.4% 159.50 250.00 63.8% 02/28/1997
09-9701-0008 Sierra Madre Mad Scientist 1,807.53 24,608.90 52.4% 527.50 860.00 61.3% 05/31/1997
09-9701-0009 Palos Verdes Shelf 12,596.01 22,362.80 73.0% 324.50 438.00 74.1% 06/20/1997
09-9701 -0016 Bakersfield Chrome & Bumper - PRP Oversight 47.22 206.22 2.7% 7.00 150.00 47% 05/31/1997
09-9701-0011 Sulfur Creek Geothermal 5,325.44 14,421.46 55.0% 285.50 365.00 78.2% 05/31/1997
09-9702-0001 Lab-Pack Research New Technology 1,067.78 2,098.23 10.9% 49.00 320.00 156.3% 07/15/1997
09-9702-0002 Tosco Refinery - Chemical Safety Audit 8,081.39 27,788.51 58.4% 330.00 580.00 56.9% 07/31/1997
09-9702-0003 Continuing Challenge HAZMAT Workshop 955.02 1,372.48 6.9% 32.00 332.00 9.6% 09/30/1997
09-9702-0004 Marland Marine Oil 45417 3,493.23 30.0% 80.25 250.00 32.1% 03/31/1997
09-9702-0005 Alameda Exercise Design Course 1,561.18 8,369.18 61.4% 136.00 200.00 68.0% 06/30/1997
09-9702-0006 Coalinga Qily Creek 679.77 2,879.60 37.4% 83.00 150.00 55.3% 04/15/1997
09-9702-0007 Sparks Solvent/Fuel Site/Evaluation 4,007.64 5,219.51 14.6% 108.00 370.00 29.2% 07/31/1997
09-9702-0008 Mi-Wuk Rancheria Drug Lab Site 1,445.29 3,865.10 38.7% 96.75 100.00 96.8% 04/30/1997
09-9702-0009 Torres-Martinez Drug Lab Site 776.23 2,624.97 26.2% 64.50 100.00 64.5% 05/31/1997
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TDD BUDGETS
BY
SOW ACTIVITY
START Region: 9 MONTH ENDING: 04/26/1997

CUMULATIVE TDD

CURRENT MONTH CUMULATIVETO PERCENT LOE LOE PERCENTCOMPLETION

TDD # DESCRIPTION COSTS DATE COSTS EXPENDED SPENT BUDGETEXPENDED DATE
09-9703-0002 ProtoMetals Plating 4,011.85 4,011.85 20.7% 167.50 310.00 54.0% 12/31/1997
09-9703-0003 SPCC/FRP Inspector Training 3,299.70 3,314.91 311% 101.50 140.00 72.5% 05/15/1997
09-9703-0005 Nevada County Oil Spills 2,454.75 4,125.97 18.1% 98.00 630.00 15.6% 06/20/1997
09-9703-0006 San Joaquin County Flood Response 3,297.79 7,737.45 51.7% 172.00 250.00 68.8% 05/31/1997
09-9703-0007 Anaheim House of Horror Chemical Storage 720.44 2,302.61 13.0% 44,50 220.00 20.2% 05/15/1997
09-9703-0008 Lawrence Berkeley Lab - FFR 862.68 862.68 12.8% 14.00 80.00 17.5% 07/31/1997
09-9703-0009 Moorparkk Meth Drug Lab 4,655.20 8,316.02 19.4% 215.50 400.00 53.9% 07/31/1997
09-9703-0010 Sherwin-Williams 2,202.79 2,202.79 68.8% 50.00 80.00 62.5% 05/01/1997
09-9704-0001 AZ Site Screening 5,177.69 5,177.69 21.4% 83.50 255.00 32.7% 06/30/1997
09-9704-0003 Dick's Auto Salvage 125.75 125.75 2.6% 2.00 80.00 2.5% 07/30/1997
09-9704-0006 Universal Reclamation Site 917.75 917.75 3.1% 29.00 300.00 9.7% 06/30/1997

TOTALS $354,077.52 $3,595,949.15 67,316.74 104,909.00




5/6/1997 TABLE T-4
FIELD WORK REPORT SCHEDULES
BY
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date
[ ] /OAHU EXERCISE - REPORT Formal Report B
09-9603-0002 |GUEVARRA, JAY 03/19/1996  |04/26/1996
[__| SOUTHERN PACIFIC RR CHEM SAFETY AUDIT | [Formal Report
09-9601-0005 |CASTRO-WEHR, FRANK  [12/28/1995 |03/31/1996

[AZ | [BARRY M. GOLDWATER AIR FORCE RANGE FF| [Final Report [ \

Phoenix AZ5572124514 | 09-9612-0008 |JOHNSON, KAREN 12/19/1996  |05/31/1997 |05/31/1997

A : z T e
[AZ | HASSAYAMPA - LYNX CREEK FFR | [Final Report [

- KA 5 vy ?«.}\ Ed

Yavapai AZ5120090068 | 09-9612-0005 |JOHNSON, KAREN 12/19/1996  |06/01/1997 [06/01/1997
]AZ | INAVAJO TOXAPHENE | ILetter Report ]

WINDOW ROCK NN0000146621 | 09-9601-0007 |WALDER, STEVEN 12/28/1995 |09/30/1996 |09/30/1996

v B

[AZ | [NORTH AMERICAN RESOURCES | FFinal Report |

Chandler 09-9610-0004 |DUNCAN, WILL 10/04/1996  |11/15/1996
|AZ | [PESTICIDE TRAINING - UC PHOENIX, AZ'97 | |Other Report ]

Phoenix 09-9611-0010 |CASTRO-WEHR, FRANK ~ [01/10/1997  |04/30/1997
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FIELD WORK REPORT SCHEDULES

BY
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised

State Site Name City Number TDD Number Project Manager Date Due Date Due Date
[AZ | QUALITY PRINTED CIRCUITS | [Final Report |

Phoenix AZD074440470 | 09-9612-0011 |LICHENS, CHRIS 12/19/1996  [12/31/1997 |12/31/1997
[AZ | QUALITY PRINTED CIRCUITS | Dther Report |

Phoenix AZD074440470 | 09-9612-0002 |LADD, KAREN 12/05(1996  (12/3111997 [12/31/1997
[AZ | [SAN CARLOS PESTICIDE | Letter Report |

TR 4 e

San Carlos AZ0001509819 | 09-9609-0004 |COLEN, TIMOTHY 09/17/1996  [12/31/1996
{AZ | ISANDERS AVIATION | [Final Report |

TEMPE AZD035954114 | 09-9601-0013 |ESTEY, AMY 12/28/1995  (03/31/1997 |03/31/1997
lAZ} ITRI CITY OIL _ | lLetter Report I

Phoenix 09-9607-0003 |MAHONY, KAREN 07/05/1996  [09/30/1996
[AZ ] [YAVAPAI PENTA POND | |Letter Report [

PRESCOTT AZD008398703 | 09-9601-0014 |CASTRO-WEHR, FRANK  [12/28/1995  [12/31/1997 |12/31/1997
cA] IALAMEDA EXERCISE DESIGN COURSE | [Formal Brief l

Oakland 09-9702-0005 |FRANKEL, VICKI 02/20/1997  |06/30/1997 |06/30/1997

Page 2 of 23
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Region: 9

TABLE T-4
FIELD WORK REPORT SCHEDULES

BY

STATE and ACTIVITY TYPE

State Site Name City

Cerclis
Number

TDD Number

Project Manager

Project Start

Date

Due Date

Revised
Due Date

| ‘_ﬁ_é‘tvter ﬁéport

Qakland

CA0001186154

09-9601-0017

LAWRENCE, PETER

12/28/1995

06/30/1996

ER ANAHEIM HOUSE OF HORROR CHEMICAL STOJ

JFinal Report | s A

Anaheim

09-9703-0007

WISE, ROBERT

— AR
- A A

MERG. RESP

CA| ASYLUM SLOUGH - E

03/12/1997

05/15/1997

Napa

09-9604-0004

LAWRENCE, PETER

ITE SCREENING

ﬂ'-;inal Report |

04/16/1996

06/01/1996

——

San Francisco

09-9704-0001

JOHNSON, KAREN

04/07/1997

06/30/1997

06/30/1997

e

[64] AKERSFIELD CHROME  BUMPER

o 3

_ ﬁ»‘ihal Report

T e

Bakersfield

ICA001709302

09-9611-0002

WALDER, STEVEN

11/08/1996

02/28/1997

Bakersfield

CA001709302

09-9701-0010

WALDER, STEVEN

01/28/1997

05/31/1997

05/31/1997

Bell

ICAD981368913

09-9612-0006

JOHNSON, KAREN

12/19/1996

05/30/1997

05/30/1997
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FIELD WORK REPORT SCHEDULES

BY
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number TOD Number Project Manager Date Due Date Due Date
fca] BIA ER OVERVIEW | Letter Report [
&l R T T

Long Beach 09-9607-0005 |BENSON, CRAIG 07/30/1996  |09/30/1996
CA | BRISBANE FIRE DEPARTMENT - RADIATION TR| |Letter Report |

Brisbane 09-9609-0003 |LAWRENCE, PETER 09/17/1996  |11/30/1996
[CA| [CALIFORNIA REGULATION APPLICABILITY | |Letter Report [

= F R

Long Beach 09-9603-0006 |WISE, ROBERT 03/28/1996  |08/30/1996 |08/30/1996
[CA | CAMEO TRAINING PROGRAM | |Formal Brief |

San Francisco 09-9610-0003 |RANDALL, RANDY 10/08/1996  |09/30/1997 |09/30/1997
ICA | [CARDENAS BROS. | Final Report |

TR TR TR T e

SANTA MARIA 09-9610-0016 |RANDALL, RANDY 10/31/1996  |01/31/1997 |01/31/1997
ICA] ICASMALIA RESOURCES | FFinal Report |

CASAMALIA CAD020748125 | 09-9601-0011 [JONES, CYNTHIA 12/28/1995  [09/30/1997 |09/30/1997
[CA ] [CELTOR CHEMICAL WORKS | LetterReport |

HOOPA VLY IND RESV CAD980638860 | 09-9604-0003 [GUEVARRA, JAY 04/16/1996  [09/30/1996 |09/30/1996

**+ Confidentiai Business Information - Not for Release ***
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5/6/1997 TABLE T-4
FIELD WORK REPORT SCHEDULES
BY
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised

State Site Name City Number TDD Number Project Manager Date Due Date Due Date
CA | [CENTRAL EUREKA MINE (MESA DE ORO) | [Letter Report |

SUTTER CREEK CA0000726539 | 09-9601-0009 [MCDONALD, CAMERON  [12/28/1995 |04/30/1997 |04/30/1997
[cA] [CERCLIS COORDINATION | lother Report [

San Francisco 09-9611-0011 |LAWRENCE, PETER 11/211996  |02/15/1997 |02/15/1997
[CA] [COALINGA OILY CREEK | Final Report [ :

N TR A - =

Coalinga 09-9702-0006 |LAWRENCE, PETER 02/21/1997  |04/15/1997
lcA | CONTINUING CHALLENGE WORKSHOP | [Letter Report | *

Sacramento 09-9605-0005 |WISE, ROBERT 05/22/1996  [10/29/1996 |10/29/1996
[CA | CONTINUING CHALLENGE WORKSHOP | [Other Report |

Sacramento 09-9702-0003 |WISE, ROBERT 03/12/1997  |09/30/1997
ICA| DC METALS | [Final Report ]

Oakland 09-9610-0001 |JONES, CYNTHIA 10/17/1996  |04/30/1997 |04/30/1997

Oakland 09-9611-0016 |JONES, CYNTHIA 11/26/1996  |12/31/1997 |12/31/1997

1
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FIELD WORK REPORT SCHEDULES

BY
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised

State Site Name City Number TDD Number Project Manager Date Due Date Due Date
CA | DEL NORTE COUNTY PESTICIDE STORAGE | |Letter Report l

CRESENT CITY CADO00626176 | 09-9601-0010 |DUNCAN, WILL 12/28/1995  |06/30/1997 |06/30/1997
[CA | [DICK'S AUTO SALVAGE | IFinal Report | w

T

Fontana 09-9704-0003 |BENSON, CRAIG 04/16/1997  |07/30/1997
lca | DoDSON BROTHERS OIL COMPANY | |Letter Report [

MONTCLAIR CAT080014194 | 09-9601-0008 |WISE, ROBERT 12/28/1995 |05/31/1996 |05/31/1996

MONTCLAIR CAT080014194 | 09-9605-0007 |WISE, ROBERT 05/15/1996  |09/30/1996
ICA | [ELECTRITE ASSESSMENT | Letter Report ]

EAST PALO ALTO 09-9602-0006 |MARTIN, PAUL 02/21/1996  |04/30/1996 [04/30/1996
CA | EMERGENCY AIR MONITORING DIRECTORY | [Final Report |

SAN FRANCISCO 09-9601-0003 |EDWARDS, HOWARD 12/28/1995  |04/30/1997 |04/30/1997
ICA| ENVIROPURE WEST, INC/PRC | FinatRepot |

Signal Hill CA0001562370 | 09-9609-0010 |BENSON, CRAIG 09/17/1996  |06/30/1997 |06/30/1997

Signal Hill CA0001562370 | 09-9610-0018 |BENSON, CRAIG 10/31/1996  |09/30/1997 |09/30/1997

Page 6 of 23
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5/6/1997 TABLE T-4
FIELD WORK REPORT SCHEDULES
BY
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date
IcA | EPA REGION IX SPILL PHONE | ther Report [
- B R ey e
SAN FRANCISCO 09-9601-0001 |CLEMENS, ROBIN 12/28/1995  |09/30/1997 (09/30/1997
ICA | EVACUATION GUIDANCE DOCUMENT | Final Report |
= 14
SAN FRANCISCO 09-9601-0004 |ESTEY, AMY 12/28/1995  |06/30/1997 |06/30/1997
@ By v > S -
ICA | FEATHER RIVER CONTINGENCY PLAN RJ IFinal Report i
3 = e pLs
QUINCY 09-9605-0006 |WISE, ROBERT 05/14/1996  |06/30/1997 (06/30/1997
(CA | FRESNO CYLINDERS | |Letter Report |
= TR 3 T
Fresno 09-9609-0011 |MCDONALD, CAMERON  [09/20/1996  |10/30/1996
lcA] [FRESNO DRUM SITE | [Final Report ]
T TR b =
Fresno CA0001576511 | 09-9610-0014 |LAWRENCE, PETER 10/16/1996  |08/15/1997 |08/15/1997
Fresno CA0001576511 | 09-9611-0004 |LAWRENCE, PETER 01/13/1996  |04/30/1997 [04/30/1997
[CA | FRONTIER FERTILIZER | Letter Report
DAVIS CADO071530380 | 09-9601-0006 |COLEN, TIMOTHY 12/28/1995  |04/30/1997 |04/30/1997
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FIELD WORK REPORT SCHEDULES

BY
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised

State Site Name City Number TDD Number Project Manager Date Due Date Due Date
(CA | [GIBSON - BAKERSFIELD | LetterReport |

Bakersfield 09-9602-0002 |WALDER, STEVEN 02/21/1996  |05/31/1997 |05/31/1997
ICA | [GREY EAGLE MINE SITE | [Formal Report |

Happy Camp 09-9603-0001 |GUEVARRA, JAY 03/28/1996  [09/30/1996 |09/30/1996
icA | HARD CHROME PRODUCTS | |Letter Report |

Wi' s

Los Angeles 09-9606-0003 |SCHWENNESEN, MICHAEL [06/19/1996 [08/31/1996 |08/31/1996
ICA | HAZMAT EXERCISE PREPARATION '96 | |Letter Report [

San Francisco 09-9607-0007 |CASTRO-WEHR, FRANK 07/30/1996 |09/30/1996
CA | INDIA BASIN BOATYARD SITE | [Final Report |

SAN FRANCISCO CADO00067603 | 09-9606-0002 |CLEMENS, ROBIN 06/12/1996  |09/30/1997 [09/30/1997
ICA | [IRON MOUNTAIN MINE | Final Report l

Redding CAD980498612 | 09-9611-0013 |COLEN, TIMOTHY 11/211996  |01/31/1997
[CA] LAB-PACK RESEARCH NEW TECHNOLOGY | [LetterReport |

San Francisco 09-9702-0001 |RANDALL, RANDY 02/20/1997  |07/15/1997
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5/6/1997 TABLE T-4
FIELD WORK REPORT SCHEDULES
BY
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date
ICA | LAWRENCE BERKELEY LAB - FFR | Final Report j
Berkeley CA4890008986 | 09-9703-0008 |JOHNSON, KAREN 03/20/1997  |07/31/1997
CCA | |LORENTZ BARREL & DRUM | [Final Report [
SAN JOSE CA0001186154 | 09-9608-0001 |MARTIN, PAUL 08/20/1996  |09/30/1996
[CA | MAD RIVER PESTICIDES | [Final Report |
CAD082194853 | 09-9609-0002 |LAWRENCE, PETER 09/17/1996  |10/31/1996
~ TR e T i} 3 o
[CA | MARIPOSA COUNTY FLOOD RESPONSE | [Final Report B
09-9701-0005 |ESTEY, AMY 01/13/1997  |02/28/1997
[CA| MARLAND MARINE OIL | Final Report |
Avenal 09-9702-0004 |MAHONY, KAREN 02/13/1997  |03/31/1997
CA | MCCORMICK & BAXTER CREOSOTING | Final Report |
STOCKTON CAD009106527 | 09-9605-0004 |MARTIN, PAUL 05/07/1996  [11/30/1996 [11/30/1996
CA |MCCORMICK & BAXTER CREOSOTING Formal Report ]
STOCKTON CAD009106527 | 09-9608-0004 |MARTIN, PAUL 08/20/1996  |09/30/1997 |09/30/1997
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FIELD WORK REPORT SCHEDULES

Region: 9 STATE and ABCYTIVITY TYPE
Cerclis Project Start Revised

State Site Name City Number TDD Number Project Manager Date Due Date Due Date
[CA] [MCFARLAND KERN COUNTY | [Final Report

McFarland CA0001118603 | 09-9610-0005 |JAMES, JAMES 10/08/1960 |{12/31/1997 {12/31/1997

McFarland CA0001118603 | 09-9610-0006 |JAMES, JAMES 10/08/1996  |12/20/1997 |12/20/1997

McFarland CA0001118603 | 09-9610-0007 |SHAEFFER, KRISTIN 10/08/1996  {06/30/1997

McFarland CA0001118603 | 09-9610-0008 |JAMES, JAMES 10/08/1996  |07/30/1997

McFarland CA0001118603 | 09-9610-0009 |EDWARDS, HOWARD 10/08/1996  |09/30/1997

McFarland CA0001118603 | 09-9610-0010 |CHADWICK, PATRICIA 10/08/1996  |09/30/1997

McFarland CA0001118603 | 09-9610-0012 |JAMES, JAMES 02/20/1997  [12/31/1997

McFarland CA0001118603 | 09-9610-0013 |JAMES, JAMES 02/20/1997  [12/31/1997
[CA] MCFARLAND KERN COUNTY | other Report 1

McFarland CA0001118603 | 09-9606-0001 |LADD, KAREN 06/05/1996  (04/30/1997 |04/30/1997
CA | MI-WUK RANCHERIA DRUG LAB SITE | [Final Report |

Tuolumne 09-9702-0008 |GREGORY, JOHN 02/28/1997  |04/30/1997
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5/6/1997 TABLE T-4
FIELD WORK REPORT SCHEDULES
BY
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised

State Site Name City Number TDD Number Project Manager Date Due Date Due Date
IcA] MoLYCORP INC Final Report B

MOUNTAIN PASS CAD980695795 | 09-9612-0010 |MARTIN, PAUL 12/18/1996  [04/30/1997 |04/30/1997
ICA | MOORPARK METH DRUG LAB | FFinal Report ]

Moorpark 09-9703-0009 |HAMRICK, ERIC 03/171997  |07/31/1997
[CA ] [NATIVE AMERICAN TRIBES HAZMAT EXERCISE| [Final Report | ’

San Francisco 09-9610-0020 |MCDONALD, CAMERON 10/31/1996  [12/31/1996
[cA| NEVADA COUNTY OIL SPILLS | [Final Report ]

e TR PR R T

Donner 09-9703-0005 |COHN, HOWARD 03/10/1997  |06/20/1997 |06/20/1997

ICA | INEW IDRIA MERCURY MINE | Final Report ]
e K

Pacines 09-9611-0012 |FRANKEL, VICKI 11/211996  [07/31/1997 |07/31/1997
[CA | NEW TECHNOLOGY/EQUIPMENT EVALUATION | h.etter Report ]

San Francisco 09-9607-0004 |DUNCAN, WILL 07/24/1996  |12/31/1996 [12/31/1996
[CA ] [OCEANIC ACP WORST-CASE SCENARIOS | [Final Report |

San Francisco 09-9610-0021 |COLEN, TIMOTHY 10/3111996  |09/30/1997 |09/30/1997
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FIELD WORK REPORT SCHEDULES
BY
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised

State Site Name City Number TDD Number Project Manager Date Due Date Due Date
[CA | [OMEGA RECOVERY SERVICES | [Final Report |

WHITTIER CAD042245001 | 09-9601-0015 |SCHWENNESEN, MICHAEL [12/28/1995 [08/31/1997 |08/31/1997
(CA | ION-CALL RESPONSE CALL OUT | [Final Report |

SAN FRANCISCO 09-9601-0002 |EDWARDS, HOWARD 12/28/1995 |09/30/1997 (09/30/1997
[CA | /ON-GOING START PROGRAM SUPPORT | lother Report |

SAN FRANCISCO 09-9602-0004 |CHAMBERS, THOMPSON  [02/09/1996 |06/30/1997 |06/30/1997
[CA | OREGON FORMALDEHYDE SPILL | |Letter Report i

Hilt 09-9607-0006 |DUNCAN, WILL 07/24/1996  [08/20/1996
fcA | lPALOS VERDES SHELF. | IFinal Report ]

San Pedro 09-9701-0009 |JOHNSON, KAREN 02/04/1997  |06/20/1997 (06/20/1997
ICA | PANOCHE TIRE DUMP FIRE | |Letter Report [

Panoche CA000140924 | 09-9605-0010 |MCDONALD, CAMERON  (05/29/1996 (12/31/1996 |12/31/1996
[CA| [PCHW TRAINING COURSESS | LetterReport ]

Sacramento 09-9605-0003 |CASTRO-WEHR, FRANK  |05/22/1996 |07/31/1996
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5/6/1997

TABLE T-4
FIELD WORK REPORT SCHEDULES

Region: 9 STATE and AB(;I' IVITY TYPE
Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date
lca] [PEMACO INC. ? ] | [Final Report l
MAYWOOD CAD980737092 | 09-9610-0011 [HERBST, JULIE 10/08/1996  |06/30/1997 |06/30/1997
lcA | [PESTICIDE TRAINING - UG RICHMOND '97___| |other Report |
Richmond 09-9611-0009 |CASTRO-WEHR, FRANK  |01/1011997  |02/28/1997
o o ™ - ;
fca| lPROTOMETALS - e | Final Report |
Belmont 09-9703-0002 |MAHONY, KAREN 04/031997  {12/31/1997 |12/31/1997
A HFI.{C.WBAXTER x : E ” | |Letter Report { ) ;
Wilmington 09-9605-0001 |BENSON, CRAIG 05/06/1996  |08/30/1996
Wilmington 09-9607-0002 |BENSON, CRAIG 07/03/1996  [09/30/1996
[CA] RALPH GRAY TRUCKING 2633 | LLetter Report |
WESTMINSTER 09-9606-0008 |HAMRICK, ERIC 06/26/1996  |07/31/1996
WESTMINSTER 09-9609-0009 |RANDALL, RANDY 09/17/1996  |09/15/1996
[CA | RAND MINING COMPANY FFR | Final Report -
Randsburg CAD981437346 | 09-9612-0009 |JOHNSON, KAREN 12/19/1996  |06/01/1997 |06/01/1997
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FIELD WORK REPORT SCHEDULES

b

BY
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date
CA | [REGION IX COST SUMMARY INFORMATION | Final Report [
San Francisco 09-9607-0001 |CRUZ, MARIA 07/05/1996  |06/30/1997 |06/30/1997
CA | [RICHMOND TERMINAL AKA UNITED HECKATHQ |Letter Report {
RICHMOND CAD981436363 | 09-9609-0008 [COLEN, TIMOTHY 09/18/1996  |06/30/1997 |06/30/1997
CA | SAN JOAQUIN COUNTY FLOOD RESPONSE | [Final Report {
09-9701-0006 |ESTEY, AMY 01/13/1997  |02/28/1997
09-9703-0006 |ESTEY, AMY 03/12/1997  |05/31/1997
Poos ~
ICA | SANTA FE DERAILMENT - EL CAJON | [Formal Report |
El Cajon CA0001342039 | 09-9602-0003 |HAMRICK, ERIC 02/09/1996  |06/30/1996
ICA | SANTA MONICA MTBE | Final Report |
Santa Monica CA0001757897 | 09-9611-0014 |SCHWENNESEN, MICHAEL [11/20/1996  |08/30/1997 |08/30/1997
lcA] [SEQUOIA MINE SITE | |Letter Report B
Sequoia National For 09-9612-0003 [HAMRICK, ERIC 12/18/1996  |01/31/1997
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5/6/1997

TABLE T-4
FIELD WORK REPORT SCHEDULES

BY
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised

State Site Name City Number TDD Number Project Manager Date Due Date Due Date
ICA | |SHELL REFINERY FIRE/EXPLOSION | Letter Report |

Martinez 09-9604-0001 |WHITAKER, JOHN 04/01/1996  |05/15/1996 |05/15/1996
lcA ] [SHERWIN-WILLIAMS | [Final Report |

Emeryville 09-9703-0010 |MARTIN, PAUL 03/31/1997  |05/01/1997

R i 4 b
IcA | SIERRA MADRE MAD SCIENTIST | FFinal Report l
TR L

Duarte/Sierra Madre ICA0001766062 | 09-9701-0002 |RANDALL, RANDY 01/07/1997  |05/31/1997

Duarte/Sierra Madre CA0001766062 | 09-9701-0008 |RANDALL, RANDY 01/13/1997  |05/31/1997
CA | [SIMS/RIMS COORDINATION W/OES/CAL-EPA | [Letter Report ]

San Francisco 09-9603-0004 |MCDONALD, CAMERON 03/28/1996  [07/31/1996 |07/31/1996
CA | {SITE SCREENING TRAINING - HI DOH | [Final Report |

San Francisco 09-9612-0012 |JOHNSON, KAREN 12119/1996  {03/30/1997 {03/30/1997
[CA | [SITE SCREENING TRAINING -DTSC | Final Report }

San Francisco 09-9611-0006 |JOHNSON, KAREN 11/1411996  |12/03/1996
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FIELD WORK REPORT SCHEDULES

I

BY
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised

State Site Name City Number TDD Number  Project Manager Date Due Date Due Date
CA] EOBOBA INDIAN RESERVATION | lLetter Report ]

SAN JACINTO 09-9606-0004 |RANDALL, RANDY 06/19/1996  |07/30/1996

SAN JACINTO 09-9606-0010 |RANDALL, RANDY 06/26/1996  (08/30/1996
ICA | [STANISLAUS COUNTY FLOOD RESPONSE | Final Report |

Modesto 09-9701-0007 |SHAEFFER, KRISTIN 01131997  |02/28/1997
ICA| [START ANNUAL WORKPLAN 1997 ] |Letter Report |

San Francisco 09-9612-0007 |CHAMBERS, THOMPSON  [12/19/1996  |04/15/1997 |04/15/1997
[CA] START COMPUTER SUPPOR | [Final Report |

San Francisco 09-9604-0008 |MARTIN, PAUL 04/18/1996  |06/30/1997 |06/30/1997
ICA| [START EQUIPMENT MANAGEMENT ] |Letter Report [

San Francisco 09-9604-0006 |DUNCAN, WILL 04/18/1996  |06/30/1997 |06/30/1997
[CA] [START HEALTH & SAFETY COORDINATION | [Letter Report l

San Francisco 09-9604-0007 |JONES, CYNTHIA 04/18/1996  [05/31/1997 |05/31/1997
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5/6/1997 TABLE T-4
FIELD WORK REPORT SCHEDULES
BY
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised

State Site Name City Number TDD Number Project Manager Date Due Date Due Date
[CA | START MOBILIZATION | Other Report |

Long Beach 09-9602-0001 |BENSON, CRAIG 02/21/1996  |04/01/1996
ICA] [START QA MANAGEMENT | Final Report |

San Francisco 09-9604-0005 |EDWARDS, HOWARD 04/18/1996  |09/30/1997 |09/30/1997
fcA | ISULFUR CREEK GEOTHERMAL | IFinal Report l

AN U

Geyserville 09-9701-0011 |{COLEN, TIMOTHY 01/24/1997  |05/31/1997 [05/31/1997

G N wp
[cA | SULFUR CREEK GEOTHERMAL | |Letter Report |

Geyserville 09-9604-0011 [COLEN, TIMOTHY 04/25/1996  |06/30/1996
[CA | SULPHUR BANK MERCURY MINE | Final Report t

K P‘E

CLEARLAKE OAKS CAD980893275 | 09-9610-0015 |MAHONY, KAREN 10/21/1996  [03/31/1997
ICA | SUPERCHROME PLATING & ENGINEERING CO.| [Formal Report [

LOS ANGELES CAD008246886 | 09-9601-0019 |WISE, ROBERT 01/30/1996  |06/30/1996 |06/30/1996
[CA] [SUPERCHROME PLATING & ENGINEERING CO.| [Letter Report |

LOS ANGELES CAD008246886 | 09-9601-0018 |WISE, ROBERT 12/28/1995  (03/31/1996
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FIELD WORK REPORT SCHEDULES
BY
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised

State Site Name City Number TDD Number Project Manager Date Due Date Due Date
[CA] SUTTER COUNTY FLOOD RESPONSE | Final Report ]

Yuba City 09-9701-0003 |MCDONALD, CAMERON  [01/09/1997  |03/31/1997 |03/31/1997
[cA] T.A.LE.S. DATABASE | ILetter Report |

San Francisco 09-9605-0008 |MCDONALD, CAMERON  |06/05/1996  |05/31/1997 |05/31/1997
A | TEXACO Final Report
b [rr ¥ il ok TRETT T LR g [ ma epo ‘I !

Wilmington 09-9611-0001 |RANDALL, RANDY 11/04/1996  [11/15/1996
[CA | [THE CRUZ RANCH/INSPECTION PLATING | Final Report ]

Auburn 09-9610-0002 |MAHONY, KAREN 10/10/1996  [01/31/1997 [01/30/1997

Auburn 09-9611-0007 |MAHONY, KAREN 11/21/1996  [03/31/1997 [03/31/1997
(CA | [TIDELANDS OIL PRODUCTION COMPANY | Letter Report }

Los Angeles 09-9609-0006 |RANDALL, RANDY 09/18/1996  {10/31/1996
[CA | TORRES-MARTINEZ DRUG LAB SITE | [Final Report ]

Thermal 09-9702-0009 |WALDER, STEVEN 02/28/1997  |05/31/1997
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5/6/1997

TABLE T-4
FIELD WORK REPORT SCHEDULES

BY
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised

State Site Name City Number TDD Number Project Manager Date Due Date Due Date
lcA | [rosco REFINERY | FFinal Report [

£ a&v S

Martinez 09-9702-0002 |ANDERSON, RON 02/10/1997 |07/31/1997 |07/31/1997
[CA | [TRAINING FOR LA CO FD HEALTH HAZMAT TR |Letter Report |

Los Angeles 09-9604-0010 |WISE, ROBERT 04/25/1996  [11/30/1996 |11/30/1996
" —— pra s w
lca ] [fREASURE ISLAND | LLetter Report |

M

San Francisco 09-9605-0011 |MAHONY, KAREN 06/05/1996  |08/30/1996

LA T

CA | [TRI-COUNTIES/DIABLO TRAINING | Final Report [

Avila Beach 09-9701-0004 |BENSON, CRAIG 01/13/1997  {02/28/1997
ICA | [fRUCKEE RIVER HAZMAT PLAN | [Other Report |

Truckee 09-9612-0001 {ESTEY, AMY 12/16/1996  |06/01/1997
ICA | UNIVERSAL RECLAMATION SITE | Final Report |

Phoenix 09-9704-0006 |ESTEY, AMY 04/17/1997  |06/30/1997
ICA | [UNOCAL RODEO REFINERY FIRE | [Letter Report |

RODEO 09-9605-0009 |EDWARDS, HOWARD 05/29/1996  |06/21/1996
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FIELD WORK REPORT SCHEDULES

BY
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised

State Site Name City Number TDD Number Project Manager Date Due Date Due Date
[cA | lUSC PESTICIDE TRAINING LECTURE | lother Report |

Los Angeles 09-9611-0008 |WISE, ROBERT 01/10/1997 |02/28/1997
fcA | VERDESE CARTER PARK | |Letter Report B

OAKLAND CAD980496913 | 09-9601-0016 |MARTIN, PAUL 12/21/1995  |04/30/1996 |04/30/1996

OAKLAND CAD980496913 | 09-9606-0005 |MARTIN, PAUL 06/27/1996  |11/30/1996 |11/30/1996
[CA| WATERBOARD ENTOMBMENT SITE INVENTOR] [Final Report [

San Francisco 09-9704-0008 |DUNCAN, WILL 04/29/1997 |07/01/1997 [07/01/1997
[CA | WEST COAST PLATING/METAL FIRE | FFinal Report |

South E! Monte CA0001611482 | 09-9612-0004 |SCHWENNESEN, MICHAEL [12/18/1996  |05/31/1997 |05/31/1997
[CA | WEST COAST PLATING/METAL FIRE | [Formal Brief }

South EI Monte CA0001611482 | 09-9611-0003 |RANDALL, RANDY 11/08/1996  |01/31/1997 [01/31/1997
[cA] WEST COAST PLATING/METAL FIRE | lLetterReport |

South EI Monte CA0001611482 | 09-9606-0006 |RANDALL, RANDY 06/26/1996 |08/31/1996 |08/31/1996
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5/6/1997 TABLE T-4

FIELD WORK REPORT SCHEDULES
BY
Region: 9 STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

lé,A |.;MlLM’mGVTbN‘_‘s!TE’(S)/‘;hEVi\Ew 7 Loter Repon —

Wilmington 09-9603-0005 |BENSON, CRAIG 03/28/1996  |04/30/1996

lLetter Report |

i s T e

Long Beach 09-9608-0003 WISE, ROBERT 08/20/1996  |09/30/1996

A R R e o

IFinal Report I :

Marysville 09-9701-0001 |DUNCAN, WILL 01/071997 |04/15/1997 |04/15/1997

T Y
: i ST T S

]j:'i‘nalwhepo‘rf J -

] fowan SxerosEs Fy o7

Honolulu 09-9610-0019 |JONES, CYNTHIA 10/31/1996  |11/30/1997

1| HAWAII TECHNICAL ASSISTANCE _

Honolulu 09-9601-0020 |SCHWENNESEN, MICHAEL 01/31/1996 |04/30/1996 (04/30/1996

T pameca roms pesrenE e T oot

Honolulu 09-9609-0007 |ESTEY, AMY 09/17/1996  {12/31/1996 |12/31/1996

HI | PUNA GEOTHERMAL VENTURE RESPONSE

[Formal Report

Pahoa 09-9603-0003 [DUNCAN, WILL 03/19/1996 . |07/31/1996 |07/31/1996

=+ Confidential Business Information - Not for Release ***
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FIELD WORK REPORT SCHEDULES

BY
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date
INV | DUCK VALLEY INDIAN RESERVATION | |Letter Report
Owyhee 09-9602-0007 |MCDONALD, CAMERON  [02/29/1996 |05/31/1996 |05/31/1996
Owyhee 09-9606-0007 |MCDONALD, CAMERON  |06/26/1996  {09/30/1996
INv | .GABBS ABANDONED DRUMS - BLM | |Letter Report N
Gabbs 09-9601-0021 |LAWRENCE, PETER 02/01/1996  [04/15/1996 |04/15/1996
Gabbs 09-9602-0005 |[LAWRENCE, PETER 02/21/1996  [04/30/1996
NV | MONTGOMERY PASS | |Letter Report |
P PPN ﬁf«}&wﬁ* i Sl i -
Mt. Montgomery 09-9604-0002 |WHITAKER, JOHN 04/01/1996  [06/01/1996
INV | NGWA - OUTDOOR CONFERENCE | |Letter Report |
Las Vegas 09-9605-0002 |ESTEY, AMY 05/06/1996  |06/30/1996 |06/30/1996
INV | ISPARKS SOLVENT/FUEL PLUME | [Final Report [ ‘
SPARKS NVD986768778 | 09-9702-0007 |EDWARDS, HOWARD 03/12/1997  |07/31/1997
INV | SPARKS SOLVENT/FUEL PLUME | |Formal Report |
SPARKS NVD986768778 | 09-9601-0012 |FRANKEL, VICKI 12/28/1995 |09/30/1997 |09/30/1997
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5/6/1997 TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date
IPA | ISPCC/FRP INSPECTOR TRAINING | |other Report |
Philadelphia 09-9703-0003 |COHN, HOWARD 038/12/1997 |05/15/1997 |05/15/1997
[TT | IAMERICAN SAMOA TECHNICAL ASSISTANCE | [Final Report [ >
American Samoa 09-9604-0012 |RANDALL, RANDY 04/25/1996  |02/28/1997 102/28/1997
*** Confidential Business Information - Not for Release ***
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5.0 START MONTHLY INVOICE
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o Standard Form 1034 VOUCHER NO.
- Revised January 1980 PUBLIC VOUCHER FOR PURCHASES AND 016
Department of the Treasury
1TFRM 4-2000 SERVICES OTHER THAN PERSONAL SCHEDULE NO.
1034-118
U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED PAID BY
May [5, 1997
Environmental Protection Agency
—_— Financial Management Division (MD-32) CONTRACT NUMBER AND DATE DATE INVOICE RECEIVED
Research Triangle Park, NC 27711 68-W6-0010
Attention: Administration
REQUISITION NUMBER AND DATE DISCOUNT TERMS
PAYEE'S PAYEE'S ACCOUNT NUMBER
- NAME Ecology and Environment, Inc,
AND 368 Pleasant View Drive
—_— ADDRESS Lancaster, NY 14086 GOVERNMENT B/L NUMBER
SHIPPED FROM TO WEIGHT
NUMBER DATE OF ARTICLES OR SERVICES UNIT PRICE
- AND DATE DELIVERY (Enter description, item number of contract of Federal QUANTITY AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary COST PER
3123/97 START TEAMS: REGION IX
thu For Cost Details, See Attached
4/26/97 COST REIMBURSABLE $393,034.91
—_— PROVISIONAL PAYMENT
"1 certify that all payments requested are for appropriate purposes in
accordance with the agreements set forth in the contract.”
START REGION IX
NAME OF OFFICIAL: E 77"‘ PROGRAM MANAGER
1
(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL $393,034.91
_ PAYMENT: APPROVED FOR EXCHANGE RATE DIFFERENCES
=% = $1.00
__.  PROVISIONAL
—_ COMPLETE BY?
—  PARTIAL
. FINAL
—_ PROGRESS
___ ADVANCE Amount venfied;
correct for
TITLE (Signature or iitials)
—— Pursuant to authonity vested in me, I certify that this voucher is correct and proper for payment.
(Date) (Authorized Certifying Officer)” (Title)
ACCOUNTING CLASSIFICATION
— PAID CHECK NUMBER ON ACCOUNT OF U.S. TREASURY | CHECK NUMBER ON (Name of bank)
BY
CASH DATE PAYEE
N $
; When stated in foreign currency, insert name of currency. PER
If the ability to certify and authority to approve are combined in one person, one
signature only is necessary; otherwise the approving officer will sign in the space
- 3 provided, over his official title.
When a voucher is receipted in the name of a company or corporation, the name of the TITLE

person writing the company or corporate name, as well as the capacity in which he
signs, must appear, For example: "John Doe Company, per John Smith, Secretary,” or “Treasurer,”
as the case may be.

PRIVACY ACT STATEMENT

The information requested on this form is required under the provisions of 31 U.S.C.
82b and 82c, for the purpose of disbursing Federal money. The information requested
is to identify the particular creditor and the amounts to be paid. Failure to

furnish this information will hinder discharge of the payment obligation.




Contractor:
Contract Number: 68-W6-0010

TOD No.

09-9601-0006
09-8601-0006
09-9601-0007
09-9601-0008
09-9601-0009
09-9601-0010
09-9601-0011
09-8601-0012
09-9601-0013
09-9601-0014
09-9601-0015
09-9601-0016
09-9601-0017
09-9601-0018
09-9601-0019
09-9601-0021
09-9602-0003
09-9602-0005
09-9602-0007
09-9603-0001
09-9603-0005
09-9604-0002
09-9604-0003
09-9604-0004
09-9604-0011
09-9604-0012
09-9605-0001
09-9605-0004
09-9605-0007
09-9605-0010
09-9605-0011
09-9606-0001
09-9606-0002

Reg.

09
09
09
09
09
09
09
09
09
09
09
09
09
(o]
09
09
09
[+1:)
09
09
09
09
09
09
09
09
09
09
09
09
09
09
09

Ecology and Environment, Inc.

IFMS

SSID Action Oper Act. Line

No. Code Unit Seq. Ref. Site Name
4R RV 00 FRONTIER FERTILIZER
4R RV 00 FRONTIER FERTILIZER
9Q RV 00 NAVAJO TOXAPHENE
SF 8N 00 DODSON BROTHERS OlL. COMPANY
AQ RV 00 CENTRAL EUREKA MINE (MESA DE ORO)
33 RV 00 DEL NORTE COUNTY PESTICIDE STORAGE
3H RV 00 CASMALIA RESOURCES
W6 BB 00 SPARKS SOLVENT/FUEL PLUME
AV RS 00 SANDERS AVIATION
18] BB 00 YAVAPAI PENTA POND
BC 88 00 OMEGA RECOVERY SERVICES
9xX RV 00 VERDESE CARTER PARK
CE BN 00 AMERICAN CHROME ENGINEERING, INC.
AH RV 00 SUPERCHROME PLATING & ENGINEERING CQ.
AH RV (v SUPERCHROME PLATING & ENGINEERING CO.
CM PA 00 GABBS ABANDONED DRUMS - BLM
CL Sy 00 SANTA FE DERAILMENT - EL CAJON
CM RV 00 GABBS ABANDONED DRUMS - BLM
CN PA 00 DUCK VALLEY INDIAN RESERVATION
cpP PA 00 GREY EAGLE MINE SITE
Cs PA 00 WILMINGTON SITE(S) REVIEW
CQ Rv 00 MONTGOMERY PASS
28 PA 00 CELTOR CHEMICAL WORKS
CR RV 00 ASYLUM SLOUGH - EMERG. RESP.
DT PA 00 SULFUR CREEK GEOTHERMAL
51 BM 00 AMERICAN SAMOA TECHNICAL ASSISTANCE
CSs PA 00 R.C. BAXTER
1E PA 00 MCCORMICK & BAXTER CREOSOTING
5F BN 00 DODSON BROTHERS OIL COMPANY
Cu RV 00 PANOCHE TIRE DUMP FIRE
8R BM 00 TREASURE ISLAND
BZ RC 00 MCFARLAND KERN COUNTY
9G PA 00 INDIA BASIN BOATYARD SITE

START: INVOICE/SITE DETAIL

DCN

DAO043
DBO049

DAOD43
DAO043
DAO043
DAODA3
DAO043
DBO049
0AQO43

H6J028
DAC043
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Attachment A
Apr-97
Account Account
To Be of Inital
Charged Obtigation
094RRV00  HQO0JTOO
094RRV00  HQOOJTOD
09AQRVO0  HQO0JTOD
0933RV00 HQOOJTO0O
093HRV00 HQO00JTOO0
0OW6BB0OO  HQOOJTOO
09AVRS00 HQOOJTOD
091UBB00 HQUOJTOO0
098CBBOC  HQOOIToO
098ZRC0O0  0900QB0O
099GPAQO HQOOBMOO

FPN®

Region: 9

Invoice Number: 16

Incident
Specific Amount

2,054.00
198.43

2,891.86
128.37
525.14

1,859.45
687.09
22223
476.53

1,864.41
188.09

Cumulative
Costs

37,279.15
10,781.45
5,793.72
19,530.55
22,076.46
296,741.67
32,344.73
106,097.60
22,851.09
16,826.62
2,327.82
4,791.77
2,317.20
21,604.92
6,026.13
53,998.35
6,565.84
19,275.37
22,081.87
1,993.03
6,017.71
9,261.99
8,694.65
1,078.23
84,087.21
8,095.73
65,360.53
4,140.58
40,125.98
2,990.94
64,269.92
1,095.23




Contractor: Ecology and Environment, Inc. START: INVOICE/SITE DETAIL Region: 9

Contract Number: 68-W6-0010 Attachment A
Apr-97 Invoice Number: 16
IFMS Account Account
SSID Action Oper Act. Line To Be of Inital Incident Cumulative
TDD No. Reg. No. Code Unit Seq. Ref. Site Name DCN Charged Obligation FPN#  Speclfic Amount Costs

09-9606-0004 09 T4 PA 00 SOBOBA INDIAN RESERVATION 3,903.86
09-9606-0005 09 9X BD 00 VERDESE CARTER PARK 25,959 63
09-9606-0006 09 DL BN 00 WEST COAST PLATING/METAL FIRE 3,269.80
09-9606-0007 09 CN RV 00 DUCK VALLEY iNDIAN RESERVATION 4,713.29
09-9606-0008 09 X3 RV 00 RALPH GRAY TRUCKING 2633 406.24
09-9606-0010 09 T4 RV 00 SOBOBA INDIAN RESERVATION 2,986.62
09-9607-0002 09 CcCS 88 00 R.C. BAXTER 3,602.78
09-9608-0001 08 CE RS 00 LORENTZ BARREL & DRUM 1,207.71
09-9608-0003 09 DE PA 00 WRIGHTS TERMINAL CORP. 2,423.31
09-9608-0004 09 1E RV 00 MCCORMICK & BAXTER CREOSOTING DAO0O43 091ERVO00 HQO0JTOD 6.11 40,179.73
09-9609-0002 09 DE RS 00 MAD RIVER PESTICIDES 5,999.61
09-9609-0004 09 DB RV 00 SAN CARLOS PESTICIDE DAO043 09DBRV0OO HQOOJTOO 45.18 17,096.20
09-9609-0008 09 R3 88 00 RICHMOND TERMINAL AKA UNITED HECKATHORN DAQ043 Q9R3BROG HQO0JT0O0 68.36 4289413
09-9609-0009 09 X3 RS 00 RALPH GRAY TRUCKING 2633 640.89
09-9609-0010 09 . DF RS 00 ENVIROPURE WEST, INC./PRC DAO043  09DFRS00 HQOOoJTOD 2,601.06 46,019.11
09-9610-0001 09 DJ RS 00 DC METALS DAQ043  09DJRS00 HQOO0JTOO 7,295.91 34,905.21
29-9610-0002 09 DF RS 00 THE CRUZ RANCH/INSPECTION PLATING 15,576.72
09-9610-0005 09 BZ PA 00 MCFARLAND KERN COUNTY H6J028 09BZPAOO 09ZZQB00 3,216.60 12.805.30
J9-9610-0006 09 BZ PA 00 MCFARLAND KERN COUNTY H6J028 09BZPAQOD 09ZZQB00 6,142.25 36,865.84
J9-9610-0007 09 B8Z AA 00 MCFARLAND KERN COUNTY H6J028 09BZAADD 09Z2ZQB00 13.90 534.85
19-9610-0008 09 BZ PA 00 MCFARLAND KERN COUNTY H6J028 09BZPA00 09ZZQB00 (54.88) 20,130.42
J9-9610-0009. 09 BZ PA 00 MCFARLAND KERN COUNTY ) H6J028 09BZPAOD 09ZZQB00 7.238.58 48,119.63
39-9610-0010 09 BZ PA 00 MCFARLAND KERN COUNTY H6J028 09BZPA0O 09ZZQB00 3,310.98 6,930.75
09-9610-0011 09 9K 88 00 PEMACO INC. HB6J045 099KSS00 09Z2ZQB00 12,518.36 60,369.67
29-8610-0012 09 BZ PA 00 MCFARLAND KERN COUNTY H6J028 09BZPA0O 09BZSI00 7.70 120.78
09-9610-0013 09 BZ PA 00 MCFARLAND KERN COUNTY H6J028 09BZPACO 09BZSI00 97.94 539.53
19-9610-0014 09 DG RS 00 FRESNQ DRUM SITE DAO043 09DGRS00  HQOOJTOD 9,346.97 48,847.53
J9-9610-0015 09 K2 RS 00 SULPHUR BANK MERCURY MINE DAQO043  09K2RS00 HQOO0JTOO 455.55 2,523.10
J9-9610-0018 09 DF BN 00 ENVIROPURE WEST, INC./PRC DAO043  09DFBNOO HQOO0JTO0 5,359.00 46,372.11
39-9611-0002 09 ON BN 0o BAKERSFIELD CHROME & BUMPER 8,441.46
)9-9611-0003 09 DL RS 00 WEST COAST PLATING/METAL FIRE DAO043  09DLRS00 HQO0JTOO 4.15 4,991.46
)9-9611-0004 09 DG RV 00 FRESNO DRUM SITE DAO043  03DGRVOO  HQOOJTOO 2,871.80 30,379.50
)9-9611-0007 09 DF RV 00 THE CRUZ RANCH/INSPECTION PLATING DAO043 09DFRVOO HQOO0JTOO 691.87 6,839.42
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Contractor:

Contract Number:

TDDNo.

09-9611-0012
09-9611-0012
09-9611-0012
09-9611-0013
09-9611-0014
09-9611-0016
09-9612-0002
09-9612-0004
09-8612-0005
09-9612-0011
09-9701-0002
09-9701-0008
09-9701-0010
09-9701-0011
09-9702-0007
09-9702-0008
09-9702-0009
09-9703-0002
09-9703-0007
09-9703-0009

09-9601-0001
09-9601-0002
09-9602-0001
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004
09-9602-0004
09-9603-0006
09-9604-0005

Reg.

28838882383238883888

09
09
09
09
09

09
09
03
09
09
09
09
09
09
09

Ecology and Environment, Inc.

68-W6-0010
IFMS

SSID Action Oper Act. Line

No. Code Unit Seq. Ref. Site Name
K7 PA 00 NEW 10RIA MERCURY MINE
K7 PA 00 NEW IDRIA MERCURY MINE
K7 PA 00 NEW IDRIA MERCURY MINE
17 TH 00 IRON MOUNTAIN MINE
DP RS 00 SANTA MONICA MTBE
DI RV 00 DC METALS
OM  RC 00 QUALITY PRINTED CIRCUITS
DL B8 00 WEST COAST PLATING/METAL FIRE
B8 HR 0 HASSAYAMPA - LYNX CREEK FFR
DM SS 0 QUALITY PRINTED CIRCUITS
DS B8N 1] SIERRA MADRE MAD SCIENTIST
DS RV 0 SIERRA MADRE MAD SCIENTIST
DN 8B 00 BAKERSFIELD CHROME & BUMPER
oT RS 00 SULFUR CREEK GEOTHERMAL
we BB 00 SPARKS SOLVENT/FUEL PLUME
DW RS MI-WUK RANCHERIA DRUG LAB SITE
DV RS TORRES-MARTINEZ DRUG LAB SITE
EA RS 00 PROTOMETALS
DY BN 00 ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE
DX BN 00 MOORPARK METH DRUG LAB
00 BM 00 EPA REGION {X SPILL PHONE
00 BM 00 ON-CALL RESPONSE CALL OUT
00 BM 00 START MOBILIZATION
00 JT 00 ON-GOING START PROGRAM SUPPORT
a0 JT 00 ON-GOING START PROGRAM SUPPORT
00 JT 00 ON-GOING START PROGRAM SUPPORT
00 JT 00 ON-GOING START PROGRAM SUPPORT
00 JT 00 ON-GOING START PROGRAM SUPPORT
00 BM 00 CALIFORNIA REGULATION APPLICABILITY
00 JT 00 START QA MANAGEMENT

START: INVOICE/SITE DETAIL

Attachment A
Apr-97
Account Account
To Be of Inital
DCN Charged Obligation  FPN#
H6J045  O09KTPADD  09ZZQB0D
H6S006 09K7PACO  09ZZQB0O
H7J008  09K7PAQ0  09ZZQB00
DAOQ043 09DPRS00  HQOOJTOO
DAO043 09DJRVOD  HQOOJTOO
HB6J045 09DMRCO00  09ZZQB00
DAO043 09DLBB0O0  HQOOJTOO
HeJdoas 09B8HRO 09WQQB00
H6J045  09DMSSO 09WQQB00
DAQO043 0SDSBNO HQOOJTO0
DAOO43 09DSRVO HQO0JTOO
DBO049 O0SDNBBOO  HQO0JTOO
DBO049 O09DTRS00  HQUOJT0O
DBO049 0SW6BB0O0  HQO0JTOO
DBO043 09DWRS HQO0JT0O
DBO049 Q9DVRS HQooJTo0
DBO049 09EARS00  HQOOJTOO
DAO043 0SDYBNOO  HQO0JTOO
DAO043 09DXBNOO  HQDOJTOO
TOTAL SITESWITH SSID SUPERFUND
DBO0D4S  0900BM00  HQOOJTOO
DBO049 0900BMO0  HQO0JTOO
EAR240  0900JT00 HQO0BM0O
PP0036  0900JT00 HQ00BMOO
H6J028  0900JT00 HQo0BMO0
DAOO043  0900JT00 HQOOBMOO
HB6J041 0900JT00 HQo0BMO0
EARZ240  0900.T00 HQO0BMOO
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Region: 8

Invoice Number: 16

Incident Cumutative
Spaecific Amount Costs
1,136.19
24.36
6,732.34 12,796 45
3,796.06
12,164.86 36,497.79
88.38 14,098.23
7,908.75 18,619.58
1,578.49 8,828.87
78.68 1,279.44
36,225.28 64,580,18
1.96 1,369.01
1,807.53 24,608.90
47.22 206.22
5,325.44 14,421.46
4,007.64 5,219.51
1,445.29 3,865.10
776.23 2,624.97
4,011.85 4,011.85
720.44 2,302.61
4,655.20 8,316 02
161,069.12 1,820,562 48
10,413.56 117,145.92
5,684.51 76,789.95
7.971.10
5,651.22
4,896.51
5,023.49
24,296.99
19,813.26 740,346.22
368.62
260.76




Contractor:
Contract Number:

TDD No.

09-9604-0005
09-9604-0005
09-9604-0005
09-9604-0005
09-9604-0006
09-9604-0006
09-9604-0006
09-9604-0006
09-9604-0006
09-9604-0007
09-9604-0007
09-9604-0007
09-9604-0007
09-9604-0007
09-9604-0008
09-9604-0008
09-9604-0008
09-9604-0008
08-9604-0008
09-9604-0010
09-9605-0002
08-9605-0003
09-9605-0005
09-9605-0008
09-9607-0001
09-9607-0004
09-9607-0005
09-9609-0003
09-9611-0006
09-9611-0008
09-9611-0009
09-9611-0010
09-9611-0011

Reg.

09
09
09
09
09
09
09

09
09
09
09
09
09
09
09
09
09
09
09
09
09
09
09
09
as
09
09
09
09
09
09
09
09

S§SID
No.

00
00
00
00
00
00

00
0o
00
00
00
00
00

00
00
00
00
00

00
00
00
00
00
00
0o
00
00
00
00
00
00
00
00

Ecology and Environment, Inc.

68-W6-0010
IFMS
Action Oper Act. Line
Code Unit Seq. Ref. Site Name
JT 00 START QA MANAGEMENT
JT 00 START QA MANAGEMENT
JT 00 START QA MANAGEMENT
JT 00 START QA MANAGEMENT
JT 00 START EQUIPMENT MANAGEMENT
JT 00 START EQUIPMENT MANAGEMENT
JT 00 START EQUIPMENT MANAGEMENT
JT 00 START EQUIPMENT MANAGEMENT
JT 00 START EQUIPMENT MANAGEMENT
J7 00 START HEALTH & SAFETY COORDINATION
JT 00 START HEALTH & SAFETY COORDINATION
JT 00 START HEALTH & SAFETY COORDINATION
Jr 00 START HEALTH & SAFETY COORDINATION
JT 00 START HEALTH & SAFETY COORDINATION
JT 00 START COMPUTER SUPPORT
Jr 00 START COMPUTER SUPPORT
JT 00 START COMPUTER SUPPORT
JTr 00 START COMPUTER SUPPORT
JT 00 START COMPUTER SUPPORT
TH 00 TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.
TH 00 NGWA - OUTDOOR CONFERENCE
TH 00 PCHW TRAINING COURSESS
™ 00 CONTINUING CHALLENGE WORKSHOP
JT 00 T.ALE.S. DATABASE
JT 00 REGION IX COST SUMMARY INFORMATION
BM 00 NEW TECHNOLOGY/EQUIPMENT EVALUATION
TH 00 BIA ER OVERVIEW
HA 00 BRISBANE FIRE DEPARTMENT - RADIATION TRAINING
TH SITE SCREENING TRAINING -DTSC
™ [ USC PESTICIDE TRAINING LECTURE
TH 0 PESTICIDE TRAINING - UC RICHMOND '97
TH 0 PESTICIDE TRAINING - UC PHOENIX, AZ '97
BM 00 CERCLIS COORDINATION

START: INVOICE/SITE DETAIL

DCN

PP0036
H6.4028
DAQ043
H6J041
EAR240
PP0036
H6J028
DAQ043
H6J041
EAR240
PP0036
H6J028
DAO043
H6J041
EAR240
PP0036
H6.J028
DAQO043
H6J041

DBO049
DBO049

DBO049
DBO049
DBO049
DBO049
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Attachment A
Apr-97
Account Account
To Be of Inital
Charged Obligation
0900JT00 HQO0BMOO
0800JT00 HQOOBMOO
0900700 HQO0BMO0O
0900JT00 HQO0B8M00
0900JT00 HQOOBMOCO
0900JT00 HQODBMOO
0900JT00 HQOOBMOO
0900JT00 HQOOBMOO
09004700 HQO0BMO0O
0900JT00 HQOOBMOO
0900JT00 HQO0BMOO
0900JT00 HQOoBMO0
0900JTO0 HQOOBMOO
0800JT00 HQOOBMOO
0900JT00 HQOOBMOO
0900JT00 HQOOBMO0O
0300JT00 HQOOBMOO
09004700 HQO0BMOO
0900JT00 HQO0BMOO
0900JTO0 HQOOBMOD
0900JT00 HQOOBMOO
0900THO HQO0JTOO0
0900THO HQO0JT00
0900THO HQoOO0JTOO
09008M00 HQOO0JTO00

FPN#

Incident
Specific

Region: 8

invoice Number: 16

Cumulative
Amount Costs
225.94
231.80
1,121.14
914.24 38,373.58 |
1,608.67 ‘
1,393.83
1.429.98
6,916.34
5,640.01 195,015 51
408.94
35433
363.52
1,758.21
1,433.75 54,764.95
1,031.63
'893.86
917.04
4,435.42
3,616.92 95,201.13
2,842.81
10,591.42
5423.19
11,341.26
938.50 3,193.14
128.37 5,616.10
2,776.08 :
5,024.26 (
1,546.15 '
3,249.26
86.84 1,422.41
29.89 3,460.07
677.12 6.901.90
8.27 1,785.81




Contractor:

Ecology and Environment, Inc. START: INVOICE/SITE DETAIL Region: 9
Contract Number: 68-W6-0010 Attachment A
Apr-97 invoice Number: 16
IFMS Account Account
SSID Action Oper Act. Line ToBe of inital Incident Cumulative
TDD No. Reg. No. Code Unit Seq. Ref. Site Name DCN Charged Obligation FPN#  Specific Amount Costs
09-9612-0007 09 00 JT 0 START ANNUAL WORKPLAN 1997 HB6J041 0900JT0 09WQQB00 150.29 4,085.21
09-9612-0012 09 00 TH 0 SITE SCREENING TRAINING - HI DOH H6J041 0900THO 09ZZQB0o0 309.14 9,207.30
09-9701-0004 09 00 ™ 0 TRI-COUNTIES/DIABLO TRAINING 1,015.55
09-9702-0001 09 00 BM 00 LAB-PACK RESEARCH NEW TECHNOLOGY DBO049  0900BMOO HQOOJTOO 1,067.78 2,098.23
09-9702-0003 09 (1] TH CONTINUING CHALLENGE WORKSHOP DBO049  0900TH HQO0JTO0 955,02 137248
09-9704-0001 09 00 HR 00 AZ SITE SCREENING H6J045 0900HR00 092ZQB00 5,177.69 5,177.69
TOTAL SITES WITHOUT SSID SUPERFUND PROGRAM WIDE 120,264.76 1,414,107.30
09-9601-0020 09 z BM 00 HAWAH TECHNICAL ASSISTANCE HQOOJTOD 1,590.59
09-9602-0002 09 2z RS 00 GIBSON - BAKERSFIELD DAOO43  09ZZRS00 HQOOJTOO 125.75 3,277.27
09-9602-0006 09 zZ PA 00 ELECTRITE ASSESSMENT HQOOJTO0 3,050.79
09-9605-0009 09 y#4 BN 00 UNOCAL RODEOQ REFINERY FIRE HQO0BMOO 1,724.07
09-9606-0003 09 z PA 00 HARD CHROME PRODUCTS HQOOBMOO 3,164.56
09-9609-0006 09 2z RS 00 TIDELANDS OIL PRODUCTION COMPANY HQOOJT00 2,585.73
09-9609-0007 09 z RS 00 PAAKEA ROAD PESTICIDE FIRE SITE HQO0JTOO 16,891.95
09-9608-0011 0] z RS 00 FRESNO CYLINDERS HQOOJT00 3,035.24
09-9610-0004 09 zZz PA 00 NORTH AMERICAN RESOURCES 09ZZQB00 2,228.37
09-9610-0016 09 2z RS 00 CARDENAS BROS. HQO0JT00 8,582.59
09-9611-0001 09 Y74 RS 00 TEXACO HQO0JTO0 521.04
09-9612-0003 09 2z B8N 00 SEQUOIA MINE SITE DAOC043  09ZZBN0O HQO0JTOO 1242 1,534,35
09-9612-0006 09 2z HR 0 BELL ORGANIZATIONAL MAINTENANCE SHOP (OMS) #8 FFR  H6J045 09ZZHRO 0OWQQBOO 3.32 1,652.76
09-9612-0008 09 Y74 HR 0 BARRY M. GOLDWATER AIR FORCE RANGE FFR H6J045 09ZZHRO 09WQQB00 2,479.13 3,009.53
09-9612-0009 09 zZ HR 0 RAND MINING COMPANY FFR DAO043 09ZZHRO 09IWQQB00 262 380.66
09-9612-0010 09 2z RS 00 MOLYCORP INC DAOO043  09ZZRS00 HQO00JT00 2,857.75 24,469.78
09-9701-0009 09 zZz HR 00 PALOS VERDES SHELF. H6J045 09ZZHRO0 0SWQQB00 12,596.01 22,362.80
09-9703-0008 09 2z HR 00 LAWRENCE BERKELEY LAB - FFR H6J045 09ZZHR00 092ZQB00 862.68 862.68
09-9703-0010 09 Y74 BN 00 SHERWIN-WILLIAMS DAQO43  09ZZBNOO HQO00JT0D 2,202,79 2,202.79
09-9704-0003 Q9 f44 N 00 DICK'S AUTO SALVAGE DAQO043  09ZZBNOO HQO0JTO00 125.75 125.75
09-9704-0006 09 Y74 RS 00 UNIVERSAL RECLAMATION SITE DAO043  09ZZRS00 HQo0JTOO 917.75 917.75
TOTAL SITES WITHOUT SSID  SUPERFUND SITE SUPPORT 22,185.97 104,171.05
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Contractor:

Contract Number:

TDD No.

09-9601-0003
09-9601-0004
09-9601-0005
09-9603-0002
09-9603-0003
09-9604-0001
09-9605-0006
09-9607-0003
09-9607-0007
09-9610-0003
09-9610-0019
09-9610-0020
09-9610-0021

09-9611-0015
09-9612-0001

09-9701-0001

09-9701-0003
09-9701-0005
09-9701-0006
09-9701-0007
09-9702-0002
09-9702-0004
09-9702-0005
09-9702-0006
09-8703-0003
09-9703-0005
09-9703-0006

§

2883838388883 83R8838338333383838388

SSID Action Oper Act. Line

No. Unit Seq. Ref.

NNSNSNNNRNNRNRRNSBS8888SENNNSB8S88S8 S

Ecology and Environment, Inc.

Code

™
RV

27 2%

RV

RV
TH
RV

68-W6-0010

g8

Site Name

EMERGENCY AIR MONITORING DIRECTORY
EVACUATION GUIDANCE DOCUMENT
SOUTHERN PACIFIC RR CHEM SAFETY AUDIT
OAHU EXERCISE - REPORT

PUNA GEOTHERMAL VENTURE RESPONSE
SHELL REFINERY FIRE/EXPLOSION

FEATHER RIVER CONTINGENCY PLAN
TRICITY OIL

HAZMAT EXERCISE PREPARATION '96
CAMEO TRAINING PROGRAM

HAWAIt EXERCISES FY 97

NATIVE AMERICAN TRIBES HAZMAT EXERCISE
OCEANIC ACP WORST-CASE SCENARIOS
CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB
TRUCKEE RIVER HAZMAT PLAN

YUBA COUNTRY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE
MARIPOSA COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE
STANISLAUS COUNTY FLOOD RESPONSE
TOSCO REFINERY

MARLAND MARINE OIL

ALAMEDA EXERCISE DESIGN COURSE
COALINGA OILY CREEK

SPCC/FRP INSPECTOR TRAINING

NEVADA COUNTY OIL SPILLS

SAN JOAQUIN COUNTY FLOOD RESPONSE

START: INVOICE/SITE DETAIL

EAR240
EAR240

EAR240

EAR240
PPO036
EAR240
PPO036

PPO104
DBO049
DBO049
DBO049
DBO049
DBO049
EAR240
PPO036
EAR240
PPO036
PP0O036
PPO036
DAO043

Attachment A
Apr-97
Account Account
To Be of Inital
Charged Obligation
HQO0JT00
HQ00JT00
HQOO0JT00
HQCOBMOO
HQCOBMGCO
09ZZRV HQCOBMOO
HQCOBMOO
HQCOBMO0O
HQCOBMO0
HQOO0JTO0
09ZZRV00
0922 HQO0JT00
09272 HQO0JT00
0922 HQo0JTOO
09ZZ HQOO0JT00
0927 HQO0JTO0
0927 HQCOBMOO
09ZZRV
0300TH
09ZZRV
0900TH
09ZZRV
092z HQO0JT00

FPN#

Inclident
Specific

TOTAL SITES WITHOUT SSID  NON-SUPERFUND
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SUBTOTAL

FIXED FEE

TOTAL INVOICE AMOUNT

Region: 9

Invoice Number: 16

Cumulative
Amount Costs

357.15 23,124.28
252.81 3,104.39
1,165.15
684.35
2,737.16
1,662.26
5,775.25 48,896.12
4,961.96
5,143.33
8,500.00 17,185.29
8,272.37 21,945.77
38.48 7.398.12
2,514.05 7,139.73
2,437.97
3,610.69 9,203.98
244.51 7,999.47
1,058.39 15,472.05
37.08 4,074.09
57.66 7.511.18
10.48 7,5562.82
8,081.39 27,788.51
454,17 3.493.23
1,561.18 8,369.18
679.77 2,879.60
3,299.70 3,314.91
2,454.75 4,125.97
3,297.79 7,737.45
50,557.67 257,108.32
354,077.52  3,595,949.15
38,957.39 381,140.08
393,034.91  3,977,089.23




Contractor: Ecology and Environment, inc.
Contract Number: 68-W6-0010 DCN SUMMARY
Apr-97 Invoice Number: 16
FUNDING SOURCE Amount Monthly Cost Monthly Fee Monthly Cost Cumulative Rem. Balance
DA000S CERCLAJSARA 450,000.00 - - - 450,000.00 0.00
DB0003 CERCLA/SARA 470,000.00 - - - 470,000.00 (0.00)
DB0007 CERCLA/SARA 470,000,00 - - - 470,000.00 (0.00)
DAO023 CERCLA/SARA 500,000.00 - - - 500,000.00 (0.00)
DAO030 CERCLA/SARA 714,971.00 - - - 714,971.00 0.00
DAOD43 CERCLA/SARA 397,206.00 106,673.42 11,736.75 118,410.17 397.206.00 (0.00)
DBOG49 CERCLAVSARA 674,348,00 37,402.95 4,115.28 41,518.21 41,518.21 632,830.79
HES006 CERCLA/SARA 100,000.00 24.38 2.68 27.04 100,000.00 0.00
HeJ028 CERCLA/SARA 750,000.00 29,803.30 3,279.11 33,082.41 296,460.88 453,539.14
HeJo41 CERCLA/SARA 100,000.00 31,877.61 3,507.33 35,384.94 87,949.49 12,050.51
HB.J045 CERCLA/SARA 130,000.00 78,986.09 8.690.45 87,678.54 130,000.00 (0.00)
H7J008 CERCLA/SARA 520,000.00 6,732.34 740.73 7.473.07 7.473.07 512,526.93
EARO54 CEPP 50,000.00 - - - 50,000.00 (0.00)
EAR159 CEPP 50,000.00 - - - 50,000.00 (0.00)
EAR240 CEPP 140,000.00 33,527.48 3,688.86 37,216.34 121,113.01 18,886.99
PPO104 OPA 95,000.00 3,610.69 397.27 4,007.98 8,587.88 86.412.12
PPOUO38 oPA 75,000.00 25,439.28 2,798.96 28,238.24 56,809.72 18,190.28
PPO010 OPA 25,000.00 - - - 25,000.00 0.00
354,077.52 38,957.39 393,034.91 3,977,089.23
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5/11/1997

Contract Number:

Ecology and Environment, Inc.

68-W6-0010
Summary Invoice

Month Ending: 04/26/1997

Direct Labor Regular Ded
Non

Direct Labor Overtime Ded
Non

Fringe on Regular Ded
Non

Fringe on Overtime Ded
Non

Total Labor + Fringe
Overhead Ded
Non

Total LBR + FRG + OVH
SGand A Ded
Non

Total LBR + FRG + OVH + GA
Travel

Equipment

Other Direct Costs

Subtotal

SGandA
Subcontractors
Team Subcontractors
Subtotal

Equipment Usage
Analytical

Total Cost
Sub Handling Charge
Fixed Fee

Grand Total

* MONTH ** * CUMULATIVE **
START Region 9 START Region 9

$87,792.99 $993,832.60
41,922.68 231,650.55
8,254.83 142,749.79
1,228.77 14,189.19
28,093.25 310,249.51
13,415.07 73,505.45
1,155.60 19,334.36
172.04 1,947.02
182,035.23 1,787,458.47
16,288.65 174,967.81
30,759.22 176,644.13
229,083.10 2,139,070.41
30,298.89 349,283.89
25,329.29 143,523.72
284,711.28 2,631,878.02
19,788.39 247,443.31
.00 1,967.10
28,718.18 386,722.37
333,217.85 3,268,010.80
10,380.51 135,528.42
3,624.10 81,328.72
6,649.60 98,707.68
353,872.06 3,583,575.62
.00 .00
.00 8,773.00
353,872.06 3,592,348.62
205.46 3,600.52
38,957.39 381,140.08
$393,034.91 $3,977,089.22




05/14/1997
ESD Non Ded.
HRD Non Ded.
Total  Non Ded.
HRD  Ded.
Total Ded.
LAB Non Ded.
Total  Non Ded.
Grand Total

Ecology and Environment, Inc.

Contract Number: 68-W6-0010

START Region: 9

Month End: 04/26/1997

LABOR BY DIVISION

LABOR HOURS LABOR DOLLARS
Regular  Overtime Regular Overtime
1,365.75 21.00 32,622.26 473.34
445.50 33.00 9,271.21 755.43
1,811.25 54.00 41,893.47 1,228.77
4,065.00 371.78 87,792.99 8,254.83
4,065.00 37178 87,792.99 8,254.83
1.00 .00 29.21 .00
1.00 .00 29.21 .00
5,877.25 425.78 129,715.67 9,483.60

FRINGE DOLLARS
Regular  Overtime
10,439.02 66.27

2,966.70 105.77
13,405.72 172.04
28,093.25 1,155.60
28,093.25 1,155.60

9.35 .00
9.35 .00
41,508.32 1,327.64

Overhead
26,596.56

4,139.14
30,735.70
16,288.65
16,288.65
23.52
23.52

47,047.87

SGA

21,620.95
3,689.22
25,310.17
30,298.89
30,298.89
19.12
19.12

55,628.18

SUBTOTAL
LABOR
AND
FRINGE

43,600.89
13,099.11
56,700.00
125,296.67
125,296.67
38.56

38.56

182,035.23

[l

TOTAL
LABOR,
FRG, O/H,
SGA

91,818.40
20,927.47
112,745.87
171,884.21
171,884.21
81.20
81.20

284,711.28
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LABOR ANALYSIS BY PGRADE (LEVEL)
START Region 9
Table F-6
CONTRACT NUMBER:  68-W6-0010
START Region 9 START Region 9

MONTH ENDING: 4/26/1997 YEAR ENDING: 12/17/1997 CUMULATIVE CONTRACT
Regular Hours Overtime Hours Regular Hours Over.t.i_nle Hours Regular Hours  Overtime Hours Total Hours
P4 Dedicated 190.00 13.00 656.00 52.57 2,216.00 215.59 2,431.59
P3 Dedicated 1,895.50 157.06 6,630.50 812.42 24,875.00 3,658.08 28,533.08
P2 Dedicated 1,307.50 172.72 4,136.50 577.20 12,312.50 2,371.42 14,683.92
P1 Dedicated 387.00 46.00 741.50 83.50 6,194.00 1,165.40 7,359.40
T2 Dedicated 176.00 9.00 683.00 24.00 2,122.00 198.00 2,320.00
T1 Dedicated .00 .00 .00 .00 112.00 .00 112.00
TOTAL  Dedicated 3,956.00 397.78 12,847.50 1,549.69 47,831.50 7,608.49 55,439.99
P4 Non Dedicated 4.00 .00 20.00 .00 64.00 .00 64.00
P3 Non Dedicated 1,180.25 43.00 2,852.75 97.00 5,752.00 197.00 5,949.00
P2 Non Dedicated 407.25 18.00 822.00 32.00 2,120.25 159.50 2,279.75
P1 Non Dedicated 707.00 140.00 862.50 125.50 2,369.75 431.50 2,801.25
T2 Non Dedicated 34.50 .00 45.50 .00 51.25 .00 51.25
T Non Dedicated 2.00 .00 138.50 99.00 521.25 249.75 771.00

TOTAL  Non Dedicated 2,335.00 201.00 4,741.25 353.50 10,878.50 1,037.75 11,916

TOTAL LOE 6,291.00 598.78 17,588.75 1,903.19 58,710.00 8,646.24 67,356.24

** Confidential Business Information - Not for Release ***




511471997 ECOLOGY AND ENVIRONMENT (B Pego2 o2
LABOR ANALYSIS BY PGRADE (LEVEL)
START Region 9
Table F-6
CONTRACT NUMBER: 68-W6-0010
START Region 9 START Region 9
CUMULATIVE CONTRACT

MONTH ENDING: 4/26/1997

YEAR ENDING: 12/17/1997

Regular Hours Overtime Hours Regular Hours Overtime Hours Regular Hours Overtime Hours Total Hours

s SRR R R
SS Dedicated 304.00 .00 1,143.50 .00 3,892.50 1.88 3,894.38
TOTAL Dedicated 304.00 .00 1,143.50 .00 3,892.50 1.88 3,894.38
SS Non Dedicated 297.00 .00 770.75 .00 2,055.75 12.00 2,067.75
TOTAL Non Dedicated 297.00 .00 770.75 .00 2,055.75 12.00 2,067.75
TOTAL CLERICAL 601.00 .00 1,914.25 .00 5,948.25 13.88 5,962.13
GRAND TOTAL 6,892.00 598.78 19,503.00 1,903.19 64,658.25 8,660.12 73,318.37
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Financial Management Summary

e e
Monthly Region 9

Total Contract Summary For 03/23/1997
Contract Year 97

Contract Number: §8-w6-0010 Through 04/26/1997

Reporting Period: 03/23/1997 - 04/26/1997

Reporting Date: 05/06/1997 ACTUAL COSTS CONTRACT YEAR SUMMARY
ESTIMATED COST AT
COST ELEMENTS CURRENT MONTH CONTRACT TO DATE 39’.“.13.'?‘,91“ BUDGET VARIANCE
P4 207.00 2,495.59 .00 .00 .00
P3 3,275.81 34,482.08 .00 .00 .00
P2 1,905.47 16,963.67 .00 .00 .00
P1 1,280.00 10,160.65 .00 .00 .00
T2 219.50 2,371.25 .00 .00 .00
T1 2.00 883.00 .00 .00 .00
TOTAL LOE 6,889.78 67,356.24 .00 .00 .00
CLERICAL HOURS 601.00 5,962.13 .00 .00 .00
GRAND TOTAL 7,490.78 73,318.37 103,481.00 103,731.00 -250.00
Direct Labor 284,711.28 2,631,878.03 4,939,521.60 5,050,668.77 -111,147.17
Other Direct Costs
Travel 19,788.39 247,443.31 483,528.33 494,040.23 -10,511.90
Equipment .00 1,967.10 3,539.25 3,539.25 .00
Misc. ODC's 28,718.18 386,722.37 492,326.17 494,441.37 -2,115.20
Subtotal 48,506.57 636,132.78 979,393.75 992,020.85 -12,627.10
Indirect Costs (SGA) on
ODCs 10,380.51 135,528.42 205,672.69 208,324.38 -2,651.69
Subtotal 58,887.08 771,661.20 1,185,066.44 1,200,345.23 -15,278.79
E and E Analytical
Services .00 8,773.00 320,277.30 317,677.30 2,600.00
Subcontracts 10,273.70 180,036.40 397,532.39 400,545.04 -3,012.65
Equipment Usage .00 .00 98,964.17 98,964.17 .00
Subtotal 353,872.06 3,592,348.63 1,906,415.38 2,017,5631.74 -111,116.36
SubHandling 205.46 3,600.52 7.950.65 8,010.90 -60.25
Charge
Fixed Fee 38,957.39 381,140.08 585,120.25 586,533.85 -1,413.60
Total Cost $393,034.91 $3.977.089.23 $7.644.680.57 $7.871.069.64  $-226.389.07

*+* Confidentlal Business Information - Not for Release ****



TABLE F-2 Page 1 of 1

Cumulative Region 9  Financial Management Summary

Contract Number: 68-W6-0010 Total Contract Summary For 03/23/1997 Through 04/26/1997
Reporting Period: 03/23/1997 - 04/26/1997 Contract Year 1997

. CUMULATIVE ACTUAL ESTIMATED COST
Reporting Date: 05/06/1997 COST INCEPTION TO AT CONTRACT
COST ELEMENTS DATE COMPLETION BUDGET  VARIANCE

P4 2,495.59 .00 .00 .00
P3 34,482.08 .00 .00 .00
P2 16,963.67 .00 .00 .00
P1 10,160.65 .00 .00 .00
T2 2,371.25 .00 .00 .00
T1 883.00 .00 .00 .00
TOTAL LOE 67,356.24 .00 .00 .00
.00
CLERICAL HOURS 5,962.13 .00 .00 .00
GRAND TOTAL 73,318.37 103,481.00 103,731.00 -250.00
Direct Labor 2,631,878.03 4,939,521.60 5,050,668.77 -111,147.17

Other Direct Costs
Travel 247,443.31 483,528.33 494,040.23 -10,511.90
Equipment 1,967.10 3,539.25 3,539.25 .00
Misc. ODC's 386,722.37 492,326.17 494,441.37 -2,115.20
Subtotal 636,132.78 979,393.75 992,020.85 -12,627.10

Indirect Costs (SGA) on
ODCs 135,528.42 205,672.69 208,324.38 -2,651.69
Subtotal 771,661.20 1,185,066.44 1,200,345.23 -15,278.79

E and E Analytical
Services 8,773.00 320,277.30 317,677.30 2,600.00
Subcontracts 180,036.40 397,532.39 400,545.04 -3,012.65
Equipment Usage .00 98,964.17 98,964.17 .00
Subtotal 3,592,348.63 1,700,742.69 1,809,207.36 -108,464.67
SubHandling 3,600.52 7,950.65 8,010.90 -60.25

Charge

Fixed Fee 381,140.08 585,120.25 586,533.85 -1,413.60
Total Cost $3,977,089.23 $7,439,007.88 $7,662,745.26 $-223,737.38

[ N .
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/611997 TABLE F-3 L TABLE F-3
SUMMARY OF INCREMENTAL 16/1997 SUMMARY OF INCREMENTAL 5
FUNDING 2 FUNDING Ecology and
CONTRACT MODIFICATIONS Ecology and CONTRACT MODIFICATIONS : Environment, Inc .
START Region 9 Environment START Region 9
ICONTRACT NUMBER 68-W6-0010 CONTRACT NUMBER 68-ws-0010
CUMULATIVE CUMULATIVE
ICONTRACT EFFECTIVE MODIFICATION  SUM BY FUNDING CUMULATIVE EFFECTIVE  MODIFICATION SUM BY CUMULATIVE
MOD.NO.  DATE FUNDING SOURCE TOTAL FUNDING DATE FUNDING MOD.NO. TOTAL FUNDING FUNDING SOURCE
UNDING SOURCE: CEPP MODIFICATION NUMBER: qg
1 02/22/1996 50,000.00 50,000.00 50,000.00 {12/18/1995 450,000.00  450,000.00 450,000.00 CERCLA/SARA Removal
3 08/05/1996 50,000.00 100,000.00 100,000.00 |MODIFICATION NUMBER: g1
3 08/05/1996 140,000.00  240,000.00 240,000.00 [2/22/1996 5000000 5000000 500,000.00 CEPP
5 08/26/1996 50,000.00 200,000.00 290.000.00 2/22/1996 470,000.00  520,000.00 970,000.00 CERCLA/SARA Removal
2/22/1996 470,000.00  990,000.00  1,440,000.00 CERCLA/SARA Removal
10 02/25/1997 50,000.00 340,000.00 340,000.00  {10/05/1996 2500000 101500000  1465,000.00 OPA
UNDING SOURCE: CERCLA/SARA Site Assessment ODIFICATION NUMBER: g2
02 02/27/1996 100,000.00 100,000.00 440,000.00  |02/27/1996 100,000.00 100,000.00 1,565,000.00 CERCLA/SARA Site Assessment
03 08/05/1996 750,000.00 850,000.00 1,190,000.00 MODIFICATION NUMBER: g3
05 08/26/1996 100,000.00 950,000.00 1,290,000.00 [08/05/1996 50,000.00 50,000.00  1,615,000.00 CEPP
o6 09/20/1996 130,000.00  1,080,000.00 1,420,000.00 [08/05/1996 140,000.00  190,000.00  1,755,000.00 CEPP
W 02/25/1997 50000000 1580.000.00 1920.00000 /0511996 500,000.00  690,000.00  2,255,000.00 CERCLA/SARA Removal
B e e 8/05/1996 750,000.00  1,440,000.00 3,005,000.00 CERCLA/SARA Site Assessment
12 04/07/1997 649,801.00  2,229,801.00 2,569,801.00  hha/05/1996 50,000.00 1,490,000.00  3,055,000.00 OPA
12 04/071997 520,000.00  2,749,801.00 3,089.801.00 MODIFICATION NUMBER: o4
FUNDING SOURCE: CERCLA/SARA Removal 8/19/1996 .00 00  3,055,000.00 NONE
00 12/18/1995 450,000.00 450,000.00 3,539,801.00 ODIFICATION NUMBER: g5
01 02/22/1996 470,000.00 920,000.00 4,009,801.00 [08/26/1996 50,000.00 50,000.00 3,105,000.00 CEPP
- 02/22/1996 47000000 1,390,000.00 447980100 [P8/26/1996 100,000.00  150,000.00  3,205,000.00 CERCLA/SARA Site Assessment
03 08/05/1996 500,000.00  1,890,000.00 4,979.801.00 [MODIFICATION NUMBER: o6
9/20/1996 714,971.00  714971.00  3,919,971.00 CERCLA/SARA Removal
06 09/20/1996 714971.00  2,604,971.00 5.694,772.00  |10/50/1096 130,000.00  844,971.00  4,049,971.00 CERCLA/SARA Site Assessment
06 09/20/1996 397,206.00  3,002,177.00 6,091,978.00 [g/20/1996 397.206.00 1,242,177.00  4,447,177.00 CERCLA/SARA Removal
07 09/27/1996 674,349.00 3,676,526.00 6,766,327.00 ODIFICATION NUMBER: g7
12 04/07/1997 742,945.00  4,419,471.00 7.500,272.00 [09/27/1996 674,349.00  674,349.00  5,121,526.00 CERCLA/SARA Removal
13 05/02/1997 20000000  4619,471.00  7,709,27200 [9/27/199 20,0000 694,349.00  5,141,526.00 OPA
9/27/1996 370,000.00 1,064,349.00  5,511,526.00 OPA
UNDING SOURCE: NONE ODIFICATION NUMBER:
08/19/1996 .00 .00 7,709,272.00 ¢ 08
1113/1997 .00 00  5511,526.00 NONE
8 01/13/1997 .00 00 770927200 | e A TION NUMBER: o
9 01/31/1997 00 .00 7,709,272.00  1h1/31/1997 .00 00  5511,526.00 NONE
11 03/24/1997 .00 .00 7,709,272.00

*+ Confidential Business Information - Not for Release ***




5/6/1997 TABLE F-3 TABLEF3
SUMMARY OF INCREMENTAL : 5/6/1997 SUMMARY OF INCREMENTAL
FUNDING FUNDING Ecology and
CONTRACT MODIFICATIONS Ecology and CONTRACT MODIFICATIONS Environment, Inc .
START Reglon 9 Environment START Region 9 A
ICONTRACT NUMBER 68-W6-0010 ICONTRACT NUMBER  68-w6-0010
CUMULATIVE CUMULATIVE
CONTRACT EFFECTIVE MODIFICATION SUM BY FUNDING CUMULATIVE FFECTIVE  MODIFICATION SUM BY CUMULATIVE
MOD.NO.  DATE FUNDING SOURCE TOTALFUNDING DATE FUNDING MOD.NO. TOTALFUNDING FUNDING SOURCE
FUNDING SOURCE: gpa ODIFICATION NUMBER: 1¢
01 02/22/1996 25,000.00 25,000.00 7.734,272.00 [02/25/1997 50,000.00 50,000.00  5,561,526.000 CEPP
03 08/05/1996 50,000.00 75,000.00 7,784,272.00 2/25/1997 500,000.00 550,000.00 6,061,526.00 CERCLA/SARA Site Assessment
07 09/27/1996 20,000.00 95,000.00 7,804,272.00 [MODIFICATION NUMBER: 11
3/24/1997 00 00  6,061,526.00 NONE
07 09/27/1996 370,000.00 465,000.00 8,174,272.00
ODIFICATION NUMBER: 12
/07/1997 742,945.00 742,94500  6,804,471.00 CERCLA/SARA Removal
/07/1997 520,000.00 1,262,945.00  7,324,471.00 CERCLA/SARA Site Assessment
10711997 649,801.00 1,912,746.00  7,974,272.00 CERCLA/SARA Site Assessment
ODIFICATION NUMBER: 13
5/02/1997 200,000.00  200,000.00  8,174,272.00 CERCLA/SARA Removal
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5/6/1997l ! l l [ABLc F-5 ' ] ‘ . ‘

| !
’ ] ! ] l « age 1" wi d I l
SUMMARY OF INCREMENTAL “ﬁ
FUNDING Ecology and
CONTRANCT MODIEICATIONS Environment

START Region 9
CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUMBY CUMULATIVE

MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN
FUNDING SOURCE: CEPP
01 02/22/1996 50,000.00 50,000.00 50,000.00 FUNDING ACTION EARO54

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 140,000.00 190,000.00 190,000.00 FUNDING ACTION EAR240
The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 240,000.00 240,000.00 FUNDING ACTION EAR159
The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

05 08/26/1996 50,000.00 290,000.00 290,000.00 FUNDING ACTION EAR267

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

10 02/25/1997 50,000.00 340,000.00 340,000.00 FUNDING ACTION EAR133
The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

FUNDING SOURCE: CERCLA/SARA
00 12/18/1995 450,000.00 450,000.00 790,000.00 FUNDING ACTION DA0005

Initial Contract

o1 02/22/1996 470,000.00 920,000.00 1,260,000.00 FUNDING ACTION DB0003
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

01 02/22/1996 470,000.00 1,390,000.00 1,730,000.00 FUNDING ACTION DB0007
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

02 02/27/1996 100,000.00 1,490,000.00 1,830,000.00 FUNDING ACTION H6S006
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release **



5/6/1997 TABLE F-3 Page2of 4
SUMMARY OF INCREMENTAL
FUNDING . Ecology and
ONTRANT MODIEICATI i
cST ART RegionDQ ONS Environment
CONTRACT NUMBER: 68-W6-0010
CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN
FUNDING SOURCE: CERCLA/SARA
03 08/05/1996 500,000.00 1,990,000.00 2,330,000.00 FUNDING ACTION DAQ023

The purpose of theis modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

03 08/05/1996 750,000.00 2,740,000.00 3,080,000.00 FUNDING ACTION H6J028

The purpose of this modification is to obligate (increase0 incremental funding on the contract. The total contract value remains unchanged. The funding on
Document Control Number (DCN) H6J028 is specifically designated as Site Assessment Funding for use

05 08/26/1996 100,000.00 2,840,000.00 3,180,000.00 FUNDING ACTION H6J041

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

06 09/20/1996 714,971.00 3,554,971.00 3,894,971.00 FUNDING ACTION DAO030
The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remins unchanged.

06 09/20/1996 130,000.00 3,684,971.00 4,024,971.00 FUNDING ACTION H6J045
The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

06 09/20/1996 397,206.00 4,082,177.00 4,422 177.00 FUNDING ACTION DAO043
The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 674,349.00 4,756,526.00 5,096,526.00 FUNDING ACTION DBO049
The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

10 02/25/1997 500,000.00 5,256,526.00 5,696,526.00 FUNDING ACTION H7J006

The purpose of this modification is to obligate (increase) incremental funding on the contract. DCN H7J006 is specifically designated for the McFarland Site
Assessment. The total contract value remains unchanged.

12 04/07/1997 742,945.00 5,999,471.00 6,339,471.00 FUNDING ACTION H7J009
The purspose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.
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SUMMARY OF INCREMENTAL
FUNDING Ecology and
NNTRACT MADIEICATI :
CST ART RegionDQ ONS Environment
CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE

MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN
FUNDING SOURCE: CERCLA/SARA

12 04/07/1997 649,801.00 6,649,272.00 6,989,272.00 FUNDING ACTION H7J007

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains the unchanged.

12 04/07/1997 520,000.00 7,169,272.00 7,509,272.00 FUNDING ACTION H7J008
The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

13 05/02/1997 200,000.00 7,369,272.00 7,709,272.00 FUNDING ACTION J7C008

the purpose of his modification is to obligate (increase) incremaental funding on the contract. The total contract value remains unchanged. Specific to Santa
Monica MTBE and Chernock and Arcadia MTBE sites.

FUNDING SOURCE: NONE
04 08/19/1996 .00 .00 7,709,272.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract. This change increase the total contract value. The
contract funding remains unchanged.

08 01/13/1997 .00 .00 7,709,272.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract, by exercising two non-dedicated options. This change
increases the total contract value. The contract funding remains unchanged.

09 01/31/1997 .00 .00 7,708,272.00 ADMINISTRATIVE

The purpose of this modification is to incorporate EPA wide mandated revised reporting requirements and replace Attachment | of Section J, Site Specific
Invoicing Requirements.

11 03/24/1997 .00 .00 7,709,272.00 ADMINISTRATIVE

The purpose of this modification is to change the designation of contract administrative representatives on the contract. Matthew A. Mitguard, Project Officer,
has been succeeded by Karen Nelson. Two Deputy Project Officers, Philip Armstrong and Celeste

FUNDING SOURCE: OPA
o1 02/22/1996 25,000.00 25,000.00 7,734,272.00 FUNDING ACTION PP0010

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 75,000.00 7,784,272.00 FUNDING ACTION PPO036
The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release **



5/6/1997 TABLE F-3 Page 4 of 4

SUMMARY OF INCREMENTAL '

FUNDING Ecology and
ANTRACT MADIEICATI :
CST ART ReglonDQ ONS Environment

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE

MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN
FUNDING SOURCE: OPA
07 09/27/1996 20,000.00 95,000.00 7,804,272.00 FUNDING ACTION PPO104
The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.
07 09/27/1996 370,000.00 465,000.00 8,174,272.00 FUNDING ACTION HPR114

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.
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SUMMARY OF FUNDING EXPENDITURES
Month Ending : 04/26/1997
Region:
Total Total
Total Monthly Monthly Monthly Cumulative Cumulative Cumulative REMAINING
Obligations Costs Fee Costs Costs Fee Costs BALANCE
.00 .00 .00 .00 .00

TOTAL NONE $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Site Assessment 2,749,801.00 .00 .00 223,513.62 15,668.56 239,082.18 2,510,718.82
Removal 4,619,471.00 .00 .00 2,593,159.38 265,759.05 2,858,918.43 1,760,552.57
TOTAL CERCLA/SARA $7,369,272.00 $0.00 $0.00 $0.00 $2,816,673.00 $281,327.61 $3,098,000.61 $4,271,271.39
465,000.00 .00 .00 28,717.07 2,347.95 31,065.02 433,934.98
TOTAL OPA $465,000.00 $0.00 $0.00 $0.00 $28,717.07 $2,347.95 $31,065.02 $433,934.98
340,000.00 .00 .00 101,725.63 9,759.02 111,484.65 228,515.35
TOTAL CEPP $340,000.00 $0.00 $0.00 $0.00 $101,725.63 $9,759.02 $111,484.65 $228,515.35
TOTAL ALL FUNDING $8,174,272.00 $.00 $.00 $.00 $2,947,115.70 $293,434.58 $3,240,550.28  $4,933,721.72




05/06/1997 Ecology and Environment, Inc. Page1of8
Cost by TDD
Contract #: 68-W6-0010
Table F-5
Period Covered - Month Ending: 04/26/1997
Region: 9
Current Month
Other Direct Sub Eand E Month

TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total

SSID Number: 00
09-9601-0001 EPA REGION iX SPILL PHONE 240.50 9,130.H1 .00 .00 1,138.83 143.82 .00 10,413.56
09-9601-0002 ON-CALL RESPONSE CALL OUT 161.78 5,238.49 82.63 .00 201.59 161.80 .00 5,684.51
09-9601-0003 EMERGENCY AIR MONITORING DIREC" 6.50 350.43 .00 .00 6.72 .00 .00 357.15
09-9601-0004 EVACUATION GUIDANCE DOCUMENT 4.00 246.82 .00 .00 5.99 .00 .00 252.81
09-9602-0004 ON-GOING START PROGRAM SUPPOR 645.00 44,157.78 5,747.99 .00 9,200.41 575.28 .00 59,681.46
09-9604-0005 START QA MANAGEMENT 71.00 2,485.73 .00 .00 232.19 35.96 .00 2,753.88
09-9604-0006 START EQUIPMENT MANAGEMENT 300.75 9,238.75 2,270.89 .00 5,335.37 143.82 .00 16,988.83
09-9604-0007 START HEALTH & SAFETY COORDINAT 68.25 3,098.33 625.83 .00 91.21 503.37 .00 4,318.74
09-9604-0008 START COMPUTER SUPPORT 195.50 9,478.94 .00 .00 1,415.93 .00 .00 10,894.87
09-9605-0008 T.A.L.E.S. DATABASE 24.00 903.85 00 .00 34.65 .00 00 938.50
09-9607-0001 REGION X COST SUMMARY INFORMA1 2.00 125.37 .00 .00 3.00 .00 .00 128.37
09-9610-0003 CAMEO TRAINING PROGRAM 182.00 6,149.57 1,729.99 .00 620.44 .00 .00 8,500.00
09-9610-0019 HAWAII EXERCISES FY 97 129.00 8,165.26 .00 .00 107.11 .00 .00 8,272.37
09-9610-0020 NATIVE AMERICAN TRIBES HAZMAT E> .00 .00 .00 .00 38.48 .00 .00 38.48
09-9610-0021 OCEANIC ACP WORST-CASE SCENARI 51.00 2,426.07 .00 .00 87.98 .00 .00 2,514.05
09-9611-0008 USC PESTICIDE TRAINING LECTURE .00 24.93 .00 .00 61.91 .00 .00 86.84
09-9611-0009 PESTICIDE TRAINING - UC RICHMOND 00 17.75 .00 .00 12.14 .00 00 29.89
09-9611-0010 PESTICIDE TRAINING - UC PHOENIX, A 8.00 620.47 .00 .00 56.65 .00 .00 677.12
09-9611-0011 CERCLIS COORDINATION .00 8.27 .00 .00 .00 .00 .00 8.27

bl Confldnnflal Brsiness Illformatio‘ - Not fo[ Release, ***
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Ecology and Environment, Inc. tege 2. d
Cost by TDD
Contract #: 68-W6-0010
Table F-5
Period Covered - Month Ending: 04/26/1997
Region: 9
Current Month
Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total
SSID Number: 00
09-9612-0007 START ANNUAL WORKPLAN 1997 2.00 150.29 .00 .00 .00 .00 .00 150.29
09-9612-0012 SITE SCREENING TRAINING - HI DOH 2.00 232.37 .00 .00 76.77 .00 .00 309.14
09-9702-0001 LAB-PACK RESEARCH NEW TECHNOL( 24.00 1,033.82 .00 .00 33.96 .00 00 1,067.78
09-9702-0003 CONTINUING CHALLENGE WORKSHOF 23.00 922.97 .00 .00 32.05 .00 .00 955.02
09-9702-0005 ALAMEDA EXERCISE DESIGN COURSE 9.00 456,10 998.05 .00 107.03 .00 .00 1,561.18
09-9703-0003 SPCC/FRP INSPECTOR TRAINING 101.00 3,199.19 .00 .00 100.51 .00 .00  3,299.70
09-9704-0001 AZ SITE SCREENING 83.50 5,092.98 .00 .00 84.71 .00 00  5177.69
TOTAL SSID#: 00 2,333.78 112,955.44  11,455.38 .00 19,085.63 1,564.05 .00 145,060.50
SSID Number: 1E
09-9608-0004 MCCORMICK & BAXTER CREOSOTING .00 6.11 .00 .00 .00 .00 .00 6.1
TOTAL SSID#: 1E .00 6.11 .00 .00 .00 .00 .00 6.11
SSID Number: 1U
09-9601-0014 YAVAPAI PENTA POND 4.00 219.23 .00 .00 3.00 .00 .00 22223
TOTAL SSID#: 1U 4.00 219.23 .00 .00 3.00 .00 .00 222.23
SSID Number: 33
09-9601-0010 DEL NORTE COUNTY PESTICIDE STOR 2.00 125.37 .00 .00 3.00 .00 .00 128.37
TOTAL SSID#: 33 2.00 125.37 .00 .00 3.00 .00 .00 128.37
SSID Number: 3H ’
09-9601-0011 CASMALIA RESOURCES 12.50 510.27 .00 .00 14.87 .00 .00 525.14
TOTAL SSID#: 3H 12.50 510.27 .00 .00 14.87 .00 .00 525.14

+ Confidential Business Information - Not for Release ***
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Ecology and Environment, Inc. geso
Cost by TDD
Contract #: 68-W6-0010
Table F-5
Period Covered - Month Ending: 04/26/1997
Region: 9
Current Month

Other Direct Sub E and E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total

SSID Number: 4R
09-9601-0006 FRONTIER FERTILIZER 41.00 1,814.54 79.33 .00 70.92 287.64 00 2,252.43
TOTAL SSID#: 4R 41.00 1,814.54 79.33 .00 70.92 287.64 .00 2,252.43

SSID Number: 9G
09-9606-0002 INDIA BASIN BOATYARD SITE 4.00 185.09 .00 .00 3.00 .00 .00 188.09
TOTAL SSID#: 9G 4.00 185.09 .00 .00 3.00 .00 .00 188.09

SSID Number: 9K
09-9610-0011 PEMACO INC. 133.00 7,392.42 3,895.49 .00 1,046.85 183.60 00 12,518.36
TOTAL SSID#: 9K 133.00 7,392.42 3,895.49 .00 1,046.85 183.60 .00 12,518.36

SSID Number: AQ
09-9601-0009 CENTRAL EUREKA MINE (MESA DE OR 73.50 2,724.10 .00 .00 167.76 .00 00 289186
TOTAL SSID#: AQ 73.50 2,724.10 .00 .00 167.76 .00 00  2,891.86

SSID Number: AV
09-9601-0013 SANDERS AVIATION 17.00 594.72 .00 .00 92.37 .00 .00 687.09
TOTAL SSID#: AV 17.00 594.72 .00 .00 92.37 .00 .00 687.09

SSID Number: B8
09-9612-0005 HASSAYAMPA - LYNX CREEK FFR .00 78.68 .00 .00 .00 .00 .00 78.68
TOTAL SSID#: B8 .00 78.68 .00 .00 .00 .00 .00 78.68

SSID Number: BC
09-9601-0015 OMEGA RECOVERY SERVICES 9.50 435.05 .00 .00 41.48 .00 .00 476.53
TOTAL SSID#: BC 9.50 435.05 .00 .00 41.48 .00 .00 476.53
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Ecology and Environment, Inc. raged w8
Cost by TDD
Contract #: 68-W6-0010
Table F-5
Period Covered - Month Ending: 04/26/1997
Region: 9
Current Month

Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total

SSID Number: BZ
09-9606-0001 MCFARLAND KERN COUNTY .00 60.34 5.46 .00 1,546.93 251.68 00  1,864.41
09-9610-0005 MCFARLAND KERN COUNTY 71.50 3,199.98 .00 .00 16.62 .00 .00  3,216.60
09-9610-0006 MCFARLAND KERN COUNTY 38.00 4,566.12 .00 .00 1,576.13 .00 .00 6,142.25
09-9610-0007 MCFARLAND KERN COUNTY .00 13.90 .00 .00 .00 .00 .00 13.90
09-9610-0008 MCFARLAND KERN COUNTY 6.00 -56.84 .00 .00 1.96 .00 .00 -54.88
09-9610-0009 MCFARLAND KERN COUNTY 74.00 3,010.51 .00 .00 643.18 3,584.89 .00  7,238.58
09-9610-0010 MCFARLAND KERN COUNTY 51.00 3,242.57 .00 .00 68.41 .00 .00  3,310.98
09-9610-0012 MCFARLAND KERN COUNTY .00 7.70 .00 .00 .00 .00 .00 7.70
09-9610-0013 MCFARLAND KERN COUNTY 1.00 97.94 .00 .00 .00 .00 .00 97.94
TOTAL SSID#: BZ 24150  14,142.22 5.46 .00 3,853.23 3,836.57 .00 21,837.48

SSID Number: DB
09-9609-0004 SAN CARLOS PESTICIDE 1.00 43.70 .00 .00 1.48 .00 .00 45.18
TOTAL SSID#: DB 1.00 43.70 .00 .00 1.48 .00 .00 45.18

SSID Number: DF
09-9609-0010 ENVIROPURE WEST, INC./PRC 60.50 2,517.80 .00 .00 83.26 .00 .00  2,601.06
09-9610-0018 ENVIROPURE WEST, INC./PRC 126.00 5,130.75 .00 .00 228.25 .00 .00  5,359.00
09-9611-0007 THE CRUZ RANCH/INSPECTION PLATI} 8.00 8.73 .00 .00 .00 683.14 .00 691.87
TOTAL SSiD#: DF 194.50 7,657.28 .00 .00 311.51 683.14 00  8,651.93

SSID Number: DG
09-9610-0014 FRESNO DRUM SITE 273.75 6,969.88 1,632.32 .00 600.95 143.82 .00  9,346.97

* Confidential Business Information - Not for Release ***



05/06/1997 Ecology and Environment, Inc. Page 5 of 8
Cost by TDD
Contract #: 68-W6-0010
Table F-5
Period Covered - Month Ending: 04/26/1997
Region: 9
Current Month

Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total

SSID Number: DG
09-9611-0004 FRESNO DRUM SITE 100.50 2,735.96 .00 .00 135.84 .00 .00 2,871.80
TOTAL SSiD#: DG 374.25 9,705.84 1,632.32 .00 736.79 143.82 00  12,218.77

SSID Number: DJ
09-9610-0001 DC METALS 112.00 3,988.42 1,345.71 .00 1,817.96 143.82 .00 7,295.91
09-9611-0016 DC METALS .00 88.38 .00 .00 .00 .00 .00 88.38
TOTAL SSID#: DJ 112.00 4,076.80 1,345.71 .00 1,817.96 143.82 .00 7,384.29

SSID Number: DL
09-9611-0003 WEST COAST PLATING/METAL FIRE .00 2.62 .00 .00 1.53 .00 00 4.15
09-9612-0004 WEST COAST PLATING/METAL FIRE 44.50 1,453.94 27.07 .00 97.48 .00 .00 1,578.49
TOTAL SSID#: DL 44,50 1,456.56 27.07 .00 99.01 .00 .00 1,582.64

SSID Number: DM
09-9612-0002 QUALITY PRINTED CIRCUITS 117.25 7,426.12 .00 .00 482.63 .00 .00 7,908.75
09-9612-0011 QUALITY PRINTED CIRCUITS 498.25 35,226.39 .00 .00 998.89 .00 .00 36,225.28
TOTAL SSID#: DM 615.50 42,652.51 .00 .00 1,481.52 .00 00 44,134.03

SSID Number: DN
09-9701-0010 BAKERSFIELD CHROME & BUMPER 1.50 45.06 .00 .00 2.16 .00 .00 47.22
TOTAL SSID#: DN 1.50 45.06 .00 .00 2.16 .00 .00 47.22

SSID Number: DP
09-9611-0014 SANTA MONICA MTBE 1,213.50 11,647.73 .00 .00 517.13 .00 .00 12,164.86
TOTAL SSID#: DP 1,213.50 11,647.73 .00 .00 517.13 .00 00 12,164.86
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Cost by TDD
Contract #: 68-W6-0010
Table F-5
Period Covered - Month Ending: 04/26/1997
Region: 9
Current Month
Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total
SSID Number: DS
09-9701-0002 SIERRA MADRE MAD SCIENTIST .00 1.96 .00 .00 .00 .00 .00 1.96
09-9701-0008 SIERRA MADRE MAD SCIENTIST 27.00 1,291.24 27.26 .00 489.03 .00 00  1,807.53
TOTAL SSID#: DS 27.00 1,293.20 27.26 .00 489.03 .00 .00  1,809.49
SSID Number: DV
09-9702-0009 TORRES-MARTINEZ DRUG LAB SITE 8.00 300.38 378.01 .00 97.84 .00 .00 776.23
TOTAL SSID#: DV 8.00 300.38 378.01 .00 97.84 .00 .00 776.23
S$SID Number: DW
09-9702-0008 MI-WUK RANCHERIA DRUG LAB SITE 4.25 164.59 .00 .00 2.31 1,278.39 00  1,445.29
TOTAL SSID#: DW 4.25 164.59 .00 .00 2.31 1,278.39 .00 1,445.29
SSID Number: DX
09-9703-0009 MOORPARK METH DRUG LAB 107.00 2,572.88 1,913.93 .00 168.39 .00 00  4,655.20
TOTAL SSID#: DX 107.00 2,572.88 1,913.93 .00 168.39 .00 .00  4,655.20
SSID Number: DY
09-9703-0007 ANAHEIM HOUSE OF HORROR CHEMIC 12.50 705.09 .00 .00 15.35 .00 .00 720.44
TOTAL SSID#: DY 12.50 705.09 .00 .00 15.35 .00 .00 720.44
SSID Number: EA
09-9703-0002 PROTOMETALS 167.50 3,880.82 .00 .00 131.03 .00 00 401185
TOTAL SSID#: EA 167.50 3,880.82 .00 .00 131.03 .00 00  4,011.85
SSID Number: K2
09-9610-0015 SULPHUR BANK MERCURY MINE .00 6.11 .00 .00 .00 449.44 .00 455.55
TOTAL SSID#: K2 .00 6.1 .00 .00 .00 449.44 .00 455,55

* Confidential Business Information - Not for Release ***
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Cost by TDD
Contract #: 68-W6-0010 .
Table F-5
Period Covered - Month Ending: 04/26/1997
Region: 9
Current Month

Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total

SSID Number: K7
09-9611-0012 NEW IDRIA MERCURY MINE 154.00 7,338.21 92.99 .00 461.69 .00 .00 7,892.89
TOTAL SSID#: K7 154.00 7,338.21 92.99 .00 461.69 .00 00  7,892.89

S$SID Number: R3
09-9609-0008 RICHMOND TERMINAL AKA UNITED HE 2.00 68.36 .00 00 .00 .00 .00 68.36
TOTAL SSID#: R3 2.00 68.36 .00 .00 00 .00 .00 68.36

SSID Number: W6
09-9601-0012 SPARKS SOLVENT/FUEL PLUME 31.00 1,301.76 503.80 .00 53.89 .00 .00 1,859.45
09-9702-0007 SPARKS SOLVENT/FUEL PLUME 80.00 3,283.50 608.11 .00 116.03 .00 .00 4,007.64
TOTAL SSID#: W6 111.00 4,585.26 1,111.91 .00 169.92 Qo0 .00 5,867.09

SSID Number: ZZ
09-9602-0002 GIBSON - BAKERSFIELD 2.00 122.75 .00 .00 3.00 .00 .00 125.75
09-9605-0006 FEATHER RIVER CONTINGENCY PLAN 98.50 4,394.00 .00 .00 1,381.25 .00 .00 5,775.25
09-9612-0001 TRUCKEE RIVER HAZMAT PLAN 76.00 2,400.51 .00 .00 138.64 1,071.54 .00 3,610.69
09-9612-0003 SEQUOIA MINE SITE .00 .00 .00 .00 12.42 .00 .00 12.42
09-9612-0006 BELL ORGANIZATIONAL MAINTENANCI .00 2.62 .00 .00 .70 .00 .00 3.32
09-9612-0008 BARRY M. GOLDWATER AIR FORCE R# 38.00 2,418.07 .00 .00 61.06 .00 .00 2,479.13
09-9612-0009 RAND MINING COMPANY FFR .00 2.62 .00 .00 .00 .00 .00 2.62
09-9612-0010 MOLYCORP INC 55.50 2,059.62 .00 .00 289.16 508.97 .00 2,857.75
09-9701-0001 YUBA COUNTRY FLOOD RESPONSE 5.00 236.80 .00 .00 7.71 .00 .00 244 51
09-9701-0003 SUTTER COUNTY FLOOD RESPONSE 20.00 706.08 .00 .00 352.31 .00 .00 1,058.39
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Cost by TDD
Contract #: 68-W6-0010
Table F-5
Period Covered - Month Ending: 04/26/1997
Region: 9
Current Month
Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total
SSID Number: ZZ

09-9701-0005 MARIPOSA COUNTY FLOOD RESPONS .00 37.08 .00 .00 .00 .00 .00 37.08
09-9701-0006 SAN JOAQUIN COUNTY FLOOD RESPO .00 57.66 .00 .00 .00 .00 .00 57.66
09-9701-0007 STANISLAUS COUNTY FLOOD RESPOM .00 10.48 .00 .00 .00 .00 .00 10.48
09-9701-0009 PALOS VERDES SHELF. 17500  12,132.89 .00 .00 463.12 .00 .00 12,596.01
09-9701-0011 SULFUR CREEK GEOTHERMAL 104.00 4,822.12 182.47 .00 320.85 .00 .00  5,325.44
09-9702-0002 TOSCO REFINERY 87.00 8,075.32 .00 .00 6.07 .00 .00  8,081.39
09-9702-0004 MARLAND MARINE OIL .00 11.33 .00 .00 114.66 328.18 .00 45417
09-9702-0006 COALINGA OILY CREEK 20.00 653.12 .00 .00 26.65 .00 .00 679.77
09-9703-0005 NEVADA COUNTY OIL SPILLS 44.00 1,406.59 798.01 .00 250.15 .00 00 245475
09-9703-0006 SAN JOAQUIN COUNTY FLOOD RESPO 48.00 1,896.55 1,033.31 .00 367.93 .00 00  3,297.79
09-9703-0008 LAWRENCE BERKELEY LAB - FFR 14.00 827.87 .00 .00 34.81 .00 .00 862.68
09-9703-0010 SHERWIN-WILLIAMS 50.00 2,063.31 44.31 .00 95.17 .00 00  2,202.79
09-9704-0003 DICK'S AUTO SALVAGE 2.00 122,75 .00 .00 3.00 .00 .00 125.75
09-9704-0006 UNIVERSAL RECLAMATION SITE 29.00 867.52 .00 .00 50.23 .00 .00 917.75
TOTAL SSID#: ZZ 868.00  45,327.66 2,058.10 .00 3,978.89 1,908.69 .00 53,273.34
TOTALS 6,889.78 $284,711.28  $24,022.96 $.00 $34,864.12  $10,479.16 $.00 $354,077.52

* Confidential Business Information - Not for Release ***




5/6/1997 ECOLOGY AND ENVIRONMENT F&B rege otz
LABOR ANALYSIS BY PGRADE (LEVEL)
START Region 9
Table F-6
CONTRACT NUMBER:  68-W6-0010
START Region 9 START Region 9

MONTH ENDING: 4/26/1997 YEAR ENDING: 12/17/1997 CUMULATIVE CONTRACT
Regular Hours Overtime Hours Regular Hours Overtime Hours Regular Hours Over-ti;niﬂours Total Hours
P4 Dedicated 190.00 13.00 656.00 52.57 2,216.00 215.59 2,431.59
P3 Dedicated 1,895.50 157.06 6,630.50 812.42 24,875.00 3,658.08 28,533.08
P2 Dedicated 1,307.50 172.72 4,136.50 577.20 12,312.50 2,371.42 14,683.92
P1 Dedicated 387.00 46.00 741.50 83.50 6,194.00 1,165.40 7,359.40
T2 Dedicated 176.00 9.00 683.00 24.00 2,122.00 198.00 2,320.00
T Dedicated .00 .00 .00 .00 112.00 .00 112.00
TOTAL  Dedicated 3,956.00 397.78 12,847.50 1,549.69 47,831.50 7,608.49 55,439.99
P4 Non Dedicated 4.00 .00 20.00 .00 64.00 .00 64.00
P3 Non Dedicated 1,180.25 43.00 2,852.75 97.00 5,752.00 197.00 5,949.00
P2 Non Dedicated 407.25 18.00 822.00 32.00 2,120.25 159.50 2,279.75
P1 Non Dedicated 707.00 140.00 862.50 125.50 2,369.75 431.50 2,801.25
T2 Non Dedicated 34.50 .00 45.50 .00 51.25 .00 51.25
T1 Non Dedicated 2.00 .00 138.50 99.00 521.25 249.75 771.00
TOTAL  Non Dedicated 2,335.00 201.00 4,741.25 353.50 10,878.50 1,037.75 11,916.25
B TOTAL LOE 6,29700 598.78 17,588.75 1,903.19 58,710.00 8,646.24 67,356.24
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LABOR ANALYSIS BY PGRADE (LEVEL)
START Region 9
Table F-6
CONTRACT NUMBER: 68-W6-0010
START Region 9 START Region 9
MONTH ENDING: 4/26/1997 YEAR ENDING: 12/17/1997 CUMULATIVE CONTRACT
Reqular Hours Overtime Hours Regular Hours _Overtime Hours Regular Hours ~ Overtime Hours|  Total Hours ‘
SS Dedicated 304.00 .00 1,143.50 .00 3,892.50 1.88 3,894.38
TOTAL  Dedicated 304.00 .00 1,143.50 .00 3,892.50 1.88 3,894.38
SS Non Dedicated 297.00 .00 770.75 .00 2,055.75 12.00 2,067.75
TOTAL  Non Dedicated 297.00 .00 770.75 .00 2,055.75 12.00 2,067.75
TOTAL CLERICAL 601.00 .00 1,914.25 .00 5,948.25 " 13.88 5,962.13
GRAND TOTAL 6,892.00 598.78 19,503.00 1,903.19 64,658.25 8,660.12 73,318.37

*** Confidential Business Information - Not for Release ***




Ecology and Environment, Inc.

S

ODC Cost Element Trend

Analysis

Table F-7
05/06/1997

Region
9

Month and Year

JAN 1996
FEB 1996
MAR 1996
APR 1996
MAY 1996
JUN 1996
JUL 1996
AUG 1996
SEP 1996
OCT 1996

NOV 1996

l

|

,books_ CommunicationsComputer Contract . Copy Costs
Publications Usage Owned Vehicle !
! . Repair
! .00 .00 627.30 .00 .00
T 100.00%,
.00 222,45 4,288.70 38.73 .00
200%  40.38% 0.36% '
.00 1,063.46 5470.37 2,385.67 00
4.97% 25.56% 11.15%)
TT1a537 81121 867641 4,293.99! 72691
T To02% 0 268% 12.83% 6.35%§ 1.08%
) “00 T 2527.38 5,814.11, 5,928.67 86.02
R T 461% 10.75%! " 10.97% 0.16%
363.30 2,254.09 5,590.07, 3,767.00 270.54
0.54% 3.34% 8.28% 5.58% 0.40%
| 508.06 3,004.86 1,466.32 2,290.24 1,851.58
0.99% 5.85% 2.86% 4.46% 3.61%
1,"750.23:" T g76453 "3]'9"75?37; 3,327 00
2.20% 3.51% 11.40%. 4.30% ‘ '
1 |
; 169.96 3,459.84 8,217.94 2,248.47 861.01
T Gsow T T 41s% T es2% '2.69% 1.03%
3.84 5,917.01 8,203.67 2,506.64 1,535.94
0.00% 6.33% 8.77% 2.68% 1.64%
.00 2,705.14 9,645.00 -1,205.54 477.14
3.38% 12.05% 1.51% 0.60%

|

Employee
Relocation

.00
00
584.90

i
2.73%

.00

.00

.00

.00

.00

.00

00

.00

‘Equipment

R

t
|
1
|
|
t

xpendables  Franchise _
Licenses
00 .od:
.00 254.44
; 2.40%
.oog 129.14
{ 0.60%
oo X <X
B 4.94%E
000 264274
B s "4.89%1“"” h
o0 3,551.15
5.26%
.00 4,108.47
| a.oo%I;
1,602.90 13316.81
2.04%% 16.91%
926.72% 6,954.17
111% 8.31%
00 17,434.91
' 18.65%
637.35 7,049.14
0.80% 8.80%

Insurance

.00

.00

.00

.00

.00

.00

.00

3,650.49
5.40%

.00
.00
00

2,192.48
2.78%
1,096.24
1.31%
1,096.24
1.17%

1,096.24
1.37%
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Lab Analysis  Meals Other Rental utside Service Physical Exams Postage _ iProfessional . Professional  Protective Recruitment {Samp|e Stationary _
Costs X ! Delivery Consult, Development  Clothing ;Expense Maintenance %Shipment Office
00 “o0 oo, 00 00 .00 00 00 .00 .00 00 T 00 .00
“ UL U vt b o s & . o ‘L_nm_.. . PR S ] eeme—— e o e
; | , ,
.00 1,731.63 .00 168.32 00 13.40* .00 00 ooé 00 .00 2.4£1 .00
T 1630% - 1.58% - 0.13%| ” 1 o T 0.02% )
: 00 123521 4,350.54 15.77';' .00 1.372.35 .00 .00 00 00 00 .ooli .00
5.77% 20.33% 0.07%: 6.41% ! ;
175300 661438 535052  4,984.03 o0 —691_.66;_ - .00 o0 oq 0 00 15652 7 oo
" 2.59% 978% 791%  7.37% ) 1.02% ! T . 0.23% '
T .00 27489  fo0sT4l T eeres T oo 894.40 .OJ 00 00 o0 .00 .00 00
ST 5.32% 20.23% 1239 R AN Ji T A T ; o *‘ T
.00 5,762.19 6,793.95 558.38 .00 940.97, .00 2,397.78 .00 oo 1,190.95i .00 00
854%  10.07% T0.83% ' 1.39% 3.55% " ! ""”iﬁfe%i 5
500.00 2527.08 11,418.46 2,767.81, .00 1,830.75 .00 1,646.96 00 .ooi~ ) 2,497.44% 22341 .00
0.97% 4.92% 22.24% 5.39% 357% 3.21% § ; 4.86%) 0.44%
" '1,000.00 3,008.16 a767.28 136728 00 2751 37T 7 oo 00" T 60605 oo T TTETT T esrat T 00
1.27% 3.82% 6.05% 1.74% 3.49% ' 077% ,' f 0.45%
00 " T 587675  10,14253 44129 848‘585 1,706.68 .o& 88.62 1,675.30 oo '2,161.50 861.29 .00
T 702% 12'.1'53/;:""" T 053%  1.01% ) 2.64%?"'““ 0.11% " 2.00%] - T 2558%) ”""'1.'63%‘" oo
.00 5,310.23 5,738.6(1.l 4,337.38 .00 1,482.20 96.09 109.26 00 .00 1,006.78 208.29 .00
5.68% e.19%i 4.64% 1.59% 0.10% 0.12% , i 1.08% 7 0.22%
.00 2,947.60 7,516.3 2,407.97 6.07, 640.45: .oq’ .00 103.06 25,39 489.05 290.75 .00
3.68% 9.39% 3.01% o.o1%§ 0.80% 0.13%! 0.03%! 0.61%, 0.36% '
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Subcontractor Travel
Service

.00 .

.00

Grand Total
0c 627.30
3,800.30  10,620.39
36.72%
4,795.56 21,402.97
22.41%,

247872 '"'23;070.24“"'“67}69?3&

3.67%

9,534.77

T T 764%
11,234.25
16.64%
3,798.48
7.40%
17,504.54
22.23%
13,254.69
15.83%
16,934.19
18.11%

31,928.42
39.88%

34.12%

T 12,158.41

22,820.97

33.81%

10,909.77
21.25%

17.02%

22718.84

27.14%

21,537.97
23.03%

13,302.77
16.62%

A

[
1

54,066.48
T 2249%

67,495.59

51,349.64

83,710.42

93,509.24

80,062.35
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Analysis | X
Table F-7 :
05/06/1997
i
Reglon f
9 i |
! : 3
l i
Month and Year 00kS _ ‘CommunicationsComputer Contract Copy Costs Employee Equipment Expendables ;Franchise - insurance
ublications Usage Owned Vehicle Relocation i fHicenses
! Repair i . .
DEC 1996 2233 521421 9,120.96 3,609.06 " 586.08 .00 -778.88 ”6":9”3”7.‘9&, T 00 1,096.24
o T YT TTowa% 8.04% ‘f4.07%;~ T 557% 0.90% N -f.éO%; T 10.70%1“ T T 169%
. : : , : |
551.90 3,179.18 10,120.51; 2,679.60 687.05 .00 .00 4,445.69 .00 1,096.24
,JAN1997“WM R : N 4 : i } i
0.91% 5.27% 1 6.76%x 4.44%)| 1.14% ; 7.36% , 1.82%:
: ‘ | . , ! . J
FEB 1997 549.93 298193  11,145.34 5,589.51] 182.44 .00 00 1251934 0 i 1,096.24
0.73% 3.96% 14.80% 7.42%) 0.24%. ! 16.62% ! 1.46%
I t H
S e U S e | ) e e e e e
MAR 1997 264.61 333724 10,2447 2,386.98 1,297.29 .00 .00 9,388.56 830.38 1,096.24
i
0.31%: 3.93% 12.06% 2.81% 1.53%' ! 11.05% 0.98%, 1.28%.
S e , ) . I T ; .
APR 1997 2,320.62 1286.12 10,518,517 2,484.61 761.03 1,214.00 00 4,909.95 16.10 1,096.24
RS 3 v s a2 s ot e o ww n (. . o e e e . R FE P DU,
3.35%! 1.85% 15.16% 3.58% 1.10% 1.75% ‘ 7.08% 0.02%§
Rolled Avg 592.66 2,781.91 7,382.83| 2,825.77, 776.92 899.45 597.02 6,465.23 423.24, 1,461.29
‘ | * | ‘ :
) ; i
0.85%. 4.27% 19.72% 4.72%} 1.12% 2.24% 0.68%. 8.77%) 0.50% 1.99%

1.58%




Lab Analysis  Meals

1,340.00
207%
00
.00
"4,180.00
4.92%
.00

1,754.60

2.36%

Other Rental butside ServicegPhysicaI Exams Postage . Professional _ \Professional

Costs g ' Delivery Consult, Pevelopment
2049108 477463 1,807.77 00 1,352.73 00 101.98
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Repairs _
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!
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Stationary _

‘Protective [Recruitment Sample
Clothing éExpense 'Maintenance 'Shipment Office
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1.31%%” TU U Toae% T Ta21) T 0BBuW  043%
202.47 01,1226 56.04 00
0.34%' b T 186% 0.09%
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00 “00 126.10 8.23 .00
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Subcontractor Travel Grand Total
Service
1665146  7,460.08  64.844.30
T 2568%  1150%
13,607 20 9,624 62 60,369.00
22.54%  1594%
11,818 90 1334812 7531564
15 69% 17.72%
2441214 1037286 54960.84
28 73% 1221%
10,479.16 17,16553  g9,366.24
T8 11% 2475%
14,125.92 13,77278  60,254.44
19.16% 22.45%



5/6/1997

TABLE F-7

Trend Summary of Direct Costs
Cost Element Tracking by Month

Page 1 of 1

Region: 9
(Actual $ Cost and Cost per LOE Delivered)
Accounting Month Actual Dollars Cost per LOE
APR 1997

06 Computer Usage 10,518.51 1.84

07 Communications 1,286.12 .23

17 Insurance 1,096.24 .19

19 Franchise & Licenses 16.10 .00

24 Sample Shipment 8.23 .00

26 Outside Service 2,962.47 .52

é7 Subcontractor Service 10,479.16 1.84

29 Postage & Delivery 2,515.74 44

30 Professional Development 461.32 .08

32 Books & Publications 2,320.62 41

35 Employee Relocation 1,214.00 .21

37 Repairs & Maintenance 126.10 .02

38 Copy Costs 761.03 13

41 Expendables 4,909.95 .86

43 Travel 17,165.53 3.01

50 Other Rental Costs 6,667.69 147

67 Meals 4,372.82 77

70 Contract Owned Vehicle Rep: 2,484.61 .44

TOTAL $69,366.24 $12.17

Direct Labor LOE Direct Labor Dollars TOTAL ODC
6,889.78 $265,125.65 $69,366.24

*** Confidential Business Information - Not for Release ***



Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9

e N b

Table F -8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: (9-9601-0001 Site Name/Task Desc: EPA REGION IX SPILL PHONE

AccountCode: 06 Computer Usage

TOTAL 09-9601-0001 FOR Computer Usage

Account Code: 27 Subcontractor Service

Regional Response Center Support NO SUBTASK USED
703009-703025 09-9601-0001 AGS, INC.

TOTAL 09-9601-0001 FOR Subcontractor Service

Account Code: 50 Other Rental Costs

Regional Response Center Support NO SUBTASK USED
#19830 COMPUTER RENTAL, SF OFC. COMPUTERTIME, INC.

TOTAL 09-9601-0001 FOR Other Rental Costs

TOTAL FOR: 09-9601-0001

**+ Confidential Business Information - Not for Release ***

1,079.10



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: (09-9601-0002 Site Name/Task Desc:  ON-CALL RESPONSE CALL OUT
Account Code: 06 Computer Usage
TOTAL 09-9601-0002 FOR Computer Usage 166.05
Account Code: 27 Subcontractor Service
Regional Response Center Support NO SUBTASK USED
703009-703025 09-9601-0002 AGS, INC. .. ....15863
TOTAL 09-9601-0002 FOR Subcontractor Service 158.63
Account Code: 43 Travel
Regional Response Center Support NO SUBTASK USED
03/09/1997 GASOLINE FOR EPA VEHICLE PETER D. LAWRENCE - SAN FRANCISCO, CA 03/09/1997 00:00 03/09/1997 00:00 25.00
03/21/4997 GASOLINE FOR EPAVEHICLE PETER D. LAWRENCE - SAN FRANCISCO, CA 03/21/1997 00:00 03/21/1997 00:00 15.11
04/02/1997 GAS EPA VEHICLE CAMERON MCDONALD - REDWOQOD CITY, CA 03/31/1997 00:00 04/02/1997 00:00_ _ . 27.96
TOTAL 09-9601-0002 FOR Travel 68.07
TOTAL FOR: 09-9601-0002 392.75
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Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9601-0003 Site Name/Task Desc: EMERGENCY AIR MONITORING DIRECTORY
AccountCode: 06 Computer Usage
TOTAL 09-9601-0003 FOR Computer Usage 5.53
TOTAL FOR: 09-9601-0003 5.53

** Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 3

By TDD/PAN Number
START Region 9
Table F-8
Contract Number; 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9601-0004 Site Name/Task Desc: EVACUATION GUIDANCE DOCUMENT

Account Code: 06 Computer Usage

TOTAL 09-9601-0004 FOR Computer Usage 4.93

TOTAL FOR: 09-9601-0004 4.93
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Other Direct Cost Detail Report

I R Ieézevaluvmileml.g,I I

By TDD/PAN Number
START Region 9
Table F-8 .
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9601-0006 Site Name/Task Desc: FRONTIER FERTILIZER
Account Code: 06 Computer Usage
.............. |
TOTAL 09-9601-0006 FOR Computer Usage 54.58
AccountCode: 26 Outside Service
Removal Action/investigation/Monitoring NO SUBTASK USED
2/3/97 STATEMENT COPY SERVICE ORBIT PRINT & COPY SERVICE,INC. 3.83
TOTAL 09-9601-0006 FOR Outside Service 383
Account Code: 27 Subcontractor Service
Removal Action/Investigation/Monitoring NO SUBTASK USED
703009-703025 09-9601-0006 AGS,INC. 282,00
TOTAL 09-9601-0006 FOR Subcontractor Service 282.00
Account Code: 43 Travel
Removal Action/Investigation/Monitoring NO SUBTASK USED
03/211997 DIWATER & ICE TIMOTHY M. COLEN - DAVIS, CA 03/21/1997 06:45 03/21/1997 17:30 2.84
03/21/1997 POV: 180 MILES DAVIS TIMOTHY M. COLEN - DAVIS, CA 03/21/1997 06:45 03/21/1997 17:30 54.00
03/21/1997 BRIDGE TOLL TIMOTHY M. COLEN - DAVIS, CA 03/21/1997 06:45 03/21/1997 17:30 2.00
03/21/1997 PARKING @ E&E EQUIP DROP-OFF  TIMOTHY M. COLEN - DAVIS, CA 03/21/1997 06:45 03/21/1997 17:30, . . 6.50 _
TOTAL 09-9601-0006 FOR Travel 65.34
TOTAL FOR: 09-9601-0006 405.75

*+ Confldential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report %

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TOD Number: 09-9601-0009 Site Name/Task Desc: CENTRAL EUREKA MINE (MESA DE ORO)

Account Code: 06 Computer Usage

TOTAL 09-9601-0009 FOR Computer Usage
AccountCode: 26 Outside Service

Removal Action/lnvestigation/Monitoring NO SUBTASK USED
2/3/97 STATEMENT COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.

TOTAL 09-9601-0009 FOR Outside Service

TOTAL FOR: 09-9601-0009
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Contract Number: 68-W6-0010

Month Ending: 04/26/1997

B evd il v E;" [ R S B

Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8

Voucher: 16

Date: 5/6/1997

TDD Number: (9-9601-0010

AccountCode: 06 Computer Usage

Site Name/Task Desc:  DEL NORTE COUNTY PESTICIDE STORAGE

TOTAL 09-9601-0010 FOR Computer Usage

TOTAL FOR: 09-9601-0010

*** Confidentlal Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: (9-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES
Account Code: 06 Computer Usage
TOTAL 09-9601-0011 FOR Computer Usage 12.25
TOTAL FOR: 09-9601-0011 12.25
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Contract Number: 68-W6-0010
Month Ending: 04/26/1997

EI OGYI ENVJ MEN!
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8

Voucher: 16

Date: 6/6/1997

TDD Number: 09-9601-0012

AccountCode: 06 Computer Usage

Account Code: 43 Travel

Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME

Removal Support (PRP/State)
02/26/1997 AIRFARE VICTORIA FRANKEL - RENO, NV
03/31/1997 HOTEL VICTORIA FRANKEL - RENO, NV
03/31/1997 SUPER SHUTTLE TO AIRPORT  VICTORIA FRANKEL - RENO, NV 03/31/1997 15:00 04/01/1997 19:00 15.00
03/31/1997 >TK-0168605477918 VICTORIA FRANKEL - RENO, NV
03/31/1997 INCIDENTALS VICTORIA FRANKEL - RENO, NV
04/01/1997 INCIDENTALS VICTORIA FRANKEL - RENO, NV

Account Code: 67 Meals

Removal Support (PRP/State)
03/31/1997 PER DIEM VICTORIA FRANKEL - RENO, NV
04/01/1997 PER DIEM <7> VICTORIA FRANKEL - RENO, NV

TOTAL 09-8601-0012 FOR Computer Usage 44.39
NO SUBTASK USED
02/26/1997 07:00 02/26/1997 19:00 139.00
03/31/1997 15:00 04/01/1997 19:00 56.00
03/31/1997 15:00 04/01/1997 19:00 161.00
03/31/1997 15:00 04/01/1997 19:00 1.00
03/31/1997 15:00 04/01/1997 19:00, _ _ _ . _ . ! 2.00
TOTAL 09-9601-0012 FOR Travel 374.00
NO SUBTASK USED
03/31/1997 15:00 04/01/1997 19:00 16.00
03/31/1997 15:00 04/01/1997 19:00_ _ . 25.00
TOTAL 09-9601-0012 FOR Meals 41.00
TOTAL FOR: 09-9601-0012 459.39

*+ Confldential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 5

By TDD/PAN Number
START Region 9
Table F-8 )
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TOD Number: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION

AccountCode: 06 Computer Usage

TOTAL 09-9601-0013 FOR Computer Usage
Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
401618373/002946330052 FEDERAL EXPRESS CORPORATION
405306719/002815328493 FEDERAL EXPRESS CORPORATION
401618373/002946330030 FEDERAL EXPRESS CORPORATION
401618361/002815328305 FEDERAL EXPRESS CORPORATION

TOTAL 09-9601-0013 FOR Postage & Delivery
TOTAL FOR: 09-9601-0013
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Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending’ 04/26/1997 Date: 5/6/1997
TDD Number: 09-9601-0014 Site Name/Task Desc: YAVAPAI PENTA POND
AccountCode: 06 Computer Usage
TOTAL 09-9601-0014 FOR Computer Usage 247
TOTAL FOR: 09-9601-0014 2.47

*+ Confidentlal Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detall Report 'y

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9601-0015 Site Name/Task Desc: OMEGA RECOVERY SERVICES
Account Code: 06 Computer Usage
TOTAL 09-9601-0015 FOR Computer Usage 9.12
Account Code: 24 Sample Shipment
Removal Support (PRP/State) NO SUBTASK USED
03/11/1997 SAMPLE ICE ERIC HAMRICK - WHITTIER, CA 03/11/1997 00:00 03/11/1997 00:00_ _ . = . 1.51
TOTAL 09-9601-0015 FOR Sample Shipment 1.51
Account Code: 29 Postage & Delivery
Removal Support (PRP/State) NO SUBTASK USED
#X8190954 SHIPPING CHARGES,3/27/97,LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS 13.26
#X6798606 SHIPPING CHARGES,3/28/97,LONG BEACH OFC.-SF OFC. AIRBORNEEXPRESS 6.89
TOTAL 09-9601-0015 FOR Postage & Delivery 20.15
Account Code: 41 Expendables
Removal Support (PRP/State) NO SUBTASK USED
03/11/1997 PLASTIC BAGGIES ERIC HAMRICK - WHITTIER, CA 03/11/1997 00:00 03/11/1997 00:00 1.66
03/11/1997 PKG TAPE ERIC HAMRICK - WHITTIER, CA 03/11/1997 00:00 03/11/1997 00:00, = 1.72
TOTAL 09-9601-0015 FOR Expendables 3.38
TOTAL FOR: 09-9601-0015 34.16
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Other Direct Cost Detall Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9602-0002 Site Name/Task Desc:  GIBSON - BAKERSFIELD
AccountCode: 06 Computer Usage
TOTAL 09-9602-0002 FOR Computer Usage 2.47
TOTAL FOR: 09-9602-0002 247

*+ Confidential Business information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC. 1!
Other Direct Cost Detail Report '

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

Account Code: 06 Computer Usage

TOTAL 09-9602-0004 FOR Computer Usage
Account Code: 07 Communications
General Project Management NO SUBTASK USED
#415981-2811 206 N 1158 LOCAL & ZONE CALLS, SF OFC., 3/23/97 PACIFIC BELL

MC! PHONE ALLOC. LONG BEACH 2/25/97 PHONE BILL
MCI CALL CARD ALLOC HQ

TOTAL 09-9602-0004 FOR Communications
Account Code: 17 Insurance

General Project Management NO SUBTASK USED
100940MEV ,PMT#10,CA5272034 100940MEV, PMT#10, SF OFC. S.H. GOW & COMPANY, INC.
100940MEV,PMT#10,CAS272034 100940MEV, PMT#10, LOS ANGELES OFC. S.H. GOW & COMPANY, INC,

TOTAL 09-9602-0004 FOR Insurance
Account Code: 27 Subcontractor Service

General Project Management NO SUBTASK USED
703009-703025 09-9602-0004 AGS, INC.

TOTAL 09-9602-0004 FOR Subcontractor Service
Account Code: 29 Postage & Delivery

General Project Management NO SUBTASK USED
410199853/001938266976 FEDERAL EXPRESS CORPORATION
#X2816601 SHIPPING CHARGES,2/27/97,LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS
405995953/003830474830 FEDERAL EXPRESS CORPORATION
408761727/003830474480 FEDERAL EXPRESS CORPORATION
408761727/003830474465" FEDERAL EXPRESS CORPORATION
407394991/003937020894* FEDERAL EXPRESS CORPORATION
408761727/003830474465"° FEDERAL EXPRESS CORPORATION
#4049636 SHIPPING CHARGES,3/17/97,SF OFC.-SEATTLE OFC. AIRBORNE EXPRESS
407394991/003937020894" FEDERAL EXPRESS CORPORATION
407394991/003937020905* FEDERAL EXPRESS CORPORATION
410199853/001938266967 FEDERAL EXPRESS CORPORATION
410199852/001313651592 FEDERAL EXPRESS CORPORATION
#X2816601 SHIPPING CHARGES,2/26/97 LONG BEACH OFC.-CALIF CONSERVATION CORP,SACRAMENTO,CA AIRBORNE EXPRESS
410857605/001313651603 FEDERAL EXPRESS CORPORATION
#X5468385 SHIPPING CHARGES,3/18/97,SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS
401618373/002946329993 FEDERAL EXPRESS CORPORATION
#X5468385 SHIPPING CHARGES,3/17/97,M.LEGLER OF S.F. (SHIP FROM SEA.OFC.-SF OFC.) AIRBORNE EXPRESS
#4049636 SHIPPING CHARGES,3/17/97,SF OFC.-KC OFC. AIRBORNE EXPRESS
#X4049636 SHIPPING CHARGES,3/3/97,SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS
407394991/003937020905° FEDERAL EXPRESS CORPORATION
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Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997

TDD Number: 09-9602-0004 Site Name/Task Desc:  ON-GOING START PROGRAM SUPPORT

AccountCode: 29 Postage & Delivery

General Project Management NO SUBTASK USED
#X8190954 SHIPPING CHARGES,4/1/97,SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS 11.99
#X8190954 SHIPPING CHARGES,4/3/97,SF OFC.-LONG BEACH OFC. AIRBORNEEXPRESS . 13.26
TOTAL 09-9602-0004 FOR Postage & Delivery 297.29
Account Code: 35 Employes Relocation
General Project Management NO SUBTASK USED
RELO LUMP SUM-V.FRANKEL-SF OFC RELO LUMP SUM TO SF OFC., VICKI FRANKEL . . . .. ..100000
TOTAL 09-9602-0004 FOR Employee Relocation 1,000.00
Account Code: 38 Copy Costs
General Project Management NO SUBTASK USED
-6.78
-9.96
287.16
27.36
36.14
50.35
-13.10
.60
-5.08
-14.13
29.91
230.44
.......... 1397 .
. TOTAL 09-9602-0004 FOR Copy Costs 626.88
AccountCode: 41 Expendables
General Project Management NO SUBTASK USED .
#60925 (100)FORMATTED DISKS BACO ENTERPRISES,INC. 62,82
TOTAL 09-9602-0004 FOR Expendables 62.82
Account Code: 43 Travel
General Project Management NO SUBTASK USED
02/27/1997 PARKING FOR RENTAL CAR RANDY RANDALL - OAKLAND, CA 02/24/1997 14:30 02/28/1997 18:30 9.00
03/10/1997 LODGING CRAIG C. BENSON - SAN FRANCISCO, CA 03/10/1997 12:00 03/12/1997 21:00 114.00
03/10/1997 TAXI: SFO TO SF OFFICE FOR3 CRAIG C. BENSON - SAN FRANCISCO, CA 03/10/1997 12:00 03/12/1997 21:00 40.00
03/1011997 >TK-0162107738825 CRAIG C. BENSON - SAN FRANCISCO, CA 03/10/1997 12:00 03/12/1997 21:00 218.00
03/10/1997 [INCIDENTALS CRAIG C. BENSON - SAN FRANCISCO, CA 03/10/1997 12:00 03/12/1997 21:00 1.00
03/11/1997 [INCIDENTALS CRAIG C. BENSON - SAN FRANCISCO, CA 03/10/1997 12:00 03/12/1997 21:00 2.00
03/11/1997 LODGING CRAIG C. BENSON - SAN FRANCISCO, CA 03/10/1997 12:00 03/12/1997 21:00 114.00
03/12/1997 TAXI FROM LAX TO HOME (1) CRAIG C. BENSON - SAN FRANCISCO, CA 03/10/1997 12:00 03/12/1997 21:00 20.00
03/12/1997 INCIDENTALS CRAIG C. BENSON - SAN FRANCISCO, CA 03/10/1997 12:00 03/12/1997 21:00 2.00
04/07/1997 BUSINESS PHONE STEVEN WALDER - CARSON CITY, NV 04/07/1997 06:50 04/10/1997 20:30 7
04/07/1997 BUSINESS PHONE STEVEN WALDER - CARSON CITY, NV 04/07/1997 06:50 04/10/1997 20:30 .93

*** Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

(e

By TDD/PAN Number

START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
Account Code: 43 Travel

General Project Management NO SUBTASK USED

04/09/1997
04/12/1997

>TK-0371367173797 EDWARD J. PFEIFFER - SAN FRANCISCO, CA
>TK-0271367173799 EDWARD J. PFEIFFER - SAN FRANCISCO, CA

04/09/1997 06:30 04/19/1997 18:30
04/09/1997 06:30 04/19/1997 18:30

04/12/1997 HOTEL Must=4 EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30
04/12/1997 INCIDENTALS EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30
04/12/1997 SHUTTLE-AIRPORT/HOTEL EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30
04/13/1997 INCIDENTALS EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30
04/13/1997 HOTEL Must=4 EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30
04/14/1997 HOTEL /Just=4 EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30
04/1411997 INCIDENTALS EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30
04/15/1997 HOTEL /Just=4 EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30
04/15/1997 INCIDENTALS EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30
04/16/1997 [INCIDENTALS EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30
04/16/1997 TAXI CRAIG C. BENSON - SAN FRANCISCO, CA 04/16/1997 06:30 04/16/1997 19:30
04/16/1997 TAXI CRAIG C. BENSON - SAN FRANCISCO, CA 04/16/1997 06:30 04/16/1997 19:30
04/16/1997 >TK-0162109008061 CRAIG C. BENSON - SAN FRANCISCO, CA 04/16/1997 06:30 04/16/1997 19:30
04/16/1997 INCIDENTALS CRAIG C. BENSON - SAN FRANCISCO, CA 04/16/1997 06:30 04/16/1997 19:30
04/16/1997 PARKING CRAIG C. BENSON - SAN FRANCISCO, CA 04/16/1997 06:30 04/16/1997 19:30
04/16/1997 HOTEL MJust=4 EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30
04/17/1997 HOTEL Must=4 EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30
04/17/1997 BUSINESS PHONE EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30
04/17/1997 INCIDENTALS EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30
04/18/1997 HOTEL /Just=4 EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30
04/18/1997 INCIDENTALS EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30
04/18/1997 CABLE CAR TO HOTEL FROM OFFICE EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30
04/19/1997 INCIDENTALS EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30
04/19/1997 POV:20 MILES R/T HOME/AIRPO EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30

04/19/1997 SHUTTLE-HOTEL - AIRPORT EDWARD J. PFEIFFER - SAN FRANCISCO, CA

TOTAL 09-9602-0004

04/09/1997 06:30 04/19/1997 18:30
FOR Travel

50 Other Rental Costs

General Project Management NO SUBTASK USED
APRIL 1997 RENT, STORAGE APRIL 1997 STORAGE, LOS ANGELES OFC. BAY 511 CORPORATION
APR97 RENT,DIVERS'D FIRE CHRG APRIL 1997 RENT, DIVERSIFIED FIRE CHRG (1/1-3/31/97), SF OFC. KSW PROPERTIES

TOTAL 09-8602-0004 FOR Other Rental Costs

Account Code:

Account Code: 67 Meals
General Project Management NO SUBTASK USED

03/10/1997 PERDIEM CRAIG C. BENSON - SAN FRANCISCO, CA 03/10/1997 12:00 03/12/1997 21:00
03/11/1997 PERDIEM CRAIG €. BENSON - SAN FRANCISCOQ, CA 03/10/1997 12:00 03/12/1997 21:00
03/12/1997 PER DIEM CRAIG C. BENSON - SAN FRANCISCO, CA 03/10/1997 12:00 03/12/1997 21:00
04/12/1997 PERDIEM EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30
04/13/1997 PERDIEM EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30
04/14/1997 PERDIEM EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30
04/15/1997 PERDIEM EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30
04/15/1997 Disallowed ER:2297-04/09/97 () EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30
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Other Direct Cost Detail Report H

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date:  5/6/1997
TDD Number: 09-9602-0004 Site Name/Task Desc:  ON-GOING START PROGRAM SUPPORT
Account Code: 67 Meals
General Project Management NO SUBTASK USED

04/15/1997 BUSINESS CONFERENCE EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30 19.60
04/16/1997 PERDIEM CRAIG C. BENSON - SAN FRANCISCO, CA 04/16/1997 06:30 04/16/1997 19:30 40.00
04/16/1997 BUSINESS CONFERENCE EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30 12.35
04/16/1997 Disallowed ER:2297-04/09/97 () EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30 -3.35
04/16/1997 PERDIEM EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30 31.00
04/17/1997 PERDIEM EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30 18.00
04/17/1997 Disallowed ER:2297-04/09/97 () EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30 -4.33
04/17/1997 BUSINESS CONFERENCE EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30 26.33
04/18/1997 PERDIEM EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30 40.00
04/19/1997 PERDIEM EDWARD J. PFEIFFER - SAN FRANCISCO, CA 04/09/1997 06:30 04/19/1997 18:30. = . 20,00

TOTAL 09-9602-0004 FOR Meals 440.00
Account Code: 70 Contract Owned Vehicle Repair

General Project Management NO SUBTASK USED
APR'97 RENT,PARKING APRIL 1997 RENT, 4 PARKING SPACES, SF OFC. AMPCO PARKING 590.00
APRIL 1997 RENT, PARKING APRIL 1997 RENT, 4 PARKING SPACES, SF OFC. CITYPARK 900.00 _
TOTAL 09-9602-0004 FOR Contract Owned Vehicle Repair 1,490.00
TOTAL FOR: 09-9602-0004 12,877.32

«* Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC. ;
Other Direct Cost Detail Report 3

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month End‘ing: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9604-0005 Site Name/Task Desc: START QA MANAGEMENT
Account Code: 06 Computer Usage
TOTAL 09-9604-0005 FOR Computer Usage 73.41
Account Code: 27 Subcontractor Service ‘ !
Quality Management Plan Activities NO SUBTASK USED
703009-703025 09-9604-0005 AGS, INC. L 35.25
TOTAL 09-9604-0005 FOR Subcontractor Service 35.25
Account Code: 29 Postage & Delivery
Quality Management Plan Activities NO SUBTASK USED
408761727/003830474244 FEDERAL EXPRESS CORPORATION 16.58
408761727/003830474384 FEDERAL EXPRESS CORPORATION 16.58
408761727/003830474410 FEDERAL EXPRESS CORPORATION 16.58
408761727/003830474432 FEDERAL EXPRESS CORPORATION 16.58
408761727/003830474406 FEDERAL EXPRESS CORPORATION 16.58
408761727/003830474395 FEDERAL EXPRESS CORPORATION 16.58
408761727/003830474362 FEDERAL EXPRESS CORPORATION 18.36 _
TOTAL 09-9604-0005 FOR Postage & Delivery 117.84
TOTAL FOR: 09-9604-0005 226.50
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Other Direct Cost Detail Report s
By TDD/PAN Number

START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date:  5/6/1997
TDD Number: (09-9604-0006 Site Name/Task Desc:  START EQUIPMENT MANAGEMENT

Account Code: 06 Computer Usage

TOTAL 09-9604-0006 FOR Computer Usage 332.97
Account Code: 07 Communications
Equipment Management Plan NO SUBTASK USED
MCI PHONE ALLOC. LONG BEACH 2/25/97 PHONE BILL 14.50
#0104437, #10001453 CELLULAR PHONE CALLS, SF OFC., 3/20/97 PERSONAL CELLULAR SERVICES, INC(PCS) .. .. 443.73 |
TOTAL 09-9604-0006 FOR Communications 458.23
Account Code: 27 Subcontractor Service
Equipment Management Plan NO SUBTASK USED
703009-703025 09-9604-0006 AGS, INC. ... ...14100
TOTAL 09-9604-0006 FOR Subcontractor Service 141.00
Account Code: 29 Postage & Delivery
Equipment Management Plan NO SUBTASK USED
#X6798606 SHIPPING CHARGES,3/24/97,LONG BEACH OFC.-HAZCO SVCS.,SANTA ANA, CA. AIRBORNE EXPRESS 37.74
410199864/004421104461 FEDERAL EXPRESS CORPORATION 32.13
404721662/004421104354 FEDERAL EXPRESS CORPORATION 38.50
404721662/004421104343 FEDERAL EXPRESS CORPORATION 33.50
404721662/004421104332 FEDERAL EXPRESS CORPORATION 23.50
#4049636 SHIPPING CHARGES,3/5/97,LONG BEACH OFC.-LUDLUM MEASUREMENTS,SWEETWATER,TX. AIRBORNE EXPRESS 11.22
#X2816601 SHIPPING CHARGES,2/27/97,SF OFC.-LAB SAFETY SUPPLY,JANESVILLE, WI. AIRBORNE EXPRESS 6.83
#X6798606 SHIPPING CHARGES,3/26/97, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS . 11.22
TOTAL 09-9604-0006 FOR Postage & Delivery 194.64
Account Code: 32 Books & Publications
Equipment Management Plan NO SUBTASK USED
LABELMASTER [ATA DANGEROUS GOOD REG. 38TH EDITION LOS ANGELES IMPREST 435.56
LABELMASTER 49 CRR/49 CFR LOS ANGELESIMPREST 474,50
TOTAL 09-9604-0006 FOR Books & Publications 910.06
Account Code: 37 Repairs & Maintenance
Equipment Management Plan NO SUBTASK USED
MXE, INC. VICTOREEN 490 CALIBRATION, S/N 4840M LOS ANGELES IMPREST ... .10387.
TOTAL 09-9604-0006 FOR Repairs & Maintenance 103.87
Account Code: 41 Expendables
Equipment Management Plan NO SUBTASK USED
PRAXAIR CYLINDER GAS SAN FRANCISCO IMPREST ACCOUNT 5.27
HAZCO HARD HAT SAN FRANCISCO IMPREST ACCOUNT 11.67
#43775 4 L JUG DI-H20 ENVIRONMENTAL SAMPLING SUPPLY, INC 75.00
#43775 20 L BOX DI-H20 ENVIRONMENTAL SAMPLING SUPPLY, INC 90.00

*+* Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number

START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: (09-9604-0006 Site Name/Task Desc: START EQUIPMENT MANAGEMENT
Account Code: 41 Expendables

Equipment Management Plan NO SUBTASK USED

#43775 8 OZ JARS ENVIRONMENTAL SAMPLING SUPPLY, INC 378.00
#43775 40 ML VIALS ENVIRONMENTAL SAMPLING SUPPLY, INC 777.60
02/23/1997 WINDSHIELD WIPERS REFILLS STEVEN WALDER - LONG BEACH, CA 02/23/1997 00:00 03/17/1997 00:00 4.30
03/17/1997 START EXPENDABLE ITEMS & SHELV STEVEN WALDER - LONG BEACH, CA 02/23/1997 00:00 03/17/1997 00:00 330.41
04/10/1997 FLOOR MATS TO COVER HOLES (BRO ROBIN R. CLEMENS - SAN FRANCISCO, CA 04/07/1997 00:00 04/07/1997 00:00_ _ = = _ . 23.80
TOTAL 09-9604-0006 FOR Expendables 1,696.05
Account Code: 43 Travel
Equipment Management Plan NO SUBTASK USED
#F3020975 MONTHLY LEASE FOR GSA VEHICLES & PER MILE CHARGE FOR GSA VEHICLES GENERAL SERVICES ADMINISTRATION 235.59
#F3020975 MONTHLY LEASE,GSA VEHICLES & PER MILE CHARGE FOR GSA VEHICLES GENERAL SERVICES ADMINISTRATION 144.02
#F3020975 MONTHLY LEASE CHARGE FOR GSA VEHICLES & PER MILE CHARGE FOR GSA VEHICLES GENERAL SERVICES 220.83
ADMINISTRATION
03/04/1997 EPA VEHICLE FULL SERVICE WASH ROBIN R. CLEMENS - SAN FRANCISCO, CA 03/04/1997 00:00 03/04/1997 00:00 12.95
03/10/1997 INCIDENTALS STEVEN WALDER - SAN FRANCISCO, CA 03/10/1997 10:30 03/12/1997 21:30 1.00
03/10/1997 >TK-0162107738827 CRAIG C. BENSON - SAN FRANCISCO, CA 03/10/1997 12:00 03/12/1997 21:00 218.00
03/10/1997 LODGING STEVEN WALDER - SAN FRANCISCO, CA 03/10/1997 10:30 03/12/1997 21:30 114.00
03/11/1997 LODGING STEVEN WALDER - SAN FRANCISCO, CA 03/10/1997 10:30 03/12/1997 21:30 114.00
03/11/4897 INCIDENTALS STEVEN WALDER - SAN FRANCISCO, CA 03/10/1997 10:30 03/12/1997 21:30 2.00
03/12/1997 PARKING AT LAX STEVEN WALDER - SAN FRANCISCO, CA 03/10/1997 10:30 03/12/1997 21:30 34.65
03/12/1997 TAXI: SF WAREHOUSE TO SFO (2) STEVEN WALDER - SAN FRANCISCO, CA 03/10/1997 10:30 03/12/1997 21:30 21.00
03/12/1997 INCIDENTALS STEVEN WALDER - SAN FRANCISCO, CA 03/10/1997 10:30 03/12/1997 21:30 2.00
03/28/1997 GAS FOR VEHICLE ROBIN R. CLEMENS - SAN FRANCISCO, CA 03/20/1997 00:00 03/20/1997 00:00 31.00
04/02/1997 FUEL FOR CELEBRITY JOHN B. GREGORY - SAN FRANCISCO, CA 04/02/1997 00:00 04/02/1997 00:00 17.31
04/07/1997 GAS FOR EPA VEHICLE (BRONCO) ROBIN R. CLEMENS - SAN FRANCISCO, CA 04/07/1997 00:00 04/07/1997 00:00 27.60
04/10/1997 HAND WASH RESPONSE VEHICLE (SU ROBIN R. CLEMENS - SAN FRANCISCO, CA 04/07/1997 00:00 04/07/1997 00:00_ = _ . 18.00 _
TOTAL 09-9604-0006 FOR Travel 1,213.95
Account Code: 50 Other Rental Costs
Equipment Management Plan NO SUBTASK USED
#074710 1 MONTH RENTAL OF FOXBORO OVA 128, LOS ANGELES OFC. ON-SITE INSTRUMENTS 699.04
TOTAL 09-9604-0006 FOR Other Rental Costs 699.04
Account Code: 67 Meals
Equipment Management Plan NO SUBTASK USED
03/10/1997 PERDIEM STEVEN WALDER - SAN FRANCISCO, CA 03/10/1997 10:30 03/12/1997 21:30 20.00
03/111997 PERDIEM STEVEN WALDER - SAN FRANCISCO, CA 03/10/1997 10:30 03/12/1997 21:30 40.00
03/12/1997 PERDIEM STEVEN WALDER - SAN FRANCISCO, CA 03/10/1997 10:30 03/12/1997 21:30_ . . 40,00
TOTAL 09-9604-0006 FOR Meals 100.00
Account Code: 70 Contract Owned Vehicle Repair
Equipment Management Plan NO SUBTASK USED
03/20/1997 OIlL CHANGE,AIR FILTER,REAR GEA ROBIN R. CLEMENS - SAN FRANCISCO, CA 03/20/1997 00:00 03/20/1997 00:00 69.11
03/28/1997 WASH & VACUUM (PART.DETAIL) ROBIN R. CLEMENS - SAN FRANCISCO, CA 03/20/1997 00:00 03/20/1997 00:00 14.95
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Other Direct Cost Detail Report &"
By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 16

Month Ending: 04/26/11997 Date: 5/6/1997

TDD Number: 09-9604-0006 Site Name/Task Desc:  START EQUIPMENT MANAGEMENT

Account Code: 70 Contract Owned Vehicle Repair

Equipment Management Plan NO SUBTASK USED

04/03/1997 OIL CHANGE FOR CELEBRITY JOHN B. GREGORY - SAN FRANCISCO, CA 04/02/1997 00:00 04/02/1997 00:00 69.73

04/10/1997 OIL AND FILTER CHANGE (SUB) ROBIN R. CLEMENS - SAN FRANCISCO, CA 04/07/1997 00:00 04/07/1997 00:00 86.44

04/14/1997 T.P.SENSOR,REDUE WIRING ROBIN R. CLEMENS - SAN FRANCISCO, CA 04/07/1997 00:00 04/07/1997 00:00_ _  _ _ 316.40
TOTAL 09-9604-0006 FOR Contract Owned Vehicle Repair 556.63
TOTAL FOR: 09-9604-0006 6,406.44

**+ Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 04/26/1997

e

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9604-0007

Account Code: 06 Computer Usage

TOTAL 09-9604-0007

Account Code: 27 Subcontractor Service

Health & Safety Plan Activities
703009-703025 09-9604-0007 AGS, INC.

TOTAL 09-9604-0007

Account Code: 43 Travel

Health & Safety Plan Activities
03/10/1997 BUSINESS PHONE RANDY RANDALL - OAKLAND, CA
03/10/1997 >TK-0162107738826 CRAIG C. BENSON - SAN FRANCISCO, CA
03/10/1997 INCIDENTALS RANDY RANDALL - OAKLAND, CA
03/10/1997 LODGING RANDY RANDALL - OAKLAND, CA
03/11/1997 INCIDENTALS RANDY RANDALL - OAKLAND, CA
03/11/1997 LODGING RANDY RANDALL - OAKLAND, CA

TOTAL 09-9604-0007

Account Code: 67 Meals

Health & Safety Plan Activities
03/10/1997 PER DIEM RANDY RANDALL - OAKLAND, CA
03/11/1997 PER DIEM RANDY RANDALL - OAKLAND, CA

TOTAL 09-9604-0007

TOTAL FOR:

*'[ - \nfld1 -t Busﬂ ancl ‘lon I

Site Name/Task Desc:

START HEALTH & SAFETY COORDINATION

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

FOR Computer Usage 75.13
......... 49350 _

FOR Subcontractor Service 493.50

03/10/1997 10:30 03/14/1997 19:30 6.51

03/10/1997 12:00 03/12/1997 21:00 218.00

03/10/1997 10:30 03/14/1997 19:30 1.00

03/10/1997 10:30 03/14/1997 19:30 114.00

03/10/1997 10:30 03/14/1997 19:30 2.00
03/10/1997 10:30 03/14/1997 19:30_ _ _ _ 114,00

FOR Travel 455,51

03/10/1997 10:30 03/14/1997 19:30 20.00
03/10/1997 10:30 03/14/1997 19:30_ _ = _ 40.00

FOR Meals 60.00

09-9604-0007 1,084.14

T 1 1 111



Other Direct Cost Detail Report
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By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: (09-9604-0008 Site Name/Task Desc: START COMPUTER SUPPORT

Account Code: 06 Computer Usage

TOTAL 09-9604-0008 FOR Computer Usage

Account Code: 29 Postage & Delivery

General Project Management NO SUBTASK USED
#X2816601 SHIPPING CHARGES,2/25/97,LONG BEACH OFC.-AMS TECH, IRWINDALE, CA. AIRBORNE EXPRESS

TOTAL 09-9604-0008 FOR Postage & Delivery
TOTAL FOR: 09-8604-0008

*+* Confidential Business Information - Not for Release ***

1,166.34




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 5

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Motith Ending: 04/26/1997 Date: 5/6/1997
TDD Number: (9-9605-0006 Site Name/Task Desc: FEATHER RIVER CONTINGENCY PLAN

AccountCode: 06 Computer Usage

TOTAL 09-9605-0006 FOR Computer Usage
Account Code: 29 Postage & Delivery

Contingency Planning NO SUBTASK USED
412280437/007417163320 FEDERAL EXPRESS CORPORATION
405306719/001547957153 FEDERAL EXPRESS CORPORATION

TOTAL 09-9605-0006 FOR Postage & Delivery
Account Code: 32 Books & Publications

Contingency Planning NO SUBTASK USED
#B5 97033000606 234 MAPS U.S. GEOLOGICAL SURVEY

TOTAL 09-9605-0006 FOR Books & Publications

TOTAL FOR: 09-9605-0006

1 L T™ ™™™ =T 1 1 1

1,137.76
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Other Direct Cost Detail Report 5

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/11997 Date: 5/6/1997
TDD Number: 09-9605-0008 Site Name/Task Desc: T.A.L.E.S. DATABASE

Account Code: 06 Computer Usage

TOTAL 09-9605-0008 FOR Computer Usage

TOTAL FOR: 09-9605-0008

«»* Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 5

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9606-0001 Site Name/Task Desc:  MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9606-0001 FOR Computer Usage
Account Code: 26 Outside Service

Public Participation Support NO SUBTASK USED
DIGITAL EDGE PRESENTATION GRAPHICS QUTPUT SAN FRANCISCO IMPREST ACCOUNT
DIGITAL EDGE PRESENTATION GRAPHICS OUTPUT SAN FRANCISCO iIMPREST ACCOUNT
EXCEL TRANSLATION, INC. TRANSLATION SERVICES SAN FRANCISCO IMPREST ACCOUNT
#0000106239 COPY/PRINT SERVICE KINKO'S

TOTAL 09-9606-0001 FOR Outside Service
Account Code: 27 Subcontractor Service
Public Participation Support NO SUBTASK USED
703009-703025 09-9606-0001 AGS, INC.
TOTAL 09-9606-0001 FOR Subcontractor Service
Account Code: 29 Postage & Delivery

Public Participation Support NO SUBTASK USED
QUICKSILVER FACTORING DELIVERY SAN FRANCISCO IMPREST ACCOUNT
409490960/003830474524 FEDERAL EXPRESS CORPORATION
409490960/003830474513 FEDERAL EXPRESS CORPORATION
409490960/003830474502 FEDERAL EXPRESS CORPORATION
405995953/003830474130° FEDERAL EXPRESS CORPORATION
405995953/003830474126 FEDERAL EXPRESS CORPORATION
405995953/003830474130" FEDERAL EXPRESS CORPORATION
TOTAL 09-9606-0001 FOR Postage & Delivery
Account Code: 41 Expendables
Public Participation Support NO SUBTASK USED
#259374 ADDRESS LABELS ONE TIME VENDOR
TOTAL 09-9606-0001 FOR Expendables
AccountCode: 43 Travel

Public Participation Support NO SUBTASK USED
CHRISTINE DUNCAN CAB FARE SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9606-0001 FOR Travel

TOTAL FOR: 09-9606-0001

m I ] E Iﬂ I "] '“"\ﬁdetﬂ" ' '3usl|] lnforl in -,l/ ' for R]{' ] ""I a
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191.55

1,525.49
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Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: (09-9606-0002 Site Name/Task Desc:  INDIA BASIN BOATYARD SITE
Account Code: 06 Computer Usage
TOTAL 09-9606-0002 FOR Computer Usage 247
TOTAL FOR: 09-9606-0002 247

= Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 1

By TDD/PAN Number
START Region 9
Table F-8 )
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 08-9607-0001 Site Name/Task Desc: REGION IX COST SUMMARY INFORMATION
AccountCode: 06 Computer Usage
TOTAL 09-9607-0001 FOR Computer Usage 2.47
TOTAL FOR: 09-9607-0001 247
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Other Direct Cost Detall Report 'y

By TDD/PAN Number
START Region 9
Table F-8 .
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9609-0004 Site Name/Task Desc: SAN CARLOS PESTICIDE

Account Code: 06 Computer Usage

TOTAL 09-9609-0004 FOR Computer Usage 1.22

TOTAL FOR: 09-9609-0004 1.22

**+ Confidentlal Business Information - Not for Release ***




Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9

ECOLOGY and ENVIRONMENT, INC. @

Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9609-0010 Site Name/Task Desc: ENVIROPURE WEST, INC./PRC

Account Code: 06 Computer Usage

TOTAL (09-9609-0010 FOR Computer Usage 68.57

TOTAL FOR: 09-8609-0010 68.57
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Other Direct Cost Detail Report

»

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9610-0001 Site Name/Task Desc: DC METALS
AccountCode: 06 Computer Usage
TOTAL 09-9610-0001 FOR Computer Usage 133.30
AccountCode: 24 Sample Shipment
Removal Assessment NO SUBTASK USED
02/28/1997 SAMPLEICE RANDY RANDALL - OAKLAND, CA 02/24/1997 14:30 02/28/1997 18:30, _ _ _ . _ 2.50
TOTAL 09-9610-0001 FOR Sample Shipment 2.50
AccountCode: 27 Subcontractor Service
Removal Assessment NO SUBTASK USED
703009-703025 09-9610-0001 AGS, INC, ... _ 14100
TOTAL 09-9610-0001 FOR Subcontractor Service 141.00
Account Code: 29 Postage & Delivery
Removal Assessment NO SUBTASK USED
405995962/004421104380* FEDERAL EXPRESS CORPORATION 57.42
405995962/004421104380* FEDERAL EXPRESS CORPORATION -57.42
410199852/003830474583 FEDERAL EXPRESS CORPORATION 37.49
TOTAL 09-9610-0001 FOR Postage & Delivery 37.49
Account Code: 41 Expendables
Removal Assessment NO SUBTASK USED
02/19/1997 PARKING TO P/U EQUIPMENT CYNTHIA A. JONES - SAN FRANCISCO, CA 02/19/1997 00:00 03/21/1997 00:00 12.00
02/20/1997 PARKING TO RETURN EQUIPMENT CYNTHIA A. JONES - SAN FRANCISCO, CA 02/19/1997 00:00 03/21/1997 00:00 11.25
02/24/1997 PARKING TO P/U EQUIPMENT CYNTHIA A. JONES - SAN FRANCISCO, CA ' 02/19/1997 00:00 03/21/1997 00:00 10.00
02/24/1997 GEOPROBE EQUIPMENT CYNTHIA A. JONES - OAKLAND, CA 02/24/1997 00:00 02/24/1997 00:00 424,29
02/26/1997 SUPPLIES - SAND CYNTHIA A. JONES - SAN FRANCISCO, CA 02/19/1997 00:00 03/21/1997 00:00 6.88
02/26/1997 SUPPLIES - FITTINGS,BUCKETS, E  CYNTHIA A. JONES - SAN FRANCISCO, CA 02/19/1997 00:00 03/21/1997 00:00 77.34
02/26/1997 PARKING TO P/U EQUIPMENT DELIV  CYNTHIA A, JONES - SAN FRANCISCO, CA 02/19/1997 00:00 03/21/1997 00:00 4.50
02/28/1997 FIELD SUPPLIES: PIPE FILTERS RANDY RANDALL - OAKLAND, CA 02/24/1997 14:30 02/28/1997 18:30 1.88
03/03/1997 PARKING TO RETURN EQUIPMENT CYNTHIA A. JONES - SAN FRANCISCO, CA 02/19/1997 00:00 03/21/1997 00:00 14.00
03/06/1997 PARKING TO P/U EQUIPMENT CYNTHIA A. JONES - SAN FRANCISCO, CA 02/19/1997 00:00 03/21/1997 00:00 12.00
03/07/1997 PARKING TO RETURN EQUIPMENT CYNTHIA A. JONES - SAN FRANCISCO, CA 02/19/1997 00:00 03/21/1997 00:00 9.00
03/12/1997 PARKING TO P/U EQUIPMENT CYNTHIA A. JONES - SAN FRANCISCO, CA 02/19/1997 00:00 03/21/1997 00:00 12.00
03/12/1997 DRAIN GRAT CYNTHIA A. JONES - SAN FRANCISCO, CA 02/19/1897 00:00 03/21/1997 00:00 10.51
03/14/1997 FIELD SUPPLIES: PIPE FILTERS RANDY RANDALL - OAKLAND, CA 03/10/1997 10:30 03/14/1997 19:30 55.05
03/16/1997 PARKING TO RETURN EQUIPMENT CYNTHIA A. JONES - SAN FRANCISCO, CA 02/19/1997 00:00 03/21/1997 00:00 = ! 5,00 _
TOTAL 09-9610-0001 FOR Expendables 665.70
AccountCode: 43 Trave!
Removal Assessment NO SUBTASK USED
02/20/1997 BRIDGE TOLL CYNTHIA A, JONES - SAN FRANCISCO, CA 02/19/1997 00:00 03/21/1997 00:00 1.00
02/20/1997 POV:20 MILES TO SITE FROFF CYNTHIA A. JONES - SAN FRANCISCO, CA 02/19/1997 00:00 03/21/1997 00:00 6.00
02/24/1997 BUSINESS PHONE RANDY RANDALL - OAKLAND, CA 02/24/1997 1430 02/28/1997 18:30 10.80

** Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 'y

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997

TDD Number: 09-9610-0001 Site Name/Task Desc: DC METALS

AccountCode: 43 Travel

Removal Assessment NO SUBTASK USED
02/24/1997 >TK-0162107379547 RANDY RANDALL - OAKLAND, CA 02/24/1997 14:30 02/28/1997 18:30 169.00
02/24/1997 INCIDENTALS RANDY RANDALL - OAKLAND, CA 02/24/1997 14:30 02/28/1997 18:30 1.00
02/24/1997 LODGING RANDY RANDALL - OAKLAND, CA 02/24/1997 14:30 02/28/1997 18:30 60.00
02/25/4997 POV: 10 MILES TO SITE FRHOM CYNTHIA A. JONES - SAN FRANCISCO, CA 02/19/1997 00:00 03/21/1997 00:00 3.00
02/25/1997 PARKING FOR RENTAL CAR RANDY RANDALL - OAKLAND, CA 02/24/1997 14:30 02/28/1997 18:30 4.00
02/25/1997 BUSINESS PHONE RANDY RANDALL - OAKLAND, CA 02/24/1997 14:30 02/28/1997 18:30 3.20
02/25/1997 INCIDENTALS RANDY RANDALL - OAKLAND, CA 02/24/1997 14:30 02/28/1997 18:30 2.00
02/25/1997 LODGING RANDY RANDALL - OAKLAND, CA 02/24/1997 14:30 02/28/1997 18:30 60.00
02/26/1997 POV:20 MILES TO/FR OFFICE/S CYNTHIA A. JONES - SAN FRANCISCO, CA 02/19/1997 00:00 03/21/1997 00:00 6.00
02/26/1997 BRIDGE TOLL CYNTHIA A. JONES - SAN FRANCISCO, CA 02/19/1997 00:00 03/21/1997 00:00 1.00
02/26/1997 POV:10 MILES TO SITE FRHOM CYNTHIA A. JONES - SAN FRANCISCO, CA 02/19/1997 00:00 03/21/1997 00:00 3.00
02/26/1997 BUSINESS PHONE RANDY RANDALL - OAKLAND, CA 02/24/1997 14:30 02/28/1997 18:30 2.80
02/26/1997 INCIDENTALS RANDY RANDALL - OAKLAND, CA 02/24/1997 14:30 02/28/1997 18:30 2.00
02/26/1997 LODGING RANDY RANDALL - OAKLAND, CA 02/24/1997 14:30 02/28/1997 18:30 60.00
02/27/1997 INCIDENTALS RANDY RANDALL - OAKLAND, CA 02/24/1997 14:30 02/28/1997 18:30 2.00
02/28/1997 PARKING AT LAX RANDY RANDALL - OAKLAND, CA 02/24/1997 14:30 02/28/1997 18:30 52.97
02/28/1997 RENTAL CAR RANDY RANDALL - OAKLAND, CA 02/24/1997 14:30 02/28/1997 18:30 211.64
02/28/1997 INCIDENTALS RANDY RANDALL - OAKLAND, CA 02/24/1997 14:30 02/28/1997 18:30 1.00
02/28/1997 POV: 10 MILES TO/FR SITE/HOM  CYNTHIA A. JONES - SAN FRANCISCO, CA 02/19/1997 00:00 03/21/1997 00:00 3.00
03/07/1997 BRIDGE TOLL. CYNTHIA A. JONES - SAN FRANCISCQ, CA 02/19/1997 00:00 03/21/1997 00:00 1.00
03/07/1997 POV:50 MILES TO/FREPALAB CYNTHIA A. JONES - SAN FRANCISCO, CA 02/19/1997 00:00 03/21/1997 00:00 15.00
03/07/1997 POV: 10 MILES TO/FR SITE/THOM  CYNTHIA A. JONES - SAN FRANCISCO, CA 02/19/1997 00:00 03/21/1997 00:00 3.00
03/12/1997 INCIDENTALS RANDY RANDALL - OAKLAND, CA 03/10/1997 10:30 03/14/1997 19:30 2.00
03/12/1997 LODGING RANDY RANDALL - OAKLAND, CA 03/10/1997 10:30 03/14/1997 19:30 65.00
03/13/1997 BUSINESS PHONE RANDY RANDALL - OAKLAND, CA 03/10/1997 10:30 03/14/1997 19:30 8.10
03/13/1997 [INCIDENTALS RANDY RANDALL - OAKLAND, CA 03/10/1997 10:30 03/14/1997 19:30 2.00
03/13/1997 POV:10 MILES TO/FR SITE/HOM  CYNTHIA A. JONES - SAN FRANCISCO, CA 02/19/1997 00:00 03/21/1997 00:00 3.00
03/13/1997 LODGING RANDY RANDALL - OAKLAND, CA 03/10/1997 10:30 03/14/1997 19:30 77.00
03/14/1997 POV: 10 MILES TO/FR SITE/HOM  CYNTHIA A. JONES - SAN FRANCISCO, CA 02/19/1997 00:00 03/21/1997 00:00 3.00
03/14/1997 INCIDENTALS RANDY RANDALL - QAKLAND, CA 03/10/1997 10:30 03/14/1997 19:30 2.00
03/14/1997 POV: LBO TO LAX TO LBO=40MI RANDY RANDALL - OAKLAND, CA 03/10/1997 10:30 03/14/1997 19:30 12.00
03/21/1997 POV:50 MILES TO/FR EPALAB CYNTHIA A. JONES - SAN FRANCISCO, CA 02/19/1997 00:00 03/21/1997 00:00 15.00
03/21/1997 POV: 10 MILES TO/FR SITE/HOM CYNTHIA A. JONES - SAN FRANCISCO, CA 02/19/1997 00:00 03/21/1997 00:00_ _ = _ _ _ . 3.00 .

TOTAL 09-9610-0001 FOR Travel 876.51

Account Code: 50 Other Rental Costs

Removal Assessment NO SUBTASK USED

#010548-RRCA (1) LANDTEC GEM500 GAS EXTRACTION & DELIVERY CHARGE, SF OFC. RESPONSE RENTALS 658.50
TOTAL 09-9610-0001 FOR Other Rental Costs 658.50

AccountCode: 67 Meals
. Removal Assessment NO SUBTASK USED
02/24/1997 PER DIEM RANDY RANDALL - OAKLAND, CA 02/24/1997 14:30 02/28/1997 18:30 16.00
02/25/1997 PER DIEM RANDY RANDALL - OAKLAND, CA 02/24/1997 14:30 02/28/1997 18:30 32.00
02/26/1997 PER DIEM RANDY RANDALL - OAKLAND, CA 02/24/1997 14:30 02/28/1997 18:30 32.00
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Other Direct Cost Detall Report

By TDD/PAN Number
START Region 9
Table F-8 :
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9610-0001 Site Name/Task Desc: DC METALS
AccountCode: 67 Meals
Removal Assessment NO SUBTASK USED
02/27/1997 PER DIEM RANDY RANDALL - OAKLAND, CA 02/24/1997 14:30 02/28/1997 18:30 40.00
02/28/1997 PER DIEM RANDY RANDALL - OAKLAND, CA 02/24/1997 14:30 02/28/1997 18:30 16.00
03/12/1997 PER DIEM RANDY RANDALL - OAKLAND, CA 03/10/1997 10:30 03/14/1997 19:30 32.00
03/13/1997 PER DIEM RANDY RANDALL - OAKLAND, CA 03/10/1997 10:30 03/14/1997 19:30 32.00
03/14/1997 PER DIEM RANDY RANDALL - OAKLAND, CA 03/10/1997 10:30 03/14/1997 19:30_ _ _ . . . 32.00
TOTAL 09-9610-0001 FOR Meals 232.00
TOTAL FOR: 09-9610-0001 2,747.00

*** Confidentlal Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 4

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date:  5/6/1997
TDD Number: (9-9610-0003 Site Name/Task Desc: CAMEO TRAINING PROGRAM
Account Code: 06 Computer Usage

Account Code:

Account Code:

03/24/1997
03/24/1997
03/24/1997
03/24/1997
03/24/1997
03/24/1997
03/24/1997
03/25/1997
03/25/1997
03/25/1997
03/25/1997
03/26/1997
03/26/1997
03/26/1997
03/27/1997
03/27/1997
03/27/1997
03/27/1997
03/27/1997
03/27/1997
03/28/1997
04/07/1997
04/07/1997
04/07/1997
04/08/1997
04/08/1997
04/09/1997
04/09/1997
04/10/1997
04/10/1997

PRNCESSY
[ROREEEeY

TOTAL 09-9610-0003
30 Professional Development

Training NO SUBTASK USED

FOR Computer Usage

CALIFORNIA STATE UNIVERSITY, C CAMEO SOFTWARE TRAINING CLASS 03/24-27/97 LOS ANGELES IMPREST

TOTAL 09-9610-0003
43 Travel

Training NO SUBTASK USED
POV LAX TOLB =20 Ml POV: LAXTO LB STEVEN WALDER - CHICO, CA
RENTAL CAR RENTAL CAR STEVEN WALDER - CHICO, CA
PER DIEM PER DIEM STEVEN WALDER - CHICO, CA
INCIDENTALS STEVEN WALDER - CHICO, CA
GAS FOR RENTAL CAMERON MCDONALD - CHICO, CA
INCIDENTALS CAMERON MCDONALD - CHICO, CA
LODGING CAMERON MCDONALD - CHICO, CA
LODGING STEVEN WALDER - CHICO, CA
>TK-0161287173959 STEVEN WALDER - CHICO, CA
POV: LBO TO LAX =20MI STEVEN WALDER - CHICO, CA
INCIDENTALS STEVEN WALDER - CHICO, CA
INCIDENTALS CAMERON MCDONALD - CHICO, CA
LODGING CAMERON MCDONALD - CHICO, CA
INCIDENTALS STEVEN WALDER - CHICO, CA
LODGING STEVEN WALDER - CHICO, CA
INCIDENTALS CAMERON MCDONALD - CHICO, CA
LODGING CAMERON MCDONALD - CHICO, CA
LODGING STEVEN WALDER - CHICO, CA
GAS FOR RENTAL CAMERON MCDONALD - CHICO, CA
BRIDGE TOLL CAMERON MCDONALD - CHICO, CA
INCIDENTALS CAMERON MCDONALD - CHICO, CA
INCIDENTALS STEVEN WALDER - CHICO, CA
PARKING STEVEN WALDER - CHICO, CA
GASOLINE STEVEN WALDER - CHICO, CA
CAR RENTAL CAMERON MCDONALD - CHICO, CA
INCIDENTALS STEVEN WALDER - CARSON CITY, NV
POV: LBO TO LAX =20MI STEVEN WALDER - CARSON CITY, NV
LODGING STEVEN WALDER - CARSON CITY, NV
LODGING STEVEN WALDER - CARSON CITY, NV
INCIDENTALS STEVEN WALDER - CARSON CITY, NV
LODGING STEVEN WALDER - CARSON CITY, NV
INCIDENTALS STEVEN WALDER - CARSON CITY, NV
POV: LAX TOLBO =20M1 STEVEN WALDER - CARSON CITY, NV
INCIDENTALS STEVEN WALDER - CARSON CITY, NV
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FOR Professional Development

03/24/1997 06:45 03/27/1997 21:30
03/24/1997 06:45 03/27/1997 21:30
03/24/1997 06:45 03/27/1997 21:30
03/24/1997 06:45 03/27/1997 21:30
03/24/1997 11:30 03/27/1997 19:15
03/24/1997 11:30 03/27/1997 19:15
03/24/1997 11:30 03/27/1997 19:15
03/24/1997 06:45 03/27/1997 21:30
03/24/1997 06:45 03/27/1997 21:30
03/24/1997 06:45 03/27/1997 21:30
03/24/1997 06:45 03/27/1997 21:30
03/24/1997 11:30 03/27/1997 19:15
03/24/1997 11:30 03/27/1997 19:15
03/24/1997 06:45 03/27/1997 21:30
03/24/1997 06:45 03/27/1997 21:30
03/24/1997 11:30 03/27/1997 19:15
03/24/1997 11:30 03/27/1997 19:15
03/24/1997 06:45 03/27/1997 21:30
03/24/1997 11:30 03/27/1997 19:15
03/24/1997 11:30 03/27/1997 19:15
03/24/1997 11:30 03/27/1997 19:15
03/24/1997 06:45 03/27/1997 21:30
03/24/1997 06:45 03/27/1997 21:30
03/24/1997 06:45 03/27/1997 21:30
03/24/1997 11:30 03/27/1997 19:15
04/07/1997 06:50 04/10/1997 20:30
04/07/1997 06:50 04/10/1997 20:30
04/07/1997 06:50 04/10/1997 20:30
04/07/1997 06:50 04/10/1997 20:30
04/07/1997 06:50 04/10/1997 20:30
04/07/1997 06:50 04/10/1997 20:30
04/07/1997 06:50 04/10/1997 20:30
04/07/1997 06:50 04/10/1997 20:30
04/07/1997 06:50 04/10/1997 20:30

|

F "
P

6.00
170.93
28.00
2.00
13.96
1.00
50.00
50.00
169.00
6.00
2.00
2.00
50.00

50.00
2.00
50.00
60.00
12.31
1.00
2.00
2.00
46.20
10.86
156.00
2.00
6.00
43.20
43.20
2.00
43.20
2.00
6.00
2.00
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Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8 ‘
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9610-0003 Site Name/Task Desc: CAMEO TRAINING PROGRAM
Account Code: 43 Travel
Training NO SUBTASK USED

04/10/1997 PARKING STEVEN WALDER - CARSON CITY, NV 04/07/1997 06:50 04/10/1997 20:30 . 46.20

TOTAL 09-9610-0003 FOR Travel 1,131.06
AccountCode: 67 Meals

Training NO SUBTASK USED
perdiem STEVEN WALDER - CHICO, CA 03/24/1997 06:45 03/27/1997 21:30 28.00

03/24/1997 PER DIEM CAMERON MCDONALD - CHICO, CA 03/24/1997 11:30 03/27/1997 19:15 14.00
03/24/1997 PERDIEM STEVEN WALDER - CHICO, CA 03/24/1997 06:45 03/27/1997 21:30 28.00
03/25/1997 PERDIEM CAMERON MCDONALD - CHICO, CA 03/24/1997 11:30 03/27/1997 19:15 28.00
03/25/1997 PER DIEM STEVEN WALDER - CHICO, CA 03/24/1997 06:45 03/27/1997 21:30 28.00
03/26/1997 PER DIEM CAMERON MCDONALD - CHICO, CA 03/24/1997 11:30 03/27/1997 19:15 28.00
03/271997 PER DIEM CAMERON MCDONALD - CHICO, CA 03/24/1997 11:30 03/27/1997 19:15 28.00
04/07/1997 PERDIEM STEVEN WALDER - CARSON CITY, NV 04/07/1997 06:50 04/10/1997 20:30 28.00
04/08/1997 PER DIEM STEVEN WALDER - CARSON CITY, NV 04/07/1997 06:50 04/10/1997 20:30 28.00
04/09/1997 PERDIEM STEVEN WALDER - CARSON CITY, NV 04/07/1997 06:50 04/10/1997 20:30 28.00
04/1011997 PERDIEM STEVEN WALDER - CARSON CITY, NV 04/07/1997 06:50 04/10/1997 20:30_ 28.00 _

TOTAL 09-9610-0003 FOR Meals 294.00

TOTAL FOR: 09-9610-0003 1,936.13

*** Confidential Business Information - Not for Release ***
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Contract Number:

Month Ending:

68-W6-0010

04/26/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8

(e

Vouchaer: 16

Date: 5/6/1997

TDD Number: (09-9610-0005

Account Code:

|

06 Computer Usage

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 08-9610-0005
TOTAL FOR:
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FOR Computer Usage

09-9610-0005
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Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number. 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9610-0006 Site Name/Task Desc: MCFARLAND KERN COUNTY
Account Code: 06 Computer Usage
TOTAL 09-9610-0006 FOR Computer Usage 168.09
Account Code: 26 Outside Service
Preliminary Assessments NO SUBTASK USED
2/3/97 STATEMENT COPY SERVICE ORBIT PRINT & COPY SERVICE,INC 250,74
TOTAL (09-9610-0006 FOR Outside Service 250.74
Account Code: 29 Postage & Delivery
Preliminary Assessments NO SUBTASK USED
405995953/002967164826 FEDERAL EXPRESS CORPORATION 125.89
QUICKSILVER FACTORING DELIVERY SAN FRANCISCO IMPREST ACCOUNT 35.75
405995953/002815328434 FEDERAL EXPRESS CORPORATION 30.75
405995953/002815328445 FEDERAL EXPRESS CORPORATION 30,75
TOTAL 09-9610-0006 FOR Postage & Delivery 223.14
Account Code: 41 Expendables
Preliminary Assessments NO SUBTASK USED
#2261 PVC BRAIDED TUBING ENVIRO SERVICES&REPAR 307.22 _
TOTAL 09-9610-0006 FOR Expendables 307.22
Account Code: 50 Other Rental Costs
Preliminary Assessments NO SUBTASK USED
#2261 2" GROUND PUMP ENVIRO SERVICES & REPAIR 323.24
#2261 300 WATER LEVEL METER ENVIRO SERVICES & REPAR 25.85
TOTAL 09-9610-0006 FOR Other Rental Costs 349.09
TOTAL FOR: 09-9610-0006 1,298.28

**+ Confidentlal Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC. t
Other Direct Cost Detail Report 5

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher; 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9610-0008 Site Name/Task Desc: MCFARLAND KERN COUNTY
Account Code: 06 Computer Usage
TOTAL 09-9610-0008 FOR Computer Usage 1.62
TOTAL FOR: 09-9610-0008 1.62
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Other Direct Cost Detail Report :
By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 04/26/1997

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9610-0009

Account Code: 06 Computer Usage

TOTAL 09-9610-0009
Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
2/3/97 STATEMENT COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.

TOTAL 09-9610-0009
Account Code: 27 Subcontractor Service

Preliminary Assessments NO SUBTASK USED
703009-703025 09-9610-0009 AGS, INC.
Analytical Services NO SUBTASK USED

024466 09-9610-0009 APPL, INC.

TOTAL 09-9610-0009
Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
QUICKSILVER FACTORING DELIVERY SAN FRANCISCO IMPREST ACCOUNT
#X8190954 SHIPPING CHARGES,4/3/97, BFLO ASC-SF OFC. AIRBORNE EXPRESS

TOTAL 09-9610-0009

Site Name/Task Desc:  MCFARLAND KERN COUNTY

FOR Computer Usage

FOR Outside Service

FOR Subcontractor Service

FOR Postage & Delivery

TOTAL FOR: 09-9610-0009

*+ Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 5

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9610-0010 Site Name/Task Desc: MCFARLAND KERN COUNTY
AccountCode: 06 Computer Usage
TOTAL 09-9610-0010 FOR Computer Usage 56.36
TOTAL FOR: 09-9610-0010 56.36

“ I I l 'i" "'mﬂd]-'*""l BuT'"s InfT--‘-.lon " ‘Eﬁ for ]T-'*wse i' i I l j! ﬂ ﬂ

——



IR YEJGYJ-NV.JJENAE?% I R

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9610-0011 Site Name/Task Desc: PEMACO INC.
Account Code: 06 Computer Usage
TOTAL 09-9610-0011 FOR Computer Usage 180.13
Account Code: 19 Franchise & Licenses
Preliminary Assessments NO SUBTASK USED
#4049636 SHIPPING CHARGES,3/13/97,SF OFC.-SAN PEDRO HILTON,SAN PEDRO,CA. AIRBORNE EXPRESS 13.26
TOTAL 09-9610-0011 FOR Franchise & Licenses 13.26
AccountCode: 27 Subcontractor Service
Preliminary Assessments NO SUBTASK USED
10111 09-9610-011 PENHALL COMPANY ... .. .. .180.00
TOTAL 09-9610-0011 FOR Subcontractor Service 180.00
Account Code: 29 Postage & Delivery
Preliminary Assessments NO SUBTASK USED
410857605/004599898096 FEDERAL EXPRESS CORPORATION 48.69
408761727/003830474664" FEDERAL EXPRESS CORPORATION -12.24
408761727/003830474664" FEDERAL EXPRESS CORPORATION 12.24
#4049636 SHIPPING CHRGES,3/17/97,SF OFC.-SAN PEDRO HILTON,SAN PEDRO, CA. AIRBORNE EXPRESS 13.26
#4049636 SHIPPING CHARGES,3/7/97,SF OFC.-UNITED STATES ARMY,SACRAMENTO,CA. AIRBORNE EXPRESS 11.99
#4049636 SHIPPING CHARGES,3/7/97,SF OFC.-LAIDLAW,MARTINEZ, CA. AIRBORNE EXPRESS 11.99
#4049636 SHIPPING CHARGES,3/7/97,SF OFC.-REMEDIAL CONSTRUCTORS,STOCKTON,CA. AIRBORNE EXPRESS 11.99
#4049636 SHIPPING CHARGES,3/7/97,SF OFC.-ENV.RECOVERY,SIGNAL HILL,CA. AIRBORNE EXPRESS 11.99
#4049636 SHIPPING CHARGES,3/7/97,SF OFC.-CONSOLIDATED WASTE,MONTCLAIR,CA. AIRBORNE EXPRESS 11.99
408074988/003830474701 FEDERAL EXPRESS CORPORATION 10.20
405306719/002815328552" FEDERAL EXPRESS CORPORATION .00
405306719/002815328552* FEDERAL EXPRESS CORPORATION .00
410199852/004599898100 FEDERAL EXPRESS CORPORATION 51.39
410199852/004599898111 FEDERAL EXPRESS CORPORATION 86.55
410199852/004599893896 FEDERAL EXPRESS CORPORATION 6.63
410199852/004599898122 FEDERAL EXPRESS CORPORATION §59.43
TOTAL 09-9610-0011 FOR Postage & Delivery 336.10
Account Code: 32 Books & Publications
Preliminary Assessments NO SUBTASK USED
TIMELY DISCOUNT TOPOS TOPO MAP SAN FRANCISCO IMPRESTACCOUNT 6.00 _
TOTAL 09-9610-0011 FOR Books & Publications 6.00
Account Code: 41 Expendables
Preliminary Assessments NO SUBTASK USED
03/10/1997 FIELD SUPPLIES JULIE HERBST - SAN PEDRO, CA 03/10/1997 05:30 03/19/1997 15:30 24.91
03/11/1997 FIELD SUPPLIES JULIE HERBST - SAN PEDRO, CA 03/10/1997 05:30 03/19/1997 15:30 2.58
03/11/1997 ICE, DRINKS, BAGGIES, SUNBLOCK MARK M. HOWARD - SAN PEDRO, CA 03/10/1997 13:00 03/19/1997 19:15 39.76
03/11/1997 FIELD SUPPLIES MARK M. HOWARD - SAN PEDRO, CA 03/10/1997 13:00 03/19/1997 19:15 41.07

*+ Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date:  5/6/1997

TDD Number: 09-9610-0011 Site Name/Task Desc: PEMACO INC.

Account Code: 41 Expendables

03/11/1997
03/11/1997
03/13/1997
03/13/1997
03/14/1997
03/14/1997
03/14/1997
03/17/1997
03/17/1997
03/17/1997
03/18/1997
03/19/1997

Preliminary Assessments NO SUBTASK USED
55 GALDRUM MARK M. HOWARD - SAN PEDRO, CA

2-5 GAL GAS CANS MARK M. HOWARD - SAN PEDROQ, CA
ICE MARK M. HOWARD - SAN PEDRO, CA

GREASE GUN MARK M. HOWARD - SAN PEDRO, CA

FIELD SUPPLIES JULIE HERBST - SAN PEDRO, CA

FIELD SUPPLIES JULIE HERBST - SAN PEDRO, CA
SCREWDRIVER MARK M. HOWARD - SAN PEDRO, CA
FIELD SUPPLIES JULIE HERBST - SAN PEDRO, CA

ICE MARK M. HOWARD - SAN PEDRO, CA

12-BAGS BENTONITE MARK M. HOWARD - SAN PEDRO, CA
FIELD SUPPLIES JULIE HERBST - SAN PEDRO, CA

ICE & WATER MARK M. HOWARD - SAN PEDRO, CA

TOTAL 09-9610-0011

Account Code: 43 Travel

03/10/1997
03/10/1997
03/10/1997
03/10/1997
03/10/1997
03/10/1997
03/10/1997
03/11/1997
03/11/1997
03/11/1997
03/11/1997
03/11/1997
03/12/1997
03/12/1997
03/12/1997
03/12/1997
03/12/1997
03/13/1997
03/13/1997
03/13/1997
03/13/1997
03/13/1997
03/14/1997
03/14/1997
03/14/1997
03/14/11997
03/14/1997
03/15/1997
03/1511997

m l
i

Preliminary Assessments NO SUBTASK USED
HOTEL FOR M. HOWARD JULIE HERBST - SAN PEDRO, CA
POV: 15 MILES AIRPORT  JULIE HERBST - SAN PEDRO, CA
>TK-5268605477813 JULIE HERBST - SAN PEDROQ, CA
INCIDENTALS JULIE HERBST - SAN PEDRO, CA

HOTEL JULIE HERBST - SAN PEDRO, CA

GAS FOR GEOPROBE MARK M. HOWARD - SAN PEDRO, CA
INCIDENTALS MARK M. HOWARD - SAN PEDRO, CA
HOTEL FOR M. HOWARD  JULIE HERBST - SAN PEDRO, CA
INCIDENTALS JULIE HERBST - SAN PEDRO, CA

HOTEL JULIEHERBST - SAN PEDRO, CA

GAS MARK M. HOWARD - SAN PEDRO, CA

INCIDENTALS MARK M. HOWARD - SAN PEDRO, CA
HOTEL FOR M. HOWARD  JULIE HERBST - SAN PEDRO, CA
INCIDENTALS JULIE HERBST - SAN PEDRO, CA

HOTEL JULIE HERBST - SAN PEDRO, CA

ICE MARK M. HOWARD - SAN PEDRO, CA

INCIDENTALS MARK M. HOWARD - SAN PEDRO, CA

HOTEL FOR M. HOWARD JULIE HERBST - SAN PEDRO, CA
INCIDENTALS JULIE HERBST - SAN PEDRO, CA

HOTEL JULIE HERBST - SAN PEDRO, CA

GAS MARK M. HOWARD - SAN PEDRO, CA

INCIDENTALS MARK M. HOWARD - SAN PEDRO, CA

GAS FOR RENTAL CAR  JULIE HERBST - SAN PEDRO, CA
HOTEL FOR M. HOWARD  JULIE HERBST - SAN PEDRO, CA
INCIDENTALS JULIE HERBST - SAN PEDRO, CA

HOTEL JULIE HERBST - SAN PEDRO, CA

INCIDENTALS MARK M. HOWARD - SAN PEDRO, CA
HOTEL FOR M. HOWARD  JULIE HERBST - SAN PEDRO, CA
INCIDENTALS  JULIE HERBST - SAN PEDRO, CA

I I “ 'i‘ "-\nﬂd]"“-' Bu.ﬁj"“'; InfrI-‘“!on ] -t for 5]"""138 ‘[I

03/10/1997 13:00 03/19/1997 19:15
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15

FOR Expendables

03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30

| | |

90.06
450
169.00
2.00
90.06
27.50
1.00
90.06
2.00
90.06
22.00
2.00
90.06
2.00
90.06
3.25
2.00
90.06
2.00
90.06
22.25
2.00
10.00
90.06
2.00
90.06
2.00
90.06
2.00

1
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Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9610-0011 Site Name/Task Desc: PEMACO INC.
Account Code: 43 Travel

Preliminary Assessments NO SUBTASK USED

03/15/1997
03/15/1997
03/16/1997
03/16/1997
03/16/1997
03/16/1997
03/16/1997
03/17/1997
03/171997
03/17/1997
03/17/1997
03/1711997
03/18/1997
03/18/1997
03/18/1997
03/18/1997
03/18/1997
03/19/1997
03/19/1997
03/19/1997
03/19/1997
03/19/1997
03/19/1997
03/19/1997
03/19/1997
03/20/1997

HOTEL JULIE HERBST - SAN PEDRO, CA

INCIDENTALS MARK M. HOWARD - SAN PEDRO, CA
HOTEL FOR M. HOWARD JULIE HERBST - SAN PEDRO, CA
INCIDENTALS  JULIE HERBST - SAN PEDRO, CA

HOTEL JULIE HERBST - SAN PEDRO, CA

GAS MARK M. HOWARD - SAN PEDRO, CA

INCIDENTALS MARK M. HOWARD - SAN PEDRO, CA

GAS FOR RENTAL CAR  JULIE HERBST - SAN PEDRO, CA
HOTEL FOR M. HOWARD  JULIE HERBST - SAN PEDRO, CA
INCIDENTALS  JULIE HERBST - SAN PEDRO, CA

HOTEL JULIE HERBST - SAN PEDRO, CA

INCIDENTALS MARK M. HOWARD - SAN PEDRO, CA
INCIDENTALS JULIE HERBST - SAN PEDRO, CA

HOTEL JULIE HERBST - SAN PEDRO, CA

INCIDENTALS MARK M. HOWARD - SAN PEDRO, CA

GAS FOR RENTAL CAR  JULIE HERBST - SAN PEDRO, CA
HOTEL FOR M. HOWARD JULIE HERBST - SAN PEDRO, CA
GAS MARK M. HOWARD - SAN PEDRO, CA

GAS MARK M. HOWARD - SAN PEDRO, CA

BRIDGE TOLL MARK M. HOWARD - SAN PEDRO, CA
INCIDENTALS MARK M. HOWARD - SAN PEDRO, CA

GAS FOR RENTAL CAR  JULIE HERBST - SAN PEDRO, CA
TAXI JULIE HERBST - SAN PEDRO, CA

RENTAL CAR  JULIE HERBST - SAN PEDRO, CA
INCIDENTALS  JULIE HERBST - SAN PEDRO, CA

GAS MARK M. HOWARD - SAN PEDRO, CA

TOTAL 09-9610-0011

Account Code: 67 Meals

03/10/1997
03/10/1997
03/11/1997
03/11/1997
03/12/1997
03/12/1997
03/13/1997
03/13/1997
03/14/1997
03/14/1997
03/15/1997
03/15/1997
03/16/1997
03/16/1997
03/17/1997

Preliminary Assessments NO SUBTASK USED
PER DIEM JULIE HERBST - SAN PEDRO, CA
PERDIEM MARK M. HOWARD - SAN PEDRO, CA
PER DIEM JULIE HERBST - SAN PEDRO, CA
PERDIEM MARK M. HOWARD - SAN PEDRO, CA
PER DIEM JULIE HERBST - SAN PEDRO, CA
PERDIEM MARK M. HOWARD - SAN PEDRO, CA
PERDIEM JULIE HERBST - SAN PEDRO, CA
PER DIEM MARK M. HOWARD - SAN PEDRO, CA
PERDIEM JULIE HERBST - SAN PEDRO, CA
PERDIEM MARK M. HOWARD - SAN PEDRO, CA
PER DIEM JULIE HERBST - SAN PEDRO, CA
PER DIEM MARK M. HOWARD - SAN PEDRO, CA
PER DIEM JULIE HERBST - SAN PEDRO, CA
PERDIEM MARK M. HOWARD - SAN PEDRO, CA
PER DIEM JULIE HERBST - SAN PEDRO, CA

**+ Confldential Business Information - Not for Release ***

03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15

FOR Travel

03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:16
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13:00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30
03/10/1997 13.00 03/19/1997 19:15
03/10/1997 05:30 03/19/1997 15:30

40.00
20.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00




ECOLOGY and ENVIRONMENT, INC. { ¢!
Other Direct Cost Detail Report @
By TDD/PAN Number
START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: (09-9610-0011 Site Name/Task Desc: PEMACO INC.
Account Code: 67 Meals
Preliminary Assessments NO SUBTASK USED
03/17/1997 PER DIEM MARK M. HOWARD - SAN PEDRO, CA 03/10/1997 13:00 03/19/1997 19:15 40.00
03/18/1997 PER DIEM JULIE HERBST - SAN PEDRO, CA 03/10/1997 05:30 03/19/1997 15:30 40.00
03/18/1997 PER DIEM MARK M. HOWARD - SAN PEDRO, CA 03/10/1997 13:00 03/19/1997 19:15 40.00
03/19/1997 PER DIEM MARK M. HOWARD - SAN PEDRO, CA 03/10/1997 13:00 03/19/1997 19:15 40.00
03/19/1997 PER DIEM JULIE HERBST - SAN PEDRO, CA 03/10/1997 05:30 03/19/1997 15:30_ _ _ _ . _ . 20.00
TOTAL 09-9610-0011 FOR Meals 760.00
TOTAL FOR: 09-9610-0011 4,251.10
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Other Direct Cost Detail Report &
By TDD/PAN Number
START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9610-0014 Site Name/Task Des¢: FRESNO DRUM SITE
Account Code: 06 Computer Usage
TOTAL 09-9610-0014 FOR Computer Usage 264.61
AccountCode: 27 Subcontractor Service
Removal Assessment NO SUBTASK USED
703009-703025 09-9610-0014 AGS, INC. ... ... 18100
TOTAL 09-9610-0014 FOR Subcontractor Service 141.00
Account Code: 29 Postage & Delivery
Removal Assessment NO SUBTASK USED
410857604/002688776860 FEDERAL EXPRESS CORPORATION I b ¥ 44 7 3
TOTAL 09-9610-0014 FOR Postage & Delivery 117.14
Account Code: 41 Expendables
Removal Assessment NO SUBTASK USED
03/31/1997 SUPPLIES FOR FRESNO PETER D. LAWRENCE - SAN FRANCISCO, CA 03/31/1997 00:00 03/31/1997 00:00 47.57
04/07/1997 SAFETY SUPPLIES VICTORIA FRANKEL - FRESNO, CA 04/07/1997 06:30 04/12/1997 12:30 7.53
04/07/1997 SLEDGE HAMMER VICTORIA FRANKEL - FRESNO, CA 04/07/1997 06:30 04/12/1997 12:30 18.31
04/08/1997 SUPPLIES - PHONES PETER D. LAWRENCE - FRESNO, CA 04/07/1997 07:10 04/12/1997 13:00 21.51
04/08/1997 SUPPLIES - SAMPLING PETER D. LAWRENCE - FRESNO, CA 04/07/1997 07:10 04/12/1997 13:00_ _ . . . 18.36 _
TOTAL 09-9610-0014 FOR Expendables 113.28
Account Code: 43 Travel
Removal Assessment NO SUBTASK USED
04/07/1997 LODGING PETER D. LAWRENCE - FRESNO, CA 04/07/1997 07:10 04/12/1997 13:00 68.00
04/07/1997 LODGING (JOHN GREGORY) VICTORIA FRANKEL - FRESNO, CA 04/07/1997 06:30 04/12/1997 12:30 68.00
04/07/1997 [INCIDENTALS VICTORIA FRANKEL - FRESNO, CA 04/07/1997 06:30 04/12/1997 12:30 2.00
04/07/1997 LODGING VICTORIA FRANKEL - FRESNO, CA 04/07/1997 06:30 04/12/1997 12:30 68.00
04/07/1997 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA 04/07/1997 07:10 04/12/1997 13.00 1.00
04/08/1997 LODGING (JOHN GREGORY) VICTORIA FRANKEL - FRESNO, CA 04/07/1997 06:30 04/12/1997 12:30 68.00
04/08/1997 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA 04/07/1997 07:10 04/12/1997 13:00 2.00
04/08/1997 LODGING PETER D. LAWRENCE - FRESNO, CA 04/07/1997 07:10 04/12/1997 13:00 68.00
04/08/1997 INCIDENTALS VICTORIA FRANKEL - FRESNO, CA 04/07/1997 06:30 04/12/1997 12:30 2.00
04/08/1997 LODGING VICTORIA FRANKEL - FRESNO, CA 04/07/1997 06:30 04/12/1997 12:30 68.00
04/09/1997 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA 04/07/1997 07:10 04/12/1997 13.00 2.00
04/09/1997 LODGING PETER D. LAWRENCE - FRESNO, CA 04/07/1997 07:10 04/12/1997 13:00 68.00
04/09/1997 INCIDENTALS VICTORIA FRANKEL - FRESNO, CA 04/07/1997 06:30 04/12/1997 12:30 2.00
04/09/1997 LODGING VICTORIA FRANKEL - FRESNO, CA 04/07/1997 06:30 04/12/1997 12:30 68.00
04/09/1997 LODGING (JOHN GREGORY) VICTORIA FRANKEL - FRESNO, CA 04/07/1997 06:30 04/12/1997 12:30 68.00
04/10/1997 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA 04/07/1997 07:10 04/12/1997 13:00 2.00
04/10/1997 LODGING PETER D.LAWRENCE - FRESNO, CA 04/07/1997 07:10 04/12/1997 13:00 68.00
04/10/1997 INCIDENTALS VICTORIA FRANKEL - FRESNO, CA 04/07/1997 06:30 04/12/1997 12:30 2.00
04/10/1997 LODGING VICTORIA FRANKEL - FRESNO, CA 04/07/1997 06:30 04/12/1997 12:30 68.00
04/10/1997 LODGING (JOHN GREGORY) VICTORIA FRANKEL - FRESNO, CA 04/07/1997 06:30 04/12/1997 12:30 68.00
04/11/1997 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA 04/07/1997 07:10 04/12/1997 13:00 2.00

*** Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report @
By TDD/PAN Number
START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 . Date: 5/6/1997
TDD Number: 09-9610-0014 Site Name/Task Desc: FRESNO DRUM SITE
Account Code: 43 Travel
Removal Assessment NO SUBTASK USED
04/11/1997 LODGING PETER D. LAWRENCE - FRESNO, CA 04/07/1997 07:10 04/12/1997 13:00 68.00
04/11/1997 INCIDENTALS VICTORIA FRANKEL - FRESNO, CA 04/07/1997 06:30 04/12/1997 12:30 2.00
04/11/1997 LODGING VICTORIA FRANKEL - FRESNO, CA 04/07/1997 06:30 04/12/1997 12:30 68.00
04/12/1997 GAS FOR EPA VEHICLE VICTORIA FRANKEL - FRESNO, CA 04/07/1997 06:30 04/12/1997 12:30 35.59
04/12/1997 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA 04/07/1997 07:10 04/12/1997 13.00 1.00
04/12/1997 INCIDENTALS VICTORIA FRANKEL - FRESNO, CA 04/07/1997 06:30 04/12/1997 12:30_ _ . . 1.00
TOTAL 09-9610-0014 FOR Travel 1,008.59
Account Code: 67 Meals
Removal Assessment NO SUBTASK USED
04/07/1997 PER DIEM PETER D. LAWRENCE - FRESNO, CA 04/07/1997 07:10 04/12/1997 13:00 16.00
04/07/1997 PER DIEM VICTORIA FRANKEL - FRESNO, CA 04/07/1997 06:30 04/12/1997 12:30 32.00
04/08/1997 PERDIEM PETER D. LAWRENCE - FRESNO, CA 04/07/1997 07:10 04/12/1997 13:00 32.00
04/08/1997 PER DIEM VICTORIA FRANKEL - FRESNO, CA 04/07/1997 06:30 04/12/1997 12:30 32.00
04/09/1997 PER DIEM PETER D. LAWRENCE - FRESNO, CA 04/07/1997 07:10 04/12/1997 13:00 32.00
04/09/1997 PERDIEM VICTORIA FRANKEL - FRESNO, CA 04/07/1997 06:30 04/12/1997 12:30 32.00
04/10/1997 PERDIEM PETER D. LAWRENCE - FRESNO, CA 04/07/1997 07:10 04/12/1997 13:00 32.00
04/10/1997 PER DIEM VICTORIA FRANKEL - FRESNO, CA 04/07/1997 06:30 04/12/1997 12:30 32.00
04/11/1997 PERDIEM PETER D. LAWRENCE - FRESNO, CA 04/07/1997 07:10 04/12/1997 13:00 32.00
04/11/1997 PER DIEM VICTORIA FRANKEL - FRESNO, CA 04/07/1997 06:30 04/12/1997 12:30 32.00
04/12/1997 PER DIEM PETER D. LAWRENCE - FRESNO, CA 04/07/1997 07:10 04/12/1997 13:00 16.00
04/12/1997 PERDIEM VICTORIA FRANKEL - FRESNO, CA 04/07/1997 06:30 04/12/1997 12:30. = = _ 16.00
TOTAL 09-9610-0014 FOR Meals 336.00
TOTAL FOR: 09-9610-0014 1,980.62
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Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8 ‘
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 . Date: 5/6/1997
TOD Number: 09-9610-0015 Site Name/Task Desc:  SULPHUR BANK MERCURY MINE
Account Code: 27 Subcontractor Service
Removal Assessment NO SUBTASK USED
703009-703025 09-9610-0015 AGS,INC. 440.63
TOTAL 09-9610-0015 FOR Subcontractor Service 440.63
TOTAL FOR: 09-9610-0015 440.63

** Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 5

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9610-0018 Site Name/Task Desc; ENVIROPURE WEST, INC./PRC
Account Code: 06 Computer Usage

Account Code: 41 Expendables

Emergency Response
03/12/1997 PURCHASE OF PHONE W/ANSWERING

TOTAL 09-9610-0018 FOR Computer Usage 133.90
NO SUBTASK USED
ROBERT L. WISE - LONG BEACH, CA 03/12/1997 00:00 03/12/1997 00:00 . _ 54.11
TOTAL 09-9610-0018 FOR Expendables 54.11
TOTAL FOR: 09-9610-0018 188.01
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Other Direct Cost Detail Report

By TDD/PAN Number
START Reglon 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: (09-9610-0019 Site Name/Task Desc: HAWAII EXERCISES FY '97
Account Code: 06 Computer Usage
TOTAL 09-9610-0019 FOR Computer Usage 88.23
TOTAL FOR: 09-9610-0019 88.23

*+ Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 3

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9610-0020 Site Name/Task Desc: NATIVE AMERICAN TRIBES HAZMAT EXERCISE
AccountCode: 26 OQutside Service
Chemical Emergency Preparedness & Prevention (CEPP) NO SUBTASK USED
2/3/97 STATEMENT COPY SERVICE ORBIT PRINT & COPY SERVICE,NnC. 31.70
TOTAL 09-9610-0020 FOR Outside Service 31.70
TOTAL FOR: 09-9610-0020 31.70
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Other Direct Cost Detail Report

>

Account Code: 06 Computer Usage

*** Confidential Business information - Not for Release ***

TOTAL 09-9610-0021 FOR Computer Usage

09-9610-0021

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: Voucher: 16
Month Ending: Date: 5/6/1997
TDD Number: Site Name/Task Desc: OCEANIC ACP WORST-CASE SCENARIOS




Contract Number: 68-W6-0010

Month Ending: 04/26/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report @
By TDD/PAN Number
START Region 9
Table F-8

Voucher: 16

Date: 5/6/1997

TDD Number:  09-9611-0003

Account Code: 07 Communications
Removal Assessment

Sito Name/Task Desc: WEST COAST PLATING/METAL FIRE

NO SUBTASK USED

MCI PHONE ALLOC. LONG BEACH 2/25/97 PHONE BILL

TOTAL 09-9611-0003 FOR Communications

TOTAL FOR: 09-9611-0003
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Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8 ‘
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9611-0004 Site Name/Task Desc: FRESNO DRUM SITE

AccountCode: 06 Computer Usage

TOTAL 09-9611-0004 FOR Computer Usage
Account Code: 29 Postage & Delivery

Removal Support (PRP/State) NO SUBTASK USED
405995953/003830474163 FEDERAL EXPRESS CORPORATION

TOTAL (09-9611-0004 FOR Postage & Delivery

TOTAL FOR: 09-9611-0004

*** Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Reglon 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: (09-9611-0007 Site Name/Task Desc: THE CRUZ RANCH/INSPECTION PLATING
AccountCode: 27 Subcontractor Service .
Removal Support (PRP/State) NO SUBTASK USED
703009703025 09-9611-0007 AGS,INC. 669.75 _
TOTAL 09-9611-0007 FOR Subcontractor Service 669.75
TOTAL FOR: 09-9611-0007 669.75
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Other Direct Cost Detail Report
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By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9611-0008 Site Name/Task Desc: USC PESTICIDE TRAINING LECTURE

Account Code: 29 Postage & Delivery

Training NO SUBTASK USED
#X4049636 SHIPPING CHARGES,2/27/97 LONG BEACH OFC.-BFLO HQ AIRBORNE EXPRESS

TOTAL 09-9611-0008 FOR Postage & Delivery

TOTAL FOR: 09-9611-0008

* Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report %

By TDD/PAN Number
START Reglon 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 08-9611-0009 Site Name/Task Desc:  PESTICIDE TRAINING - UC RICHMOND '97

AccountCode: 29 Postage & Delivery

Training NO SUBTASK USED
405306719/002815328504 FEDERAL EXPRESS CORPORATION

TOTAL 09-9611-0009 FOR Postage & Delivery

TOTAL FOR: 09-9611-0009
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Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9611-0010 Site Name/Task Desc: PESTICIDE TRAINING - UC PHOENIX, AZ '97
AccountCode: 06 Computer Usage
TOTAL 09-9611-0010 FOR Computer Usage 11.07
AccountCode: 29 Postage & Delivery
Training NO SUBTASK USED
409490961/006852086323 FEDERAL EXPRESS CORPORATION 29.42
409490961/006852086312 FEDERAL EXPRESS CORPORATION 6.17
TOTAL 09-9611-0010 FOR Postage & Delivery 35.59
TOTAL FOR: 09-9611-0010 46.66

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

e

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9611-0012 Site Name/Task Desc: NEW IDRIA MERCURY MINE

Account Code: 06 Computer Usage

TOTAL 09-9611-0012

26 Outside Service

Preliminary Assessments
04/03/1997 FAXTO EPA VICTORIA FRANKEL - IDRIA, CA

Account Code:
NO SUBTASK USED

TOTAL 09-9611-0012
32 Books & Publications

Preliminary Assessments
03/07/1997 MAPS VICTORIA FRANKEL - MENLO PARK, CA
03/31/1997 USGS MAPS CAMERON MCDONALD - REDWOOD CITY, CA

Account Code:
NO SUBTASK USED

TOTAL 09-9611-0012

Account Code: 43 Travel

Preliminary Assessments NO SUBTASK USED
03/07/1997 MILEAGE (75 TIMES 0.30) VICTORIA FRANKEL - MENLO PARK, CA
04/03/1997 GAS -RC VICTORIA FRANKEL - IDRIA, CA

FOR

FOR

FOR

04/03/1997 GAS-RC VICTORIA FRANKEL - IDRIA, CA

04/03/1997 INCIDENTALS VICTORIA FRANKEL - IDRIA, CA
TOTAL 09-9611-0012 FOR

Account Code: 67 Meals

Preliminary Assessments NO SUBTASK USED

04/03/1997 PERDIEM VICTORIA FRANKEL - IDRIA, CA
TOTAL 09-9611-0012 FOR
TOTAL FOR: 09-9611-0012
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Computer Usage 318.89
04/03/1997 05:30 04/03/1997 19:30. = = | 541
Outside Service 5.41
03/07/1997 00:00 03/07/1997 00:00 8.00
03/31/1997 00:00 04/02/1997 00:00_ = . 48.00
Books & Publications 56.00
03/07/1997 00:00 03/07/1997 00:00 22.50
04/03/1997 05:30 04/03/1997 19:30 9.40
04/03/1997 05:30 04/03/1997 19:30 10.70
04/03/1997 05:30 04/03/1997 19:30_ = _ . 2.00
Travel 44.60
04/03/1997 05:30 04/03/1997 19:30_ = . 32.00
Meals 32.00
456.90
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Other Direct Cost Detall Report

By TDD/PAN Number
START Region 9
Table F-8 .
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date:  5/6/1997
TDD Number: 09-9611-0014 Site Name/Task Desc: SANTA MONICA MTBE

AccountCode: 06 Computer Usage

TOTAL 09-9611-0014 FOR Computer Usage

AccountCode: 07 Communications

Removal Assessment NO SUBTASK USED
MC! PHONE ALLOC. LONG BEACH 2/25/97 PHONE BILL

TOTAL 09-9611-0014 FOR Communications

Account Code: 26 Outside Service

Removal Assessment NO SUBTASK USED
FROMEX SLIDE DUPS LOS ANGELES IMPREST

TOTAL 09-9611-0014 FOR Outside Service

Account Code: 29 Postage & Delivery
Removal Assessment NO SUBTASK USED

#X8190954 SHIPPING CHARGES,4/1/97,LONG BEACH OFC.-NINYO & MOORE,IRVINE,CA. AIRBORNE EXPRESS

#X8190954 SHIPPING CHARGES,3/27/97 LONG BEACH OFC.-USEPA, SF, CA. AIRBORNE EXPRESS
#X8190954 SHIPPING CHARGES,3/27/97,LONG BEACH OFC.-USEPA, SF,CA. AIRBORNE EXPRESS

TOTAL 09-9611-0014 FOR Postage & Delivery

TOTAL FOR: 09-9611-0014

*» Confldentlal Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detall Report g

Contract Number: 68-W6-0010

Month Ending: 04/26/1997

By TDD/PAN Number
START Region 9
Table F-8

Voucher:; 16

Date: 5/6/11997

TDD Number: 09-9612-0001

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service
Emergency Response

703009-703025 09-9612-0001 AGS, INC.

Site Name/Task Desc: TRUCKEE RIVER HAZMAT PLAN

TOTAL 09-9612-0001 FOR Computer Usage
NO SUBTASK USED

TOTAL 09-9612-0001 FOR Subcontractor Service

TOTAL FOR: 09-9612-0001
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Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9612-0002 Site Name/Task Desc: QUALITY PRINTED CIRCUITS
Account Code: 06 Computer Usage
TOTAL 09-9612-0002 FOR Computer Usage 397.54
TOTAL FOR: 09-9612-0002 397.54

*** Confldential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9612-0003 Site Name/Task Desc: SEQUOIA MINE SITE

Account Code: 07 Communications

Emergency Response NO SUBTASK USED
MCI PHONE ALLOC. LONG BEACH 2/25/97 PHONE BILL

TOTAL 09-9612-0003 FOR Communications

TOTAL FOR: 09-9612-0003
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Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: (09-9612-0004 Site Name/Task Desc: WEST COAST PLATING/METAL FIRE
AccountCode: 06 Computer Usage
TOTAL 09-9612-0004 FOR Computer Usage 64.06
AccountCode: 26 Outside Service
Removal Support (PRP/State) NO SUBTASK USED
FROMEX SLIDE FILM PROCESSED LOS ANGELES IMPREST 7.04
FROMEX SLIDE FILM PROCESSED LOS ANGELES IMPREST 9.20
TOTAL 09-9612-0004 FOR Outside Service 16.24
Account Code: 43 Travel
Removal Support (PRP/State) NO SUBTASK USED
03/12/1997 GASOLINE ERIC HAMRICK - WHITTIER, CA 03/12/1997 00:00 03/12/1997 00:00_ . = _ _ . 22.30
TOTAL 09-9612-0004 FOR Travel 22.30
TOTAL FOR: 09-9612-0004 102.60

*+* Confidential Business Information - Not for Release ***



Contract Number: 68-W6-0010

Month Ending: 04/26/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report @
By TDD/PAN Number
START Region 9
Table F-8

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9612-0006

Account Code: 06 Computer Usage

Site Naﬁle/T ask Desc:  BELL ORGANIZATIONAL MAINTENANCE SHOP (OMS) #6 FFR

TOTAL 09-9612-0006 FOR Computer Usage .58

TOTAL FOR: 09-9612-0006 .58
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Contract Number:

Month Ending:
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Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9612-0008

Account Code: 06 Computer Usage

Site Name/Task Desc: BARRY M. GOLDWATER AIR FORCE RANGE FFR

TOTAL 09-9612-0008 FOR Computer Usage 50.29

TOTAL FOR: 08-9612-0008 50.29

**+ Confidentlal Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detall Report W

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9612-0010 Site Name/Task Desc: MOLYCORP INC

Account Code: 06 Computer Usage

TOTAL 09-9612-0010 FOR Computer Usage
Account Code: 27 Subcontractor Service
Removal Assessment NO SUBTASK USED
703009-703025 09-9612-0010 AGS, INC.
TOTAL 09-9612-0010 FOR Subcontractor Service
Account Code: 29 Postage & Delivery

Removal Assessment NO SUBTASK USED
408074999/004421104446 FEDERAL EXPRESS CORPORATION
408074999/004421104435 FEDERAL EXPRESS CORPORATION

TOTAL 09-9612-0010 FOR Postage & Delivery

TOTAL FOR: 09-9612-0010
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Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: (09-9612-0011 Site Name/Task Desc: QUALITY PRINTED CIRCUITS

Account Code: 06 Computer Usage

TOTAL 09-9612-0011 FOR Computer Usage

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
2/3/97 STATEMENT COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.

TOTAL 09-9612-0011 FOR Outside Service

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
405995953/002707075131 FEDERAL EXPRESS CORPORATION
QUICKSILVER FACTORING DELIVERY SAN FRANCISCO IMPREST ACCOUNT
U.S. POSTMASTER POSTAGE TO MAIL DOCUMENTS SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9612-0011 FOR Postage & Delivery

TOTAL FOR: 09-9612-0011

** Confldentlal Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report %

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9612-0012 Site Name/Task Desc:  SITE SCREENING TRAINING - HI DOH

Account Code: 29 Postage & Delivery

Training NO SUBTASK USED
#4049636 SHIPPING CHARGES,3/10/97,SF OFC.-BFLO HQ AIRBORNE EXPRESS
#X2816601 SHIPPING CHARGES,3/3/97,SF OFC.-DOB HEER,HONOLULU, HI. AIRBORNE EXPRESS

TOTAL 09-9612-0012 FOR Postage & Delivery

TOTAL FOR: 09-9612-0012
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Contract Number: 68-W6-0010

Month Ending: 04/26/1997

ECJ .~ 'GY J iNVIFJ uENT] - ‘ l 1 ] ]
Other Direct Cost Detail Report @P
By TDD/PAN Number
START Region 9
Table F-8

Voucher: 16

Date: 5/6/1997

TDD Number: (09-9701-0001

Account Code: 06 Computer Usage

Site Name/Task Desc: YUBA COUNTRY FLOOD RESPONSE

TOTAL 09-9701-0001 FOR Computer Usage

TOTAL FOR: 09-9701-0001

*+* Confidentlal Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 3

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9701-0003 Site Name/Task Desc: SUTTER COUNTY FLOOD RESPONSE

AccountCode: 06 Computer Usage

TOTAL 09-9701-0003 FOR Computer Usage
Account Code: 41 Expendables

Federat Disaster Assistance NO SUBTASK USED
SKC-WEST, INC. DT AMMONIA SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9701-0003 FOR Expendables

TOTAL FOR: 09-9701-0003

‘ | ] | "] ""'ﬂldel"" Busll“" InfoT“"on - |“"‘ for Rl""';e "'l | |



Other Direct Cost Detail Report

T T O O A W

By TDD/PAN Number
START Region 9
Table F-8 .
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9701-0008 Site Name/Task Desc: SIERRA MADRE MAD SCIENTIST

AccountCode: 06 Computer Usage

TOTAL 09-9701-0008 FOR Computer Usage 31.63
Account Code: 07 Communications
Removal Support (PRP/State) NO SUBTASK USED
MCI PHONE ALLOC. LONG BEACH 2/25/97 PHONEBILL 5.78
TOTAL 09-9701-0008 FOR Communications 5.78
Account Code: 26 OQutside Service
Removal Support (PRP/State) NO SUBTASK USED
WORLD TRADE PRINTING CENTER 2-INCH SPIRAL BIND OF SIERRA MADRE REPORT LOS ANGELES IMPREST 34.09
WORLD TRADE PRINTING CENTER 2-INCH SPIRAL BIND SIERRA MADRE REPORT LOS ANGELES IMPREST 8.12
KINKO'S XEROX COPIES OF SIERRA MADRE REPORT & XEROX COLOR COPIES LOS ANGELES IMPREST 315,85
TOTAL 09-9701-0008 FOR Outside Service 358.06
Account Code: 41 Expendables
Removal Support (PRP/State) NO SUBTASK USED
01/16/1997 STRESS RELIEF RANDY RANDALL - SIERRA MADRE, CA 01/16/1997 00:00 01/16/1997 00:00 2.38
01/17/1997 SLIDE FILM RANDY RANDALL - SIERRA MADRE, CA 01/16/1997 00:00 01/16/1997 00:00_ . 497
TOTAL 09-9701-0008 FOR Expendables 7.35
Account Code: 43 Travel
Removal Support (PRP/State) NO SUBTASK USED
02/21/1997 PARKING RANDY RANDALL - SIERRA MADRE, CA 01/16/1997 00:00 01/16/1997 00:00 12.00
02/26/1997 BUSINESS PHONE RANDY RANDALL - OAKLAND, CA 02/24/1997 14:30 02/28/1997 18:30 = . 1045
TOTAL 09-9701-0008 FOR Travel 2245
TOTAL FOR: 09-9701-0008 42527

*** Confidential Business Information - Not for Release ***



Contract Number: 68-W6-0010

Month Ending: 04/26/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report @
By TDD/PAN Number
START Region 9
Table F-8

Voucher: 16

Date: 5/6/1997

TDD Number: (9-9701-0009
AccountCode: 06 Computer Usage

Site Name/Task Desc:  PALOS VERDES SHELF.

TOTAL 09-9701-0009 FOR Computer Usage

TOTAL FOR: 09-9701-0009

ok ConﬂTntlal BuTnass lnfrmatlon - Not forrnlnase e
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Other Direct Cost Detall Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9701-0010 Site Name/Task Desc: BAKERSFIELD CHROME & BUMPER
AccountCode: 06 Computer Usage
TOTAL 09-9701-0010 FOR Computer Usage 1.78
TOTAL FOR: 09-9701-0010 1.78

**+ Confldential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9701-0011 Site Name/Task Des¢: SULFUR CREEK GEOTHERMAL
Account Code: 06 Computer Usage
TOTAL 09-9701-0011 FOR Computer Usage 14458
Account Code: 07 Communications
Removal Assessment NO SUBTASK USED
#00103007-00001 LONG DISTANCE SERVICE, SF OFC., 4/1/97 AT&T 97.04
TOTAL 09-9701-0011 FOR Communications 97.04
Account Code: 29 Postage & Delivery
Removal Assessment NO SUBTASK USED
409490950/003830474561 FEDERAL EXPRESS CORPORATION 2117 .
TOTAL 09-9701-0011 FOR Postage & Delivery 21.17
Account Code: 41 Expendables
Removal Assessment NO SUBTASK USED
03/25/1997 STRESS BEVERAGES TIMOTHY M. COLEN - STAROSA, CA 03/25/1997 06:30 03/25/1997 18:30_ = = _ 1.50
TOTAL 09-9701-0011 FOR Expendables 1.50
Account Code: 43 Travel
Removal Assessment NO SUBTASK USED
02/13/1997 INCIDENTALS VICTORIA FRANKEL - SANTA ROSA, CA 02/13/1997 06:00 02/13/1997 19:30 2.00
03/25/1997 BRIDGE TOLL TIMOTHY M. COLEN - STAROSA, CA 03/25/1997 06:30 03/25/1997 18:30 3.00
03/25/1997 RENTAL CAR TIMOTHY M. COLEN - STAROSA, CA 03/25/1997 06:30 03/25/1997 18:30 11.81
03/25/1997 RENTAL CAR TIMOTHY M. COLEN - STAROSA, CA 03/25/1997 06:30 03/25/1997 18:30 85.95
03/27/1997 GASOLINE FOR EPA VEHICLE TIMOTHY M. COLEN - SFO, CA 03/27/1997 00:00 03/27/1997 00:00_. 1155
TOTAL 09-9701-0011 FOR Travel 114.31
Account Code: 67 Meals
Removal Assessment NO SUBTASK USED
02/13/1997 PER DIEM VICTORIA FRANKEL - SANTA ROSA, CA 02/13/1997 06:00 02/13/1997 19:30_ _ . . 36,00 _
TOTAL 09-9701-0011 FOR Meals 36.00
TOTAL FOR: 09-9701-0011 414,60
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Other Direct Cost Detail Report

T EJ,_JGYJ.__ANV.J-....,ENTS_____g’;; I N A

By TDD/PAN Number
START Region 9
. Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date:  5/6/1997
TDD Number: 09-9702-0001 Site Name/Task Desc: LAB-PACK RESEARCH NEW TECHNOLOGY

Account Code: 06 Computer Usage

TOTAL 09-9702-0001 FOR Computer Usage 27.97

TOTAL FOR: 09-9702-0001 27.97

++ Confidential Business Information - Not for Release ***



Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9

ECOLOGY and ENVIRONMENT, INC. @

Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: (9-9702-0002 Site Name/Task Desc: TOSCO REFINERY

AccountCode: 06 Computer Usage

TOTAL 09-9702-0002 FOR Computer Usage 5.00

TOTAL FOR: 09-9702-0002 5.00

| ¢ Crnfidential B aca Infogmetion -, Mt f lnagg "+
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Contract Number: 68-W6-0010

Month Ending: 04/26/1997

Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8

El..‘._J‘DGYl_.._ ENVIl.-..‘MEN‘Tl, S E"§ i 1‘ i !‘ 1 i l l ]‘ ‘

Voucher: 16

Date: 5/6/1997

TOD Number:  09-9702-0003
Account Code: 06 Computer Usage

Site Name/Task Desc:  CONTINUING CHALLENGE WORKSHOP

TOTAL 09-9702-0003 FOR Computer Usage 26.40

TOTAL FOR: 09-9702-0003 26.40

*++ Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 5

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: (9-9702-0004 Site Name/Task Desc: MARLAND MARINE OIL

AccountCode: 07 Communications

Emergency Response NO SUBTASK USED
#0104437, #10001453 CELLULAR PHONE CALLS, SF OFC., 3/20/97 PERSONAL CELLULAR SERVICES, INC.(PCS)

TOTAL 09-9702-0004 FOR Communications
AccountCode: 27 Subcontractor Service

Emergency Response NO SUBTASK USED
703009-703025 09-9702-0004 AGS, INC.

TOTAL 09-9702-0004 FOR Subcontractor Service

TOTAL FOR: 09-9702-0004
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Contract Number:

Month Ending:

l‘ [ l | EJ-_JGYJ - ,val ;leml &

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
68-W6-0010
04/26/1997

Voucher:

Date:

TDD Number: 09-9702-0005

Account Code: 06 Computer Usage

TOTAL 09-9702-0005

Account Code: 30 Professional Development

03/17/1997
03/17/1997
03/17/1997
03/17/1997

Chemical Emergency Preparedness & Prevention (CEPP)  NO SUBTASK USED
REGISTRATION FEE DENISE TOOMBS - DUBLIN, CA
REGISTRATION FEE CYNTHIA A. JONES - DUBLIN, CA
REGIST. FEE VICTORIA FRANKEL - DUBLIN, CA
ADMINISTRATION FEE CAMERON MCDONALD - DUBLIN, CA

TOTAL 09-9702-0005

Account Code: 43 Travel

03/17/1997
03/17/1997
03/17/1997
03/17/1997
03/17/1997
03/17/1997
03/17/1997
03/17/1997
03/17/1997
03/18/1997
03/18/1997
03/18/1997
03/18/1997
03/18/1997
03/18/1997
03/18/1997
03/18/1997
03/18/1997
03/18/1997
03/19/1997
03/19/1997
03/19/1997
03/19/1997
03/19/1997
03/19/1997
03/19/1997
03/20/1997
03/20/1997
03/20/1997
03/20/1997
03/20/1997
03/20/1997
03/20/1997

Chemical Emergency Preparedness & Prevention (CEPP) NO SUBTASK USED
TOLL DENISE TOOMBS - DUBLIN, CA
POV: 84 MILES TO/FR HOME/SIT CYNTHIA A. JONES - DUBLIN, CA
INCIDENTALS CYNTHIA A. JONES - DUBLIN, CA
BRIDGE TOLL (SAN MATEO BR) VICTORIA FRANKEL - DUBLIN, CA
POV: 110 MILES DUBLIN  VICTORIA FRANKEL - DUBLIN, CA
INCIDENTALS VICTORIA FRANKEL - DUBLIN, CA
BRIDGE TOLL CAMERON MCDONALD - DUBLIN, CA
POV: 90 MILES DUBLIN AND BAC CAMERON MCDONALD - DUBLIN, CA
INCIDENTALS CAMERON MCDONALD - DUBLIN, CA
TOLL DENISE TOOMBS - DUBLIN, CA
GASOLINE DENISE TOOMBS - DUBLIN, CA
POV: 84 MILES TO/FR HOME/SIT CYNTHIA A. JONES - DUBLIN, CA
INCIDENTALS CYNTHIA A. JONES - DUBLIN, CA
BRIDGE TOLL (SAN MATEO BR) VICTORIA FRANKEL - DUBLIN, CA
POV: 110 MILES DUBLIN VICTORIA FRANKEL - DUBLIN, CA
INCIDENTALS VICTORIA FRANKEL - DUBLIN, CA
BRIDGE TOLL CAMERON MCDONALD - DUBLIN, CA
POV: 90 MILES DUBLIN AND BAC CAMERON MCDONALD - DUBLIN, CA
INCIDENTALS CAMERON MCDONALD - DUBLIN, CA
TOLL DENISE TOOMBS - DUBLIN, CA
BRIDGE TOLL (SAN MATEO BR) VICTORIA FRANKEL - DUBLIN, CA
POV: 110 MILES DUBLIN  VICTORIA FRANKEL - DUBLIN, CA
INCIDENTALS VICTORIA FRANKEL - DUBLIN, CA
BRIDGE TOLL CAMERON MCDONALD - DUBLIN, CA
POV:90 MILES DUBLIN AND BAC CAMERON MCDONALD - DUBLIN, CA
INCIDENTALS CAMERON MCDONALD - DUBLIN, CA
TOLL DENISE TOOMBS - DUBLIN, CA
GASOLINE DENISE TOOMBS - DUBLIN, CA
PARK IN SFO VICTORIA FRANKEL - DUBLIN, CA
BRIDGE TOLL (BAY BR) VICTORIA FRANKEL - DUBLIN, CA
POV: 110 MILES DUBLIN VICTORIA FRANKEL - DUBLIN, CA
INCIDENTALS VICTORIA FRANKEL - DUBLIN, CA
BRIDGE TOLL CAMERON MCDONALD - DUBLIN, CA

** Confidential Business Information - Not for Release ***

Site Name/Task Desc:  ALAMEDA EXERCISE DESIGN COURSE

FOR Computer Usage

03/17/1997 00:00 03/20/1997 00:00
03/17/1997 06:30 03/18/1997 19:00
03/17/1997 07:00 03/20/1997 20:00
03/17/1997 06:30 03/20/1997 17:00

FOR Professional Development

03/17/1997 00:00 03/20/1997 00:00
03/17/1997 06:30 03/18/1997 19:00
03/17/1997 06:30 03/18/1997 19:00
03/17/1997 07:00 03/20/1997 20:00
03/17/1997 07:00 03/20/1997 20:00
03/17/1997 07:00 03/20/1997 20:00
03/17/1997 06:30 03/20/1997 17:00
03/17/1997 06:30 03/20/1997 17:00
03/17/1997 06:30 03/20/1997 17:00
03/17/1997 00:00 03/20/1997 00:00
03/17/1997 00:00 03/20/1997 00:00
03/17/1997 06:30 03/18/1997 19:00
03/17/1997 06:30 03/18/1997 19:00
03/17/1997 07:00 03/20/1997 20:00
03/17/1997 07:00 03/20/1997 20:00
03/17/1997 07:00 03/20/1997 20:00
03/17/1997 06:30 03/20/1997 17:00
03/17/1997 06:30 03/20/1997 17:00
03/17/1997 06:30 03/20/1997 17:00
03/17/1997 00:00 03/20/1997 00:00
03/17/1997 07:00 03/20/1997 20:00
03/17/1997 07:00 03/20/1997 20:00
03/17/1997 07:00 03/20/1997 20:00
03/17/1997 06:30 03/20/1997 17:00
03/17/1997 06:30 03/20/1997 17:00
03/17/1997 06:30 03/20/1997 17:00
03/17/1997 00:00 03/20/1997 00:00
03/17/1997 00:00 03/20/1997 00:00
03/17/1997 07:00 03/20/1997 20:00
03/17/1997 07:00 03/20/1997 20:00
03/17/1997 07:00 03/20/1997 20:00
03/17/1997 07:00 03/20/1997 20:00
03/17/1997 06:30 03/20/1997 17:00

1.00
25.20
2.00
1.00
33.00
2.00
1.00
27.00
2.00
1.00
15.07
25.20
2.00
1.00
33.00
2.00
1.00
27.00
2.00
1.00
1.00
33.00
2.00
1.00
27.00
2.00
1.00
12.47
11.26
1.00
33.00
2.00
1.00



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: (09-9702-0005 Site Name/Task Desc: ALAMEDA EXERCISE DESIGN COURSE

AccountCode: 43 Travel
Chemical Emergency Preparedness & Prevention (CEPP)  NO SUBTASK USED

03/20/1997 POV:90 MILES DUBLIN AND BAC CAMERON MCDONALD - DUBLIN, CA 03/17/1997 06:30 03/20/1997 17:00 27.00

03/20/1997 INCIDENTALS CAMERON MCDONALD - DUBLIN, CA 03/17/1997 06:30 03/20/1997 17:00 1.00

03/21/1997 RENTAL CAR DENISE TOOMBS - DUBLIN, CA 03/17/1997 00:00 03/20/1997 00:00_  _ _ _ _ 164,95
TOTAL 09-9702-0005  FOR Travel 525.14

Account Code: 67 Meals
Chemical Emergency Preparedness & Prevention (CEPP)  NO SUBTASK USED

03/17/1997 PERDIEM CYNTHIA A. JONES - DUBLIN, CA 03/17/1997 06:30 03/18/1997 19:00 32.00
03/17/1997 PERDIEM VICTORIA FRANKEL - DUBLIN, CA 08/17/1997 07:00 03/20/1997 20:00 32.00
03/17/1997 PER DIEM CAMERON MCDONALD - DUBLIN, CA 03/17/1997 06:30 03/20/1997 17:00 32.00
03/18/1997 PER DIEM CYNTHIA A. JONES - DUBLIN, CA 03/17/1997 06:30 03/18/1997 19:00 32.00
03/18/1997 PERDIEM VICTORIA FRANKEL - DUBLIN, CA 03/17/1997 07:00 03/20/1997 20:00 32.00
03/18/1997 PER DIEM CAMERON MCDONALD - DUBLIN, CA 03/17/1997 06:30 03/20/1997 17:00 32.00
03/19/1997 PERDIEM VICTORIA FRANKEL - DUBLIN, CA 03/17/1997 07:00 03/20/1997 20:00 32.00
03/19/1997 PER DIEM CAMERON MCDONALD - DUBLIN, CA 083/17/1997 06:30 03/20/1997 17:00 32.00
03/20/1997 PERDIEM VICTORIA FRANKEL - DUBLIN, CA 03/17/1997 07.00 03/20/1997 20:00 25.00
03/20/1997 PER DIEM CAMERON MCDONALD - DUBLIN, CA 03/17/1997 06:30 03/20/1997 17:00. . _ _ . 16.00 _
TOTAL 09-9702-0005 FOR Meals 297.00
TOTAL FOR: 09-9702-0005 910.30
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Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9702-0006 Site Name/Task Desc: COALINGA OILY CREEK
Account Code: 06 Computer Usage
TOTAL 09-9702-0006 FOR Computer Usage 21.95
TOTAL FOR: 09-9702-0006 21.95

*++ Confldential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report s

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: (9-9702-0007 Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME
Account Code: 06 Computer Usage

TOTAL 09-9702-0007 FOR Computer Usage 95.59
Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED

03/18/1997 RENTAL VEHICLE HOWARD F. EDWARDS - RENO, NEV 03/18/1997 03:00 03/18/1997 20:00 90.31
03/18/1997 GAS FOR VEHICLE HOWARD F. EDWARDS - RENO, NEV 03/18/1997 03.00 03/18/1997 20:00 15.50
03/18/1997 INCIDENTALS HOWARD F. EDWARDS - RENO, NEV 03/18/1997 03:00 03/18/1997 20:00 2.00
03/19/1997 GAS FOR VEHICLE RETURN HOWARD F. EDWARDS - RENO, NEV 03/18/1997 03:00 03/18/1997 20:00 7.12
04/07/1997 >TK-5262729636537 CYNTHIA A. JONES - RENO, NV 04/07/1997 15:00 04/09/1997 13:30 142.00
04/07/1997 POV:20 MILES TO AIRPORT CYNTHIA A. JONES - RENO, NV 04/07/1997 15:00 04/09/1997 13:30 6.00
04/07/1997 INCIDENTALS CYNTHIA A, JONES - RENO, NV 04/07/1997 15:00 04/09/1997 13:30 1.00
04/07/1997 HOTEL CYNTHIA A. JONES - RENO, NV 04/07/1997 15:00 04/09/1997 13:30 56.00
04/08/1997 INCIDENTALS CYNTHIA A. JONES - RENO, NV 04/07/1997 15:00 04/09/1997 13:30 2.00
04/08/1997 HOTEL CYNTHIA A. JONES - RENO, NV 04/07/1997 15:00 04/09/1997 13:30 56.00
04/09/1997 PARKING AT AIRPORT CYNTHIA A. JONES - RENO, NV 04/07/1997 15:00 04/09/1997 13:30 20.00
04/09/1997 POV:20 MILES FROM AIRPORT CYNTHIA A. JONES - RENO, NV 04/07/1997 15:00 04/09/1997 13:30 6.00
04/09/1997 INCIDENTALS CYNTHIA A. JONES - RENO, NV 04/07/1997 15:00 04/09/1997 13:30_ _ = _ . 1.00

TOTAL 09-9702-0007 FOR Travel 404.93
Account Code: 67 Meals

) Removal Support (PRP/State) NO SUBTASK USED

03/18/1997 PER DIEM HOWARD F. EDWARDS - RENO, NEV 03/18/1997 03:00 03/18/1997 20:00 32.00
04/07/1997 PER DIEM CYNTHIA A. JONES - RENO, NV 04/07/1997 15:00 04/09/1997 13:30 16.00
04/08/1997 PERDIEM CYNTHIA A. JONES - RENO, NV 04/07/1997 15:00 04/09/1997 13:30 32.00
04/09/1997 PERDIEM CYNTHIA A. JONES - RENO, NV ) 04/07/1997 15:00 04/09/1997 13:30, = = 16.00 _

TOTAL 09-9702-0007 FOR Meals 96.00

TOTAL FOR: 09-9702-0007 $96.52
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Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8 )
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: (9-9702-0008 Site Name/Task Desc:  MI-WUK RANCHERIA DRUG LAB SITE

AccountCode: 06 Computer Usage

TOTAL 09-9702-0008 FOR Computer Usage
Account Code: 27 Subcontractor Service

Removal Assessment NO SUBTASK USED
703009-703025 09-9702-0008 AGS, INC.

TOTAL 09-9702-0008 FOR Subcontractor Service

TOTAL FOR: 09-9702-0008

** Confidentlal Business Information - Not for Release ***

1,255.22



Contract Number:

Month Ending:

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
68-W6-0010
04/26/1997

Voucher:

Date:

16

5/6/1997

TDD Number: 09-9702-0009

Account Code: 06 Computer Usage

TOTAL 09-9702-0009 FOR

Account Code: 24 Sample Shipment

03/13/1997

Removal Assessment NO SUBTASK USED

SAMPLE ICE STEVEN WALDER - THERMAL, CA
TOTAL 09-9702-0009 FOR

Account Code: 29 Postage & Delivery

Removal Assessment NO SUBTASK USED
#X5468385 SHIPPING CHARGES,3/14/97,LONG BEACH OFC.-E&E ASC. AIRBORNE EXPRESS

TOTAL 09-9702-0009 FOR

Account Code: 41 Expendables

01/13/1897
03/05/1997
03/13/1997
03/13/1997

Removal Assessment NO SUBTASK USED
COOLER FOR PROJECT SAMPLES  JOHN B. GREGORY - BUENA PARK, CA
STRESS RELIEF STEVEN WALDER - LONG BEACH, CA
WATER AND PLASTIC BAGS STEVEN WALDER - THERMAL, CA
SUNSCREEN STEVEN WALDER - THERMAL, CA

TOTAL 09-9702-0009 FOR

Account Code: 43 Travel

03/12/1997
03/12/1997
03/12/1997
03/12/1997
03/1311997

Removal Assessment NO SUBTASK USED
TAXI: SF WAREHOUSE TO SFO (1) STEVEN WALDER - SAN FRANCISCO, CA
AIRFARE (OWN CREDIT CARD) JOHN B. GREGORY - BUENA PARK, CA
INCIDENTALS JOHN B. GREGORY - BUENA PARK, CA
HOTEL JOHN B. GREGORY - BUENA PARK, CA
INCIDENTALS JOHN B. GREGORY - BUENA PARK, CA

TOTAL 09-9702-0009 FOR

Account Code: 67 Meals

03/1211997
03/13/1997

Removal Assessment NO SUBTASK USED

PERDIEM JOHN B. GREGORY - BUENA PARK, CA
PER DIEM JOHN B. GREGORY - BUENA PARK, CA

TOTAL 09-9702-0009 FOR

TOTAL FOR: 09-9702-0009

| ‘l“ “onﬂdl‘-i"-wl BuT'W-s Im‘]“"tlonl\ Mt forf'-"'ase i"*
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Site Name/Task Desc: TORRES-MARTINEZ DRUG LAB SITE

Computer Usage

03/13/1997 08:45 03/13/1997 19:30

Sample Shipment

Postage & Detivery

03/12/1997 17:00 03/13/1997 23:30
02/23/1997 00:00 03/17/1997 00:00
03/13/1997 08:45 03/13/1997 19:30
03/13/1997 08:45 03/13/1997 19:30

Expendables

03/10/1997 10:30 03/12/1997 21:30
03/12/1997 17:00 03/13/1997 23:30
03/12/1997 17:00 03/13/1997 23:30
03/12/1997 17:00 03/13/1997 23:30
03/12/1997 17:00 03/13/1997 23:30

Travel

03/12/1997 17:00 03/13/1997 23:30
03/12/1997 17:00 03/13/1997 23:30

Meals
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Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9703-0002 Site Name/Task Desc: PROTOMETALS
Account Code: 06 Computer Usage
TOTAL 09-9703-0002 FOR Computer Usage 107.92
TOTAL FOR: 09-9703-0002 107.92

*** Confidential Business Information - Not for Release ***



Contract Number: 68-W6-0010

Month Ending: 04/26/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report @
By TDD/PAN Number
START Reglon 9
Table F-8

Voucher: 16

Date: 5/6/1997

TDD Number: 09-9703-0003

AccountCode: 06 Computer Usage

Site Name/Task Desc: SPCC/FRP INSPECTOR TRAINING

TOTAL 09-9703-0003 FOR Computer Usage 82.79

TOTAL FOR: 09-9703-0003 82.79

"]' "-mﬂdﬂ-“" Busﬂ*“s Infr]”"‘lon ] *e~4 for Il-"wse *!‘
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Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997

TDD Number: 09-9703-0005 Site Name/Task Desc: NEVADA COUNTY OIL SPILLS

Account Code: 06 Computer Usage

TOTAL 09-9703-0005 FOR Computer Usage 22.27

Account Code: 41 Expendables

Emergency Response

03/07/1997 GAITORS FOR SITE HOWARD L. COHN - TRUCKEE, CA
03/11/1997 BOOTS FOR SITE HOWARD L. COHN - TRUCKEE, CA
03/14/1997 FILM  HOWARD L. COHN - TRUCKEE, CA

Account Code:

03/09/1997
03/10/1997
03/10/1997
03/10/1997
03/11/1997
03/12/1997
03/13/1997
03/14/1997
03/14/1997
03/16/1997
03/16/1997
03/16/1997

Account Code:

03/10/1997
03/11/1997
03/12/1997
03/13/1997
03/14/1997
03/16/1997

TOTAL 09-9703-0005
43  Travel
Emergency Response

TAXI HOWARD L. COHN - TRUCKEE, CA

GAS-RC HOWARD L. COHN - TRUCKEE, CA
BRIDGE TOLL HOWARD L. COHN - TRUCKEE, CA
INCIDENTALS HOWARD L. COHN - TRUCKEE, CA
INCIDENTALS HOWARD L. COHN - TRUCKEE, CA
INCIDENTALS HOWARD L. COHN - TRUCKEE, CA
INCIDENTALS HOWARD L. COHN - TRUCKEE, CA
GAS-RC HOWARD L. COHN - TRUCKEE, CA
INCIDENTALS HOWARD L. COHN - TRUCKEE, CA
TAXI HOWARD L. COHN - TRUCKEE, CA

RENTAL CAR HOWARD L. COHN - TRUCKEE, CA
INCIDENTALS HOWARD L. COHN - TRUCKEE, CA

PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM

TOTAL 09-9703-0005
67 Meals
Emergency Response

HOWARD L. COHN - TRUCKEE, CA
HOWARD L. COHN - TRUCKEE, CA
HOWARD L. COHN - TRUCKEE, CA
HOWARD L. COHN - TRUCKEE, CA
HOWARD L. COHN - TRUCKEE, CA
HOWARD L. COHN - TRUCKEE, CA

TOTAL 09-9703-0005

TOTAL FOR:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

09-9703-0005

*+ Confidential Business Information - Not for Release ***

03/10/1997 06:30 03/16/1997 11:30
03/10/1997 06:30 03/16/1997 11:30
03/10/1997 06:30 03/16/1997 11:30

FOR Expendables

03/10/1997 06:30 03/16/1997 11:30
03/10/1997 06:30 03/16/1997 11:30
03/10/1997 06:30 03/16/1997 11:30
03/10/1997 06:30 03/16/1997 11:30
03/10/1997 06:30 03/16/1997 11:30
03/10/1997 06:30 03/16/1997 11:30
03/10/1997 06:30 03/16/1997 11:30
03/10/1997 06:30 03/16/1997 11:30
03/10/1997 06:30 03/16/1997 11:30
03/10/1997 06:30 03/16/1997 11:30
03/10/1997 06:30 03/16/1997 11:30
03/10/1997 06:30 03/16/1997 11:30

FOR Travel

03/10/1997 06:30 03/16/1997 11:30
03/10/1997 06:30 03/16/1997 11:30
03/10/1997 06:30 03/16/1997 11:30
03/10/1997 06:30 03/16/1997 11:30
03/10/1997 06:30 03/16/1997 11:30
03/10/1997 06:30 03/16/1997 11:30

FOR Meals



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detall Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9703-0006 Site Name/Task Desc:  SAN JOAQUIN COUNTY FLOOD RESPONSE

Account Code: 06 ComputerUsage

TOTAL 09-9703-0006

Account Code: 41 Expendables

03/16/1997
03/17/1997
03/18/1997
03/19/1997
03/20/1997
03/21/1997

Federal Disaster Assistance NO SUBTASK USED
PAINT FOR MARKING AMY L, ESTEY - LATHROP, CA

STRESS BEVS/DISP CAMERA/H&S SU  AMY L. ESTEY - LATHROP, CA

ICE PAUL W.MARTIN - LATHROP, CA

STRESS DRINKS/OUTER GLOVES AMY L. ESTEY - LATHROP, CA

ICE FOR STRESS BEVS AMY L. ESTEY - LATHROP, CA

ICE PAUL W.MARTIN - LATHROP, CA
TOTAL 09-9703-0006

Account Code: 43 Travel

03/17/1997
03/17/1997
03/17/1997
03/17/1997
03/17/1997
03/17/1997
03/18/1997
03/18/1997
03/18/1997
03/18/1997
03/19/1997
03/19/1997
03/19/1997
03/19/1997
03/19/1997
03/20/1997
03/20/1997
03/20/1997
03/20/1997
03/21/1997
03/21/1997
03/21/1997
03/21/1997
03/24/1997

Federal Disaster Assistance NO SUBTASK USED
FUEL FOR CELEBRITY AMY L. ESTEY - STOCKTON, CA
BRIDGE TOLL AMY L. ESTEY - STOCKTON, CA
INCIDENTALS AMY L. ESTEY - LATHROP, CA

LODGING /Just=2 AMY L. ESTEY - LATHROP, CA
INCIDENTALS PAUL W. MARTIN - LATHROP, CA

LODGING Must=2 PAUL W. MARTIN - LATHROP, CA
INCIDENTALS AMY L. ESTEY - LATHROP, CA

LODGING /Just=2 AMY L. ESTEY - LATHROP, CA
INCIDENTALS PAUL W. MARTIN - LATHROP, CA

LODGING Must=3 PAUL W. MARTIN - LATHROP, CA

FUEL FOR EPA SUBURBAN AMY L. ESTEY - LATHROP, CA
INCIDENTALS AMY L. ESTEY - LATHROP, CA

LODGING /Just=2 AMY L. ESTEY - LATHROP, CA
INCIDENTALS PAUL W. MARTIN - LATHROP, CA

LODGING Must=3 PAUL W. MARTIN - LATHROP, CA
INCIDENTALS AMY L. ESTEY - LATHROP, CA

LODGING /Just=2 AMY L. ESTEY - LATHROP, CA
INCIDENTALS PAUL W. MARTIN - LATHROP, CA

LODGING MJust=3 PAUL W. MARTIN - LATHROP, CA

POV: 130 MILES MANTECA/ANTIOC JOHN B. GREGORY - MANTECA, CA
INCIDENTALS AMY L. ESTEY - LATHROP, CA

BRIDGE TOLL PAUL W. MARTIN - LATHROP, CA
INCIDENTALS PAUL W.MARTIN - LATHROP, CA

GAS FOR EPA CAR PAUL W. MARTIN - LATHROP, CA

TOTAL 09-9703-0006

Account Code: 67 Meals

03/17/1997
03/17/1997

J

Federal Disaster Assistance NO SUBTASK USED
PER DIEM AMY L. ESTEY - LATHROP, CA

PER DIEM PAUL W. MARTIN - LATHROP, CA

] I I "‘I "“nﬂder"' Busﬂ]‘"" Info]‘—“‘on -I“"‘ for F]-'--se "‘

FOR Computer Usage

03/17/1997 07:00 03/21/1997 15:00
03/17/1997 07:00 03/21/1997 15:00
03/17/1997 07:00 03/21/1997 17:30
03/17/1997 07:00 03/21/1997 15:00
03/17/1997 07:00 03/21/1997 15:00
03/17/1997 07:00 03/21/1997 17:30

FOR Expendables

03/14/1997 07:00 03/14/1997 15:00
03/14/1997 07:00 03/14/1997 15:00
03/17/1997 07:00 03/21/1997 15:00
03/17/1997 07:00 03/21/1997 15:00
03/17/1997 07:00 03/21/1997 17:30
03/17/1997 07:00 03/21/1997 17:30
03/17/1997 07:00 03/21/1997 15:00
03/17/1997 07:00 03/21/1997 15:00
03/17/1997 07:00 03/21/1997 17:30
03/17/1997 07:00 03/21/1997 17:30
03/17/1997 07:00 03/21/1997 15:00
03/17/1997 07:00 03/21/1997 15:00
03/17/1997 07:00 03/21/1997 15:00
03/17/1997 07:00 03/21/1997 17:30
03/17/1997 07:00 03/21/1997 17:30
03/17/1997 07:00 03/21/1997 15:00
03/17/1997 07:00 03/21/1997 15:00
03/17/1997 07:00 03/21/1997 17:30
03/17/1997 07:00 03/21/1997 17:30
03/21/1997 06:00 03/21/1997 15:30
03/17/1997 07:00 03/21/1997 15:00
03/17/1997 07:00 03/21/1997 17:30
03/17/1997 07:00 03/21/1997 17:30
03/17/1997 07:00 03/21/1997 17:30

FOR Travel

03/17/1997 07:00 03/21/1997 15:00
03/17/1997 07:00 03/21/1997 17:30

| 1 1 |

|
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Other Direct Cost Detall Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TOD Number: 09-9703-0006 Site Name/Task Desc:  SAN JOAQUIN COUNTY FLOOD RESPONSE
AccountCode: 67 Meals
Federal Disaster Assistance NO SUBTASK USED
03/18/1997 PERDIEM AMY L. ESTEY - LATHROP, CA 03/17/1997 07:00 03/21/1997 15:00 32.00
03/18/1997 PERDIEM PAUL W. MARTIN - LATHROP, CA 03/17/1997 07:00 03/21/1997 17:30 32.00
03/19/1997 PERDIEM AMY L. ESTEY - LATHROP, CA 03/17/1997 07:00 03/21/1997 15:00 32.00
03/19/1997 PERDIEM PAUL W. MARTIN - LATHROP, CA 03/17/1997 07:00 03/21/1997 17:30 32.00
03/20/1997 PERDIEM AMY L. ESTEY - LATHROP, CA 03/17/1997 07:00 03/21/1997 15:00 32.00
03/20/1997 PERDIEM PAUL W. MARTIN - LATHROP, CA 03/17/1997 07:00 03/21/1997 17:30 32.00
03/21/1997 PERDIEM AMY L. ESTEY - LATHROP, CA 03/17/1997 07:00 03/21/1997 15:00 16.00
03/21/1997 PERDIEM PAUL W. MARTIN - LATHROP, CA 03/17/1997 07:00 03/21/1997 17:30_ _ _ _ . _ . 16,00 _
TOTAL 09-9703-0006 FOR Maeals 288.00
TOTAL FOR: 09-9703-0006 1,154.23

*+* Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9703-0007 Site Name/Task Desc: ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

AccountCode: 06 Computer Usage

TOTAL 09-9703-0007 FOR Computer Usage 12.64

TOTAL FOR: 09-9703-0007 12.64
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Contract Number: 68-W6-0010

{
ECJ 3Y an! WIRJ ENT,] 1 ’ j l ]
Other Direct Cost Detail Report N

By TDD/PAN Number
START Region 9
Table F-8

Voucher: 16

Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9703-0008 Site Name/Task Desc: LAWRENCE BERKELEY LAB - FFR
Account Code: 06 Computer Usage

TOTAL 09-9703-0008 FOR Computer Usage

TOTAL FOR: 09-9703-0008

*+ Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 7

By TDD/PAN Number
START Reglon 9
Table F-8
Contract Number: 68-We6-0010 Voucher:
Month Ending: 04/26/1997 Date:

16

5/6/1997

TDD Number: 09-9703-0009 Site Name/Task Desc: MOORPARK METH DRUG LAB

AccountCode: 06 Computer Usage

TOTAL 09-9703-0009 FOR Computer Usage

AccountCode: 26 Outside Service

Emergency Response NO SUBTASK USED
03/24/1997 XEROX COPIES (10) 11X17 SITEM  ERIC HAMRICK - SIMI VALLEY, CA

TOTAL (9-9703-0009 FOR Outside Service

03/24/1997 08:30 03/26/1997 14:00

Account Code: 41 Expendables

Emergency Response
03/2011997 STRESS RELIEF ERIC HAMRICK - SIMI VALLEY, CA
03/24/1997 STRESS RELIEF ERIC HAMRICK - SIMI VALLEY, CA

NO SUBTASK USED
03/18/1997 08:30 03/20/1997 14:00
03/24/1997 08:30 03/26/1997 14:00

TOTAL 09-9703-0009 FOR Expendables

Account Code: 43 Travel

Emergency Response
03/14/1997 GASOLINE STEVEN WALDER - LONG BEACH, CA
03/17/1997 TAXI HOWARDL. COHN - SIMI VALLEY, CA
03/17/1997 TAXI HOWARD L. COHN - SIMI VALLEY, CA
03/17/1997 >TK-0161358371659 HOWARD L. COHN - SIMI VALLEY, CA
03/17/1997 INCIDENTALS HOWARD L. COHN - SIMI VALLEY, CA
03/17/1997 LODGING /Just=2 HOWARD L. COHN - SIM! VALLEY, CA
03/18/1997 INCIDENTALS ERIC HAMRICK - SIM! VALLEY, CA
03/18/1997 LODGING ERIC HAMRICK - SIMI VALLEY, CA
03/18/1997 INCIDENTALS ROBERT L. WISE - MOOREPARK, CA
03/18/1997 LODGING ROBERT L. WISE - MOOREPARK, CA
03/18/1997 TAXI HOWARD L. COHN - SIMI VALLEY, CA
03/18/1997 INCIDENTALS HOWARD L. COHN - SIMI VALLEY, CA
03/18/1997 LODGING HOWARD L. COHN - SIMI VALLEY, CA
03/19/1997 INCIDENTALS ERIC HAMRICK - SIMI VALLEY, CA
03/19/1997 LODGING ERIC HAMRICK - SIMI VALLEY, CA
03/19/1997 INCIDENTALS ROBERT L. WISE - MOOREPARK, CA
03/19/1997 LODGING ROBERT L. WISE - MOOREPARK, CA
03/19/1997 INCIDENTALS HOWARD L. COHN - SIMI VALLEY, CA
03/19/1997 LODGING HOWARD L. COHN - SIMI VALLEY, CA
03/20/1997 INCIDENTALS ERIC HAMRICK - SIMI VALLEY, CA
03/20/1997 INCIDENTALS ROBERT L. WISE - MOOREPARK, CA
03/20/1997 TAXI HOWARD L. COHN - SIMI VALLEY, CA
03/20/1997 INCIDENTALS HOWARD L. COHN - SIMI VALLEY, CA
03/24/1997 GASOLINE ERIC HAMRICK - SIM! VALLEY, CA
03/24/1997 INCIDENTALS ERIC HAMRICK - SIMi VALLEY, CA
03/24/1997 LODGING ERIC HAMRICK - SIMI VALLEY, CA
03/25/1997 INCIDENTALS ERIC HAMRICK - SIMI VALLEY, CA
03/25/1997 LODGING ERIC HAMRICK - SIMI VALLEY, CA 03/24/1997 08:30 03/26/1997 14:00
03/26/1997 INCIDENTALS ERIC HAMRICK - SIMI VALLEY, CA 03/24/1997 08:30 03/26/1997 14:00

J I a ﬂ I T "“mﬂd]“"" Busl]"“‘- lnfnl"““!on m"“ for 1""'39 ']‘ ’1 m l ]

NO SUBTASK USED
02/23/1997 00:00 03/17/1997 00:00
03/17/1997 06:30 03/20/1997 15:30
03/17/1997 06:30 03/20/1997 15:30
03/17/1997 06:30 03/20/1997 15:30
03/17/1997 06:30 03/20/1997 15:30
03/17/1997 06:30 03/20/1997 15:30
03/18/1997 08:30 03/20/1997 14:00
03/18/1997 08:30 03/20/1997 14:00
03/18/1997 09:30 03/20/1997 12:30
03/18/1997 09:30 03/20/1997 12:30
03/17/1997 06:30 03/20/1997 15:30
03/17/1997 06:30 03/20/1997 15:30
03/17/1997 06:30 03/20/1997 15:30
03/18/1997 08:30 03/20/1997 14:00
03/18/1997 08:30 03/20/1997 14:00
03/18/1997 09:30 03/20/1997 12:30
03/18/1997 09:30 03/20/1997 12:30
03/17/1997 06:30 03/20/1997 15:30
03/17/1997 06:30 03/20/1997 15:30
03/18/1997 08:30 03/20/1997 14:00
03/18/1997 09:30 03/20/1997 12:30
03/17/1997 06:30 03/20/1997 15:30
03/17/1997 06:30 03/20/1997 15:30
03/24/1997 08:30 03/26/1997 14:00
03/24/1997 08:30 03/26/1997 14:00
03/24/1997 08:30 03/26/1997 14:00
03/24/1997 08:30 03/26/1997 14:00

33.94
28.00
15.00
228.00
2.00
97.00
1.00
79.20
1.00
79.20
35.00
2,00
79.20
2.00
79.20
2.00
79.20
2.00
79.20
1.00
1.00
35.00
1.00
37.96
1.00
79.20
2.00
75.90
1.00
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Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9 !
Table F-8 .
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: (09-9703-0009 Site Name/Task Desc: MOORPARK METH DRUG LAB
Account Code: 43 Travel
Emergency Response NO SUBTASK USED

04/08/1997 GASOLINE ERIC HAMRICK - LONG BEACH, CA 04/08/1997 00:00 04/08/1997 00:00_ _ = _ _ . 37.36

TOTAL 09-9703-0009 FOR Travel 1,196.56
Account Code: 67 Meals |

Emergency Response NO SUBTASK USED

03/17/1997 PER DIEM HOWARD L. COHN - SIMI VALLEY, CA 03/17/1997 06:30 03/20/1997 15:30 40.00
03/18/1997 PERDIEM ERIC HAMRICK - SIMI VALLEY, CA 03/18/1997 08:30 03/20/1997 14.00 20.00
03/18/1997 PER DIEM ROBERT L. WISE - MOOREPARK, CA 03/18/1997 09:30 03/20/1997 12:30 20.00
03/18/1997 PERDIEM HOWARD L. COHN - SIMI VALLEY, CA 03/17/1997 06:30 03/20/1997 15:30 40.00
03/19/1997 PERDIEM ERIC HAMRICK - SIMI VALLEY, CA 03/18/1997 08:30 03/20/1997 14.00 40.00
03/19/1997 PER DIEM ROBERT L. WISE - MOOREPARK, CA 03/18/1997 09:30 03/20/1997 12:30 40.00
03/19/1997 PERDIEM HOWARD L. COHN - SIMI VALLEY, CA 03/17/1997 06:30 03/20/1997 15:30 40.00
03/20/1997 PER DIEM ERIC HAMRICK - SIMI VALLEY, CA 03/18/1997 08:30 03/20/1997 14:00 20.00 ‘
03/20/1997 PER DIEM ROBERT L. WISE - MOOREPARK, CA 03/18/1997 09:30 03/20/1997 12:30 20.00
03/20/1997 PERDIEM HOWARD L. COHN - SIMI VALLEY, CA 03/17/1997 06:30 03/20/1997 15:30 20.00
03/24/1997 PERDIEM ERIC HAMRICK - SIMI VALLEY, CA 03/24/1997 08:30 03/26/1997 14:00 20.00 1
03/25/1997 PERDIEM ERIC HAMRICK - SIMI VALLEY, CA 03/24/1997 08:30 03/26/1997 14:00 40.00
03/26/1997 PERDIEM ERIC HAMRICK - SIMI VALLEY, CA 03/24/1997 08:30 03/26/1997 14:00_ = . 20.00 _

TOTAL 09-9703-0009 FOR Meals 380.00

TOTAL FOR: 09-9703-0009 1,715.27

w+ Confldentlal Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 'y

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9703-0010 Site Name/Task Desc: SHERWIN-WILLIAMS
Account Code: 06 Computer Usage
TOTAL 09-9703-0010 FOR Computer Usage 78.39
Account Code: 43 Travel
Emergency Response NO SUBTASK USED
03/12/1997 GAS FOR EPA CAR TO GET TO SITE PAUL W. MARTIN - PACIFICA, CA 03/17/1997 00:00 03/17/1997 00:00 20.67
03/17/1997 GAS FOR EPA CAR TO ATTEND MEET PAUL W. MARTIN - PACIFICA, CA 03/17/1997 00:00 03/17/1997 00:00_ _ = . 15.83
TOTAL 09-9703-0010 FOR Travel 36.50
TOTAL FOR: 09-9703-0010 114.89
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Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8 .
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9704-0001 Site Name/Task Desc: AZ SITE SCREENING
Account Code: 06 Computer Usage
TOTAL 09-9704-0001 FOR Computer Usage 69.77
TOTAL FOR: 09-9704-0001 69.77

*** Confidential Business Information - Not for Release ***




Contract Number: 68-W6-0010

Month Ending: 04/26/1997

ECOLOGY and ENVIRONMENT, INC,
Other Direct Cost Detail Report @
By TDD/PAN Number
START Region 9
Table F-8

Voucher: 16

Date: 5/6/1997

TDD Number: (09-9704-0003

Account Code: 06 Computer Usage

Site Name/Task Desc: DICK'S AUTO SALVAGE

TOTAL 09-9704-0003 FOR Computer Usage 2.47

TOTAL FOR: 09-9704-0003 2.47
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Other Direct Cost Detail Report

-
-l

o

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 16
Month Ending: 04/26/1997 Date: 5/6/1997
TDD Number: 09-9704-0006 Site Name/Task Desc: UNIVERSAL RECLAMATION SITE
Account Code: 06 Computer Usage
TOTAL 09-9704-0006 FOR Computer Usage 41.38
TOTAL FOR: 09-9704-0006 41.38

*+ Confidentlal Business Information - Not for Release ***



